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Introduction to this Document 

This guidance accompanies the Model Services Contract v2.2 (2025) which has 
been developed by the Cabinet Office and the Government Legal Department 
(GLD). This document gives context to the Front Sheet, clauses, schedules and the 
important areas for consideration. It incorporates the latest government policy and 
changes in law.  

This guidance is for the version of the Model Services Contract published for use 
under the Procurement Act 2023. If you are procuring under the Public Contracts 
Regulations 2015, please see that version of the contract (v 2.1 (2023)) and any 
related documents, including the guidance document.  

This guidance document is structured in a way which reflects the issues that are 
relevant at each stage of the procurement and contract management cycle. It is 
useful to look at this guidance document alongside the Model Services Contract 
when choosing a model form of contract. Where more detail is required because the 
subject matter is complex, more detail can be found in the Annex to this guidance or 
elsewhere on Gov.Uk.  

If you have any comments about this document, please email the Cabinet Office 
Standard Contracts team at modelservicescontract@cabinetoffice.gov.uk 

See PPN013 – Using Standard Contracts and any later PPNs for more detail about 
the use of the Model Services Contract and the other standard contracts.

mailto:modelservicescontract@cabinetoffice.gov.uk
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Contract Selection Guide 

These tables are intended as an aid to commercial professionals in the public sector in 
determining the most appropriate form of standard contract for use by the public sector. Authorities 
should ensure the contract chosen matches the contractual requirements for their procurement. 
The Government Legal Department can help you decide which contract is most appropriate.   

Factors to consider when choosing the right contract 
Model Services 
Contract  
 
A set of standard terms 
that may act as a starting 
point for negotiation on 
complex and/or high 
value services 

Mid-Tier Contract 
 
A set of fixed core 
terms with modular, 
optional schedules for 
non-complex services 
or high value goods 

Short 
Form Contract 
 
A set of fixed terms 
for less complex, 
lower value goods 
or services 

Public Sector Contract 
or existing Framework 
Contract 
(provided by Crown 
Commercial Service) 
 
A framework contract of 
fixed core terms with 
modular, optional 
schedules for common 
goods and services 

✔Where the Supplier is 
capable of carrying out 
the significant obligations 
contained within it 
✔ Acquisition of 
services 
✔ Where total contract 
charges exceed £20m  
✔ Where contract 
poses a high financial 
risk to the Authority 
✔ Where failed delivery 
of the contract poses a 
reputational risk to the 
Authority such as critical 
or public facing 
requirements  
✔ Use of a framework 
is inappropriate due to 
high level of financial or 
supply risks or where 
modifications to the 
contract could be 
substantial or a 
framework does not exist 
✔ Where what is being 
delivered is highly 
complex, bespoke or 
other than business as 
usual 

✔ Where contract 
charges exceed the 
relevant procurement 
thresholds. Can also 
use for below-threshold 
if appropriate and 
proportionate. 
✔ Use of a framework 
is inappropriate due to 
high level of financial 
or supply risks or 
where modifications to 
the contract could be 
substantial or a 
framework does not 
exist 
✔ Where what is 
being delivered is 
bespoke or other than 
business as usual 
✔ Where there is a 
non-complex transfer 
of resources (people, 
assets, etc) from the 
Authority or an 
incumbent Supplier to 
a new Supplier 
 

✔ For the 
provision of non-
complex goods or 
services. 
✔ Total contract 
value is below the 
relevant 
procurement 
thresholds. (You 
may consider using 
the Short Form for 
some simple 
above-threshold 
procurements. See 
the Short Form 
Contract Guidance 
document for more 
details) 
✔ Where a 
framework does 
not exist for what 
you want to buy 

✔ When you would 
prefer to use a 
framework contract as 
your route to market 
✔ For the procurement 
of goods or services 
which are common 
across the public sector 
✔ Where a suitable 
framework has been set 
up by the Crown 
Commercial Service to 
procure those goods or 
services  
✔ When the appropriate 
contractual provisions 
are already drafted for 
you to include 
✔ Where you are an 
Authority listed in the 
framework contract 
notice 
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✔Where there is a 
significant transfer of 
resources (people, 
assets, etc) from the 
Authority or an 
incumbent Supplier to a 
new Supplier 
✔ Where there is a 
significant business 
service or technology 
transformation 
✔ The requirement 
justifies the use of 
professional, 
commercial, legal or 
negotiating resources 
✘ For construction 
contracts  
✘ Acquisition of 
commodities and goods 
(other than where these 
are ancillary to a service) 
✘ Where a suitable 
Crown Commercial 
Service framework exists 
to facilitate the 
procurement. 
✘ For grants 
 

✘ For construction 
contracts  
✘ Where total 
(complex services) 
contract charges 
exceed £20m  
✘ Where a suitable 
CCS framework exists 
to facilitate the 
procurement. 
✘ For grants 
 

✘ For construction 
contracts  
✘ For complex 
contracts 
✘ When you need 
to transfer assets 
or people 
✘ Where a suitable 
Crown Commercial 
Service framework 
exists to facilitate 
the procurement 
✘ Where contract 
charges exceed the 
relevant 
procurement 
thresholds (with 
some exceptions) 
✘ For grants  
 

✘ For highly bespoke 
requirements  
✘ When you need to 
make modifications to 
the call-off contract that 
could be considered 
substantial.  
✘ For grants 
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Further factors to consider when choosing the right contract  
 Model 

Services 
Contract 

A set of 
standard 
terms that 
may act as a 
starting point 
for negotiation 
on complex 
and/or high 
value services 

Mid-Tier 
Contract 

A set of fixed 
core terms 
with modular, 
optional 
schedules for 
non-complex 
services or 
high value 
goods 

Short Form 
Contract 

A set of fixed 
terms for less 
complex, 
lower value 
goods or 
services 

Comments 

WHO CAN USE – NON-GEOGRAPHIC 
For use by 
“Contracting 
Authorities” as 
defined by 
Procurement Act 
2023 “PA2023” 

✔ ✔ ✔ Not to be used by 2x 
private parties. 
 
Note that the contracts 
reflect the requirements 
of relevant PPNs, which 
apply to all central 
government 
departments, their 
executive agencies and 
non-departmental public 
bodies, so the contracts 
may reflect additional 
PPN-based 
requirements than are 
technically required for 
other non-central 
government bodies/ local 
government (e.g., 
additional prompt 
payment requirements, 
carbon reduction 
requirements). 

Schools ✘ (could use 
with amends) 

✘ (could use 
with amends) 

✘ (could use 
with amends) 

Could be used, but will 
include additional 
obligations that are not 
needed for schools so 
users may like to amend 
to remove these (e.g. 
implied prompt payment 
terms, and for the Short 
Form - below-threshold 
terms) - see 
Procurement Act 2023 
Knowledge Drop for 
contracting authorities - 
schools 
 

https://assets.publishing.service.gov.uk/media/6569fc94946226049cc567eb/20231127-factsheet-schools.pdf
https://assets.publishing.service.gov.uk/media/6569fc94946226049cc567eb/20231127-factsheet-schools.pdf
https://assets.publishing.service.gov.uk/media/6569fc94946226049cc567eb/20231127-factsheet-schools.pdf
https://assets.publishing.service.gov.uk/media/6569fc94946226049cc567eb/20231127-factsheet-schools.pdf
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WHEN CAN BE USED – THRESHOLDS; EXEMPTIONS 
For use for “public 
contracts” (above 
threshold, not 
exempted) as 
defined by PA2023 

✔ 
(suggested 
~£20m+ TCV) 

✔ (above-
threshold to 
suggested 
~£20m TCV)  

✔ (only for 
some simple 
above-
threshold 
procurements
) – see below 

Valuation is max payable 
(include options & 
extensions) and incl. 
VAT   

For use for 
contracts (below 
threshold, not 
exempted) – 
“procurement” as 
defined by PA2023 

✘ Likely ✘, but 
could be used 
for some 
more complex 
below-
threshold 
procurements 

✔   

For use for 
“convertible 
contracts” (below-
threshold converted 
into above-
threshold) 

✘ ✔ (if it is 
possible for 
contract to 
become 
convertible, 
consider 
using Mid-
Tier) 

Suggest using 
Mid-Tier, 
could use 
Short Form ‘at 
own risk’ (but 
may be 
missing some 
terms once it 
becomes 
convertible – 
may need to 
be amended) 

See guidance on 
convertible contracts 
below. 

For use for 
exempted 
procurements 

✘ ✘ ✘ E.g., for counterparty 
and subject-exempted 
contracts – e.g., 
horizontal & vertical 
arrangements, purchase 
of land/building, loans 
financial services etc.  
 
Could be used, but may 
imply additional 
obligations that are not 
needed. There may also 
be some additional 
provisions which would 
be required for some of 
these types of 
transactions, e.g., for 
land and buildings or 
financial services, which 
would need specialist 
input. 

WHEN CAN BE USED – FOR BUYING WHAT? 
For buying 
Goods/Services 
when there is a 
suitable Govt 
Framework 

✘ ✘ ✘ Use suitable Framework 
instead 
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For use for buying 
(bespoke) Goods 
 

✔ (if 
ancillary to 
services) 

✔ ✔  

For use for buying 
(bespoke) Services  

✔ (especially 
complex 
outsourcing) 

✔ ✔  

For use for 
Construction / 
buying Works 

✘ ✘ ✘ Use industry-specific 
contracts  

For Concession 
contracts 

✘ ✘ ✘ These contracts are not 
generally set up for 
concession contracts. 
They will also include 
additional obligations 
under the PA2023 that 
are not needed (e.g. 
implied prompt payment 
terms, and KPIs) see 
Procurement Act 2023 
Knowledge Drop for 
contracting authorities - 
concession 

Defence & Security 
 

✘ ✘ ✘  

Utilities 
 

✘ ✘ ✘  

For buying under 
the Provider 
Selection Regime 
(PSR) 

✘ ✘ ✘  

For use for mixed 
procurements 

✘ ✘ ✘ Because not suitable for 
Works / or special 
regime contracts / or 
PSR buying 

WHEN CAN BE USED – PROCUREMENT PROCEDURE? 
Frameworks ✘ 

 
✘ ✘  

Dynamic Markets ✔ ✔ ✔  
Open  ✔ ✔ ✘ 

(If using for 
simple above-
threshold - 
can use for 
Open. If 
below-
threshold, 
Buyer is not 
obliged to 
undertake a 
particular 

 

https://assets.publishing.service.gov.uk/media/6569fcd80f12ef05fa3e00fb/20231127-factsheet-concession.pdf
https://assets.publishing.service.gov.uk/media/6569fcd80f12ef05fa3e00fb/20231127-factsheet-concession.pdf
https://assets.publishing.service.gov.uk/media/6569fcd80f12ef05fa3e00fb/20231127-factsheet-concession.pdf
https://assets.publishing.service.gov.uk/media/6569fcd80f12ef05fa3e00fb/20231127-factsheet-concession.pdf
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competitive 
procedure, 
but may 
choose to 
invite 
tenders). 

Competitive 
Flexible 

✔ ✔ ✘ 
(If using for 
simple above-
threshold - 
can use for 
Competitive 
Flexible. If 
below-
threshold, 
Buyer is not 
obliged to 
undertake a 
particular 
competitive 
procedure, 
but may 
choose to 
invite 
tenders). Will 
need to 
consider 
proportionality
. 

 

Direct Award 
(except User Choice 
contracts) 

✔ ✔ ✔ 
(NB: rules in 
s.41-43 and 
the 
justifications 
in Schedule 5 
PA 2023 
would not be 
applicable for 
any below-
threshold 
procurements
). 

 

Direct Award - User 
Choice contracts 

✘ (could use 
with amends) 

✘ (could use 
with amends) 

✔  
(NB: rules in 
s.41-43 and 
the 
justifications 
in Schedule 5 
PA 2023 
would not be 
applicable for 
any below-
threshold 

Could be used, but will 
include additional 
obligations that are not 
needed for direct award - 
user choice contracts so 
users may like to amend 
to remove these (e.g., 
publishing Contract 
Termination Notices as a 
consequence of 
termination in the MSC & 
Mid-Tier)  
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procurements
). 

Light Touch ✘ (could use 
with amends) 

✘ (could use 
with amends) 

✘ (could use 
with amends) 

Could be used, but will 
include additional 
obligations that are not 
needed for light touch 
contracts so users may 
like to amend to remove 
these (e.g. KPIs) - see 
PA2023 Knowledge 
Drop for contracting 
authorities - light touch 

WHEN CAN BE USED – GEOGRAPHY  
England & Wales 
 
 
 

✔ ✔ ✔  

Scotland 
 

✔ (Scottish 
Version of 
MSC only – 
keeps 
Scottish PCR 
provisions) 

✔ (Use 
Scottish 
Schedule – 
effectively 
undoes 
PA2023 
updates and 
keeps 
Scottish PCR 
provisions) 

✘ Note: may need to 
change drafting 
reflecting PPNs to reflect 
SPPNs instead 

Northern Ireland 
(‘NI’) 
 

✘ ✔ (Use NI 
Schedule) 

✘ Note: may need to 
change drafting 
reflecting PPNs to reflect 
NI PPNs instead 

https://assets.publishing.service.gov.uk/media/6569fcae1104cf000dfa73bd/20231127-factsheet-light-touch.pdf
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Other considerations 
 

Contract Tiering 
Tool  

There is a Contract Tiering Tool (for internal Government use 
only) which can help classify the contract (gold / silver / bronze) 
by assessing three criteria: value, complexity and level of risk. 
This tool can also help determine the criticality and level of 
contract management required. Not all “gold-tier” contracts will 
necessarily require the use of the Model Services Contract, but 
any contracts using the Model Services Contract are likely to be 
“gold-tier”.  

Resolution 
Planning  

A consideration to be made when using any form of contract is 
whether the preferred Supplier is heavily dependent upon the 
public sector or the contract is specified as being a Critical 
Service Contract. If so, please consider measures that will be 
required for Resolution Planning – and see Part B of Schedule 
22. For more, please refer to the ‘Resolution Planning 
Guidance Note’ and any other guidance published with the 
Sourcing Playbook on GOV.UK. 
A Critical Service Contract is a service contract which the 
Authority considers should be classed as a Critical Service 
Contract or critical supplier contract. The Authority may choose 
to categorise these contracts as Gold contracts using the 
Cabinet Office Contract Tiering Tool, available on the 
Knowledge Hub. There is a space in the Front Sheet for the 
Authority to indicate whether the contract is a Critical Service 
Contract. 

https://khub.net/group/gcf-community/group-library/-/document_library/MByKdQjDfs6i/view/70329062?_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_redirect=https%3A%2F%2Fkhub.net%3A443%2Fgroup%2Fgcf-community%2Fgroup-library%2F-%2Fdocument_library%2FMByKdQjDfs6i%2Fview%2F70329049%3F_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_redirect%3Dhttps%253A%252F%252Fkhub.net%253A443%252Fgroup%252Fgcf-community%252Fgroup-library%252F-%252Fdocument_library%252FMByKdQjDfs6i%253F_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_navigation%253Dhome%2526_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_deltaFolder%253D%2526_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_orderByCol%253DmodifiedDate%2526_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_curFolder%253D%2526_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_orderByType%253Ddesc%2526p_r_p_resetCur%253Dfalse%2526_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_MByKdQjDfs6i_deltaEntry%253D75%26p_r_p_resetCur%3Dfalse
https://khub.net/group/government-contract-management-network/network-library/-/document_library/29464c6gdITP/view_file/1029053446?_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_29464c6gdITP_redirect=https%3A%2F%2Fkhub.net%3A443%2Fgroup%2Fgovernment-contract-management-network%2Fnetwork-library%2F-%2Fdocument_library%2F29464c6gdITP%2Fview%2F903967846%3F_com_liferay_document_library_web_portlet_DLPortlet_INSTANCE_29464c6gdITP_redirect%3Dhttps%253A%252F%252Fkhub.net%253A443%252Fgroup%252Fgovernment-contract-management-network%252Fnetwork-library%253Fp_p_id%253Dcom_liferay_document_library_web_portlet_DLPortlet_INSTANCE_29464c6gdITP%2526p_p_lifecycle%253D0%2526p_p_state%253Dnormal%2526p_p_mode%253Dview
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
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Overview of the Model Services Contract 

The Contract Selection Guide outlines the factors that would lead an Authority to use 
the Model Services Contract. Users should also ensure that their commercial 
and legal advisors are consulted in the final choice.  

As indicated in the Contract Selection Guide, the Model Services Contract is 
intended for the complex and high-risk requirements where the scope might include 
business transformation, operational services, outsourcing and technology 
development services. It is expected that this contract will be used where the total 
contract value is £20m or more, but its use should be determined by reference to 
many factors such as: the capability of the market to accept the contractual 
obligations, the acquisition of complex services, high levels of commercial or 
reputational risk and where the use of other contracting forms is inappropriate.  

This Model Services Contract is intended to be used by the public sector in 
conjunction with their professional legal advisors. By using the Model Services 
Contract, users could benefit from faster completion of complex agreements as well 
as savings on legal costs, administration and negotiation time.  

References in this guidance document to numbered “Clauses” means the obligations 
described in the Model Services Contract (i.e., the core terms document set) and 
references to numbered “Paragraphs” and their schedule numbers means the 
obligations described in the Schedules to the Model Services Contract (i.e., the 
Combined Schedules document set). 

The Cabinet Office undertakes regular reviews of the document sets that make up 
the Model Services Contract to ensure that it reflects changes in regulation, law and 
policy. These updates are intended to be issued approximately annually. If you have 
any feedback on the contract, please email 
modelservicescontract@cabinetoffice.gov.uk 

The Front Sheet, and Deleted and Added Schedules in 
Version 2.2 

In version 2.2 the Model Services Contract has been made more modular – and is 
comprised of  

a) a new Front Sheet for Authorities to select which Schedules apply, as well 
as selecting other aspects that apply – such as the IPR option being utilised 
and whether the contract is a Critical Service Contract (referred to in this 
guidance document as the “Front Sheet”). See 1.1 Introduction below for 
further detail about completing this Front Sheet;  
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b) a document set of Core Terms (referred to in this guidance document as 
the “Model Services Contract”) and;  

c) a document set of Combined Schedules (referred to in this guidance 
document as “Schedules to the Model Services Contract”).  

Together these document sets make up the entire contract. Three of the Schedules, 
25 (Guarantee), 29 (Authority-Specific Terms), and 28 (Carbon Reduction) are 
optional. The rest are mandatory.  

The Combined Schedules are now also available as separate documents. If 
you would like a zip file containing these, please email 
modelservicescontract@cabinetoffice.gov.uk.  

The following (previously numbered, as per previous Version 2.1) Schedules have 
been deleted from the MSC as they have been included in the new Front Sheet: 

a) Schedule 9 (Commercially Sensitive Information) 

b) Schedule 10 (Notified Key Sub-Contractors)  

c) Schedule 11 (Third Party Contracts) 

d) Schedule 12 (Software) - the annexes for this (template licence notice and 
NDA) have moved to (now renumbered) Schedule 27 (IPR) 

e) Schedule 29 (Key Personnel). 

The following schedules have been added to the MSC: 

f) Optional Carbon Reduction Schedule –28 - implementing PPN 016 – Carbon 
Reduction Contract Schedule; 
 

g) Optional Authority-Specific Terms Schedule – 29 – where Authorities can add 
their Departmental-specific terms they need to add to the MSC.  
 

It is expected that HMRC example terms will be included in this Schedule in 
future. When these are included, they will be for HMRC’s use only, and other 
Departments need not use them.  

Further terms may be added into this Schedule and included in the Contract 
where required, and where these are relevant and proportionate. Authorities 
take care before adding a large number of these terms, bearing in mind that 

mailto:modelservicescontract@cabinetoffice.gov.uk
mailto:modelservicescontract@cabinetoffice.gov.uk
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adding these clauses could slow down the negotiation of the Contract, and 
make it more complex.  

Authorities should also ensure these comply with relevant guidance, such as 
the PPNs and the Sourcing and DDAT Playbooks, and should avoid including 
terms which are already sufficiently covered in the Contract, unless these are 
mandatory for the relevant Department, or there has been a deliberate 
decision to amend the existing terms. 
 

Many of the schedules have been renumbered since version 2.1. Authorities should 
check the list of schedules included in the Contract to understand the current 
numbering.  

https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://www.gov.uk/government/publications/the-digital-data-and-technology-playbook
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Procurement Act 2023 

The relevant sections of the Model Services Contract that cover the Procurement Act 
2023 are: 

Front Sheet 
 
Commercially Sensitive Information 
 
Model Services Contract 
 
Section E 
Clause 15 (Supply Chain Rights and Protections 
 
Section F 
Clause 19 (Confidentiality) 
Clause 20 (Transparency and Freedom of Information) 
 
Clause I 
Clause 31 (Termination Rights) 

Section J 
Clause 33 (Compliance) 
 
Schedules to the Model Services Contract 
 
Schedule 1 (Definitions) 
Schedule 2 (Services Description) 
Schedule 3 (Performance Levels) 
Schedule 11 (Charges and Invoicing) 
Schedule 21 (Exit Management)  
 
The 2025 updates to this Contract to align with the Procurement Act 2023 include 
updated transparency, termination, exclusions, conflicts of interest, KPIs, electronic 
invoicing, subcontracting, and prompt payment provisions. We have also updated 
legislative references. See the specific list of changes published with this Contract 
for further details. These changes are summarised as follows: 
 
References & Terminology Updated references from Public Contracts Regulations 

2015 (‘PCRs’) to the Procurement Act 2023 (‘the Act’)  
 
Other terminology updates - e.g., from ITT and selection 
questionnaire to information submitted on the Central 
Digital Platform and any Conditions of Participation 
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Ethical Wall Agreement (EWA) 
template in Exit Management 
Schedule 
 

EWA reflects new Act in terms of objectives and 
terminology 

Updates to the definition of 
“Transparency Information” to 
allow publication of relevant 
information / notices / 
documents under the new Act, 
Regulations, & any PPNs 

Allowance for redactions under 
s94 (national security & 
sensitive commercial 
information without overriding 
public interest in disclosure) & 
s99 (contravening UK data 
protection legislation) of the 
Act 

Accompanying updates to the 
provisions Transparency and 
Freedom of Information as well 
as Supplier Commercially 
Sensitive Information. 

 

 

Updates to this definition will allow publication of the 
following on Find a Tender: 

● Contract Details Notice under s53(1) of the Act 

● A copy of the contract under s53(3) of the Act 

● KPIs set out in the Contract Details Notice & 
performance ratings against these in the Contract 
Performance Notice under s52 and s71(2)   

● Contract Performance Notice setting out poor 
performance & breaches of contracts under s71(5) 
of the Act 

● Contract Change Notice under s75 of the Act 

● A copy of modification/ copy of the contract as 
modified under s77 of the Act 

● Payment Compliance Notices (payments by the 
Authority) every 6 months under s69 of the Act 

● Information about Payments by the Authority over 
£30,000 under s70 of the Act 

● Contract Termination Notice under s 80 of the Act, 
which must be published on contract expiry or 
termination 
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Statutory (30 days) Payment 
Terms - Authority to Supplier; 
Supplier to Subcontractor 

Publication in case of non-
compliance 

Invoicing by Supplier, including 
electronic invoicing 

 

Amended payment clauses to reflect Authorities paying 
Suppliers and Suppliers paying Sub-contractors within 30 
days, in line with the intention of s68 and s73 of the Act. 

Amended clauses ensuring these payment requirements, 
and ability to publish in the event of non-compliance are 
flowed by the supply chain. 

Amended Supplier invoicing provisions to ensure they 
reflect the minimum information required to be included in 
invoices as per s68(9) of the Act. 
 
Added / amended clauses reflecting the fact that 
Authorities must accept & process for payment any 
electronic invoice issued to the Authority for payment 
under the contract which is: (a) in the required electronic 
form; (b) not disputed by the Authority, as set out in s67 of 
the Act 

Tracked/ reportable KPIs 

 

Updated Performance Levels (KPIs) Schedule to make it 
clear that: 

● Authorities must set at least 3 KPIs unless they 
consider that KPIs will not appropriately assess the 
supplier’s performance, in line with s52 of the Act. 

● Authorities must publish all of the KPIs set under a 
contract in line with s52 of the Act.  

● Where an Authority sets KPIs, s71 of the Act 
requires an Authority to assess and publish 
performance against the KPIs at least once in 
every period of twelve months throughout the life 
of the contract, and these KPIs must be reported 
against in a Contract Performance Notice. 

● Where there are more than 3 KPIs – the Authority 
must report against the 3 that it regards as most 
material to performance of the contract at the time 
of publishing the Contract Performance Notice. 

Provided space in this Schedule for Authorities to set out 
how the ratings in the Procurement Act Regulations map 
over to the ratings in the contract. 

Contract modifications Added some guidance into the Supplier Solution Schedule 
about s74 of the Act.  

Requiring Suppliers to enter 
into a legally binding agreement 
with proposed subcontractor, 

In line with s72 of the Act: 
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where Supplier does not 
subcontract as indicated (in 
certain circumstances)  

● Added a clause setting out this right to require 
subcontracting;  

● Added in a termination right – Authority can 
terminate where the supplier fails to enter into the 
subcontract 

Updates to termination grounds 
– modifications & exclusions: 
 

Removed the following termination rights: 

● The two separate supplier termination rights under 
PCRs (termination allowed where: a) supplier 
should have been excluded before/at award; or b) 
the contract is substantially amended/modified to 
the extent that PCRs require new procurement 
procedure); 

● The right for the Authority to require the Supplier to 
terminate any Sub-Contract due to Subcontractor 
excludability; 

● The right for the Authority to require a replacement 
sub-contractor due to sub-contractor excludability; 

Inserted the following termination rights covering s78 and 
s79 of the Act (including exclusions by way of debarment): 

● Authority can terminate where it considers that 
Contract was awarded or modified in material 
breach of the Act or any Regulations made under 
it; 

● Supplier has become an excluded/excludable 
Supplier since the award of the Contract; or 

● Supplier’s Subcontractor is an 
excluded/excludable Supplier (subject to certain 
requirements including giving the chance for 
Suppliers to replace the Subcontractor). 

Inserted a complementary termination right allowing the 
Authority to terminate the Contract with the Supplier where 
a Supplier’s Subcontractor becomes an excluded/ 
excludable Supplier after award. For this termination right, 
the Authority is not required to have requested information 
about Subcontractor excludability pre-award under s28 of 
the Act. 

Note that to utilise these new termination rights, the 
Authority must notify the Supplier of its intention to 
terminate and why the Authority has decided to terminate 
the contract, as well as giving the Supplier a reasonable 
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opportunity to make representations about whether the 
termination right applies and the Authority’s decision to 
terminate. What is ‘reasonable’ in terms of notice and 
Supplier time to make representations will depend on the 
nature of the Contract as well as the reason for the 
Authority seeking to use the termination rights. 

Inserted clauses: 

● Requiring Suppliers to notify Authorities if they 
consider that an exclusion ground within the 
meaning of the Act and any associated 
Regulations does or may apply to them; 

● Requiring Suppliers, after this notification, to 
provide such information as the Authority may 
reasonably request in relation to the relevant 
exclusion ground, and information relevant to 
whether the circumstances giving rise to the 
exclusion ground are continuing or likely to occur 
again; 

● Requiring Suppliers to notify Authorities of any 
changes in connected persons; 

● Requiring Suppliers, after this notification, to 
provide such information as the Authority may 
reasonably request in relation to those connected 
persons and exclusions; 

Inserted a new termination right allowing the Authority to 
terminate the Contract with the Supplier where the 
Supplier fails to notify the Authority as soon as reasonably 
practicable of the Supplier becoming aware that a) an 
exclusion ground does or may apply to them; b) there are 
changes in connected persons; or c) the Supplier provides 
information to the Authority about these grounds, persons, 
or exclusions that is incomplete, inaccurate or misleading. 

Inserted and amended clauses around appointment of 
Subcontractors and Key Subcontractors – to allow the 
Authority to collect information and reject appointment of 
Subcontractors on the basis of exclusion grounds,  

Removed the detailed clauses on fraud and bribery. These 
are superseded by the exclusions regime under the Act. 

Electronic Notices Updated the noticing provisions so that written notices will 
be served by email unless it is not practicable to do so, 
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and ensuring that electronic (email) noticing is the prime 
method of serving notice, in line with s 96 of the Act. 
 

Conflicts of Interest (‘CoI’) Updated the definition of CoI and the CoI terms to better 
align with ss81-83 Act. 
 

PPNs (withdrawn / superseded 
by the Act) 

Removed the references to Transparency Reports in line 
with withdrawn PPN 01/17 - Transparency Principles. 
Previous Annex 1 to Schedule 24 (Reports and Records) 
removed - reflecting withdrawal of this PPN. 
 
Updated the CoI terms – reflecting withdrawal of PPN 
04/21 - Applying Exclusions in Public Procurement, 
Managing Conflicts of Interest and Whistleblowing. 

Removed the core terms & definitions related to withdrawn 
PPN 03/14 – Promoting Tax Compliance. Superseded by 
the clauses related to exclusions.  
 
Removed the core terms & definitions related to PPN 
08/15 - Tax Arrangements of Appointees - reflecting 
withdrawal of this PPN. Replaced by revised wording.  
 
Following withdrawal of PPN 01/18: 

○ Removed the drafting under the 
‘Advertising Sub-contract Opportunities’ 
and ‘Reporting SME/VCSE Sub-contracts’ 
sections within the core terms (Cl. 15.1-
15.4 & 15.28-15.29). 

○ Removed Annex 4 to Schedule 24. 

 
The updates to this Contract to align with the Procurement Act 2023 have been 
designed for a contract that is being used above the procurement thresholds found in 
the Procurement Act 2023.  
 
The wide definition of “Transparency Information” makes clear that Authorities are 
permitted to publish information and documents required under the Act, such as 
Contract Details Notices, Contract Performance Notices, Contract Change Notices, 
Contract Termination Notices, payments information and copies of the Contract and 
any modifications, redacted as required in line with section 94 of the Act. 
 
Note that previous Annex 1 to Schedule 24 (Reports and Records) has been 
removed. Authorities no longer need to request these reports from Suppliers, as this 
has been superseded by the wide range of transparency requirements under the 
Procurement Act 2023. 
 

https://www.gov.uk/government/publications/procurement-policy-note-0117-update-to-transparency-principles
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Before extending or varying the Contract, Authorities should always consider section 
74 of the Procurement Act 2023.  Please note that if you as an Authority intend to 
rely on the permitted modification ground contained in Paragraph 1 (Provided for in 
the contract) of Schedule 8 to the Procurement Act 224, you must include details of 
the possibility of modification unambiguously within the tender notice or the 
transparency notice and within the final version of the contract but the modification 
must not change the overall nature of the contract. It is important to include as much 
information as possible to ensure that this ground can be relied upon. 
 
If Authorities intend to rely on the permitted modification ground contained in 
Paragraph 5 (Materialisation of a known risk) of Schedule 8 to the Procurement Act 
2023, Authorities must include details of the known risk that could jeopardise the 
satisfactory performance of the contract but which cannot be addressed from the 
outset within the tender notice or the transparency notice, in as much detail as 
possible, prior to awarding the contract. See Guidance on Contract Modifications.  
 
Under the Procurement Act 2023, there are four new modification grounds in the Act 
– urgency and the protection of life; materialisation of a known risk; and two new 
grounds specific to defence authority contracts. Note that to rely on the 
‘materialisation of a known risk’ ground, the risk must have been identified in the 
tender notice or transparency notice for the award of the Contract, which means it 
must have been identified before the award of the Contract.      

 

https://assets.publishing.service.gov.uk/media/66d852da608fb761b6811067/Guidance_-_Contract_Modifications_FINAL.pdf
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1. Before the contract is signed  

1.1 Introduction 

A number of topics should be addressed as early as possible in the commissioning 
process and ideally before the start of any procurement. Early market engagement is 
advised to assess potential bidders’ appetite towards any unusual or demanding 
requirements sought by an Authority.  

Therefore, there are some sections of the Model Services Contract that Authorities 
need to consider as part of the procurement process, in particular: 
Front Sheet 
 
All of the Front Sheet, including Contract Particulars – Initial Term; Extension Period; 
Security Management etc 
 
Model Services Contract 
 
Section A 
Clause 2 (Due Diligence)  
 
Section B 
Clause 4 (Term) 
Clause 5 (Services) 
 
Section G 
Clause 23 (Limitations on Liability)  
Clause 24 (Insurance) 
 
Section E 
Clause 14.10 (Staff Transfer)  
 
Schedules to the Model Services Contract 
 
Schedule 2 (Services Description) 
Schedule 3 (Performance Levels)  
Schedule 5 (Security Management) 
Schedule 6 (Insurance Requirements) 
Schedule 8 (Supplier Solution) 
Schedule 11 (Charges and Invoicing) 
Schedule 24 (Staff Transfer) 
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1.1.1 Front Sheet 
 
It is important that the Authority complete as much of this as possible early on, 
including selecting the relevant applicable Schedules and options before going out to 
tender, so that bidders know what is expected of them and what basis they should 
prepare their bids on. 
 
Includes Initial Term and Extension Period, whether a Guarantee is required, 
selection of Part A or Part B of the Security Management Schedule, designation of 
the Contract as a Critical Service Contract (if relevant), which aspects of the Staff 
Transfer Schedule will apply, and which IPR option is to be chosen.  

1.2 The Term and Contract Extensions 

The relevant sections of the Model Services Contract that relate to the Term are: 

Front Sheet 

Contract Particulars – Initial Term; Extension Period 

Model Services Contract 

Section B 
Clause 4 (Term) 
 
Schedules to the Model Services Contract 
 
Schedule 2 (Services Description) 

It is common for Authorities to use one or more contract extension periods because it 
gives the Authority certain rights to end the contract after the Initial Term, for 
example if the contract is not performing as expected or if the Authority wants to exit 
the contract for any other reason.  The Model Services Contract contains useful 
provisions in Clause 4 (Term) to allow Authorities to do this. However, Authorities 
should carefully consider whether the use of extensions will affect whether the 
Authority obtains value for money. This is because using provisions to extend 
contracts to the next period may result in higher bids from bidders as bidders have 
no certainty that the contract will be extended beyond the Initial Term.  If bidders 
have certainty regarding the term of the contract, they will be able to plan more 
effectively which is likely to reduce its costs and in turn reduce bids. 

Authorities should decide from the outset whether it could be more cost effective to 
offer, for example, a 7-year contract as the Term of the contract rather than a 5-year 
contract as the Initial Term with a 2-year extension period.  
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Clause 4 (Term) of the Model Services Contract sets out the Term of the contract 
and provides drafting if an Authority wants the option to extend the contract beyond 
the Initial Term, provided such extension periods have been described in the tender 
notice.  The Initial Term and any Extension Period should be listed in the Front Sheet 
of the Contract. 

Authorities should also note section 74 of the Procurement Act 2023 in relation to 
modifications. 

1.3 Disaggregation  

When procuring a service, an Authority may consider splitting the service into 
different service lines (for example, IT, governance, security systems) or integrating 
several service lines into one procurement.  The nature of the services will be a key 
factor in deciding how easily the services can be disaggregated.  

The Authority must recognise the operational and cost consequences of deciding 
whether to integrate services lines or not. In theory, a highly integrated solution may 
cost less to build and operate, but will offer more challenges (and costs) to later 
disaggregate.  This is because the Authority will be unable to terminate and replace 
each service line as and when it chooses, but will have to re-procure the entire suites 
of services. To disaggregate services, the Authority will need to consider the 
following:  

● For new services, the design architecture of the services and the technology 
that underpins the services.  

● For existing integrated services or services running on existing or legacy 
technology solutions, what changes (if any) need to be procured during the 
term of the contract, or to continue with the existing solution for the full term. 
See the Digital, Data, and Technology Playbook for further information in 
relation to legacy technology, including the need to avoid future legacy IT and 
remediate what already exists. 

Considerations: 

● Ensure that the procurement strategy, upon which any course of action is 
based, provides evidence of alignment with long term operational strategy and 
technology roadmaps (at both a departmental level and market level);  

● Ensure alignment with government standards where applicable; and 
● Maintain the flexibility of the architecture of technical services provided.  

The Authority must ensure, during the procurement process and during the term of 
the contract that the Supplier does not create and implement services which have 
the effect of lock-in, either through technical or operational means, or by creating a 

https://www.gov.uk/government/publications/the-digital-data-and-technology-playbook
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commercial barrier to switching Supplier. To mitigate this risk, the following 
obligations are put on Suppliers:  

● Use standard and compatible technology and service components in the 
provision of the services unless approved by the Authority’s service design 
Authority;  

● Provide a compatibility mechanism for service components to communicate 
with other services (such as application programme interfaces or APIs); and 

● Provide a migration plan, which facilitates switching to a new Supplier.  

The way the services are delivered should avoid lock-in both at individual service 
level, but also at any level of integration above this. This is essential if the Authority 
is to realise the flexibility it has designed in to allow for disaggregation. Both 
Authority and Supplier should remain alert to the fact that not only technical or 
operational mechanisms can be used to create “lock-in”, commercial mechanisms 
can equally create a barrier to switching to a new Supplier. See the Digital, Data, and 
Technology Playbook for further information in relation to open and interoperable 
data and software. 

Where the Authority opts to have different suppliers providing disaggregated 
services, it can be important to ensure suppliers work together. There are 
Collaborative Working Principles in Clause 5.5 of the Core Terms.  This requires the 
Supplier to cooperate and work with other suppliers that the Authority notifies the 
Supplier of throughout the contract. Note that where an Authority notifies the 
Supplier of more suppliers it needs to cooperate with, which it did not price into its 
bid, this could result in additional costs for the Supplier, which may be passed on to 
the Authority. If an Authority has more detailed requirements for cooperation and 
alignment, these should be included in Schedule 2 (Services Description).   

1.4 Social Value  

Social Value is defined in the Model Services Contract as the “additional 
social benefits that can be achieved in the delivery of the Contract, set out in the 
Authority’s Requirements”.  This means the Authority’s Social Value requirements 
should be considered from the outset and set out in the Authority’s specification. The 
relevant sections of the Model Services Contract that are covered by Social Value 
are: 

Model Services Contract 

Section B 
Clause 5 (Services) 
  
Schedules to the Model Services Contract 

about:blank
about:blank
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Schedule 2 (Services Description) 
Schedule 3 (Performance Levels)  
Schedule 4 (Standards) 
Schedule 8 (Supplier Solution) 

The Public Services (Social Value) Act 2012 came into force on 31 January 2013, 
requiring Authorities who commission public services to consider how they can 
secure wider social, economic and environmental benefits in the area where the 
Authority exercises its functions. This includes Central Government Bodies and 
Local Authorities.  

Social Value should be explicitly evaluated in all relevant Central Government 
procurements using the social value model set out in PPN 002  - Taking Account of 
Social Value in the Award of Central Government Contracts. The social value 
priorities selected and the establishment of Social Value targets (see below), must 
be related to the subject-matter of the contract and comply with the general 
principles of equal treatment, non-discrimination and proportionality.  

Schedule 2 (Services Description) provides a space where the social value priorities 
to be delivered can be set out by the Authority. Schedule 8 (Supplier Solution) 
should also include how the Supplier will deliver these priorities.  

The Authority should use the Model Award Criteria and Reporting Metrics set out in 
the procurement documentation and in the tenderer’s proposals to establish social 
value targets (Social Value KPIs and/or Social Value PIs). Where the successful 
bidder proposes specific commitments in its tender proposal which are in addition to 
the above, then such commitments will also be used to establish Social Value 
targets.  All such Social Value targets, being specific, measurable and time-bound 
commitments, will always comprise a combination of a deliverable and a numeric 
element, by which performance of that deliverable is to be measured.  

Authorities should discuss with participants during pre-market engagement whether 
the market in question has a mature Social Value offering.  Where appropriate to do 
so for markets which have a mature Social Value offering, Social Value targets 
should be designated as Social Value KPIs in the procurement documentation, 
meaning they will be treated the same as other KPIs that apply to the Operational 
Services, and should be set out as key performance indicators in Table 1 of Part A of 
Annex 1 of Schedule 3 (Performance Levels), with appropriate Severity Levels and 
Service Points applied. When determining what are such appropriate levels, the 
Authority should consider what is proportionate in the context of the subject matter of 
the contract and its value, what is feasible in the circumstances, whether they 
provide sufficient incentive without driving up cost.  The Authority should also 
consider whether Social Value goals are better served in each instance by tying 
Service Points to the input cost of meeting the Social Value KPI or to the output 
benefit which meeting the Social Value KPI is expected to bring.   

https://www.gov.uk/government/publications/ppn-002-taking-account-of-social-value-in-the-award-of-contracts
https://www.gov.uk/government/publications/ppn-002-taking-account-of-social-value-in-the-award-of-contracts
https://www.gov.uk/government/publications/procurement-policy-note-0620-taking-account-of-social-value-in-the-award-of-central-government-contracts
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For other, less mature, markets, and where it is not proportionate to include Social 
Value KPIs, Social Value targets should be designated as Social Value PIs, meaning 
they will be treated the same as the other subsidiary performance indicators set out 
in Table 2 of Part A of Annex 1 of Schedule 3 (Performance Levels), with appropriate 
Target Performance Levels and Service Thresholds.  Social Value KPIs and/or 
Social Value PIs will also need to be reported on as part of the Performance 
Monitoring Report.  See paragraphs 3.2 Clear & Unambiguous Service Requirement 
Definitions and 3.4 Managing Performance below for further information about how 
KPIs and PIs operate in practice.  For the avoidance of doubt, if a Social Value target 
has been designated as a Social Value PI, then Service Points will not be an 
appropriate remedy for Authorities. 

Suppliers should also report a summary of their performance in relation to any Social 
Value KPIs or Social Value PIs through the Balanced Sustainability Report 
(previously named the ‘Balanced Scorecard Report’). The provisions are found in 
Schedule 3 (Performance Levels) Part B, Paragraph 1.3.  A record of the Supplier’s 
Social Value bid should also be included in Schedule 8 (Supplier Solution).   

In the latest version of the Contract, we have also included the requirement from this 
PPN for suppliers and subcontractors publish any roles based in the United Kingdom 
on the Governments’ ‘Find a Job’ website and include the location at which Supplier 
Staff would be expected to perform the role. 

1.4 Sustainability  

Front Sheet 

Contract Particulars – Optional Schedules 

Model Services Contract 

Section J 
Clause 33 (Compliance) 
 
Schedules to the Model Services Contract 

Sustainability Annex to Schedule 4 (Standards) 
Schedule 28 (Carbon Reduction) 
 
The Sustainability Annex to Schedule 4 (Standards) is designed to provide a starting 
point for environmental and sustainability requirements in any procurement.  
Authorities are expected to tailor the annex to their specific procurements.  
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Version 2.0 of the Model Services Contract streamlined some of these existing 
environmental and sustainability requirements as well as introducing some new 
sustainability requirements, for example around the Public Sector Equality Duty.  
 
PPN 006 – Taking account of Carbon Reduction Plans in the procurement of major 
government contracts is also reflected in this Annex, alongside the Government 
Buying Standards. Version 2.0 also introduced some optional sustainability 
requirements that Authorities may find helpful to include in their procurements, 
depending on how appropriate, relevant, and proportionate these are to the subject 
matter of the procurement.  If a reduction in waste or emission is required, 
Authorities should consider linking the reduction to key performance indicators, 
addressing this through Social Value, or including reduction requirements as a 
project specific sustainability clause. Authorities should always ensure that 
requirements are relevant, proportionate or achievable in the procurement. 
 
Version 2.2 of the Model Services Contract implements PPN 016 - Carbon 
Reduction Contract Schedule through the inclusion of the new optional Schedule 28 
(Carbon Reduction). Authorities should use this optional Schedule (or parts of this 
Schedule) where they wish to include carbon reduction provisions in the Contract, 
and where it is relevant to the subject matter of the Contract and proportionate to do 
so. See the PPN and Guidance published with the PPN for more guidance around 
use of this Schedule. Authorities should indicate in the Front Sheet of the Contract 
whether they will be using this Schedule or not. 
 
Version 2.2 of the Model Services Contract implements PPN 009 - Tackling Modern 
Slavery in Government Supply Chains, updating the core terms on modern slavery to 
align further with the example clauses included in Annex C to the Guidance 
published with this PPN.   

1.5 Risk, Liabilities and Insurance  

The relevant sections of the Model Services Contract that are covered by risk, 
liability and insurance are: 
 
Model Services Contract  

Section A 
Clause 3.8 (Wilful Misconduct Indemnity) 
Clause 5.3 (Breaches of Applicable Law Indemnity) 
 
Part B 
Clause 9.7 (Optional Goods-related Indemnities – Recall of Goods; Loss or injury 
occurring in the course of delivery or installation of Goods) 

Section C 
Clause 10.9 (VAT Indemnity) 

https://www.gov.uk/government/publications/procurement-policy-note-0621-taking-account-of-carbon-reduction-plans-in-the-procurement-of-major-government-contracts
https://www.gov.uk/government/collections/sustainable-procurement-the-government-buying-standards-gbs
https://www.gov.uk/government/collections/sustainable-procurement-the-government-buying-standards-gbs
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Section E 
Clause 14.8 (Employment Indemnities) – for Supplier and Authority 
Clause 14.9 (Income Tax and National Insurance Contributions Indemnity) 
 
Section F 
Clause 17 (IPRs Indemnity) 
Clause 21.1 (Data Protection Legislation / Clause 21 provisions Indemnity) 
 
Section G 
Clause 23 (Limitations on Liability)  
Clause 24 (Insurance) 

 
Schedules to the Model Services Contract  

Schedule 6 (Insurance Requirements)  
Schedule 23 (Conduct of Claims) 
Schedule 24 (Staff Transfer) (Staff Transfer Indemnities) – for Supplier and Authority 
Schedule 26 (Processing Personal Data) – Joint Controller Agreement – Clause 7 – 
liability for data protection breaches 

1.5.1 Introduction  

From April 2019 the approach to the management of risk in the Model Services 
Contract changed. There is a clear policy detailed in the Sourcing Playbook that 
suppliers should not be expected to take on unlimited liabilities other than the small 
number of incidences where this would not be lawful or where a commercial cross-
government policy has been agreed. These unlimited liabilities are explained fully in 
Annex 1. The Model Services Contract reflects this position.  

Annex 1 provides a more detailed overview on risk, liabilities and insurance as it 
works in the Model Services Contract. Other guidance such as the Sourcing 
Playbook and the 'Risk Allocation and Pricing Approaches' guidance note 
supplement the information in this document.  

1.5.2 Assessment of Risks in the Contract  

Both parties should be clear as to the risks each party is required to bear so that they 
can make provision for mitigating and managing these risks at the most economical 
level for all parties.  

In conducting the risk assessment exercise during the pre-procurement, 
procurement and contract formation stages, it is important to keep in mind the 
following principles, based on good commercial practice:  

● Risk to reside with party best able to manage; 

https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987140/Risk_allocation_and_pricing_approaches_guidance_note_May_2021.pdf
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● Ultimately, all risk resides with the Authority; 
● Reduction of risk vs transfer of risk; 
● Management and mitigation of risk is rarely possible within the bounds of 

the contractual levers alone; 
● Measured and manageable levels of risk balance between the parties;  
● Good risk assessment methodology; and 
● Areas of the contract to give attention to, given specific project risks and 

external factors.  

Authorities are advised to adopt a structured approach to the identification and 
assessment of the risks in the contract. There is a recommended approach to use 
below and this is explained in more detail in Annex 1 - Risk, Liabilities and Insurance   
of this guidance.  

● Risk identification: Identifying Supplier and Authority risks to the delivery 
of the service and in any foreseeable phases such as transition, partial 
termination and exit.  

● Risk assessment: Assessing the identified risks in a systematic way, 
qualitative and quantitative, to allow all parties to fully understand and 
manage individual and aggregate risks.  

● Risk allocation: Determining which party carries or is best placed to carry 
each risk and manage it appropriately.  

● Insured risk: Mitigation of some identified risks that may be coverable by 
commercially available insurances.  

● Specific liability limits: Setting justifiable limits of liability for each risk 
holder after a risk has been assessed and its impacts have been 
quantified.  

● Residual risk and liability limits: Setting the limit of liability for a set of 
unmitigated risks by reason and negotiation.  

The approach outlined above is aimed at developing a methodical identification of 
key risks, such that provision for managing those risks is at a realistic and 
appropriate level. The level at which a residual “catch-all” liability has to be carried by 
the parties should then be reduced, thereby moderating or ideally eliminating the 
commercial challenges to both parties of the overall limit of liability, referred to as the 
residual risk above.  

See also, the documents published by UKGI, and HMT, in respect of contingent 
liabilities. 

1.5.3 Insurance 

Having identified a risk associated with the services that will be provided by the 
supplier, a decision is needed as to who will meet the financial consequences of that 
risk should it crystallise. There are three main options for consideration: 

https://www.ukgi.org.uk/news/document-library/
https://www.gov.uk/government/publications/contingent-liability-approval-framework
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● Commercial insurance: The Supplier pays a commercial insurer to take 
on the risk on their behalf.  

● Supplier self-insures: The supplier must meet the financial 
consequences itself from its wider funds, provided the Supplier has wider 
funds. 

● Authority self-indemnifies: The risk is transferred back to the Authority 
and the losses are met from public funds.   

Depending on the risk profile of the services, one option above may be used or a 
mixture of all three. 

Some insurance is required by law, for example Employer’s Liability insurance and 
some insurance is required by regulation, such as Professional Indemnity Insurance 
for certain professions.  

Note: Not all contract risks can be covered by commercially available 
insurance.  

The Authority (supported by a professional insurance adviser as necessary) should 
analyse and evaluate the relevant insurance requirements as part of the bidding 
process.  

1.5.4 Key Negotiation Issues on Liability, Indemnity and Insurance 

The historical approach for many contracts has been to use the overall liability limit 
to cover all risks. Authorities and Suppliers have in some cases found themselves 
negotiating a limit of liability which does not necessarily reflect the real risks in the 
contract. While it remains commercially reasonable to relate the total limit of Supplier 
liability to the earnings it gains from the contract, for some contracts this has proven 
to be inadequate compared to the real losses incurred when certain risks materialise. 
For other contracts, such a limit may be prohibitive for some Suppliers.  

Note: Unlimited indemnity cannot be insured for. However, the contract only 
requires this in very limited circumstances where it cannot be limited as a 
matter of law, or is absolutely necessary to protect the Authority (e.g., for third 
party intellectual property rights claims where it is impossible to estimate the 
potential resultant costs and the responsibility lies properly entirely with the 
owner and licensor of the intellectual property rights, or for ICO fines.)  

Self-insurance. Some suppliers offer this as standard and it should be considered by 
the Authority because properly-sized self-insurance could improve the overall value-
for-money of the contract. Authorities should consider carefully the risk attached to a 
self-insurance arrangement and take a decision based on the contract’s 
circumstances (for example the Supplier’s financial robustness in relation to the size 
and probability of risk and the need for continuity of service in case of a major 
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incident). Self-insurance requires significant financial strength and such a 
requirement could limit the number of prospective bidders. 

Negotiations around limits of liability often include Suppliers wanting to limit their 
liability to the contract value or Authorities wanting to raise the limits or insist on 
unlimited liability for default. Unlimited liability is generally disproportionate and can 
have the effect of deterring bidders and raising prices due to the inclusion of large 
risk premiums. It is unreasonable to argue for unlimited liability for general default, 
and runs contrary to government policy on growth and supporting business.  

1.6 Due Diligence  

The relevant sections of the Model Services Contract that are covered by due 
diligence are:  

The Model Services Contract 

Section A 
Clause 2 (Due Diligence)  

Schedules to the Model Services Contract  

Schedule 11 (Charges and Invoicing)  
Schedule 18 (Change Control Procedure)  
 
Due Diligence refers to reasonable discovery activities which are undertaken by the 
Supplier before the contract is signed. When the Authority awards a new contract, it 
should want Suppliers to understand everything about the services that are 
requested, what constraints other contracts or the environment places on the 
Supplier and what people or equipment are currently available to perform those 
services. Having a good understanding of the Authority’s needs and the way that the 
service is intended to work allows the Supplier to bid a price for the services that 
significantly reduces risk pricing for these components.  

The Authority must fully support bidders to carry out Due Diligence activity by:  

● collating comprehensive, accurate and relevant information and data in good 
time before a procurement commences 

● allowing sufficient time to review the data 
● providing access to the data (e.g., to sites, data, personnel, etc.) 
● providing information and reasonable assistance to bidders in undertaking 

their reviews.  
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It is incumbent upon Authorities to decide what constitutes sufficient time. This will 
be determined by the complexity of the requirement and should, where possible, the 
views of bidders should be considered.  

It is recommended in line with procurement policy that Authorities engage with the 
marketplace ahead of commencement of the formal procurement in order to fully 
understand what information potential Suppliers would need in order to provide fully 
costed bids, capable of acceptance. Sometimes this information may need to come 
from an incumbent Supplier. Authorities may also consider commissioning an 
independent discovery exercise in order to be able to provide bidders with a robust 
set of relevant information. Special consideration should be given to employment 
information regarding staff that may be eligible to transfer to the new Supplier under 
the TUPE regulations. This subject is dealt with at greater length in paragraph 1.7 
Staff Transfer of this guidance.  

Clause 2 (Due Diligence) explains to bidders that the Authority is unable to give any 
warranties (promises as to the state or condition of something) or assurances with 
respect to information supplied or the Operating Environment. The Authority should 
expressly avoid giving any such warranties. If the Supplier has any concerns about 
the information provided or the Operating Environment, the Authority can make use 
of the Allowable Assumptions provisions in Schedule 11 (Charges and Invoicing). 
The Allowable Assumptions provisions allow the Supplier to set out any identifiable 
risks and ensures that the contract price changes only if those risks materialise.  

During the procurement process, Due Diligence information is often collated in a 
data room (this can be held within any e-sourcing portal in use by Government 
departments) to which all bidders are given equal access. Typical Due Diligence 
requests relate to details of third-party contracts, asset registers, building rental or 
lease agreements, service demand information and comprehensive staff information. 
The Authority will place relevant information that bidders will need in the data room. 
Bidders can review the information in the data room and ask clarification questions 
about the data during the procurement process. Some information about the existing 
services will be necessary, in particular if the contract requires these to be run by the 
incoming Supplier. Often obligations are placed on current Suppliers to provide such 
information during the contract exit. The Authority should check the exit provisions 
on the current contract if data needs to be obtained from an incumbent Supplier.  

If bidders have not had the opportunity to complete their Due Diligence process it 
may take longer to negotiate the contract, or produce cost escalation and lead to 
commercial disputes post contract signing. The terms on Due Diligence may also be 
amended to reflect the actual information and access provided to the Supplier and 
the due diligence the Supplier has been permitted to do. Authorities should bear in 
mind section 74 of the Procurement Act 2023. 

Authorities should always try to provide the required information before using the 
Allowable Assumptions mechanisms.  The Allowable Assumptions should only be 
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used in exceptional circumstances, for example, when the information is not 
available at the requisite time. 

Where it becomes clear that: 

● The Authority is unable to provide access to reasonably requested sites or 
information; 

● Due Diligence information is critical to the solution design or delivery costs 
and it is unreasonable to expect the bidders to carry the risk that the 
information is accurate (e.g., because the information may have been 
produced by a third party); or 

● The bidder has advised the Authority that it cannot acknowledge it has all the 
required information,  

then the Authority may include, as part of the tender, a range of detailed cost 
implications and agree Allowable Assumptions to cover these gaps in the due 
diligence information. To avoid using the Allowable Assumptions provisions, 
Authorities should make every effort to ensure that bidders have sufficient time to 
complete their due diligence and, where necessary, consider extending deadlines to 
ensure sufficient time is afforded. 

1.6.1 Allowable Assumptions 

Clause 2 (Due Diligence) seeks to remove the need for bidders to price risk invisibly 
within their bids due to incomplete information, by requiring the bidder to price risk 
transparently as “Allowable Assumptions”. This ensures that the contract price will 
only change if the risk materialises and that the potential increase in price is made 
clear from the outset.  

Schedule 11 (Charges and Invoicing) Part C, covers the procedures for agreeing 
these Allowable Assumptions and dealing with instances where the assumptions are 
wrong. Schedule 11 Part E adds the requirement to price with sufficient granularity to 
understand the cost components of each service line.  

The provisions in Schedule 11 (Charges and Invoicing) Part C, Paragraph 6 allow 
Authorities to set out what data bidders have concerns about (if any). Bidders can 
then set out how different factual scenarios will affect the costs associated with 
delivering the contract.  The data is set out using the table in Annex 5 of Schedule 
11. This Allowable Assumptions table and the associated provisions gives 
Authorities some certainty about the cost implications of different scenarios so 
Authorities can fairly evaluate different bids.  

If any of the Allowable Assumptions crystallise once the contract has been awarded, 
the Model Services Contract ‘Change Control Procedure’ allows Suppliers to request 
a change to the contract (including changes to the contract charges). Where 
Allowable Assumptions are being used, the Supplier is restricted in being able to 



 
 

      Model Services Contract Guidance 
 

 

37 
Version 2.2      2025                               © Crown copyright  

increase the overall Charges for an Allowable Assumption in line with any maximum 
figures set out in Annex 5 of Schedule 11.  

Any change will need to be carefully considered by the Authority because it may 
affect the legitimacy of the procurement process and any contract modification will 
need to be lawful under the Procurement Act 2023. 

1.6.2 Key Negotiation Issues for Due Diligence Information 

Once the Authority has decided which Allowable Assumptions are in scope, bidders 
should be asked to identify the specific Allowable Assumptions in the format 
provided. Suppliers should be given sufficient time to consider and agree these.  If 
the Authority does not include an Allowable Assumption against which a bidder can 
set out their range of prices, then the bidder will have to price the risk in its bid. The 
price-variation mechanism for Allowable Assumptions should include a time-limited 
resolution period. For some data this may be a few weeks. For more complex issues, 
during which any required price adjustment must be made in accordance with the 
provisions of Schedule 11 (Charges and Invoicing), this period should be agreed 
between the bidders and the Authority. All Allowable Assumptions are negotiable, so 
the Authority should only accept them when they can be justified; there is also the 
option of providing further information to remove or mitigate the impact of an 
Allowable Assumption.  

Authorities should amend their bid pack to clearly state that final pricing submitted by 
suppliers reflects any potential Allowable Assumptions that may be exercised (in 
alignment within the figures included in Schedule 15). 

When drafting Allowable Assumptions, the latest agreed position should be reflected 
in the signed version of the Contract, reflecting any additional information the 
Supplier has been provided with prior to the contract being signed, as the ‘entire 
agreement’ clause in the Contract disregards all prior negotiations, discussions, and 
agreements.  

Where used, Allowable Assumptions should be carefully and narrowly drafted. Good 
contract management is required to ensure that the verification periods, and any 
variations related to Allowable Assumptions are complied with. 

1.7 Staff Transfer  

The Supplier’s staff who perform the services are an ‘asset’ and will inherit rights 
under UK legislation. The Model Services Contract contains a range of Staff Transfer 
obligations to cover most scenarios. These are found here: 

Front Sheet 

Staff Transfer 
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Model Services Contract 

Section E 
Clause 14.10 (Staff Transfer)  
 
Schedules to the Model Services Contract 

Schedule 24 (Staff Transfer) 

For situations when the Authority is transferring an existing service to a new 
Supplier, or the Authority is replacing an existing Supplier to whom the Authority had 
outsourced the Services previously, then the Employment Regulations (‘TUPE’) will 
apply on commencement.  The Front Sheet, and Schedule 24 (Staff Transfer) should 
be modified accordingly. The Schedule will then need to set out the respective 
obligations of the parties to any transferring employees and will need to ensure that 
the Authority complies with the Cabinet Office Statement of Practice on Staff 
Transfers in the Public Sector.  

There is new and updated guidance on Staff Transfer in the Front Sheet and at the 
start of Schedule 24 (Staff Transfer), including when Parts A-D should be used. This 
should be selected in the Front Sheet. Part E (Staff Transfer on Exit) applies to every 
contract, regardless of whether TUPE applies at the outset. Please read this 
carefully.  

In respect of data protection and collecting and sharing any information about 
transferring employees, Authorities may like to refer to the ICO’s Disclosure of 
employee information under TUPE guidance document. 

Note: In all cases, the Authority should seek appropriate legal advice on the 
matter as there may be revisions to reflect the staff transfer law prevailing at 
the time of issuance.  

1.7.1 Pensions  

The pensions provisions cater for scenarios where the transferring staff are current 
or former civil servants and also contains provisions to cover staff participating in (or 
eligible to participate in) the NHS Pension Scheme or the Local Government Pension 
Scheme. This means that different provisions will be required if transferring staff 
belong in different public sector schemes, so Authorities will need to select these 
from Schedule 24 (Staff Transfer). If the Contract involves staff eligible for other 
public service pension schemes, then legal advice should be taken on additional 
drafting. 

 

https://www.gov.uk/government/publications/staff-transfers-in-the-public-sector
https://www.gov.uk/government/publications/staff-transfers-in-the-public-sector
https://ico.org.uk/media/for-organisations/documents/1063/disclosure-of-employee-information-under-tupe.pdf
https://ico.org.uk/media/for-organisations/documents/1063/disclosure-of-employee-information-under-tupe.pdf
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1.7.2 Stranded Redundancy  
 
In a situation where it is known at the start of the contract that the termination of the 
Services (or a part of the Services) may lead to TUPE not applying, this may leave 
employees of the Supplier (or Sub-contractor) “stranded” and the employer facing 
redundancy costs. In this case, Authorities may wish to seek legal advice as to the 
appropriate provisions. Authorities will need to decide on a case-by-case basis 
whether it is necessary or appropriate to include such wording at the commencement 
of the services or whether it would be more appropriate to withhold the provision of 
any indemnity until the termination of the contract as part of the exit management 
and negotiation.  It is anticipated that it will be more appropriate for the wording to be 
used in the latter scenario. Legal advice should be sought from the TUPE Hub.    

1.7.3 Transfer of the Civil Service Compensation Scheme 

In Part A (Staff Transfer At Start Date – Outsourcing From the Authority), a new 
clause was added in previous Version 2.1 to deal with the transfer of those 
transferring Authority employees who are eligible for compensation under the terms 
of the Civil Service Compensation Scheme (‘CSCS’), immediately prior to transfer.   

The right to compensation remains, where the employee was eligible under or in 
accordance with the rules of the CSCS, in accordance with the rules of the CSCS 
applicable at the time at which the employee becomes entitled to such compensation 
(including voluntary or compulsory redundancy).  

However, Suppliers are still able, where it is lawful to do so, to agree a contract 
change in the future e.g., as part of a package, if the Supplier is looking to change 
employment terms and conditions which removes the right to the enhanced CSCS 
terms, but this is a matter for the new Supplier. Authorities should be aware that 
there may be times when the Scheme Administrators are unable to assist in CSCS 
comparable calculations, but the Authority should endeavour to assist Suppliers.  

Suppliers are advised to check the Civil Service Pensions website for the current 
CSCS terms: cscs-rules.pdf (civilservicepensionscheme.org.uk) and the following 
guidance: Civil Service Compensation Scheme (CSCS) - Civil Service Pension 
Scheme. 

The CSCS is not a collective agreement but is a statutory scheme in respect of 
which a dynamic application is appropriate. Suppliers should not put anything in their 
staff handbooks which undermines the dynamic interpretation. 

https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Fmedia%2Ftfjivodk%2Fcscs-rules.pdf&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=GaUCXaFoBfX8IN9%2FS%2BtH6XoN90qH7PvN%2B7Rw68rV3H0%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Fmedia%2Ftfjivodk%2Fcscs-rules.pdf&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=GaUCXaFoBfX8IN9%2FS%2BtH6XoN90qH7PvN%2B7Rw68rV3H0%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Fmedia%2Ftfjivodk%2Fcscs-rules.pdf&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=GaUCXaFoBfX8IN9%2FS%2BtH6XoN90qH7PvN%2B7Rw68rV3H0%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Femployers%2Femployers-responsibilities%2Fcivil-service-compensation-scheme-cscs%2F&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=sMnkD7Y%2F1fkOO1bRnJYasASn1YABQPfj%2FjqMb%2B4sljo%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Femployers%2Femployers-responsibilities%2Fcivil-service-compensation-scheme-cscs%2F&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=sMnkD7Y%2F1fkOO1bRnJYasASn1YABQPfj%2FjqMb%2B4sljo%3D&reserved=0
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.civilservicepensionscheme.org.uk%2Femployers%2Femployers-responsibilities%2Fcivil-service-compensation-scheme-cscs%2F&data=05%7C01%7Crizwan.elahi%40hmtreasury.gov.uk%7C2ff398758d2f42d3ee6008db2f6deaa9%7Ced1644c505e049e6bc39fcf7ac51c18c%7C0%7C0%7C638155921522717495%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=sMnkD7Y%2F1fkOO1bRnJYasASn1YABQPfj%2FjqMb%2B4sljo%3D&reserved=0
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1.8 Security 

Ensuring security of Government Data (including any Personal Data) processed, 
stored or handled under the Contract is crucial. The relevant sections of the Model 
Services Contract covering security are:  

Front Sheet 

Security Management 

The Model Services Contract 

Section F 
Clause 21 (Protection of Personal Data and Security)  

Schedules to the Model Services Contract  

Schedule 5 (Security Management)  
Schedule 26 (Processing Personal Data) 

Version 2.2 of the Model Services Contract introduces a revamped Security 
Management Schedule (Schedule 5), with the option (Part A) of Authority-led 
Assurance, or Supplier-led Assurance (Part B). Comprehensive guidance on these 
security options is available here. If you are unclear on which Part of the Security 
Schedule to use, please consult security professionals within your organisation or 
department. 

The Security Management Schedule also includes the obligations on the Supplier 
and any relevant Subcontractors to maintain specified cyber security accreditation(s) 
under the NCSC Cyber Essentials Scheme (or equivalent). See PPN 014 - Updates 
to the Cyber Essentials Scheme for further details. The Schedule also implements 
PPN 012 - Security Classifications Policy on the updated Government Security 
Classifications Policy. 

See also paragraph 2.8 Protecting Personal Data below for further detail on 
protecting Personal Data.  

 

 

https://www.security.gov.uk/policy-and-guidance/contracting-securely/
https://www.gov.uk/government/publications/ppn-0723-security-classifications-policy
https://www.gov.uk/government/publications/ppn-0723-security-classifications-policy
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2. Building the Services  

The relevant sections of the Model Services Contract that deal with building the 
services are:  

Front Sheet 

Intellectual Property Rights 
Software 

Model Services Contract  

Section B  
Clause 6 (Implementation)  
 
Section F 
Clause 16 (Intellectual Property Rights) 
Clause 21 (Protection of Personal Data) 
 
Section H  
Clause 25 (Rectification Plan Process)  
Clause 26 (Delay Payments) 
 
Section J  
Clause 43 (Disputes)  
 
Schedules to the Model Services Contract  

Schedule 9 (Implementation Plan) 
Schedule 10 (Testing Procedures) 
Schedule 11 (Charges and Invoicing) 
Schedule 18 (Change Control Procedure)  
Schedule 19 (Dispute Resolution Procedure)  
Schedule 20 (Reports and Records Provisions) 
Schedule 26 (Processing Personal Data) 
Schedule 27 (Intellectual Property Rights) 

2.1 Introduction  

All contracts with a new Supplier will require that the services and solutions are 
either built from scratch or as an adaptation of existing services. The controls for 
implementing the services are described in this section of the guidance. The controls 
for managing performance during the contract are described in paragraph 3. Service 
Operation of this guidance.  
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The Model Services Contract sets out the process and controls for building (or 
adapting) and then implementing the services through the: 

● Outline Implementation Plan  
● Virtual Library  
● Detailed Implementation Pan 
● Testing  
● Intellectual Property Rights 

Detailed implementation plans, including test and acceptance criteria, can be 
developed after contract signature. 

2.2 Outline Implementation Plan  

An Outline Implementation Plan (‘OIP’) is developed and agreed prior to contract 
signature; it will then be inserted into Schedule 9 (Implementation Plan) at the 
Annex. While the Supplier may choose to develop the plan using a recognised 
Project Management tool or spreadsheet, it is important to capture the key 
milestones in the format described in the Annex of the Schedule. This is because 
more detail should mitigate the risk of disputes later. In particular, the Authority 
should agree what dependencies the Supplier has on the Authority and the list of 
deliverables that will be incorporated within the milestones.  

Some milestones will trigger payment, or the movement of services from the 
implementation phase into the operational phase, known as ‘Authority to Proceed’ 
(‘ATP’) milestones. Other milestones may be checkpoints that allow for continuing 
payments for services or rebates on payments if performance is not of the desired 
level. These are known as ‘Contract Performance Points’ (‘CPP’) and these will be 
identified in the OIP. When setting out the OIP milestones both the Authority and the 
Supplier should understand that a milestone will not be deemed to be completed 
until all deliverables, including acceptable test results, are produced.  

2.2.1 Piloting Services  
 
The Sourcing Playbook and guidance on piloting services explains that there is a 
presumption that any change in the delivery model relating to a complex service 
should be piloted first. For example, this might happen when an Authority chooses to 
outsource something for the first time. Equally some service contracts can be 
complex and could introduce too much risk for all parties if all the services were to be 
implemented simultaneously. In both of these scenarios, the implementation plans 
may be broken down into service lines with each having their own milestones, 
Authority To Proceed and Contract Performance Points.  
 
The standard implementation provisions in the Model Services Contract use 
contractual milestones to ensure that the Supplier meets set standards during the 

https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987136/Testing_and_piloting_services_guidance_note_May_2021.pdf
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implementation period. These provisions could be used to run a Pilot phase before a 
scaled-up delivery of services is rolled out if the milestones are met and if the 
Authority provides a milestone achievement certificate after the Pilot phase. 
 
When running a Pilot phase, the Authority may want to reserve the right not to 
proceed after the Pilot, even if the implementation milestones are met.  The Model 
Services Contract should therefore be amended to allow the Authority to terminate 
the contract at its own discretion and at no cost after the Pilot has finished.  
 
See the Digital, Data, and Technology Playbook for further information about piloting 
solutions for digital, data and technology projects and programmes. 
 
Note: Authorities should take legal advice to ensure that such an amendment 
does not affect any other provisions in its contract. There may be other 
amendments across the Model Services Contract to consider.  Authorities 
should also take legal advice to ensure that any Pilot is compliant with the 
Procurement Act 2023. 

2.3 Virtual Library  

The Virtual Library is described in more detail in 3. Service Operation of this 
guidance. No later than 8 weeks prior to Operational Service Commencement Date, 
Suppliers must establish a Virtual Library (also known as a data room) to serve as an 
online repository for all service information related to the contract. The Virtual Library 
is subject to KPIs and milestone payments at the initiation of the contract. Schedule 
20 (Reports and Records Provisions) sets out the obligations on Suppliers and 
includes a table in Annex 2 of that Schedule of the records and documents that need 
to be uploaded to the Virtual Library and maintained as complete.  

2.4 Detailed Implementation Plan  

Within 20 days of the contract being signed, the Supplier must produce a Detailed 
Implementation Plan (DIP) and submit it in draft form to the Authority. The content 
and process for approving the DIP is described in Schedule 9 (Implementation Plan) 
at Paragraph 3. Any key element (e.g., dates or deliverables) described in the OIP 
may not be changed without the Supplier submitting it through the Change Control 
Procedure, unless it is due to an Authority Cause. The DIP may be an expansion of 
the OIP but it should be set out using a recognised Project Management tool agreed 
by the Authority. While the Authority has the ability to disagree with the DIP and 
reject it, the Authority should act reasonably in exercising this right because if there 
is a disagreement between the parties, they will need to follow the Dispute 
Resolution Process, which can prove to be onerous and time consuming. 

The DIP will be an important working document throughout the implementation of the 
services. The milestone deliverables, including test deliverables, must all be 

about:blank
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completed before a milestone is given achieved status. Authorities should set up a 
process for the monitoring of deliverables against each milestone. Achievement of a 
milestone will be marked by a ‘Milestone Achievement Certificate’, as described in 
Schedule 10 (Testing Procedures) Paragraph 13. Where milestones have been 
designated as Authority To Proceed or Contract Performance Points (see above), 
the Authority will agree the success criteria and any pre-conditions with the Supplier 
and list these in Schedule 10 (Testing Procedures) in the table in Annex 4. 

2.5 Testing  
Testing is a subset of the implementation plan, but nevertheless an extremely 
important aspect especially where system, technology or process development is 
concerned. See the Digital, Data, and Technology Playbook for further information 
about testing solutions for digital, data and technology projects and programmes. 
The Model Services Contract is designed to progressively specify the testing and 
reporting of testing, in increasing levels of detail as the need to test a particular 
system/service nears.  

● Test Strategy: Within 20 days of contract signature, the Supplier is obliged to 
produce the Test Strategy document that will provide the high-level process 
for how testing is to be done, who will represent the Supplier, what will be 
required to conduct the tests and how they will be reported. This strategy 
document may have been requested as part of the bidding process, so it 
would be finalised and agreed soon after the contract is signed. The 
requirements for the Test Strategy are in Schedule 10 (Testing Procedures) 
Paragraph 4.  

● Test Plans: At least 20 days before any specific test is due to be conducted 
(dates specified in the DIP), the Supplier must submit a Test Plan for 
approval. The Test Plan will have more detail with the minimum requirements 
as set out in Schedule 10 (Testing Procedures) Paragraph 5. The Authority 
has the right to reject the Test Plan however, any disagreement will need to 
be resolved via the Dispute Resolution Process.  

● Test Specifications: Test specifications are the lowest level of detail that a 
test should include; this includes test scripts, test data requirements and 
resources for the tests. These specifications must be provided to the Authority 
for acceptance at least 10 days prior to the test date. The requirements for the 
Test Specifications are set out in Schedule 10 (Testing Procedures) 
Paragraph 7.  

● Testing and Reporting: The Supplier will normally carry out the testing 
exercise, although the Authority may participate in certain parts, this will be 
agreed in the plans. Prior to submitting any deliverables from the testing, 
which will be part of a milestone, the Supplier should check the deliverables 
using its own quality assurance processes. Schedule 10 (Testing Procedures) 
Paragraph 8 specifies each party’s obligations for testing and the minimum 
content of a Test Report while Paragraph 9 deals with how issues should be 
logged and reported.  

about:blank
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Note: Authority representatives have the right to witness any of the tests and 
review test documentation without having to participate in the test itself. The 
Authority also has the right to perform a Test Quality Audit subject to what 
was agreed in the Quality Plan (see Schedule 10 (Testing Procedures) 
Paragraphs 10 & 11). When testing has been completed satisfactorily, a Test 
Certificate will be issued; if the successful testing completes the deliverables 
for a milestone, a Milestone Achievement Certificate may also be issued.  

Note: there is a subtle difference between ‘acceptance of’ a service and 
Authority to Proceed (ATP); the ATP ensures that the Supplier retains the risk 
of failing to meet the agreed specification (see Schedule 10 (Testing 
Procedures) Paragraph 2), so the Authority should never ‘accept’ a service.  

2.6 Key Negotiation Issues for the Outline Implementation 
Plan 

One of the most important documents to get right before contract signature will be 
the Outline Implementation Plan. The Authority should seek to obtain an Outline 
Implementation Plan that is as detailed as possible at the relevant stage of the 
procurement process and should ensure that it works with bidders to understand the 
information they need to support the development of a sufficiently clear plan. Key 
outline plans should be submitted and evaluated as part of the tender. The Authority 
should obtain as much commitment from the Supplier as it can, ensuring that it is 
satisfied there is sufficient detail to hold the Supplier to account once the contract is 
in place. This should also include agreeing details of the acceptance criteria and pre-
conditions for Authority To Proceed and Contract Performance Points.  

Negotiating the Test Strategy and, possibly, some elements of the Test Plans as part 
of the bid process will both help to evaluate the Supplier’s credibility and will provide 
a sound base for finalising these documents once the contract has been signed.  

2.7 Intellectual Property Rights  

The relevant sections of the Model Services Contract that cover Intellectual Property 
Rights are: 

Front Sheet 
 
Software 
Intellectual Property Rights 
 
 
Model Services Contract 
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Section F 
Clause 16 (Intellectual Property Rights) 
 
Schedules to the Model Services Contract 
 
Schedule 27 (Intellectual Property Rights) 

In every contract relating to the provision of goods or services where intellectual 
property rights (‘IPR’) exist, the Parties should look carefully at the issue of 
ownership and licensing of IPR in the items that are to be delivered under the 
contract. The provisions around the disposition of IPR have been carefully drafted to 
represent a fair commercial position.  However, as referenced in the Digital, Data, 
and Technology Playbook, and the Intellectual Property Rights Guidance Note, IP 
ownership should be considered on a case-by-case basis, weighing commercial 
benefits and risks to maximise long-term value.  Authorities may like to consider 
alternative ownership and licensing options, taking into account factors such as cost 
and incentivising Supplier innovation, as well as any desire or requirement to use the 
IPR beyond the current contract. For example, publishing software on an Open 
Source basis or other knowledge assets under the Open Government Licence under 
public sector information legislation. See also section 5.9 onwards of The Rose 
Book: Guidance on Knowledge Assets in Government.  

Where a Supplier owns and can exploit any newly developed IPR, it is able to realise 
a benefit over and beyond the current contract, which would be expected to result in 
a lower bid or contract price. Similarly, being able to retain IPR ownership may 
encourage Suppliers to provide Authorities with their best ideas and solutions.  

On the other hand, if an Authority does not own the IPR developed under the 
contract it may be limited in its use of that IPR, including for future contracts or for 
publishing on an Open Source basis. Authorities should also consider the need to 
avoid being placed in an ongoing single supplier position, and the intellectual value 
of data about or for all UK citizens, and the need to protect the intellectual value of 
this data as an asset used for the benefit of the UK overall. Suitable specialist legal 
advice should be taken where required. In some cases, it may be preferable to retain 
the IPR where the public sector is best to manage and where appropriate 
commercialise the knowledge asset for the benefit of the taxpayer (see Managing 
Public Money 7.15).  

The Rose Book: Guidance on Knowledge Assets in Government (Annex D) includes 
advice on managing IPR in procurement contracts, taking into account the potential 
social, economic, and financial benefits of public sector or third-party ownership. 
Where the Authority retains the IPR, this should be recorded on a fixed asset register 
as an intangible asset. 

If Authorities need to purchase standard SAAS only, a CCS Framework may be the 
most appropriate contract to use.  If a system developed and managed under the 

about:blank
about:blank
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163541/IPR_Guidance_Note.pdf
https://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1153523/Managing_Public_Money_-_May_2023_.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1153523/Managing_Public_Money_-_May_2023_.pdf
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
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Model Services Contract contains SAAS elements, Authorities will need to ensure 
that they are able to continue to buy that SAAS on VFM commercial terms. SAAS 
tends to be provided based on Supplier-furnished terms, and the IPR position will 
need to reflect this.  

Note also that the contract makes a distinction between Commercial Off The Shelf 
(‘COTS’) software and other IPR. COTS software (both Supplier and third party-
owned) is dealt with differently to non-COTS IPR in the IPR provisions, in line with 
the DDaT Playbook, which states that the expectation is that the standard OEM 
licence terms for COTS products / services will apply. This is reflected in the deemed 
Authority approval process, the licence the Authority gets for COTS IPR, and the 
unlimited indemnity given by the Supplier to the Authority. If the OEM licence terms 
or the standard EULA is not acceptable to an Authority, consider negotiating different 
terms or using bespoke software. 

Unless otherwise stated in the contract, the IPR will remain the property of its 
recognised owner. In the Model Services Contract, there is a distinction between 
existing IPR brought to the contract (referred to as ‘Background IPR’), and IPR 
generated under the contract (often referred to as ‘Foreground IPR’). The 
Foreground IPR in the contract is the Specially Written Software and the Project 
Specific IPR (see the definitions in the list below).  

As per the Intellectual Property Rights Guidance Note, the Model Services Contract 
includes different models for the ownership and exploitation of IP rights. This IPR 
Guidance Note sets out the importance of taking an IPR approach tailored to your 
procurement. The relevant option(s) should be selected in the Front Sheet 
(Intellectual Property Rights) and Schedule 27 (Intellectual Property Rights) 

Option 1 (Authority ownership of Foreground IPR, with limited rights granted to the 
Supplier in order to deliver the contract): 

● Authorities may wish to consider this option for use where they want to own 
the Foreground IPR and they also want to limit the Supplier’s use of that 
Foreground IPR.  This is more restrictive for Suppliers and where the 
Authority is a Crown body, Authorities should consider that this Foreground 
IPR will be owned by and therefore can be used by any emanation of the 
Crown. This may make this option unsuitable for use in circumstances where 
it could lead to uneconomic pricing by Suppliers. Authorities are only able to 
publish the New IPR under Open Licence under this option, so as to avoid 
undermining the commercial exploitation rights of the Supplier. 

● Reasons why Authorities may want to retain the New IPR include: for 
example, if the Foreground IPR is likely to be high risk or business critical, or 
if the Authority wants to retain the IPR for use across multiple contracts or for 
some wider benefit, or where the Crown provides a lot of the IP which will be 
further developed by the Supplier (leading to mixed-ownership), or if 

https://www.gov.uk/government/publications/the-digital-data-and-technology-playbook
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163541/IPR_Guidance_Note.pdf
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controlling the IPR is in the public interest, for example, where an Authority is 
best placed to manage or commercialise an asset.  

Option 2 (Authority ownership of Foreground IPR, with non-exclusive rights 
granted to the Supplier to enable the Supplier to commercially exploit the 
Foreground IPR (subject to Authority approval)) 

● Authorities may wish to consider this option where they want to retain the 
Foreground IPR for the reasons listed above, but they are also happy for the 
Supplier to use or commercially exploit that Foreground IPR. This ought to 
generally result in some benefit for the Authority, such as lower costs, or 
incentivising innovation in Supplier solutions. Authorities may also choose to 
include optional wording providing that the Supplier would need written 
approval before commercially exploiting the Foreground IPR.  Where the 
Authority is a Crown body, Authorities should consider that this Foreground 
IPR will be owned by and therefore can be used by any emanation of the 
Crown.  This will mean that the Supplier will likely not be able to commercially 
benefit under this option simply by sub-licensing this IPR to Crown entities (as 
it is already owned by the Crown) - however, the Supplier will be able to 
commercially exploit this IPR elsewhere. 

● As the Authority is owner of this Foreground IPR, approval is required prior to 
the Supplier using this outside the contract. However, The Authority may only 
reject this if the Supplier’s proposed use would harm its reputation or 
interests, and if the Authority does not approve within a set time, this is 
deemed to have been approved. 

Option 3 (Supplier ownership of Foreground IPR, enabling the Supplier to control 
and commercially exploit the Foreground IPR, with limited rights granted to the 
Authority to utilise the Foreground IPR for the current contract only) 

● Authorities may wish to consider this option where there is no clear benefit in 
the Authority owning the Foreground IPR, or where any Foreground IPR 
created cannot easily be separated from the Supplier’s Background IPR (e.g., 
where the Supplier is providing SAAS). Authorities should consider this option 
where they are confident they will only need to use the Foreground IPR for the 
current contract. Where the Authority is a Crown body, Authorities should 
consider this option where they are confident that no other Crown body will 
need to use the Foreground IPR outside of the scope of the contract and/or 
where leaving the option open for other public bodies to use the Foreground 
IPR outside of the scope of the contract (as is allowed under Option 4) is likely 
to lead to uneconomic pricing by Suppliers. 

● In assessing whether to use this option, Authorities should be aware of the 
potential for there to be unexpected costs and difficulties further through the 
acquisition lifecycle, should additional licences to use the Foreground IPR 
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(which has already been Authority funded) need to be sought.  This option is 
also ill-suited for use on phased procurements, where there will be 
consecutive contracts/stages for the development of technologies which will 
mean that the Authority will require rights to the Foreground IPR across all of 
those contracts/stages. 

● All Supplier ownership options should also generally result in some benefit for 
the Authority, such as lower costs, gain/profit shares, or incentivising 
innovating Supplier solutions. 

Option 4 (Supplier ownership of Foreground IPR, enabling the Supplier to control 
and commercially exploit the Foreground IPR, with rights granted to the Authority 
to utilise the Foreground IPR for the current contract, as well as other contracts 
and use for broader public sector functions) 

● Authorities may wish to consider this option where there is no clear benefit in 
the Authority owning the Foreground IPR, or where any Foreground IPR 
created cannot easily be separated from the Supplier’s Background IPR, but 
where the Authority wishes to be able to use, and for other Authorities to be 
able to use, the Foreground IPR beyond the current contract (e.g. in the future 
replacement of the Service, as well as contracts and services not yet 
awarded, and broader public sector functions). Where the Authority is a 
Crown body, Authorities should consider that the licence to the Foreground 
IPR will be granted to the Crown as a whole and therefore can be used by any 
emanation of the Crown.  This will mean that the Supplier will likely not be 
able to commercially benefit under this option simply by licensing this IPR to 
Crown entities (as it is already licensed to the Crown). However, as owner, 
the Supplier will be able to commercially exploit and otherwise use this IPR 
elsewhere. 

Option 5 (Options 2, 3, or 4, plus Authority rights to royalties from the Supplier’s 
commercial exploitation of the Foreground IPR – ‘bolt on’). 

● Authorities may wish to consider this option where they have invested 
significant resource or funding in the development of the project and intend to 
seek a return on that investment, or where they want to maximise innovation 
or exploitation potential.  

● Commercial exploitation of IPR means the charging for and the collection of 
licensing fees, in the form of associated ‘royalty’ payments or other agreed 
arrangements. This requires commercial expertise and resources which 
Authorities may not have, nor is the commercial exploitation of IPR usually 
part of the Authorities’ core business. However, Authorities may like to 
consider this royalties arrangement if they would like to directly benefit from 
Supplier commercial exploitation of Foreground IPR. 
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Ownership of IPR carries responsibility for its protection and the potential liabilities, 
e.g., should there be a claim from a third party that the IPR infringes a third party’s 
IPR.  

As the Crown is indivisible, Authorities which are Crown bodies should be aware 
that, firstly, they can only contract as part of the Crown, and secondly, that any IPR 
which they take ownership of or is licensed to them can be capable of use by any 
emanation of the Crown.  Authorities which are Crown bodies should consider this 
fact when deciding which model of ownership and licensing of IPR to use.  

The Front Sheet (Intellectual Property Rights), Clause 16 (Intellectual Property 
Rights) and Schedule 27 (Intellectual Property Rights) specifically cover IPR. The 
different categories of IPR are: 

● Supplier Software: This is owned by the Supplier and defined as software 
which is proprietary to the Supplier (or an Affiliate of the Supplier), including 
software which is or will be used by the Supplier for the purposes of providing 
the Services, including the software specified in the Front Sheet (Software) 

● Supplier’s Background IPR: owned by the Supplier and defined as IPR 
owned by the Supplier before the contract Effective Date. For example, those 
subsisting in the Supplier's standard development tools, program 
components, or standard code used in computer programming, or in physical 
or electronic media containing the Supplier's know- how, or generic business 
methodologies, and/or IPR created by the Supplier independently of the 
contract, but excluding IPR owned by the Supplier subsisting in the Supplier 
Software 

● Third Party Software: owned by the relevant third party and defined as 
Software which is proprietary to any third party (other than an Affiliate of the 
Supplier) or any Open Source Software which is or will be used by the 
Supplier for the purpose of providing the Services, including the software 
specified as such in the Front Sheet (Software) 

● Third Party IPR: owned by the relevant third party and defined as IPR owned 
by a third party but excluding IPR owned by the third party subsisting in any 
Third Party Software 

● Specially Written Software: in the Option 1 IPR drafting, and Option 2, this 
is owned by the Authority. In Options 3-4 it is owned by the Supplier.  It is any 
software (including database software, linking instructions, test scripts, 
compilation instructions and test instructions) created by the Supplier (or by a 
third party on behalf of the Supplier) specifically for the purposes of the 
contract  

● Project Specific IPR: in Option 1 and Option 2, this is owned by the 
Authority. In Options 3-4 it is owned by the Supplier.  It is defined as IPR in 
items created by the Supplier (or by a third party on behalf of the Supplier) 
specifically for the purposes of the contract and updates and amendments of 
these items including, but not limited to, database schema and/or IPR arising 
as a result of the performance of the Supplier's obligations under the contract, 
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but which shall not include the Supplier's Background IPR or the Specially 
Written Software 

● Authority Software: owned by the Authority and defined as Software which is 
owned by or licensed to the Authority, other than under the contract, and 
which is or will be used by the Supplier for the purposes of providing the 
Services 

● Authority Background IPR: owned by the Authority and defined as IPR 
owned by the Authority before the Effective Date, including IPR contained in 
the Authority's know-how, documentation, processes and procedures; or IPR 
created by the Authority independently of the contract; or Crown Copyright 
which is not available to the Supplier otherwise than under this contract, but in 
all cases excluding IPR owned by the Authority subsisting in the Authority 
Software.  

● Authority Data: owned by the Authority and defined as the data, text, 
drawings, diagrams, images or sounds (together with any database made up 
of any of these) which are embodied in any electronic, magnetic, optical or 
tangible media, and which are supplied to the Supplier by or on behalf of the 
Authority which the Supplier is required to generate, process, store or transmit 
pursuant to this contract, or any Personal Data for which the Authority is the 
Data Controller. 

Table 2 below shows how the Model Services Contract provides for each type of 
IPR:  

Table 2 - IPR 

Type of IPR  Treatment  Other Comments  
COTS: Supplier 
Software & Supplier’s 
Background IPR; Third 
Party Software and 
Third Party IPRs  

Supplier (or Third Party) licences to 
the Authority on usual licence/EULA 
(normal commercial IPR terms). 

This starting point (that the Authority 
gets the usual licence/EULA when the 
Supplier uses COTS, rather than extra 
rights to sublicense and assign and 
novate COTS) aligns the contract with 
the approach to COTS set out in the 
DDAT Playbook. 
 
The Authority has a set period of time 
to reject a Supplier’s use of COTS 
software (its own, or a Third Party’s), 
and if an Authority does not reject in 
the timeframe, they will have been 
deemed to approve this use. 
 
Where it is Third Party COTS, the 
Supplier must procure a direct licence 
to the COTS IPR from the Third Party 
to the Authority. 
 
The Supplier indemnity to the Authority 
for Third Party IPR claims excludes 
any claims in respect of COTS. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163838/DDaT_Playbook_Final.pdf
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Supplier Software & 
Supplier’s Background 
IPR (non-COTS) 

 

Supplier licences to the Authority on 
a non-exclusive, perpetual*, royalty-
free, irrevocable, transferable, sub-
licensable, and worldwide licence to 
the Supplier Background IPR.  
 
*except for ‘option 3’ where this is not 
perpetual. 
 
Where this is (a) embedded in a 
Deliverable; (b) is necessary for the 
Authority to use the Deliverable, or 
(c) the Deliverable is a customisation 
or adaptation of Supplier Background 
IPR - the Authority gets different 
rights to this. 
 
Where this IPR is embedded in a 
Deliverable - Authority’s / transferees 
/ sub-licensees can use, adapt and 
copy this Supplier Background IPR 
for particular purposes. There are no 
restrictions on the identity of any 
transferee or sub-licensee in this 
case. 
 
Where this is necessary for the use 
of a Deliverable or the Deliverable is 
a customisation or adaptation of 
Supplier Background IPR - 
Authority’s / transferees / sub-
licensees can use, copy, but not 
adapt, disassemble or reverse 
engineer this Supplier Background 
IPR for particular purposes. It is 
transferable to a Central Government 
Body, or any body that takes over the 
Authority’s functions, or any body 
that is not a direct competitor of the 
Supplier (subject to, in this case, 
confidentiality undertakings). It is 
also sub-licensable to a replacement 
supplier, subject to confidentiality 
undertakings. 
The purposes this can be used for 
are: 

a) In ‘option 1’ and ‘option 2’ - 
(a) to allow the Authority or 
any End User to receive and 
use the Deliverables; (b) to 
allow the Authority to 
commercially exploit the 
foreground IPR and 
foreground IPR Items; (c) for 
any purpose relating to the 

These licence terms are aimed at 
ensuring that the Authority’s licence to 
Supplier (non-COTS) Background IPR 
is wide enough to allow sufficient use 
by the Authority (and as permitted, 
sub-licensees and transferees, subject 
to confidentiality restrictions) and in 
line with each option, but not so wide 
as to be unpalatable to Suppliers. 
 
In ‘option 3’ and ‘option 4’ the IPR 
licences the Supplier grants to the 
Authority for Foreground IPR and 
Supplier Background IPR are 
effectively the same.  
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exercise of the Authority’s 
(or, if the Authority is a 
Public Sector Body, any 
other Public Sector Body’s) 
business or function. 

b) In ‘option 3’ - to allow the 
Authority or any End User to 
receive and use the 
Deliverables. 

c) In ‘option 4’ - (a) to allow the 
Authority or any End User to 
receive and use the 
Deliverables; (b) for any 
purpose relating to the 
exercise of the Authority’s 
(or, if the Authority is a 
Public Sector Body, any 
other Public Sector Body’s) 
business or function. 

Specially Written 
Software and Project 
Specific IPR 

 

Under drafting ‘option 1’ and ‘option 
2’, ownership of the IPR resides with 
the Authority, except for those pre-
existing components where IPR 
resides elsewhere.  

Supplier required to deliver the 
source and object code and to 
provide updates and new releases.  

Project Specific IPR is effectively 
treated in the same way as Specially 
Written Software. 

Under drafting ‘options 3-4’ 
ownership of the IPR resides with the 
Supplier except for those pre-existing 
components where IPR resides 
elsewhere. The Supplier grants a 
licence to the Authority to use this 
IPR (either for the specific contract, 
or for wider use, depending which 
option is chosen). 

Supplier required to license updates 
and new releases. 

Where the Authority owns this IPR 
(Option 1), part of the intention is to 
publish these as open licence or under 
Open Government Licence in order to 
encourage the widest possible scope 
for innovation and further 
development.  However, in some 
instances, such as for security 
reasons, Authorities may not wish to 
publish as open source.  

Where the Supplier owns this IPR, or 
where the Authority owns this IPR 
(Options 3 and 4) but the Supplier has 
a licence to commercially exploit the 
IPR (Option 2), the Authority will not 
publish these as open licence.  

Third Party Software 
and Third Party IPRs 
(non-COTS) 

 

Either (a) the owner of the Third 
Party IPR grants a licence to the 
Authority equivalent to the licence 
the Authority gets from the Supplier 
for Supplier Background IPR (see 
above for the terms of this licence); 
or - if the Supplier cannot, after 
commercially reasonable endeavours 
get that licence - (b) the Supplier tells 

The Authority will need to be realistic 
about the terms on which it will be able 
to obtain (non-COTS) Third Party 
Software. However, as this is 
effectively the same as Supplier 
Background IPR from an Authority 
point of view, it is expected that 
Suppliers take commercially 
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the Authority what alternative licence 
terms are available from the Third 
Party/other third parties and the 
Authority accepts this and gets a 
direct licence from that Third Party; 
or (c) the Authority gives 
authorisation to use Third Party IPR 
without a licence (legal advice should 
be taken  if you Authorities are 
considering approving use without 
acceptable licence terms (option (c) 
here). 

reasonable endeavours to procure an 
equivalent licence.  

Licences Granted by 
the Authority 

  

Under drafting ‘option 1’, the 
Authority grants licences to the 
Supplier to use Authority Software, 
Authority Background IPRs, Specially 
Written Software, Project Specific 
IPRs and the Authority Data for the 
Supplier to fulfil its obligations under 
the contract, for the Term & any 
Termination Assistance Period, and 
this can be sublicensed for this 
purpose. 

Under drafting Option 2, the Authority 
grants licences to the Supplier to use 
Authority Software, Authority 
Background IPRs, Specially Written 
Software, Project Specific IPRs and 
the Authority Data for the Supplier to 
fulfil its obligations under the 
contract, and to enable commercial 
exploitation of the Foreground IPR 
outside the contract. These can be 
sublicensed for the former purpose 
and termination/expiry of the contract 
does not terminate these licences. 

Under drafting Options 3-4 the 
Authority does not own the Specially 
Written Software and Project Specific 
IPRs, enabling the Supplier to use 
these for delivering the contract, and 
for commercial exploitation. This 
means the Authority does not grant 
any licences in respect of Specially 
Written Software and Project Specific 
IPRs. The Authority does grant 
licences to the Supplier to use 
Authority Software, Authority 
Background IPRs, and the Authority 
Data for the Supplier to fulfil its 
obligations under the contract, and to 

In ‘option 1’ and ‘option 2’ the IPR 
licences the Authority grants to the 
Authority for Foreground IPR and 
Authority Background IPR are 
effectively the same.  

In all options, the Authority needs to 
approve the use of the Authority 
Background IPR outside the contract. - 
Deemed approval applies after a set 
period of time, and the Authority can 
only refuse this for harm to reputation / 
interests. 

 

.  
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enable commercial exploitation of the 
Foreground IPR outside the 
contract.  These can be sublicensed 
for the former purpose and 
termination/expiry of the contract 
does not terminate these licences. 

2.7.1 Open Source Software / Open Licence  

Open Source Software is computer software with its source code made available 
subject to an open-source licence under which the copyright holder or IPR owner 
provides free of charge the rights to use, study, change and distribute the software to 
anyone and for any purpose. See the Digital, Data, and Technology Playbook for 
further information on Open Source, and The Rose Book: Guidance on Knowledge 
Assets in Government on the Open Government Licence. 

Where the Government owns and controls Foreground IPR, it may wish to publish 
this on an Open Licence basis (the definition of Open Licence includes Open 
Source). Under Option 1 of the IPR provisions in Schedule 27 of the Model Services 
Contract, IPR ownership in the Foreground will reside in the Crown, and the software 
and other IPR can be published as open licence.  

Authorities should also be mindful of the Technology Code of Practice and the 
requirement to publish code and use open source to improve transparency, flexibility 
and accountability. When publishing as open source, Authorities should be mindful 
that the terms of any input licence (that is the open source licence for any open 
source software which has been used to create the Specially Written Software) 
aligns with the ‘output licence’ (that is, the licence under which the Authority will 
publish the Software as open licence). In some cases, such as for specific 
exploitation or security reasons, the Foreground IPR will not be published as open 
licence.  

Where the Supplier owns the Foreground IPR, or where the Authority owns this IPR 
but the Supplier has a licence to commercially exploit the IPR (Option 2), the 
Authority will not publish this as open licence, since this would hinder the Supplier’s 
ability to commercially exploit the Foreground IPR, and the Authority should have 
received other benefits in exchange for allowing this commercial exploitation.   

Authorities should also consider whether any IPR is Crown Copyright. The default 
licence for most Crown copyright and Crown database right information is the Open 
Government Licence. The Keeper, who is the Chief Executive Officer of The National 
Archives, manages Crown copyright and Crown database rights under Letters 
Patent. It is the Keeper who decides whether Crown copyright material can be made 
available on terms other than Open Government Licence. For more detail, see the 
National Archives Guidance. 

about:blank
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
https://www.gov.uk/government/publications/draft-guidance-on-knowledge-assets-in-government
https://www.gov.uk/guidance/the-technology-code-of-practice
https://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/
https://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/
https://www.nationalarchives.gov.uk/documents/letters-patent.pdf
https://www.nationalarchives.gov.uk/documents/letters-patent.pdf
https://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/
https://www.nationalarchives.gov.uk/information-management/re-using-public-sector-information/uk-government-licensing-framework/crown-copyright/
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2.7.2 Transfer of IPR   

The Authority has the right under Schedule 27 to transfer the Authority licences in 
any of the Software or IPR (except COTS software, for which the vendor’s standard 
terms relating to assignment and novation will apply). This right is designed to cover 
situations such as those where the Authority has a change of legal status, or where 
the Authority’s functions are transferred to or taken over by another department or by 
a private sector body (for example following a privatisation or outsourcing). Where 
the Authority owns the IPR, it also will have the right to transfer this.  

2.7.3 Software Escrow Arrangements  

Although the Model Services Contract does not specifically contemplate Software 
Escrow, it does not preclude Escrow Services either. Indeed, there may be certain 
scenarios where placing Source or Object Code into Escrow is highly desirable, such 
as proprietary software procured by a third party that is under financial stress with a 
significant risk of failure. In this scenario ensuring access to the source code and 
associated materials is essential to ensure the ability to support, modify or upgrade 
software in the event that the licensor (most commonly the Supplier) is no longer in a 
position to provide these services.  

Understandably though, Suppliers are extremely reluctant to release source code 
except where it has been agreed that IPR in Specially Written Software is to be 
assigned to the Authority (Options 1-2). In this case the Authority should ensure that 
the Supplier delivers the source code of that software directly to the Authority, as set 
out in the contract.   

Other scenarios where Escrow may be appropriate could include: 

● Non-COTS Source code, scripts or add-ins developed by a third party that 
operate as a plug-in to a proprietary product e.g., an Excel macro developed 
for specific portfolio management functions; 

● Bespoke applications written and/or developed at government direction to a 
defined specification; or 

● Specially Written Software written under Authority direction where the 
Authority is the best positioned party to gain value from the IPR 

If IPR in Specially Written Software is to be retained by the Supplier (or a sub-
contractor) (Options 3-4), the Authority should consider providing for the source code 
to such software to be placed with an independent third-party Escrow Agent, to be 
released only on certain trigger events (Release Events). Examples of Release 
Events are: the insolvency of the owner of the software, or the owner's failure to 
meet contractual obligations to develop or maintain the software.  

Any Escrow Agreement should state how frequently the Supplier should place 
updated copies of source code with the Escrow Agent to ensure that an up-to-date 
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version is available where on-going development occurs. The Escrow Agreement 
should also set out the level of validation services that the Escrow Agent shall 
undertake to verify the quality and integrity of the deposited code, and which party 
should pay the costs of the Escrow Agent's services. The Escrow Agreement should 
define version control and provide a framework for the Supplier to adhere to with 
regards to version release and end of life.  

Scenarios where escrow is not appropriate will include: 
 

● Proprietary End User operating systems e.g., Microsoft Windows, OSX 
● Commercial Off The Shelf (COTS) applications that are substantially non- 

customisable e.g., Microsoft Word 
● Customisations to Open Source code written by a third party to government 

specification. 
● Supplier Software 
● Third Party Software 

2.8 Protecting Personal Data  

The relevant sections of the Model Services Contract that are cover Personal Data 
are: 

Model Services Contract 
 
Section F 
Clause 18 (Authority Data and Security Requirements) 
Clause 21 (Protection of Personal Data) 
 
Section G 
Clause 23 (Limitations on Liability)  
 
Schedules to the Model Services Contract 
 
Schedule 5 (Security Management) 
Schedule 26 (Processing Personal Data) 

The wording in the Core Terms relates to the situation where one Party is a 
Controller and the other Party is a Processor.  

The Core Terms also include wording covering the situation where the Parties are 
Independent Controllers. Schedule 26 includes a Joint Controllers Agreement, if the 
Parties are Joint Controllers. However, in the vast majority of cases the Authority will 
be the Controller, and the Supplier the Processor. If you have any questions about 
data protection, or believe another data processing scenario applies, such as the 
Parties being Joint or Independent Controllers, you must speak to your data 
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protection team or DPO. Making the Supplier a Controller over Authority information 
can create risks for Authority data and information. 

The question of whether the Supplier will be a Processor or Controller will affect their 
responsibilities and potentially the cost of providing the Services. You should provide 
this information to the Supplier as early as possible.   

At the start of a contract and if the issue arises subsequently, you should consider 
whether any sub-contractor which undertakes data processing in connection with a 
contract should be designated as a Key Sub-contractor.  This is especially relevant 
in cases when a Supplier is not handling any personal data itself but has entirely 
sub-contracted such processing.  Being a sub-processor of data will often be a 
critical role in the provision of Services and it is important in such cases that 
Authorities have appropriate recourse to the party which actually holds personal data 
for which the Authority is Controller.  

The UK GDPR contains restrictions on transfers of personal data outside the UK. 
One way to comply with UK GDPR rules on these restricted transfers is to put in 
place an Article 46 transfer mechanism. These are the “appropriate safeguards” 
listed in Article 46 such as the ICO’s International Data Transfer Agreement (‘IDTA’), 
and the Addendum to the EU SCCs (the ‘Addendum’). These are referred to in the 
Model Services Contract, along with the EU equivalent, for transfers outside the EEA 
- the EU SCCs.  

However, where a Party is relying on one of these Article 46 transfer mechanisms 
they must carry out a Transfer Risk Assessment (‘TRA’), to make sure the personal 
data is still protected while overseas. TRAs help ensure that, in the specific 
circumstances of a restricted transfer, the Article 46 transfer mechanism will provide 
appropriate safeguards, and effective and enforceable rights for people - looking at 
risks to people’s rights arising in the destination country from third parties accessing 
the information that are not bound by the Article 46 transfer mechanism, in particular 
government and public bodies and risks to people’s rights arising from difficulties 
enforcing the Article 46 transfer mechanism.  

If you are a Controller, and your Processor is making the restricted transfer, only the 
Processor must complete the TRA. 

Annexes 2 and 3 to Schedule 26 include copies of the IDTA and the Addendum to 
the European Commission’s SCCs as published by the Information Commissioner’s 
Office, and the Standard Contractual Clauses in the European Commission’s 
decision 2021/914/EU, in case of data transfers outside of the UK and EU. If 
Authorities wish to shorten the MSC, they may consider removing these examples, 
and referring out to these instead of incorporating them into the Contract. If the 
Authority wishes to incorporate them, the second set of square brackets in Clause 21 
of the Core Terms and Schedule 26 should be used. If the Authority would prefer to 
refer out to the IDTA or Addendum, the first set of square brackets in Clause 21 of 

https://ico.org.uk/for-organisations/uk-gdpr-guidance-and-resources/international-transfers/international-data-transfer-agreement-and-guidance/international-data-transfer-agreement-and-guidance/transfer-risk-assessments/
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the Core Terms and Schedule 26 should be retained. Whichever option is not 
chosen by the Authority should be deleted from those provisions.  

The latest updates to the Contract in Version 2.2 also make provision for the ICO 
UK-US ‘Data Bridge’, in case of transfers of Personal Data to US-based suppliers. 
This is included in the provisions dealing with transfers of Personal Data outside the 
UK/and or the EEA to countries recognised as adequate by the UK government in 
accordance with Article 45 of the UK GDPR and/or transfers under Article 45 of the 
EU GDPR. It is included across the Controller-Processor; Independent Controller; 
and Joint Controller provisions.   

These updates apply to transfers to the United States, where the ‘adequacy’ grounds 
are being relied upon in accordance with Article 45 GDPR. They require Supplier 
and Subcontractor self-certification on the US Data Privacy Framework; notification 
to Authorities where self-certification may be threatened or is no longer in place; and 
require remediation or alternative data transfer mechanisms to be put in place. The 
updates also allow Authorities to terminate the Contract where there is a failure of 
notification; or self-certification is no longer in place and there is no remediation or 
alternative data transfer mechanisms put in place.  

If Authorities plan to transfer criminal offence personal data to the United States 
under the Contract, if United States-based Suppliers/Subcontractors may use 
automated data processing; or if United States-based Suppliers /Subcontractors are 
ISPs (noting the ‘right to be forgotten’) – Authorities may want to speak to their DPO 
and review ICO guidance to ensure they have sufficient protections in place. 

 

https://ico.org.uk/about-the-ico/what-we-do/information-commissioners-opinions-on-adequacy/the-uk-government-s-assessment-of-adequacy-for-the-uk-extension-to-the-eu-us-data-privacy-framework/
https://ico.org.uk/about-the-ico/what-we-do/information-commissioners-opinions-on-adequacy/the-uk-government-s-assessment-of-adequacy-for-the-uk-extension-to-the-eu-us-data-privacy-framework/
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3. Service Operation  

The relevant sections of the Model Services Contract that deal with service operation 
are:  

Front Sheet 

Notified Key Sub-contractors 
Key Personnel 

Model Services Contract  

Section B  
Clause 5 (Services)   
Clauses 6.1 to 6.3 (Quality Plans)   
Clause 7 (Performance Indicators)   
Clause 8 (Services Improvement)   
 
Section D 
Clause 11 (Governance)   
 
Section E 
Clause 14 (Supplier Personnel) 
Clause 15 (Supply Chain Rights and Protection) 

 
Section H  
Clause 25 (Rectification Plan Process)  
Clause 26 (Delay Payments)   
 
Schedules to the Model Services Contract  

Schedule 2 (Services Description)  
Schedule 3 (Performance Levels)  
Schedule 4 (Standards) 
Schedule 5 (Security Management)  
Schedule 6 (Insurance Requirements)  
Schedule 8 (Supplier Solution)  
Schedule 11 (Charges and Invoicing)  
Schedule 17 (Governance)  
Schedule 18 (Change Control Procedure)  
Schedule 20 (Reports and Records Provisions)  
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3.1 Introduction  

All of the elements of service operation are defined in the Model Services Contract 
before it is signed, but this needs to be managed carefully through the governance 
structures and contract management processes to ensure that the services meet the 
original expectations.  

Good service operation requires five important elements:  

● Clear and unambiguous service requirement definitions; 
● Understanding Supplier Personnel and Sub-contractors; 
● Robust mechanisms and controls for managing performance, including Delay; 
● A mechanism for changing or modifying the services over time; 
● Governance; and 
● Collecting contract and Corporate Data 

3.2 Clear & Unambiguous Service Requirement Definitions  

All public sector bodies procuring digital, data and technology products and services 
(excluding devolved administrations) should follow the Digital, Data and Technology 
Playbook on a ‘comply or explain’ basis. 

Digital services from the government must meet the Digital by Default Service 
Standard, which is available on Gov.UK. The standard describes the key process to 
go through in order to mitigate unknowns and baseline the service and sets out the 
performance levels and accompanying performance indicators, explaining what 
remedies are available if performance failures occur.  

Supplier’s misinterpretation of the Authority’s requirement is sometimes a 
contributing factor to problems developing, resulting in poorly performing contracts. 
Occasionally the Supplier is forced to offer a service based on scant information 
because the Authority cannot accurately and comprehensively articulate the 
requirement for a variety of reasons.  

The initial procurement process sets the baseline for the resulting contractual 
relationship. During the procurement the Authority should ensure that a draft 
Services Description, which sets out the Authority’s detailed description of the 
requirements, is made available to all bidders. The Services Description should 
describe the different types of Services the Authority may require (e.g., 
Implementation Services, Operational Services, Interface requirements, Security 
Requirements, Social Value Requirements, Other Authority Requirements and any 
Optional Services). This is populated in Schedule 2 (Services Description) and may 
consist of several documents detailing each requirement.   

about:blank
about:blank
https://www.gov.uk/service-manual/service-standard
https://www.gov.uk/service-manual/service-standard
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3.2.1 Performance Indicators - KPIs and PIs  

The Authority should also set out its expectations on performance indicators. 
Schedule 3 (Performance Levels) Part A explains how performance indicators will be 
used to calculate Service Points, which are subsequently used to generate the 
financial remedies for inadequate performance through the use of Service Credits; 
worked examples are provided in Part A of Schedule 3.  

Schedule 3 (Performance Levels) Part B describes the Supplier’s obligations to 
monitor and report on performance. The tables set out in Annex 1, Part A of 
Schedule 3 should be completed with all the relevant performance indicators (PIs) 
(including Social Value KPIs and/or PIs) and operating levels for each service 
requirement, taking note of the definitions in Part B of the Annex. The KPIs and 
Subsidiary PIs set out in this Annex have been based on Industry Standards, which 
ensures that the reporting mechanism applied by Suppliers is not outside their 
normal practice. When agreeing KPIs, the Authority should:  

● Obtain accurate and realistic information regarding the actual needs of the 
users of the Service and the underlying business, as overly onerous KPIs 
will drive costs upwards; 

● Consider any available historic information regarding the Authority’s 
requirements for the Service; 

● Consider any available projections for the use of the Service to ensure that it 
is both scalable and that the KPIs and associated Service Points and 
Service Credits can be adjusted in a pre-agreed manner to reflect 
anticipated changes in the usage of the Service. For example, different KPIs 
can be set to reflect different service complexities during a phased 
implementation or different demand profiles. Pre-agreed Service Credits 
should not be set at punitive levels; 

● Understand the impact of volume and workloads on service quality. Volume 
requirements may vary during any particular month or, between months. It is 
necessary to consider average and peak volumes for e.g., data storage and 
processing;  

● Consider whether or not there should be any initial period during which KPIs 
are only monitored for information purposes. This may be appropriate in 
exceptional circumstances. The decision should take account of the transfer 
of risk and how much post acceptance ‘bedding in’ is acceptable. In any 
event, it is recommended that recording and reporting of KPIs commences 
immediately following service commencement; 

● Consider how many KPIs are set, how readily KPIs can be measured and 
the degree to which this can be automated. Consideration should also be 
given to the balance between selecting KPIs that are representative of the 
performance across several aspects of the Service and the need for 
measures and incentives to apply to specific individual aspects of the 
Service. Version 2.2 of the Model Services Contract removed the Authority 
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right to reclassify KPIs unilaterally. Any KPI changes will need to take place 
by agreed variation. 

Under section 52 of the Procurement Act, 2023, there are new reporting 
requirements for KPIs for those contracts with a TCV of more than £5m. It is 
assumed that any contracts using the Model Services Contract will fall within this 
requirement. Using Schedule 3, Authorities must set at least 3 KPIs unless they 
consider that KPIs will not appropriately assess the supplier’s performance, in line 
with section 52 of the Procurement Act 2023. Authorities must publish all of the KPIs 
set under a Contract, in line with section 52 of the Act.  

Where an Authority sets KPIs, section 71 of the Procurement Act 2023 requires it to 
assess and publish performance against the KPIs at least once in every period of 
twelve months throughout the life of the Contract, and these KPIs must be reported 
against in the Contract Performance Notice. 

Where there are more than 3 KPIs Authorities must report against the 3 that it 
regards as most material to performance of the Contract at the time of publishing the 
Contract Performance Notice. See the Key Performance Indicators Guidance and 
Schedule 3 for further guidance and drafting on this point.  

There is now space in this Schedule 3 for Authorities to set out how the ratings in the 
Procurement Regulations map over to the ratings in the Contract. 

These Procurement Act based reporting requirements are in addition to the existing 
Sourcing Playbook requirement for Central Government Departments and their ALBs 
to publish the top 3 operational KPIs on the government's most important contracts 
on a quarterly basis in line with the government’s commitment to improve the 
transparency of contract performance. For further information on this requirement, 
please consult the KPIs section of the Sourcing Playbook.  

The Digital, Data and Technology Playbook  also sets out four mandatory KPIs 
(namely: cost per transaction, user satisfaction, completion rate, and digital take-up) 
on the performance of digital, data and technology services, which are required to be 
published on a regular basis.   
 
Note also the requirement to set and report on SV KPIs or PIs, addressed at 
paragraph 1.4 Social Value, above.   

3.2.2 Supplier Solution and Quality Plan 

Bidders should produce a description of the solution that sets out how the Services 
will be provided. This must be sufficiently detailed so that evaluators can be sure that 
Authority requirements have been understood and can evaluate the bidders against 
the evaluation criteria. This suite of documents will form the basis of the technical 

https://assets.publishing.service.gov.uk/media/66b21af7a3c2a28abb50dd86/Guidance_-_KPIs_FINAL.pdf
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
about:blank
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relationship between the parties to the contract and allow bidders to bid from a 
position of knowledge.  

The Supplier’s solution is incorporated into the Model Services Contract in Schedule 
8 (Supplier Solution). Where any part of the Supplier Solution offers a better 
commercial position for the Authority (as decided by the Authority), that part of the 
Supplier Solution will take precedence over the other aspects of the contract.  

Following contract signature, the Supplier should produce a Quality Plan within the 
number of days specified by the Authority. It is advisable that this plan is produced 
before the Detailed Implementation Plan (DIP), as all deliverables should be 
designed to comply with it. Within 20 days of contract signature, the Supplier will also 
need to provide a Security Management Plan in the level of detail set out in 
Schedule 5 (Security Management) by the date agreed in the DIP. The Supplier will 
also need to comply with this Security Management Plan in relation to the 
Information Security Management System as set out in Schedule 5 (Security 
Management).  

3.3 Supplier Personnel and Sub-contractors 

The key sections of the Model Services Contract that deal with Supplier Personnel 
and Subcontractors are:  

Front Sheet 

Notified Key Sub-contractors 
Key Personnel 
 

Model Services Contract  

Section E 
Clause 14 (Supplier Personnel) 
Clause 15 (Supply Chain Rights and Protection) 

 
Section H  
Clause 25 (Rectification Plan Process)  
Clause 26 (Delay Payments)   
 
Schedules to the Model Services Contract  

Schedule 5 (Security Management)  
Schedule 24 (Staff Transfer) 
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Following contract award the Supplier will start establishing contractual relationships 
with its sub-contractors.  

The Supplier has the obligation to ensure that appropriate companies and individuals 
are responsible for delivery of the services procured. The Authority also needs the 
right to veto the appointment of those that the Authority reasonably believes are 
inappropriate for the delivery of the services, including when these are potentially 
excluded or excludable under the Procurement Act 2023. Additionally, those whom 
the Supplier sub-contracts to execute or deliver elements of the goods or services 
must have similar obligations to the ones imposed upon the Supplier – e.g., requiring 
prompt payment. For the sake of clarity, key personnel on both sides must be 
identified. The Front Sheet (Key Personnel) now has space for the lists of key roles, 
names with relevant responsibilities and anticipated durations Key Personnel will be 
those employees of the Supplier who are important or valuable to the contract 
because they hold a pivotal role. Changes to such personnel, particularly at certain 
critical points in the contract, will have a disproportionate effect on its success, so 
any changes to individuals listed should be reflected in an updated table. Both 
parties must be notified if any names on the list need to change. However, the 
Supplier shall only be able to make these changes if:  
 

● Requested to do so by the Authority; 
● The person’s employment or contractual arrangement with the Supplier or a 

Sub-contractor is terminated for material breach of contract by the employee; 
● The person concerned resigns, retires, dies or is on maternity/paternity or 

long-term sick leave; or 
● The Supplier obtains the Authority’s prior written consent (such consent not to 

be unreasonably withheld or delayed); or 

Clauses 14.3 to 14.6 (Supplier Personnel) set out the requirements on the Supplier 
to inform the Authority of changes, ensure that key posts are not vacant for any 
significant period, and any leave of absence is covered appropriately.  

3.3.1 Employment Indemnity  

Where Supplier personnel will work alongside the Authority’s employees, whether at 
the Supplier's or the Authority’s premises, there is a possibility that any acts or 
omissions of the Supplier or its employees could give rise to claims against the 
Authority and vice versa. Clause 14.8 (Employment Indemnity) is intended to ensure 
that responsibility for resolving such claims remains with the party who has 
responsibility for the staff who caused the claim. It is not intended to cover issues 
arising out of a transfer under the TUPE regulations, as these are dealt with in 
Clause 14.10 (Staff Transfer) and Schedule 24 (Staff Transfer).  

3.3.2 Sub-Contractors  

Clause 15 (Supply Chain Rights and Protection) sets out: 
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● the Supplier’s obligations in relation to the sub-contracts, including mandatory 
terms to be included in the sub-contracts and care to be taken by the 
Supplier; 

● requirements to inform the Authority of the arrangements; 
● and provide additional information and a copy of any sub-contract if 

requested.  

The Authority has ten working days in which to reasonably object to any of the 
proposed sub-contractors. If any reasonable objections are raised, then the Supplier 
will have to find an alternative. The Authority may only object on the grounds listed in 
Clause 15.6 (Appointment of Sub-contractors). This includes when these sub-
contractors are potentially excluded or excludable under the Procurement Act 2023. 

Clause 15 also includes new terms setting out the Authority’s right to require 
Suppliers to enter into a legally binding agreement with a proposed sub-contractor, 
where the Supplier does not subcontract as indicated in line with section 72 of the 
Procurement Act 2023. This applies where the Authority has a) required the sub-
contracting as a condition of Award; or b) the Supplier has indicated that they intend 
to sub-contract and will rely on the sub-contractor to pass the conditions of 
participation). The obligations in relation to Key Sub-contractors (who should be 
listed in the Front Sheet (Notified Key Sub-contractors)) are set out in Clauses 15.10 
to 15.13 (Appointment of Key Sub-contractors). Requirements of, and obligations on, 
the Key Sub-contractors are the same as those requirements and obligations on the 
Supplier, due to the fact that Key Sub-contractors are delivering critical services for 
the Authority. Therefore, unless the Supplier has written consent from the Authority, 
key sub-contracts will include:  

● mandatory terms to be included in all sub-contracts – e.g., prompt payment 
terms; 

● a provision enabling the Authority to enforce the Key Sub-contract as if the 
Authority were the Supplier; 

● a provision enabling the Supplier to assign, novate or otherwise transfer any 
of its rights and/or obligations under the Key Sub-contract to the Authority; 

● obligations regarding: 
● Data protection; 
● Freedom of Information; 
● Not embarrassing the Authority or otherwise bringing the Authority into 

disrepute; 
● Keeping records for services provided – including Open Book Data; 

and 
● Complying with audit requirements; 

● provisions on termination that are no less severe than those imposed on the 
Supplier by the Authority; 

● a provision that Clause 27 (Remedial Advisor) and Clause 28 (Step-in Rights) 
apply;  
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● a requirement that any Key Sub-Contractor must also seek the written 
consent from the Authority if it wishes to sub-contract all or any part of the 
services it has been contracted to supply; and 

● an obligation to co-operate with the Supplier and the Authority in order to give 
full effect to the provisions of Schedule 14 (Financial Distress); 

It is also advisable to request an audit of the Key Sub-contractors at the start of the 
contract and to request a further audit 18-24 months into the contract term.  

At the start of a contract and if the issue arises subsequently, Authorities should 
consider whether any sub-contractor which undertakes data processing in 
connection with a contract should be designated as a Key Sub-contractor.  This is 
especially relevant in cases when a Supplier is not handling any personal data itself 
but has entirely sub-contracted such processing.  Being a sub-processor of personal 
data will often be a critical role in the provision of services and it is important in such 
cases that Authorities have appropriate recourse to the party which actually holds 
personal data for which the Authority is the Data Controller.  

3.3.3 Prompt Payment  

In line with section 68 and section 73 of the Procurement Act 2023, para 2.1 of 
Schedule 11 (Charges and Invoicing) sets out the requirement for the Authority to 
pay the Supplier within 30 days, and Clauses 15.13 to 15.15 (Supply Chain 
Protection) require the Supplier to flow down prompt payment terms to all sub-
contracts and pay any undisputed sub-contractor invoices within 30 days. There is a 
requirement to report Supplier performance on prompt payment within Schedule 3 
(Performance Levels) Part B Paragraph 1.3.  

In line with government policy on prompt payment (see PPN 015 - Taking account of 
a bidder's approach to payment in the procurement of major government contracts; 
and from 1 October 2025, PPN 018 -Guidance on how to take account of a supplier's 
approach to payment in the procurement of major contracts), there are provisions in 
the Model Services Contract at Clause 15.16 for Suppliers to report on the prompt 
payment of Unconnected Subcontractor invoices. This means that the Balanced 
Sustainability Report produced by the Supplier should include a report on their 
record of paying Unconnected Subcontractor invoices within 60 days and all invoices 
within an average of 55 days (reducing to an average of 45 days from 1 October 
2025) (as well as their record of paying invoices connected with the contract within 
30 days). Where Suppliers (and where relevant – sub-contractors, have breached 
their payment conditions, the Authority has the right to publish the details of the late 
or missed payments (on government websites and in the press) and the Supplier 
must produce an action plan.  

https://www.gov.uk/government/publications/ppn-015-how-to-take-account-of-a-suppliers-approach-to-payment-in-the-procurement-of-major-contracts
https://www.gov.uk/government/publications/ppn-015-how-to-take-account-of-a-suppliers-approach-to-payment-in-the-procurement-of-major-contracts
https://www.gov.uk/government/publications/ppn-018-how-to-take-account-of-a-suppliers-approach-to-payment-in-the-procurement-of-major-contracts
https://www.gov.uk/government/publications/ppn-018-how-to-take-account-of-a-suppliers-approach-to-payment-in-the-procurement-of-major-contracts
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3.3.4 Supply Chain Visibility  

It is the responsibility of the Authority to have adequate visibility of the Supplier’s 
supply chain. It is therefore critical that the Authority has sufficient visibility and, if 
necessary, scrutiny of the Supplier’s means of delivery through its supply chain. 
Individual points that should be covered include, but are not limited to:  

● Flow down of terms to be transparent; and 

● Information on the financial status and stability of significant 
subcontractors. 

3.4 Managing Performance  

The controls for managing performance during the contract are described here. The 
controls for implementing the services are described in Section 2. Building the 
Services - of this document.  

During operation, the performance of the services is controlled via the obligations set 
out in Clause 7 (Performance Indicators) together with Schedule 3 (Performance 
Levels).  

The required performance levels will have been established prior to contract 
signature. The Model Services Contract has a single rectification process that 
applies in the event of:  

● Delay (actual or anticipated);  
● Material Default;  
● Material Failure of Key Performance Indicators (KPIs) (including Social Value 

KPIs if used); or 
● Material Failure of Performance Indicators (PIs) (including Social Value PIs if 

used).  

Figure 1 below illustrates that process. The process and the obligations on the 
Supplier to produce a Rectification Plan are set out in Clause 25 (Rectification Plan 
Process).  
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Figure 1 – Rectification Process for KPIs and PIs 

 

Service points and credits are accrued when the Supplier’s performance in the 
service period is below the Target Performance Level and result in a reduction of the 
Service Charges payable. Service Credits are capped at the commencement of the 
Operational Service and are the sole financial remedy for a KPI failure.  

However, there are exceptions when a KPI failure breaches the relevant KPI Service 
Threshold (see Clause 7 (Performance Indicators)) and other remedies become 
available.  

Figure 2 below, illustrates the rights that the Authority has in case of performance 
failures:  
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Figure 2 – Performance Failure Rights 

 

Table 1 describes the available remedies and their respective triggers:  

Table 1 – Performance Failure Remedies  

Trigger Authority’s remedy 
Supplier relief if 
caused by the 

Authority 

Delay in implementation 
period  

●  Milestone payment not payable 
until Milestone ‘Achieved’  
●  May incur Delay Payments  
●  Rectification Plan  
●  Possible termination (if the Delay 
continues for 100+ days)  
●  Supplier bears costs of re-testing  
●  Ability to appoint Remedial 
Adviser  

●  Extension of 
time  
●  No breach  
●  No Delay 
payments  
●  Compensation 
for losses  
●  Additional costs  

Default in operational 
period  

●  May incur Service Credits or 
compensation for Unacceptable 
KPI failure  

●  Treated as if met 
Performance 
Indicators  
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●  Rectification Plan if material  
●  Possible termination  
●  Possible damages  
●  Ability to appoint Remedial 
Adviser  

●  No breach  
●  No Service 
Credits  
●  Full payment of 
Service Charges  

Failure to achieve the 
Service Threshold for 
50% of the KPIs in any 
month 

● Compensation for unacceptable 
KPI failure in that the Authority is 
entitled to keep 100% of the 
Service Charges due for that month 

 

A Default that would give 
rise to a termination 
event (other than 
insolvency)  
 

● Authority may require the 
appointment of an independent 
Remedial Adviser to monitor the 
Supplier and report to it on 
recommendations to tackle 
service issues  

● Costs of Remedial Adviser to 
be borne by the Supplier  

● Suspends Authority’s right to 
terminate for three months 

 

A Default that is 
materially preventing / 
delaying the 
performance of the 
Services / a material part 
of the Services 

● Authority may require the 
appointment of an independent 
Remedial Adviser to monitor the 
Supplier and report to it on 
recommendations to tackle 
service issues 

● Costs of Remedial Adviser to 
be borne by the Supplier 

● Suspends Authority’s right to 
terminate for three months 

 

A Default amounting to 
75% of the ‘Critical 
Performance Failure’ 
trigger 

● Authority may require the 
appointment of an independent 
Remedial Adviser to monitor the 
Supplier and report to it on 
recommendations to tackle 
service issues  

● Costs of Remedial Adviser to 
be borne by the Supplier  

● Suspends Authority’s right to 
terminate for three months 

 

 

 



 
 

      Model Services Contract Guidance 
 

 

72 
Version 2.2      2025                               © Crown copyright  

3.4.1 Delay Payments  

Should the Supplier fail to meet a key milestone by the agreed date, the Authority 
remedy will be a Delay Payment, which is covered by Clause 6.6 (Implementation 
Plan and Delays) and Clause 26 (Delay Payments). The details of the delay payment 
are set out in Schedule 11 (Charges and Invoicing) Part C, Paragraph 1. The 
Supplier is entitled to claim that the Authority caused the delay but must be able to 
prove it. If the Authority is entirely or partially at fault, then Clause 29 (Authority 
Cause) will apply, resulting in either the Authority receiving no Delay Payment or a 
reduced payment.  

Note that in Version 2.2 of the Model Services Contract, the concept of ‘advance’ 
Delay Payments has been removed. Authorities may re-insert this concept where 
necessary and appropriate. 

Where disagreements associated with obligations to ‘sign off’ certain documents 
cannot be settled without escalation, the Dispute Resolution Process will need to be 
engaged. In such circumstances Schedule 19 (Dispute Resolution Procedure) would 
then be followed. For more detailed information on the Dispute Resolution 
Procedure, see Section 6. Disputes of this guidance.  

3.5 Service Continuity  

A variety of events may lead to the degradation, partial or total loss of service. The 
Model Services Contract has provisions for business continuity and disaster 
recovery, and the principles of these mitigation and recovery practices are well 
known to service operators and Suppliers. Business continuity and disaster recovery 
actions are triggered under specific circumstances and are not invoked where a 
Supplier may be under financial distress. Insolvency continuity is a discrete section 
in the Service Continuity Plan in Schedule 22 (Service Continuity Plan and Corporate 
Resolution Planning) at Paragraph 6.  The insolvency continuity provisions ensure 
that if an Insolvency Event occurs, which could adversely impact on the Services, 
there are plans in place to ensure continuity of the Services.  

3.5.1 Financial Distress Events and Financial Stability  

The Supplier must fulfil its obligation to provide positive affirmation that no Financial 
Distress Event (‘FDE’) has occurred or is foreseen at the commencement of the 
contract and annually thereafter. The financial distress provisions also include 
monitoring of financial ratios initially tested at the procurement qualification stage. 
For more information, please refer to the ‘Assessing and Monitoring the Economic 
and Financial Standing of Bidders and Suppliers’ guidance note published with the 
Sourcing Playbook on Gov.Uk.  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163542/EFS_Guidance_Note.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163542/EFS_Guidance_Note.pdf
https://www.gov.uk/government/publications/the-outsourcing-playbook
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Authorities are advised to consider using a range of measures of financial stability 
beyond credit ratings both in the qualification stage of procurement and for on-going 
contractual reporting requirements. Schedule 14 (Financial Distress) outlines the 
obligations on the Supplier to report changes in the financial status of various 
entities. This reporting is designed to give the Authority as much early warning as 
possible so that the parties may act in good time to avoid a threat to the degradation 
or continuation of the Services.  

3.6 Governance  

Governance is the process by which the Authority and the Supplier oversee and 
regulate their relationship. Schedule 17 (Governance) outlines the framework for 
how governance will work, including different types of Governance Boards. Clause 
11 (Governance) signposts to the provisions in Schedule 17 and sets out each 
party’s obligations.  

For the majority of projects, all aspects of the governance framework will have been 
fully developed and set out before the contract is signed. The type of governance 
provisions required and the level of detail, will depend upon:  

● The level of co-operation required between the Authority and the Supplier;  
● The term of the contract;  
● The level of innovation in the Services; 
● The financial size and level of risk of the contract - the more that the Authority 

is paying for the project the more likely it is to require a close working 
relationship with the Supplier; 

● The business criticality of the services being provided; and  
● The degree to which the governance arrangements need to be compatible 

with existing Authority governance structures and processes.  

Good governance will include records and reporting requirements. Schedule 20 
(Reports and Records Provisions) details the reports to be kept and their contents. 
These will need to be agreed between the parties but should include records setting 
out the history of the performance of the Contract (such as Milestone Achievement 
Certificates) and periodic reports that indicate the Supplier's performance (such as 
Management Information). The principles underlying this Schedule should be to 
facilitate:  

● Public accountability;  
● transparency of Service provision;  
● Compliance by the Authority with its legal informational and reporting 

obligations, including those under the Procurement Act 2023, the Data 
Protection Act 2018 and the Freedom of Information Act 2000 and the 
requirements of the Public Records Office; and 

● Compliance with the Authority’s policies.  
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Membership of the Boards should be such that different stakeholder viewpoints are 
adequately represented. For example, the main Programme Board should be 
chaired by the SRO and include senior User and Technical representatives. Supplier 
representatives should have appropriate seniority and expertise to enable effective 
decision-making.  

Figure 3 below illustrates a schematic of how the Governance Boards interrelate:  

Figure 3 – Inter-relationship between the different Governance Boards 

 

3.7 Collecting Contract and Corporate Data  

The Supplier is required to create a Virtual Library (see Schedule 20 (Reports and 
records Provision) Paragraph 3) for all the data required to operate the Services, and 
to transfer at the end of the contract to another Supplier (or back to the Authority). 
This data will include the data that the Supplier is using to deliver services day-to-
day. A full list of records to upload to the Virtual Library is found in Schedule 20 
Annex 2, but comprises of the following:  

● Core service data; 
● Details of commercial arrangements which the Supplier has put in place in 

order to deliver the services. It is understood that some of this data may be 
commercially confidential to the Supplier, so this data must be kept current 
at all times, and its existence as such must be assured to the Authority, 
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but the data itself will only be visible for audit scrutiny or similar 
requirement;  

● Personal information concerning the staff required to deliver the services. 
This must be kept current at all times, and will be passed only to the next 
employer of the staff on service transfer of the data; 

● Data relating to the manner in which services are organised such as an 
organisation definition of the delivery organisation, showing what elements 
are dedicated and discrete to this contract and what elements are shared 
across multiple contracts or catalogues of all the premises required to 
deliver services, including lease / title information; 

● The individual role definitions of all roles required to deliver services; 
● Actual staff lists mapped against the above roles, and current skill types 

and levels; 
● ELI (employee liability information) data on all staff deployed to deliver 

services;  
● Assets required to deliver the Services such as furniture and fittings 

inventory (if applicable), hardware and software assets and configuration 
(CMDB), licence agreements for dedicated software, corporate licences; 

● All sub-contracts and service agreements; 
● Comprehensive cost data;  
● The Authority’s service requirements;  
● Service Model / Operating Model definitions;  
● Operating Procedures, down to SOPs and LWPs;  
● Operational and technical policies and standards; and 
● Services dependent upon the provider or Supplier’s IPR.  

In addition, the Supplier will maintain a set of corporate data showing how, if 
relevant, different entities within the Supplier’s wider corporate structure are involved 
in delivering the contracted services. The Supplier will also be required to declare 
and keep current a statement of all the public sector contracts it holds. It will also be 
required to inform the Authority and the Cabinet Office Markets & Supplier team as 
and when it has an annual revenue in excess of £50m of which over 50% is derived 
from the UK public sector. See the ‘Resolution planning’ guidance note published 
with the Sourcing Playbook on Gov.Uk for more information about the corporate 
resolution planning information Suppliers are required to provide. See Part B of 
Schedule 22. 

 3.7.1 Transparency Reporting & Steel Data 
In version 2.2, previous Annex 1 to 6 Schedule 24 (Reports and records Provision) 
(Transparency Reports) has been removed and the requirements have been 
superseded by the wide range of transparency requirements under the Procurement 
Act 2023 (see above for these).  As a consequence, the guidance on PPN 010 - 
Procuring Steel in Government Contracts is no longer contained in the Contract.  
If this PPN applies, you are required to collect data on steel and report on this to the 
Department for Business and Trade. In this instance, you should consider inserting 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987142/Resolution_planning_guidance_note_May_2021.pdf
https://www.gov.uk/government/publications/the-outsourcing-playbook
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the example contract clauses accompanying this PPN (amending as required), or an 
equivalent clause. The PPN applies to all- Central Government Departments, their 
Executive Agencies, and Non-Departmental Public Bodies when conducting public 
contracts for goods and/or services and/or works, other than special regime 
contracts, under the Procurement Act 2023, where steel is being procured directly or 
indirectly.  
The data requirement aspects relate to projects/programmes:  
(i)  with a value of £10 million or more; and 
(ii) a value of less than £10 million where it is anticipated that the project will 
require in excess of 500 tonnes of steel. 

3.8 Supplier Covenants in relation to Services – Power of 
Attorney  

In Version 2.2, previous clause 5.13 copied below (all clause numbering as set out in 
Version 2.1), has been removed. If Authorities require this drafting, it can be added 
back in on a case-by-case basis. If this is added in, Authorities should not that they 
will need to sign the Model Services Contract as a Deed: 

Power of attorney 

5.13 By way of security for the performance of its obligations under 
Clauses [5.5.7 and 5.5.8] (Supplier covenants) the Supplier:  
 15.3.1 hereby irrevocably appoints the Authority as its agent and 

attorney to act with full power and authority in the Supplier's name 
and on its behalf to do all such acts and execute all such 
documents as may be necessary or desirable to enforce any such 
warranties and/or effect any such assignment as are referred to in 
such Clauses and to delegate one or more of the powers conferred 
on it by this Clause 5.13 (other than the power to delegate) to 
officer(s) appointed for that purpose by the Authority and may vary 
or revoke such delegation at any time; 

 15.3.2 shall promptly, at its own expense, execute any deed that 
the Authority may reasonably require to create or perfect the 
appointment of the power of attorney referred to in this Clause 5.13; 
and 

 15.3.3 ratifies and confirms, and agrees to ratify and confirm, 
anything that any of its attorneys may do in the proper and lawful 
exercise, or purported exercise, of all or any of the rights, powers, 
authorities and discretions referred to in this Clause 5.13. 
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4. Changing or Modifying the Services over Time  

The sections of the Model Services Contract that are relevant to this section are: 

Model Services Contract 

Section B 
Clauses 5.10 to 5.12 (Optional Services)   
Clauses 6.1 to 6.3 (Quality Plans)  
Clause 8 (Services Improvement)  
 
Section D 
Clauses 13.2 to 13.3 (Change in Law)   
 
Section H 
Clause 29 (Authority Cause) 
 
Section I  
Clauses 31.4 to 31.5 (Partial Termination)  

 
Schedules to the Model Services Contract  

Schedule 11 (Charges and Invoicing)  
Schedule 17 (Governance) 
Schedule 18 (Change Control Procedure)  

4.1 Introduction  

Contract Change can take place for a number of reasons and the Authority must 
monitor change as it may impact on cost and time. Under normal circumstances 
contract or operational change should be agreed at senior levels within the project or 
programme to ensure that any impact as a result of the change is understood; a 
requirement for a Change Management Board is articulated in Schedule 17 
(Governance).  

The Supplier also has an on-going obligation to identify new or potential 
improvements to the Services (see Clause 8 (Service Improvement)). Any agreed 
improvements will be managed under a Change Request as per the Change Control 
Procedure in Schedule 18 (Change Control Procedure).  

4.2 Contract Changes  

Contract Changes are changes that affect the baseline agreed by the parties at the 
date of signing the contract. They will have an impact on the costs or the risk profile 
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of either party. As such, the parties will need the right to approve, reject and request 
amendments to proposed Contract Changes, subject to the qualifications set out 
below.  

Changes to most public contracts are governed by section 74 of the Procurement 
Act 2023.  Authorities must seek legal advice before proposing or accepting any 
Contract Change to check whether the proposed change is permitted or not.  

Where Authorities intend to rely on the permitted modification ground contained in 
Paragraph 1 (Provided for in the contract) of Schedule 8 to the Procurement Act 
2023, you must include details of the possibility of modification unambiguously within 
the tender notice or the transparency notice and within the final version of the 
contract but the modification must not change the overall nature of the contract. It is 
important to include as much information as possible to ensure that this ground can 
be relied upon. 

If Authorities intend to rely on the permitted modification ground contained in 
Paragraph 5 (Materialisation of a known risk) of Schedule 8 to the Procurement Act 
2023, Authorities must include details of the known risk that could jeopardise the 
satisfactory performance of the contract but which cannot be addressed from the 
outset within the tender notice or the transparency notice, in as much detail as 
possible, prior to awarding the contract. See Guidance on Contract Modifications.  

Under the Procurement Act 2023, there are four new modification grounds in the Act 
– urgency and the protection of life; materialisation of a known risk; and two new 
grounds specific to defence authority contracts. Note that to rely on the 
‘materialisation of a known risk’ ground, the risk must have been identified in the 
tender notice or transparency notice for the award of the Contract, which means it 
must have been identified before the award of the Contract.      

Schedule 18 (Change Control Procedure) includes provisions and processes for 
dealing with changes to the contract. A Contract Change proposed by the Authority 
can only be rejected by the Supplier if the Supplier can show that:  

● The proposed change would materially and adversely affect the health and 
safety of any person; 

● The proposed change would cause the Services to infringe the law; or 
● It is technically impossible to perform the change. 

In contrast, the Authority should always have the right to reject a Contract Change, 
unless the proposed change is as a result of a Change in Law.  

Either party has the right to request a change, and there is a template form in 
Schedule 18 (Change Control Procedure) in Annex 1 that can be used. The party 
requesting the change must send the other party a ‘Change Request’ setting out the 
following information:  

https://assets.publishing.service.gov.uk/media/66d852da608fb761b6811067/Guidance_-_Contract_Modifications_FINAL.pdf
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● A full description of the proposed Contract Change with a brief analysis of 
the perceived advantages (and, if appropriate, disadvantages) of the 
Contract Change; 

● The likely costs of the Contract Change and 
● The target date for implementing it. 

Paragraph 4 (Change Request) of Schedule 18 (Change Control Procedure) 
explains that at the time of issuing the Change Request (or within 10 working days 
following such issue), the Supplier will research and produce an ‘Impact 
Assessment’. The Impact Assessment is described in Paragraph 5 and must set out 
full details of the proposed change including:  

● Technical specifications of the change;  
● Reasons for the change and the projected impact on the Authority, its 

business and IT systems; 
● The impact on the Supplier's level of performance and achievement of the 

Service Levels; 
● Impact on other systems or processes which are outside the Supplier's 

responsibility, but which interact with or are reliant on the infrastructure or 
processes governed by the contract;  

● Details of any increase (or reduction) to the Charges using the existing pricing 
mechanisms; 

● Identification of the level of on-going resources which will be required if the 
change is executed;  

● Impact on the Authority and the Services if the change is not executed; and  
● A plan, which sets out how, the Supplier will implement the change including, 

if appropriate, a timetable or milestones.  

The cost of the Impact Assessment will be borne by the party requesting the change; 
however, there will be no charge if the impact assessors are already employed on 
the account and their time is charged through other mechanisms (e.g., service 
charges or milestones) and there will be no charge for Impact Assessments less 
than a threshold (e.g., £5,000).  

Where the Supplier issues the Change Request, following receipt of the Supplier's 
Impact Assessment, the Authority can either accept the proposed change, request 
amendments, request further information or reject it. The Change Control Procedure 
only permits the Supplier to implement a Contract Change once it has been 
authorised by the Authority. Paragraph 6 (Authority’s Right of Approval) and 
Paragraph 2.6 (General Principles of Change Control Procedure) states that, unless 
the Authority directs otherwise the Supplier will draft the Change Authorisation Note 
and update the Contract. 

Depending on the complexity and the Term of the contract, the Authority may wish to 
use the Governance Boards described in Schedule 17 (Governance) to authorise 
changes according to a hierarchy of delegated authority (the Authority representative 
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should have written delegated authority originating from the Department’s 
Permanent Secretary as without such written delegation any decisions accepting or 
rejecting change requests may be invalid). This would allow the Change Control 
Procedure to provide for certain Contract Changes to be authorised by more senior 
signatories within the Authority.  

4.3 Operational Changes  

There are likely to be a number of technological and business changes required 
during the Term of the Contract in order that the Services continue to be provided 
effectively and efficiently. Provided that this does not impact the cost or risk of 
delivering the Services or the provisions contained in the contract, this will be 
managed through an Operational Change process, which is described in Schedule 
18 (Change Control Procedure) in Paragraph 9.  

Either party may raise a Request for Operational Change (RFOC), which will be 
completed by the Supplier and submitted to the Authority’s Change Manager for 
approval. Where the Change will impact the Charges, or if either party believes that 
the Change set out in the RFOC does not comply with the definition of Operational 
Change (above), the Change Control Procedure must be used.  

The Operational Change process is closely tied to other relevant management 
processes (depending on the Service) such as Capacity Management, Configuration 
Management and Release Management as well as Incident and Problem 
Management. For reference, these IT Service Management (ITSM) processes are 
defined in the set of practices called ITIL, published by AXELOS Ltd.  

4.4 Changes in Law and Indexation 
Most contracts contain “change in law” provisions.  These exist to allow a contract to 
remain effective when a change in the law either renders some aspects of the 
contract unlawful or makes performance of some obligations of either party 
impossible.  In the latter case, these provisions are sometimes used to facilitate relief 
from performance obligations so that the party with the obligations does not fall into 
breach as a result. The Model Services Contract distinguishes between General 
Changes in Law and Specific Changes in Law.  
The Specific Changes in Law provisions help structure relief mechanisms where a 
change in the law impacts the particular subject matter of the contract, provided 
these changes do not apply to the population in general or could have been 
reasonably anticipated prior to contract signature. The most common mechanism for 
structured relief is indexation. See the ‘Risk allocation and pricing approaches’ 
guidance note published with the Sourcing Playbook for further information on this 
topic.  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987140/Risk_allocation_and_pricing_approaches_guidance_note_May_2021.pdf
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
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Different indexes can be obtained from the Office for National Statistics or other 
published and reputable sources.  An index should only be selected if it is 
independently compiled (as all ONS indexes are) using sampling and estimation 
methodologies based on international best practices.  This should be correctly 
devised and applied to allow Suppliers to be recompensed for changes in their cost 
base caused by aggregate cost increases in their supply marketplace only, where 
this is outside the Supplier’s control.  For example, where the supply marketplace is 
dominated by labour factors, an index linked to an appropriate labour market should 
be used.  Authorities may also like to consider including additional contractual 
obligations on the Supplier to demonstrate that it has implemented alternative 
solutions to manage its cost base and deliver efficiencies before indexation will apply 
e.g., productivity improvements, automation, supply chain review or assessing 
staffing ratios.  
For the initial stages of a contract, the Allowable Assumptions provisions allow for 
the baseline costs to be set by agreement between the parties, against which future 
indexation could be calculated.  Where there are a variety of cost bases connected 
with one contract, the indexation provisions can be amended to allow different cost 
bases to be linked to different indexes. 

Figure 4 below illustrates the decision tree to follow in order to determine the 
charging outcome for a Change in Law: 

https://www.ons.gov.uk/
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Figure 4 – Effect of a Change in Law

 

4.5 Optional Services Changes 

Optional Services are provided for under Clauses 5.10 to 5.12 (Optional Services) 
and should be included in Schedule 2 (Services Description) and Schedule 3 
(Performance Levels) and prices set out in Schedule 11 (Charges and Invoicing). In 
effect, Clauses 5.10 to 5.12 (Optional Services) allow the Authority to request 
optional services using Schedule 18 (Change Control Procedure) which are 
additional to the core Services. 
 
Note: Optional Services must have been expressly included in the original 
Contract tender notice or transparency notice, and described and priced in the 
contract schedules.  

Figure 5 below illustrates how the change control process works in general. Note 
that the Authority can now decide to draft the Change Authorisation Note(s) (rather 
than the Supplier), and the following update to the Contract. 
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Figure 5 – Change Control Procedure 
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5. Paying for the Services and Securing Value for 
Money (VfM)  

The following sections within the Model Services Contract and Schedules set out the 
elements that support this requirement:  

Model Services Contract  

Section C 
Clause 10 (Financial and Taxation Matters)  
 
Schedules to the Model Services Contract  
 
Schedule 11 (Charges and Invoicing)  
Schedule 12 (Payments on Termination)  
Schedule 13 (Benchmarking)  
Schedule 14 (Financial Distress)  
Schedule 15 (Financial Reports and Audit Rights)  
Schedule 16 (Anticipated Savings)  

5.1 Introduction  

Government lets contracts under the laws that govern public contracting, with 
competitions designed to ensure that best value is obtained at the time the contract 
is let. This section explains the toolkit of pricing mechanisms that are available for 
use and supports Government’s drive to ensure that maximum value is extracted 
from every commercial relationship.  

5.2 Pricing  

A simplified set of pricing mechanisms is included within Schedule 11 (Charges and 
Invoicing). These are applicable for all costs incurred, Milestone and Delay 
Payments and Service Charges. When pricing the new requirement, the Authority 
should consider which of the following mechanisms is most relevant for the 
requirement, choosing the most appropriate pricing mechanism linked to the various 
stages of the contract:  

● Time and Materials;  
● Fixed or Firm;  
● Volume based; or  
● Guaranteed Maximum Price with Target Cost (GMPTC).  
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There are also other potential pricing mechanisms, see the ‘Risk allocation and 
pricing approaches’ Guidance Note published with the Sourcing Playbook. 

5.2.1 Time and Materials  

The Time and Materials (T&M) pricing mechanism is where the Supplier charges for 
all of the hours of work performed and materials purchased. This pricing mechanism 
is used where the full scope of the project is not fully understood. T&M should 
always be linked to milestones for payment. It is best practice to move away from 
T&M pricing when the project is fully defined or when moving to Operational or 
Service delivery. It is normally acceptable to be charged different rates for the 
varying levels of experience of the team being provided, so the Authority must be 
able to track and manage progress accurately. 
 
The Authority should involve its contract finance team who will be able to provide the 
correct set of models for Suppliers to use. Material costs are normally agreed as the 
Supplier’s actual cost plus an agreed fee for the Supplier’s overhead cost associated 
with supplying the materials i.e., ordering, handling and holding the material in stock.  
 
T&M day rates & capped ADR will be subject to indexation, but maximum T&M (or 
the T&M cap) will not be (see Schedule 11 (Charges and Invoicing) Paragraph 5 of 
Part C).  
 

5.2.2 Fixed or Firm  

This is a price mechanism normally used at the design and development stage of a 
contract, the Fixed pricing mechanism means that charges will be subject to 
indexation (a rise in cost in line with the rate of inflation). For contracts of long-term 
duration Authorities should specify, or request and agree, the elements of the 
contract that will be subject to indexation during the tendering exercise to ensure 
transparency from the outset. Indexation should be based on appropriate indices 
(see Schedule 11 (Charges and Invoicing) Part C Paragraph 5) found on the Office 
for National Statistics website or other reputable sources. Where service charges are 
calculated and pro-rated depending upon when the service commences within a 
given month, see Schedule 11 Part A. 

Using the ‘Firm’ pricing mechanism means that charges will not be the subject of 
increase due to indexation. Firm prices should be agreed during the tender process 
for those specific areas of non-variability from Implementation through to Service 
Delivery.  

5.2.3 Volume Based  

The Volume based pricing mechanism is where the price of goods or services varies 
according to the volume of units purchased. This pricing mechanism is used for 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987140/Risk_allocation_and_pricing_approaches_guidance_note_May_2021.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987140/Risk_allocation_and_pricing_approaches_guidance_note_May_2021.pdf
https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
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calculating service charges against a volume banding structure. For example, where 
the IT being implemented supports a public service for call handling, it is normal to 
agree volume bands with a reducing unit cost as the volume increases.  

The unit cost is subject to indexation (see Schedule 11 (Charges and Invoicing) 
Paragraph 5 of Part C).  

5.2.4 Guaranteed Maximum Price with Target Cost (GMPTC)  

The GMPTC pricing mechanism allows the Authority to incentivise the Supplier to 
remain within the budget, and incentivises the Authority to keep the Supplier’s costs 
down. This type of pricing mechanism is typically introduced at the design and 
development phase of the contract, where the desired output is known, but the 
journey to achievement is not clearly defined. This pricing mechanism allows for 
sharing of savings between the Supplier and the Authority, where the incurred costs 
are lower than the target cost for that milestone.  

Note: in instances where the incurred costs are greater than the target cost, 
these overspends are also shared between the Supplier and the Authority. 

When pricing the contract, the Authority should ensure that costs for each relevant 
milestone activity are assessed to ensure they are realistic and accurate. These 
costs are agreed during the tender phase. The use of Open Book Contract 
Management drives greater transparency of costs (see Schedule 15 (Financial 
Reports and Audit Rights) Part A, Paragraph 2) by stating at the outset the 
provisions to be included. It can also be a helpful compliment to indexation. 

GMPTC includes the payment of a percentage fee, over and above the standard 
100% payable in order to cover areas such as profit and risk. This payment is 
expressed as a percentage (see the definition within Schedule 11 (Charges and 
Invoicing)).  

GMPTC day costs will be subject to indexation, but target cost, target price & 
guaranteed maximum price will not be (see Schedule 11 (Charges and Invoicing) 
Paragraph 5 of Part C).  

The Guaranteed Maximum Price with Target Costing is described in Figure 6 below.  

 

 

 

 



 
 

      Model Services Contract Guidance 
 

 

87 
Version 2.2      2025                               © Crown copyright  

Figure 6 - Guaranteed Maximum Price with Target Costing  

 

5.3 Pricing Granularity  

Authorities may wish to exercise a partial termination of a service for a number of 
reasons, such as technology change, business requirement change or to achieve 
better value for money from a changing market. Granularity in pricing allows visibility 
of the cost components, including costs such as overhead allocation and stranded 
costs. Schedule 11 (Charges and Invoicing), Part E, includes the requirement upon 
Suppliers to break down pricing elements by service line.  

The Supplier should provide a pricing model that allows the Authority to see what it 
can save by terminating services. This would include:  

● Transparency of overhead allocation;  
● Transparency of stranded costs (e.g., software licences, TUPE); and 
● Transparency of costs for individual elements, milestones and phases of 

delivery.  
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5.4 Value for Money  
Value for money is defined in the Treasury guidance ‘Managing Public Money’ as 
securing the best mix of quality and effectiveness for the least outlay over the period 
of use of the goods or services bought.  

To achieve value for money, it is important to ensure the best performance of the 
contract. It is not about minimising price to the detriment of the Supplier as this has 
the potential to lead to a failed service, which may add much more cost to the 
Authority. Instead, it is about establishing a whole life cost which is fair and 
reasonable. Value for money and whole life costing includes social value 
considerations which may be realised through the procurement.  

Within Schedule 15 (Financial Reports and Audit Rights), the Authority sets out its 
objectives for Financial Transparency. This includes the need for the Supplier to 
cooperate with the Authority to understand the payment breakdown, which will 
include an analysis of the costs, overhead recoveries (where applicable), the 
resources allocated to provide the service and the agreed profit margin.  

5.5 Supplier Profit  

The Model Services Contract includes a Maximum Permitted Profit Margin which 
limits the profit the Supplier may make over the course of the contract. This is 
described in Schedule 11 (Charges and Invoicing) in Part D and The Maximum 
Permitted Profit Margin is defined as the Anticipated Contract Life Profit Margin plus 
5%.  

Schedule 15 (Financial Reports and Audit Rights) Part B requires the Supplier’s 
Forecast Profit Margin to be set out in the Contract Inception Report, which is the 
initial Financial Model provided by the Supplier and the baseline from which the 
Maximum Profit is calculated. At the end of each contract year, and for any contract 
amendment, the Supplier is also required to issue an Annual Contract Report. This 
report will contain the Supplier’s Achieved Profit Margin and Schedule 15 (Financial 
Reports and Audit Rights) Part B Paragraph 2 describes the process for approving or 
rejecting this report.  

Where the Annual Contract Report identifies that the Supplier has exceeded the 
Maximum Permitted Profit, there is a mechanism for the Supplier to undertake an 
adjustment to the charges. This will result in a reduction in fees for the following year 
ensuring that over the life of the Contract the Supplier will not exceed the Maximum 
Permitted Profit (this is detailed in Schedule 11 (Charges and Invoicing) Part D).  

 

 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/835558/Managing_Public_Money__MPM__with_annexes_2019.pdf
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Figure 7 below illustrates the process:  

Figure 7 – Maximum Supplier Profit Cap 

 

5.6 Payment  

The payment model, including accompanying milestone payments, should be agreed 
so as to minimise the cost to the Supplier of financing the project. If this is left 
unchecked the financing costs are likely to be passed on to the Authority. Where 
finance charges have been included by the Supplier, the Authority should ensure 
that the Supplier submits the detail within their Financial Model, for approval when 
agreeing milestone payments.  

Milestone payments should only be made when the Authority is in receipt of 
something of demonstrable business value and following the successful completion 
of relevant pre-agreed tests. In this context, ‘business value’ means something that 
the Authority would be able to gain benefit from in the event of the contract being 
terminated the day following the milestone. As far as possible, milestone payments 
should be defined to recognise progress towards the delivery of services.  

Any single milestone payment should be, at a maximum, equivalent to the input 
costs as set out in the Financial Model. The most significant payment milestone is 
likely to be that associated with the Authority to Proceed – authorisation given by the 
Authority that the tests demonstrating readiness for service delivery have been 
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successfully completed. There may be a separate Authority to Proceed for each 
discrete element of service, especially if individually these elements have distinct 
implementation programmes or provide meaningful service value or capability to the 
Authority. Further information on the acceptance procedure associated with 
milestone achievements and payments is available in Section 2 (Building the 
Services) of this guidance.  

5.7 Electronic Invoicing  

Under section 67 of the Procurement Act 2023 it is an implied term in every public 
contract that Authorities must accept and process for payment any electronic invoice 
issued to the Authority for payment under the contract which is in the required 
electronic form, and not disputed by the Authority. Wording has been included in 
Schedule 11 (Charges and Invoicing) in line with this implied term. 

5.8 Termination Payments for Termination Without Cause  

Schedule 12 (Payments on Termination) sets out the standard, robust position on 
breakage costs for voluntary termination (termination for convenience) of the 
contract (however this does not cover any partial termination of the Services), 
namely:  

● Payments will be determined using open book and the financial reports;  
● The Authority may request an estimate of these costs prior to exercising 

the Authority’s right to terminate; and  
● Where appropriate, costs are capped at the higher of an amount agreed at 

contract signature or 120% of the Supplier’s pre-termination estimate. 

The provisions set out a list of allowable costs within each category  

5.9 Financial Modelling and Reporting  

The objective of financial modelling is to provide the Authority with full transparency 
of the costs associated with the required service. Financial modelling commences at 
the tender stage and continues through to the end of the contract. Inputs to the 
model are derived from the Supplier’s bid and this sets the baseline for the Contract 
Inception Report. The Authority and the preferred Supplier will work towards the final 
iteration on or before the Effective Date of the contract. This initial report will feed the 
financial report for Business Case approval and becomes the baseline for all further 
amendments.  

Figure 8 below shows the evolution process for the Financial Model.  
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Figure 8 - Evolution of the Financial Model  

 

Schedule 15 (Financial Reports and Audit Rights) Part B Paragraph 1.2 describes 
the requirement for Suppliers to provide Financial Reports using the software 
package, layout and format of the blank templates issued by the Authority prior to 
contract signature. The Authority’s finance team will provide an appropriate set for its 
requirements. It is preferable for the Authority to manage the creation of the reports 
so that tender returns are consistent and capable of being fairly evaluated. The 
Authority should also ensure that the model is supported by instructions to complete 
and an explanation of its workings.  

5.10 Cost Transparency  

5.10.1 Open Book  

Cost transparency throughout the delivery of the contract can be achieved via 
contract management using the Open Book provisions. The need for open book on 
the Supplier’s costs is especially important when using the GMPTC pricing 
mechanism. An Open Book Contract management approach will also provide the 
necessary detail to facilitate discussions on potential efficiency savings between the 



 
 

      Model Services Contract Guidance 
 

 

92 
Version 2.2      2025                               © Crown copyright  

Authority and the Supplier to maximise value for money. In supporting the Authority’s 
aim to be better informed on the build-up of the Supplier’s costs there is a strict 
requirement for Suppliers to provide a complete and accurate report of their financial 
and non-financial information. This should be sufficiently clear to enable the Authority 
to verify the charges paid or payable and the charges forecast to be paid during the 
life of the contract. A comprehensive definition of Open Book Data can be found 
within Schedule 15 (Financial Reports and Audit Rights) Paragraph 1.  

Guidance on the Open Book Contract Management process (see PPN 004) is 
available on Gov.uk.  

5.10.2 Audit Rights  

An audit can be undertaken by or on behalf of the Authority for any reason (Schedule 
15 (Financial Reports and Audit Rights) Part C Paragraph 1). When assessing the 
financial health of the project an open book audit enables the Authority to verify the 
integrity and content of any Financial Report and to verify the project costs.  

 

 

 

 

 

https://www.gov.uk/government/publications/procurement-policy-note-0516-open-book-contact-management
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6. Disputes  

The following sections within the Model Services Contract and Schedules set out the 
elements that support this requirement:  

Model Services Contract  

Section J  
Clause 43 (Disputes)  

 
Schedules to the Model Services Contract  

Schedule 19 (Disputes Resolution Procedure)  
 

6.1 The Disputes Resolution Procedure 
The Dispute Resolution Procedure in Schedule 19 (Dispute Resolution Procedure) is 
illustrated below. It provides for an escalation of measures to handle a disagreement, 
including commercial negotiations through a number of executive levels, mediation 
and then either arbitration or litigation. 

Figure 9 below shows the Dispute Resolution Procedure. 
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Figure 9 – Dispute Resolution Procedure 

 

The parties are required to first seek to resolve the dispute through commercial 
negotiations at an executive level. If the dispute cannot be resolved through 
commercial negotiations, either party can choose to refer the dispute to mediation. 
Any decision to refer to mediation has to be notified to the other party within 30 
working days of serving a Dispute Notice. After mediation, either party may refer the 
dispute to the courts. In some contracts, it may be more appropriate to refer the 
dispute to arbitration rather than to the courts. This may be the case if:  

● The subject matter is sensitive (arbitration takes place in private); 
● The subject matter is complex and would benefit from being heard by an 

expert in a particular field; or 
● The Supplier is located in a different jurisdiction, as it can be easier to 

enforce arbitration awards overseas.  

In all circumstances, Authorities conducting a dispute should seek legal advice.  If 
the dispute involves a Strategic Supplier the Authority should also consult the Crown 
Representative in the Cabinet Office.  
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Points to note:  

● Legal advice should always be sought before serving a Dispute Notice 
● Legal advice should be sought if the Authority receives a Dispute Notice 

from the Supplier 
● If the Authority thinks that there has been a Default, legal advice should be 

sought to ensure that the Authority preserves all of its contractual rights. 
● Remember that correspondence, communications and other documents 

may have to be disclosed to the other party and this should be borne in 
mind when dealing with the matter.  Legal advice should be sought to 
ensure that the matter is dealt with in an appropriate way.  

● Consideration will need to be given as to whether to refer the dispute to 
mediation if commercial negotiations are unsuccessful. Appropriate legal 
advice should be sought beforehand.  

● If a quick dispute resolution is necessary, both parties can agree to adopt 
an Expedited Dispute Timetable. If the parties disagree on the need for an 
accelerated timetable, the Authority will have full discretion on whether to 
use the Expedited Dispute Timetable or not. This decision-making 
approach is intended to reduce delay in case of emergency.  
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7. Ending the Contract  

The following sections within the Model Services Contract and Schedules set out the 
elements that support this requirement:  

Model Services Contract  

Section I  
Clause 31 (Termination Rights)  
Clause 32 (Consequences of Expiry or Termination) 

 
Schedules to the Model Services Contract  

Schedule 21 (Exit Management)  
Schedule 24 (Staff Transfer) 

7.1 Introduction  

Towards the end of the term of the contract the Authority will typically consider 
whether to do one, or a combination of, the following:  

● Choose a replacement Supplier (re-procurement)  
● Bring the provision of the services back in-house  
● Cease to require the Services (e.g. due to organisational or political change) 
● Continue to source the Services from the incumbent Supplier on the same or 

renegotiated terms  

Note: contract extensions are permitted where the original contract notice has 
allowed for the extension and with Cabinet Office Controls / other internal 
Controls approval (as relevant).  If a contract extension is required and no 
provision was made within the original contract tender notice or transparency 
notice, the Authority should seek legal advice as to whether the contract can 
be lawfully modified under the Procurement Act 2023. 

A key objective of any contract should be to ensure that the provision of all or part of 
the Services moves from the incumbent Supplier either back to the Authority, or to 
one or more replacement service providers with the minimum disruption possible.  

Consideration should also be given to how the exit is to be undertaken when the total 
requirement has not been satisfied. A range of different events can lead to early 
termination of part or all of the contract. When designing the Authority exit 
provisions, the following termination events need to be borne in mind:  

● Pre-contract award  
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● Following a Value for Money review  
● Unacceptably poor service or performance  
● Breach of a fundamental contract condition such as security, or corrupt 

practices 
● Frustration  
● Insolvency  
● Change of Requirement  
● Change of Contractor’s Core Business  
● Expiry of the contract period  
● Disaggregation  
● Partial Termination  

It is essential that an Exit Plan is created within 3 months of the Effective Date.  The 
Exit Plan should be as comprehensive as is reasonably possible at that particular 
stage of the contract. It should be updated at least annually, or where there has been 
a material change in the design or delivery of the services by the Supplier (see 
Schedule 21 (Exit Management) Paragraph 5). Where a Financial Distress Event 
occurs, the Supplier must prepare or update the Exit Plan within 14 days of the 
Authority’s request. The Exit Plan and its subsequent revisions, should be approved 
by the Authority and provide for circumstances of Ordinary and Emergency Exit.  

Within 20 working days of serving a Termination Notice, or six months prior to the 
expiry of the contract, or following a Financial Distress Event at the request of the 
Authority a revision of the Exit Plan must take place. This revision of the Exit Plan 
must be agreed before it can be implemented (i.e., in the event of actual termination 
or expiry of the contract). The Supplier must provide the Termination Services (see 
below) as specified by the Authority in the Termination Assistance Notice.  

In addition to an Exit Plan, the Authority should have in place its own exit strategy 
that documents the ways in which alternative support could be invoked in the event 
that a contract is terminated early for any reason. It will contain procurement options 
and set out the safeguards required within a contract to allow an alternative solution 
to be found if necessary. Typically, it will review and select relevant tools and 
contract conditions that can be used to ensure continuity of support. The exit 
strategy should be initiated in parallel with, and be incorporated within, the 
procurement strategy. It will evolve as the procurement process progresses.  

The exit strategy should consider a range of issues including but not limited to the 
following high-level issues:  

● Identifying assets - how will the parties determine what assets are to be 
transferred on exit (staff may be assets in this scenario)?  

● Managing assets - how will assets (whether staff, contracts, physical assets or 
intangibles such as IPR) be managed during the life of the contract?  

● Valuation - how will the parties determine the price to be paid for any assets 
on exit and the price to be paid for any transitional services?  
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● Allocation of risk - what exposure each party should accept on the transfer of 
assets (e.g. through warranties about the condition of assets transferred)?  

● Transfer - how will the assets be transferred or otherwise made available to 
the Authority or the replacement Supplier on exit? 

● Support - what extra transitional arrangements does the Authority require to 
ensure a smooth hand-over?  

7.2 Transfer of Assets  

There may be a variety of assets that need to be transferred to, or accessed by, the 
Authority or a replacement Supplier, on exit. These could include: hardware, 
software, intellectual property, third party supply contracts and licences, other 
physical items of equipment, Government or similar licences or authorisations and 
data. It is often difficult to identify these in detail at the time when the contract is 
being negotiated. The key is to establish a process for identifying the assets at the 
relevant time, anticipating how they will need to be transferred, any likely constraints 
on doing so and determining how they are to be valued.  

To ensure that this works smoothly in practice, Schedule 21 (Exit Management) 
requires the Supplier to create and maintain a register of all Assets that are required 
to deliver the services, including details of their ownership and status as either 
Exclusive or Non-Exclusive Assets. Additionally, the Supplier must create and 
maintain a register of all sub-contracts required for the performance of the services. 
The Authority should review these registers with the Supplier on a regular basis to 
ensure that they contain all the necessary information.  

Schedule 21 (Exit Management) also deals with the right for any sub-contracts or 
other agreements with third parties to be assigned or novated to the Authority or a 
replacement Supplier, and the appointment by each party of an Exit Manager. The 
third-party contracts that may be transferred will normally only be those that relate 
exclusively to the Authority rather than shared contracts.  

Once notified of termination, the Supplier cannot vary or cancel any contracts, nor 
dispose of any of the Assets and must provide up-to-date asset and sub-contract 
registers. Within 20 working days from receipt of the registers, the Authority must 
notify the Supplier of the Assets and contracts the Authority requires (defined as 
Transferring Assets and Transferring Contracts).  

The Authority has to purchase the Transferring Assets from the Supplier, except 
where the cost of them is included in a Termination Payment, or has been paid either 
in full or in part through the Charges. In practice it will often be the case that the 
Authority will have paid for the assets through the Milestone Payments and the on-
going Charges. Transferring Assets are defined only to include Exclusive Assets. For 
Non-Exclusive Assets the Authority should not expect to receive title on expiry of the 
contract. However, it may be appropriate to negotiate a requirement that the Supplier 
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provides interim services using Non-Exclusive Assets until such time as the Authority 
or an alternative Supplier can replace the functionality provided by the Non-Exclusive 
Assets.  

The Authority should consider whether the Assets will have any significant economic 
value, either at the expiry of the contract or when they are replaced through a 
technology refreshment programme. The relevant questions are:  

● Is it likely that the equipment will be obsolete by the end of the contract (e.g.  
IT equipment is likely to be obsolete before it wears out physically)?  

● If not, do the assets have any economic value to a party other than the 
Authority? In most cases IT assets do not have significant residual value and 
this supports the approach that, in the absence of special circumstances, 
assets should be fully paid for through the Charges (with the bulk of the cost 
being paid through Milestone Payments) and then owned by the Authority at 
the end of the contract.  

The Supplier must provide an on-going perpetual licence for both the Authority and 
the replacement Supplier to use any Assets requested or, if this is not possible, it 
must procure a suitable alternative. This latter option is more likely to apply for any 
Non-Exclusive Assets that the Authority requires. The Authority, or the Authority’s 
replacement Supplier, must bear the costs of procuring the suitable alternative. In 
some cases, it may be better value to seek new alternatives as part of the re- 
competition.  

7.3 Payment for Retained Deliverables on Early 
Termination  

Where an early termination occurs for a Supplier Termination Event, and one or 
more Contract Performance Points Milestones have not been achieved, and the 
Authority wishes to retain deliverables which do not or will not meet their original 
specification, the Supplier will be required to repay the Authority part of the 
Milestones Payments which it received. This refund is called the Milestone 
Adjustment Payment Amount.  

Figure 10 below summarises how the Milestone Adjustment Payment Amount is 
calculated (please note that the clause references in the following figure should be to 
clause 32, rather than clause 33):  
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Figure 10 - Milestone Adjustment Payment Amount Calculation 

 

7.4 Supplier Personnel  

The Supplier’s staff who perform the services are also an asset and will inherit rights 
under UK legislation. 

Schedule 21 (Exit Management) Paragraph 6.7 sets out some general obligations for 
the Supplier once an Exit Notice has been served. Authorities also need to refer to 
the more detailed obligations in Schedule 24 (Staff Transfer) which relates to the 
application of Transfer of Undertakings (Protection of Employment) Regulations 
2006 (‘TUPE’) and provide for all of the relevant indemnities or assurances. In 
general, the Supplier must not do anything (either expressly or implicitly) which 
dissuades or discourages its employees from transferring their employment and is 
not allowed, for a period of 12 months, to re-employ or entice back any staff that 
have transferred.  

7.5 Assistance on Re-Tendering the Services  

When the Authority wants to choose a replacement Supplier or bring the provision of 
the Services back in-house, the Authority must be able to obtain from the Supplier 
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certain information and know-how relating to the current contract. For example, the 
Authority may want to refer to the current Service Description, performance against 
Service Levels or even pricing in its discussions with prospective bidders for a 
replacement contract. The Supplier’s obligations to assist are set out in Schedule 21 
(Exit Management), Paragraph 3. The Authority should bear in mind that the level of 
co-operation given in practice by the Supplier is likely to depend on the reasons for 
termination of the contract.  

7.6 Support for Transition  

The Supplier must provide full support for the transition of some or all of the Services 
to another party or to the Authority. The Supplier will provide resources for a 
dedicated joint Transition Team comprising operations, legal, HR, financial, service 
design, technology, facilities, commercial and project management expertise. The 
Authority will have the right to employ independent assessor(s) of the Supplier’s 
compliance. The incumbent Supplier will be obligated to cooperate with any new 
Supplier) to whom the Services may be transferring on termination.  

7.7 Termination Services  

Schedule 21 (Exit Management) Paragraph 6 deals with the Authority notifying the 
Supplier of which of the Termination Services it requires, when it wants the 
Termination Services and for how long the Termination Assistance Period will last. 
The list of Termination Services is set out in Schedule 21 (Exit Management), Annex 
1. Version 2.0 of the Model Services Contract introduced some additional 
Termination Service options.  Key Points are as follows:  

● The Authority must give notice to the Supplier of its requirements through a 
Termination Assistance Notice at least four months prior to the date of 
termination or expiry and not later than one month following a Termination 
Notice being served by either party.  

● The Termination Services cannot continue for longer than 24 months after the 
Supplier ceases to provide the Services.  

● During the Termination Assistance Period, the Supplier must continue to 
provide the Services where required by the Authority (as well as the 
Termination Services if requested).  

● The Supplier must provide reasonable assistance as requested to allow the 
orderly transfer of the services and to avoid disruption to service continuity 
following termination.  

● The Supplier’s termination obligations include the return of the Authority’s 
data and deletion of data from storage and media devices, vacation of its 
premises, return of copies of Authority Software and other materials 
containing IPR owned by the Authority.  
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When determining which, if any, Termination Services may be applicable to the 
particular Contract, the Authority’s options in Annex 1 of the Exit Management 
Schedule should be chosen only where they are relevant to the service or solution 
which is the subject of the Contract. 

7.8 Exit Charges & Apportionment  

To avoid a dispute, it is essential to be clear about which party pays the costs of exit. 
Schedule 21 (Exit Management) Paragraph 9 makes it clear that Charges are 
payable to the Supplier for the provision of the Termination Services as set out in the 
Exit Plan. Unless otherwise agreed, no Charges are payable for the preparation and 
implementation of the Exit Plan, or for other mutually agreed activities which 
continue beyond the Termination Assistance Period. Schedule 21 (Exit 
Management) Paragraph 10 provides for any costs and expenses (e.g., rents, 
periodic payments) for Transferring Assets to be apportioned between the parties in 
line with the date that the transfer has taken place. Effectively, the annual cost is 
divided by 365 and a daily cost used to calculate the amounts due, if any.  

7.9 Partial Termination 

The Model Services Contract makes it clear at Schedule 21 (Exit Management) that 
the Supplier must provide Exit Plans and support services in respect of Partial 
Termination, for default, force majeure or otherwise on agreement by the parties. 
This capability is essential for facilitating disaggregation. 

Note: The Authority cannot force the Supplier to partially terminate the 
services for convenience, the only way that the Authority can do this is by 
mutual agreement with the Supplier. The right to partially terminate only exists 
in respect of Supplier default and force majeure.  

There will clearly be commercial consequences to the Authority attempting to 
partially terminate for convenience which will need to be the subject of commercial 
discussions between the Parties. There may be an incentive to exit part of a large 
services contract early in order to access technology or efficiency benefits. This is 
known as disaggregating the contract. The Authority has no express right to partially 
terminate the contract at its discretion and so the costs associated with doing so will 
have to be agreed between the Parties on a case-by-case basis. However, in a 
situation where the Parties do agree a partial termination of the services the Supplier 
will be expected to comply with the Exit Plan and Termination Assistance Notice in 
respect of any agreed Partial Termination.  
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7.9 Disaggregation 

In the last few years, a number of large legacy contracts have come to an end. 
Departments have, to varying degrees, taken the opportunity to move from large 
scale integrated service provision to a more disaggregated model of service 
provision.  

This allows departments to take advantage of services which the market has 
commoditised, making them easier to consume at a lower cost. This is particularly 
true for technology services, which the public sector has access to through vehicles 
such as CCS frameworks.  

The Model Services Contract seeks to address transition, exit management and 
disaggregation based upon the lessons learnt in practice with legacy contracts and 
public sector outsourcing, and detailed in the Sourcing Playbook.  

The disaggregation of large, expiring contracts is often undertaken with the primary 
purpose of securing additional cost savings or increasing value for money. If not 
managed properly, disaggregation can be onerous, resource-intensive, and time-
consuming. In order to minimise any commercial or legal risks, all parties to a 
contract need to contribute to the formulation of a comprehensive, well-planned, and 
well-executed set of disaggregation provisions.  

Life-cycle (or whole-life) cost evaluations on all appropriate options should be 
undertaken when a disaggregation strategy is followed. These should include the 
life-cycle costs for the following:  

● A fully integrated service (archetypal monolithic contract);  
● A fully integrated service that provides for future disaggregation (including the 

cost of provisioning for and implementing disaggregation); and 
● A fully integrated service, or service element, that is being disaggregated and 

replaced with a new service.  

The Supplier should (on request) agree to consent to and facilitate the novation of 
some or all of its sub-contracts or agreements to another Supplier or to the Authority 
on termination or transfer of the services. This applies specifically in the event of 
disaggregation where a subset of the services may be subject to separate treatment. 
The Authority should consider asking for a flow-down of non-dedicated licence 
agreements to the new Supplier.  

 

 

https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
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Annex 1 - Risk, Liabilities and Insurance  

The following sections within the Model Services Contract and Schedules set out the 
elements that support this requirement:  

Model Services Contract  

Section A 
Clause 3.8 (Wilful Misconduct Indemnity) 
 
 
Part B 
Clause 5.3 (Breaches of Applicable Law Indemnity) 
Clause 9.7 (Optional Goods-related Indemnities – Recall of Goods; Loss or injury 
occurring in the course of delivery or installation of Goods) 

Section C 
Clause 10.7 (VAT Indemnity) 
 
Section E 
Clause 14.8(Employment Indemnities) – for Supplier and Authority 
Clause 14.9 (Income Tax and National Insurance Contributions Indemnity) 
 
Section F 
Clause 17 (IPRs Indemnity) 
Clause 21.1 (Data Protection Legislation / Clause 21 provisions Indemnity) 
 
Section G 
Clause 23 (Limitations on Liability)  
Clause 24 (Insurance) 

 
Schedules to the Model Services Contract  

Schedule 6 (Insurance Requirements)  
Schedule 23 (Conduct of Claims) 
Schedule 24 (Staff Transfer) (Staff Transfer Indemnities) – for Supplier and Authority 
Schedule 26 (Processing Personal Data) – Joint Controller Agreement – Clause 7 – 
liability for data protection breaches 

1. Introduction  

The optimum allocation of risk and liability between the Authority and the Supplier is 
fundamental to any procurement and contracting process, so that risks and liabilities 
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are placed where they can be most effectively understood, managed and controlled. 
Historically, the agreement of these limits can be difficult and time-consuming.  

Commercial organisations should only be expected to take on levels of liability that 
are reasonable and proportionate to the risks and potential financial returns of the 
contract. Setting liabilities that are disproportionate to the relevant risks and rewards 
of the contract could lead to unintentional and excessive risk-taking, overly favour 
bidders with larger balance sheets and eventually reduce value for money. However, 
even with liability proportionate to the contract returns, the potential claims might 
cause financial failure for the Supplier.  

Using insurance mitigates the issue of claims causing financial failure and provides 
the Authority certainty that at least the insurable risks have been transferred to, and 
are covered by, the Supplier’s insurer. The Model Services Contract therefore 
enforces this risk transfer by stipulating required insurances against claims which 
may be incurred by the Supplier and prescribing how, during the term of the contract, 
the insurance policy mechanism will operate.  

The Model Services Contract also establishes a standard position on exclusions and 
limitation of liability which the Authority should use in most circumstances. The 
following approach to assessment of the risk in the contract can be used to verify the 
applicability of the standard position, or alternatively to justify if any special 
circumstances apply.  

Note: If special circumstances apply, the Authority should seek legal advice 
before making changes.  

2. Risk in the Contract  
There is a template included in this section of the guidance for identifying risks. This 
template is designed to provoke conversation about the risks specific to the 
Authority’s requirement.  
 
The populated Risk Identification Template should be used to outline the key risk 
exposure for the Authority and Supplier.  
 
The Authority may then choose to respond to each risk by: 

● Mitigating the risk itself; 
● Placing an obligation on the Supplier to mitigate the risk of occurrence (i.e., to 

comply with certain practices or not do certain things); 
● Requiring the Supplier to take out insurance to cover a specific type of risk so 

as to transfer the cost of the occurrence of a risk to an insurer. This provides 
the Authority some assurance that the Supplier will be able to afford to 
compensate or continue operating in the event that a risk occurs; 
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● Requiring that the Supplier indemnify the Authority for the occurrence of the 
risk. These means that the party will hold it harmless against any costs that 
arise as a result of the occurrence of the risk, regardless of whether they caused 
it.  

● Taking on part of the risk by indicating in the contract that it is the Authority’s 
responsibility rather than the Supplier’s responsibility to ensure that the liability 
for a particular risk, or part of the risk, does not materialise, and by excluding 
or capping the liability of the Supplier. 

There is other guidance available from HM Treasury in the “Orange Book” and in the 
“Management of Risk in Government” document which describes various techniques 
for calculating the potential impact of the identified risks.  These are based on 
separating out the likelihood of a risk event crystallising and the impact given the risk 
event has occurred.  A record of identified risks should be kept and the record 
revisited and refreshed on a periodic basis. There is also guidance on risk in the 
Sourcing Playbook and the 'Risk Allocation and Pricing Approaches' guidance note. 

Authorities are advised to adopt a structured approach to the assessment of the risks 
in the contract early in the procurement lifecycle, so that both parties are clear as to 
the risks each is being required to bear. An initial risk identification (using the Risk 
Identification Template) followed by an assessment of the identified risks should be 
completed before the procurement process starts. A structured approach such as the 
following is recommended:  

● Risk Identification. Firstly, Authorities need to identify the key risks that 
could impact delivery of the Services or impact users of the Services 
(particularly where these users are the public). Risks within the broader 
supply chain should be included. Similarly risks associated with service 
transfer on termination or partial termination should be considered. It is 
important to identify the potential timing of each risk in relation to the delivery 
of the contracted services, as the impact of the risk materialising may differ 
across the term of the contract.  

● Risk Assessment. The identified risks should then be assessed to determine 
the maximum possible impact on the party carrying the risk, and the 
probability of each risk materialising. A widely-used methodology is project or 
programme risk assessment which can form the basis for the contract risk 
assessment exercise. This work should result in a financial expression of the 
probability-weighted impact of each risk. For smaller projects a reasonable 
commercial assessment should be made.  

● Risk Allocation. Next, each risk should be considered to determine which 
party carries the risk during the performance of the contract (and afterwards 
where applicable). It is clear that some risks cannot be carried by commercial 
companies when contracting with public bodies; and equally some risks are 
more manageably carried by commercial entities. Where Suppliers are third 
sector bodies (e.g., voluntary, charity, community groups, social enterprises), 
the Authority must recognise the greater limitations such Suppliers are bound 
by in assuming commercial risk. It may be that some risks are shared 

https://www.gov.uk/government/publications/orange-book
https://www.gov.uk/government/publications/management-of-risk-in-government-framework
https://www.gov.uk/government/publications/the-outsourcing-playbook
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/987140/Risk_allocation_and_pricing_approaches_guidance_note_May_2021.pdf
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between the parties, and this may be necessary for those aspects of the 
contract which are dependent on facts unknown or indeterminable at the 
outset of the contract, in which situation it would be inappropriate for either 
party to carry all the risk.  

● Insured risk. Some of the risks identified may be covered by commercially 
available insurances which the Supplier or Authority already hold, or should 
acquire for the purposes of the contract. The treatment of insurance is 
covered in the provisions found in Schedule 6 (Insurance Requirements).  

● Specific liability limits. Having established what identifiable risks may 
materialise in the course of the contract, and arrived at a financial scale of 
such occurrence, limits of liability should be set for each risk, whether or not 
covered by insurance. The limit for each risk should be arrived at through 
some rationale and explicable relationship to the assessed risk level. For 
example, if a particular risk event can occur in year 1 and year 3 of the 
contract Term, then it may be logical to set the limit of liability for that risk at 
twice the assessed impact level.  

● Residual liability limits. Once the main risks in the contract have been dealt 
with using these steps, then any residual risk, comprising of lesser or 
undefinable areas of risk, can be considered. It may then be appropriate to 
establish a limit of liability for these residual risks. The aggregate liability limits 
established by undertaking the risk assessment exercise should be compared 
to the standard liability position summarised. Significant variance may be 
considered justification to depart from the standard but legal advice should be 
taken in such cases.  

The acquired information should then be used to inform the Authority’s tender 
documentation. A review of the identified risks and the assessment should be carried 
out periodically as the process evolves, new information emerges and circumstances 
change.  In conducting the above exercise during the pre-procurement, procurement 
and contract formation stages, it is important to keep in mind the following principles, 
based on good commercial practice:  

● Recognition that ultimately all service risk resides with the Authority, and 
where the services are being provided under a statutory or regulatory duty, 
the Authority’s responsibilities must be given due weight; 

● Risk reduction is more effective than risk transfer - the parties should give risk 
reduction priority over transfer of risk; 

● Risk should be allocated to the party best able to manage it;  
● Management or mitigation of risk is rarely possible within the bounds of the 

contractual levers alone, and both parties may have to reach into their wider 
organisations or supply chains for effective risk management  

Material and identifiable risks which cannot be addressed through the above process 
or which cannot be covered economically through required insurances may then 
become contingent liabilities. The Authority will deal with these according to the rules 
set by HM Treasury, while normally constituted commercial suppliers will treat 
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contingent liabilities in accordance with the relevant accounting standards.  See also, 
the documents published by UKGI, and HMT, in respect of contingent liabilities.

https://www.ukgi.org.uk/news/document-library/
https://www.gov.uk/government/publications/contingent-liability-approval-framework
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3. Risk Identification Template  
 

  Loss Size  
Risk 
category 

Risk Day-to-day or 
“attritional” losses 
Relatively small but 
common losses 

Less common losses 
Larger impact losses 
which may only occur 
every few years and 
where it would be 
unusual to see a higher 
amount 

Once in a lifetime losses 
The largest loss you would 
expect to see over a lifetime, 
potentially with devastating 
consequences 

Applicable Insurance Product 

Bodily 
Injury 

Injury to staff Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
Likely costs range:  
 
 
 
Response:  
 
 
 
 
 

Employers Liability Insurance 
 
To indemnify the insured for all sums the insured shall 
become legally liable to pay as damages including 
claimants’ costs and expenses in respect of accidental 
death or bodily injury to or sickness or disease contracted 
by any employee of the insured happening during the 
period of insurance arising out of or in the course of their 
employment. 
 
Limit of indemnity [£XXX] in respect of any one 
occurrence the number of occurrences being unlimited in 
any annual policy period. 

Injury to third 
parties (non-
motor) 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Third Party Public & Products Liability Insurance 
 
To indemnify the insured for all sums the insured shall 
become legally liable to pay as damages including 
claimants costs and expenses in respect of accidental 
death or bodily injury to or sickness or disease contracted 
by any person (other than employees of the insured) 
and/or loss of or damage to third party property happening 
during the period of insurance. 
 
Limit of indemnity [£XXX] in respect of any one 
occurrence the number of occurrences being unlimited in 
any annual period of insurance but [£XXX] in respect of 
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any one occurrence and in the aggregate per annum in 
respect of liability arising out of products liability or 
pollution liability (to the extent insured by the relevant 
party). 

Injury to third 
parties (motor) 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Motor Vehicle Third Party Liability Insurance 
 
To indemnify the insured for all sums the insured shall 
become legally liable to pay as damages including 
claimants costs and expenses happening during the 
period of insurance in respect of accidental death or bodily 
injury to or sickness or disease and/or damage to third 
party property arising out of the use of mechanically 
propelled vehicles. 
 
Limit of indemnity unlimited in respect of death/bodily 
injury and [£XXX] in respect of any one occurrence of 
third-party property damage the number of occurrences 
being unlimited in any annual policy period. 
 

Property 
Damage 
 

Damage to own 
property 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Property Damage “All Risks” Insurance 
 
First party insurance perils (being "All Risks" from any 
cause not excluded) of physical loss, damage or 
destruction to the insured property (being Authority 
physical property). 
 
The sum insured to represent the reinstatement or 
replacement cost of the relevant insured property. 
 
Contractors "All Risks" Insurance 
 
First party insurance perils (being "All Risks" from any 
cause not excluded) of physical loss, damage or 
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destruction to the insured property (being the works, 
materials, plant and equipment). 
 
The sum insured to represent the reinstatement or 
replacement cost of the relevant insured property. 
 
Goods in Transit Insurance 
 
First party insurance perils (being "All Risks" from any 
cause not excluded) of physical loss, damage or 
destruction to the insured property whilst in transit. 
 
The sum insured to represent the reinstatement or 
replacement cost of the relevant insured property. 

Damage to third 
party property 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Third Party Public & Products Liability Insurance 
 
To indemnify the insured for all sums the insured shall 
become legally liable to pay as damages including 
claimants costs and expenses in respect of accidental 
death or bodily injury to or sickness or disease contracted 
by any person (other than employees of the insured) 
and/or loss of or damage to third party property happening 
during the period of insurance. 
 
Limit of indemnity [£XXX] in respect of any one 
occurrence the number of occurrences being unlimited in 
any annual period of insurance but [£XXX] in respect of 
any one occurrence and in the aggregate per annum in 
respect of liability arising out of products liability or 
pollution liability (to the extent insured by the relevant 
party). 
 

Other 
Liability 

Professional 
negligence 

Indicative scenario:  
 

Indicative scenario:  
 

Indicative scenario:  
 

Professional Indemnity Insurance 
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Response:  
 
 
 
 
 

 
 
 
 
Response:  
 
 
 
 
 

 
 
 
 
Response:  
 
 
 
 
 

To indemnify the insured for all sums which the insured 
shall become legally liable to pay (including claimants 
costs and expenses) as a result of claims first made 
against the insured during the period of insurance by 
reason of a negligent act, error and omission arising out of 
or in connection with the provision of professional 
services/advice in connection with the contract. 
 
Limit of indemnity [£XXX] in respect of any one claim and 
in the annual aggregate. 
 
[NB: Other limit of indemnity structures may be available 
(e.g., Limit of indemnity [£XXX] in respect of any one claim 
without limit to the number of claims in any annual policy 
period, but [(£XX)] any one claim and in the aggregate per 
annum for liability arising out of pollution or contamination 
(to the extent insured by the relevant party)).] 
 

Business 
interruption 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Business Interruption Insurance or Delay in Start Up 
Insurance 
 
To be determined depending on the type and/or scope of 
insurable risk transfer being sought. 

Environmental 
pollution 

Indicative scenario:  
 
 
 

Indicative scenario:  
 
 
 

Indicative scenario:  
 
 
 

Environmental Impairment Liability Insurance or 
Contractors Pollution Liability Insurance 
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Response:  
 
 
 
 
 

 
 
Response:  
 
 
 
 
 

 
 
Response:  
 
 
 
 
 

To be determined depending on the type and/or scope of 
insurable risk transfer being sought. 

Cyber liability Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Cyber Liability Insurance 
 
To be determined depending on the type and/or scope of 
insurable risk transfer being sought. 

Product liability Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Third Party Public & Products Liability Insurance 
 
To indemnify the insured for all sums the insured shall 
become legally liable to pay as damages including 
claimants costs and expenses in respect of accidental 
death or bodily injury to or sickness or disease contracted 
by any person (other than employees of the insured) 
and/or loss of or damage to third party property happening 
during the period of insurance. 
 
Limit of indemnity [£XXX] in respect of any one 
occurrence the number of occurrences being unlimited in 
any annual period of insurance but [£XXX] in respect of 
any one occurrence and in the aggregate per annum in 
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respect of liability arising out of products liability or 
pollution liability (to the extent insured by the relevant 
party). 
 

Bespoke 
project 
risks 

Bespoke risk 1 Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Indicative scenario:  
 
 
 
 
 
Response:  
 
 
 
 
 

Additional Applicable Insurance Products to be 
determined depending on the type and / or scope on 
insurance risk transfer being sought. Examples include, 
but are not limited to: 
 
Marine Insurances 
Aviation Insurances 
Rail Insurances 
Credit/Surety/Bonds Insurance 
Keyman Insurance 
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4. Liabilities Provisions  

The Model Services Contract establishes a standard position on exclusions and 
limitation of liability which the Authority should use in most circumstances. If special 
circumstances apply, the Authority should seek legal advice before making changes.  

4.1 Unlimited Liability  

There is a clear policy detailed in the Sourcing Playbook that suppliers should not be 
expected to take on unlimited liabilities other than the small number of incidences 
where this would not be lawful or where a commercial cross-government policy has 
been agreed. This is because it can be disproportionate, and can have the effect of 
deterring bidders, raising prices due to the inclusion of large risk premiums and it 
runs contrary to government policy on growth and supporting business. 

The general principle in the Model Services Contract is that unlimited liability is not 
permitted, subject to some exceptions below. 

Clause 23.1 (Unlimited Liability) sets out the circumstances in which the parties are 
not able to limit their liability by law. These are:   
 

● death or personal injury caused by a party’s negligence, or that of its 
employees, agents or Sub-contractors (as applicable);  

● bribery, fraud or fraudulent misrepresentation by it or its employees;  
● breach of any obligation as to title implied by section 12 of the Sale of Goods 

Act 1979 or section 2 of the Supply of Goods and Services Act 1982 (i.e., the 
seller must have full title to the goods which should be sold free of 
encumbrance); and 

●  any liability to the extent it cannot be limited or excluded by Law  

A commercial cross-government policy has been agreed in respect of the following 
exceptions, and the Model Services Contract includes the following unlimited 
liabilities. These are: 

● VAT, income tax and national insurance payable by the Supplier; 
● Supplier employee claims against the Authority; 
● Third party (non-COTS) intellectual property right claims against the Authority; 

and 
● TUPE transfer liabilities. 

ICO fines issued to Suppliers are outside the scope of any cap or indemnity, 
meaning that Suppliers will remain wholly liable where they are issued a fine directly 
by ICO. This is a deliberate cross-government policy position, and an exception to 
the general policy within the Sourcing Playbook that suppliers should not be 
expected to take on unlimited liabilities. 
 
There are generally two reasons behind each of these policy and commercial 
exceptions. The first is about who controls the risks, in these exceptions, the 
Supplier is wholly in control of managing the risk and the authority has no control of 

https://www.gov.uk/government/publications/the-sourcing-and-consultancy-playbooks
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163766/Sourcing_Playbook_Final.pdf
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that risk. The second is about being able to identify a reasonable cap. As the 
Authority has no control of the risk, in most of these cases, it would be an impossible 
task for the Authority to estimate what a reasonable cap is at the start or even during 
the contract. 
 
It should be noted that the Authority also takes on reciprocal unlimited liabilities in 
respect of: 
 

● Authority employee claims against the Supplier; and 
● TUPE transfer liabilities. 

4.2 Limits to Liability  
The maximum financial limit on liability is known as a liability cap. These caps are 
often used to put a ceiling on the maximum financial amount that can be claimed for 
certain types of liability (e.g., property damage), or general caps for any type of 
liability under the contract.  

Clauses 23.4 to 23.6 (Financial and Other Limits) cover the caps described below. 
The Model Services Contract uses a hybrid approach, incorporating different types of 
the following caps depending on the loss.   

4.2.1 Caps based on a specific value 
This will be most appropriate for a contract where a certain static risk position is 
known throughout the Term. For example: 
 
“The Party’s maximum liability shall be of £2 million” 
 
4.2.2 Caps linked to a percentage of contract value 

 
A static figure may be inappropriate where the liability risk is likely to increase if the 
number of orders under the contract increases over the life of the contract. This is 
when a cap linked to a percentage of the contract value might be used. For example: 
 
“The Party’s maximum liability shall be of 100% of the amounts payable during the 
Term”  
 
4.2.3 Caps linked to a percentage of amounts paid  
 
This is preferred where a contract value is not fixed for each year. For example: 
 
“The Party’s maximum liability shall be no greater than the amount paid under the 
contract in the previous 12 months”  
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4.2.4 Minimum Caps  
 
This might be used when in the early stages of the delivery, charges have not yet 
been paid and may be combined with another type of cap which begins after the first 
year. For example: 
 
“The Party’s maximum liability shall be the greater of:  
£2 million; and the amount paid under the contract in the previous 12 months” 
(emphasis added) 
 
4.2 5 Caps linked to a time period or phase of the contract  
 
This might be used when the risk position in a contract changes over the life of the 
contract. As such it is possible to assign different liability caps for different contract 
periods. For example: 
 
“The aggregate cap in the first contract year following shall be £5 million, and shall 
be £1 million in each remaining year during the Term” 
 
4.2.6 Caps linked to an estimate of yearly charges in the first Contract 
Year 
 
This might be used if there is no actual figure for the first contract year for a liability 
to be based on and an estimate is used instead. For example: 
 
“The Party’s maximum liability for claims made in the first contract year shall be the 
estimated yearly charges”  
 
4.2.7 Caps for claims made after termination of the agreement.  
 
A legal claim may be made after the expiry or termination of a contract for events 
that happened during the Term of the contract. If caps are calculated and reference 
when the claim is made you may wish to consider what caps to set in the years after 
termination or expiry. For example: 
 
“The Party’s maximum liability for claims made after the expiry or termination of this 
agreement shall be the estimated amounts paid or payable in the 12 months prior to 
termination or expiry”  
 
4.2.8 Aggregate caps in a specified period.  
 
Caps can be linked to a maximum amount in a period of time (generally a year) in 
order to align with typical insurance policy terms. For example: 
 
“The aggregate liability of the party in each contract year shall be £2 million” 
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4.2.9 Caps linked to each incident  
 
The opposite of a cap based on an aggregate cap is one that is set by a claim or in 
some cases series of connected claims. This means that the liability refreshes after a 
claim has been made and the actual maximum liability will be ‘capped’ as a multiple 
of the occurring claims and the per claim cap. However, there is an argument that 
this means there is no maximum cap at all and could be considered “unlimited”. For 
example: 
 
“The Party’s maximum liability shall be the maximum of £2 million in any claim”   

4.3 Exclusions   

There are some liabilities that a party will not wish to take on under any 
circumstances, these are known as “excluded liabilities”. Typically, these are 
excluded when a party has less capacity to understand or control the risk or its 
consequences. Clause 23.7 (Consequential Losses) deals with general exclusions 
for indirect, special or consequential loss and certain specified types of loss, usually 
seen as consequential losses that the Authority may recover.  

Deductions (e.g., Service Credits, Delay Deductions) are excluded from the 
calculation of the limits applicable to the Supplier’s liability. This means the Supplier 
cannot claim a reduced financial limit because it has paid or is due to pay 
Deductions under the contract.  

Note: All parties are required to use reasonable endeavours to mitigate their 
losses against any liability claim.  

Table 3 below sets out the Supplier’s liability caps in the Model Services Contract. 
This does not include unlimited liabilities, unless otherwise stated (see paragraph 4.1 
Unlimited Liability, above, for these). 

Table 3 - Supplier’s liability caps 

Event/Indemnity/Compensation  Period  Limit  
Loss of / damage to the Authority Premises or other property 
or assets of the Authority (excluding any loss or damage to the 
Authority's Data or any other data) caused by Supplier Default 
  

Per Contract Year  [£10m] 

Loss or damage to Authority Data caused by Supplier Default 
or Losses incurred by the Authority due to breach by the 
Supplier of Data Protection Legislation or the ‘Protection of 
Personal Data’ clauses  

Per Contract Year  [insert appropriate number in the 
suggested range of £10m - £20m].  

Choice of figure should be in 
accordance with the sensitivity 
and volume of data concerned, as 
well as the likelihood and extent of 
any potential breach. The range 
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given is a suggestion only and 
depending on the individual 
circumstances of the contract, a 
cap outside of this range may be 
appropriate. 

This liability cap applies to the 
Supplier’s liability to the Authority 
under the contract only – it does 
not act as a cap on any data 
protection liability that a Supplier 
may incur to any third party (e.g., 
Supplier being fined directly by the 
Information Commissioner / ICO – 
there has been a deliberate policy 
decision that Suppliers should not 
be indemnified against direct fines 
from the ICO).  But if a Supplier 
default leads to the Authority 
breaching data protection 
legislation, the amount which an 
Authority will be able to recover 
from the Supplier will be subject to 
this liability cap. 

See also paragraph 4.4 Data 
Protection Liability Cap below. 

Service Credits and Compensation for Unacceptable KPI 
Failure (in aggregate)  

Per rolling 12-
month period  

Service Credit Cap (a pre-agreed 
percentage of the estimated or 
actual Service Charges)  

Supplier Defaults occurring in the first Contract Year, 
including: 
 
Costs resulting from any breach by the Supplier of any 
applicable Law relating to the contract;  
 
[optional] costs of any Recall of the Goods and give notice of 
actual or anticipated action about the Recall of the Goods; and 
 
[optional] losses, charges, costs or expenses which arise as a 
result of or in connection with any Loss or injury (whether fatal 
or otherwise)* occurring in the course of Delivery or installation 
 

*note however, that death or personal injury caused 
by a party’s negligence, or that of its employees, 
agents or Sub-contractors (as applicable) cannot be 
limited (see paragraph 4.1 Unlimited Liability, above). 

 

First Contract Year  150% of the Estimated Year 1 
Charges (calculated before 
Deductions are considered) – 
unless the Authority Losses are 
incurred as a result of the 
Supplier’s abandonment of the 
contract or the Supplier’s wilful 
default, wilful breach of a 
fundamental term of the contract 
or wilful repudiatory breach of the 
Contract, in which case, it is 200% 

Supplier Defaults occurring during any subsequent Contract 
Year, including:  
  
Costs resulting from any breach by the Supplier of any 
applicable Law relating to the contract;  
 

Per Contract Year  150% of the preceding year’s 
Charges (calculated before 
Deductions are considered) - 
unless the Authority Losses are 
incurred as a result of the 
Supplier’s abandonment of the 
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[optional] costs of any Recall of the Goods and give notice of 
actual or anticipated action about the Recall of the Goods; and 
 
[optional] losses, charges, costs or expenses which arise as a 
result of or in connection with any Loss or injury (whether fatal 
or otherwise)* occurring in the course of Delivery or installation 
 

*note however, that death or personal injury caused 
by a party’s negligence, or that of its employees, 
agents or Sub-contractors (as applicable) cannot be 
limited (see paragraph 4.1 Unlimited Liability, above). 

 

contract or the Supplier’s wilful 
default, wilful breach of a 
fundamental term of the contract 
or wilful repudiatory breach of the 
Contract, in which case, it is 200% 

Supplier Defaults occurring after the end of the contract Term, 
including:  
  
Costs resulting from any breach by the Supplier of any 
applicable Law relating to the contract;  
 
[optional] costs of any Recall of the Goods and give notice of 
actual or anticipated action about the Recall of the Goods; and 
 
[optional] losses, charges, costs or expenses which arise as a 
result of or in connection with any Loss or injury (whether fatal 
or otherwise)* occurring in the course of Delivery or installation 
 

*note however, that death or personal injury caused 
by a party’s negligence, or that of its employees, 
agents or Sub-contractors (as applicable) cannot be 
limited (see paragraph 4.1 Unlimited Liability above).  
 

Any time after the 
end of the contract  

150% of the Charges (calculated 
before Deductions are considered) 
for the 12-month period just prior 
to the end of the Term - unless the 
Authority Losses are incurred as a 
result of the Supplier’s 
abandonment of the contract or 
the Supplier’s wilful default, wilful 
breach of a fundamental term of 
the contract or wilful repudiatory 
breach of the Contract, in which 
case, it is 200% 

Supplier / Subcontractor/ Supplier Personnel wilful misconduct 
that impacts the contract 

First Contract Year 
/ Per Contract Year 
/ Any time after the 
end of the contract 

200% of the Estimated Year 1 
Charges (calculated before 
Deductions are considered) / 
200% of the preceding year’s 
Charges (calculated before 
Deductions are considered) / 
200% of the Charges (calculated 
before Deductions are considered) 
for the 12-month period just prior 
to the end of the Term. 

Joint Controller liabilities [optional – applies if you are Joint 
Controllers and enter into the Joint Controller Agreement 
(Annex 1, Schedule 26)]: 
 

(A) Joint Controller Agreement – Financial Penalties from 
the ICO – where in the view of the ICO, the Supplier is 
responsible for a Data Loss Event - payment by the 
Supplier to the ICO; 
 

(B) Joint Controller Agreement – Financial Penalties from 
the ICO – where no view as to responsibility is 
expressed by the ICO - the Authority and the Supplier 
shall allocate responsibility for any Financial Penalties, 
or by agreement to split any Financial Penalties 

N/A (A) Amount ordered by the ICO 
[Note, this is deliberately not 
capped or limited by the 
contract, (but is effectively 
capped by the ICO limits on 
financial penalties). It is not 
subject to the [£10m - £20m] 
cap mentioned above];  
 

(B) Amount agreed with Authority 
[Note, this is deliberately not 
capped or limited by the 
contract, but is effectively 
capped by the ICO limits on 
financial penalties. It is not 



 
 

      Model Services Contract Guidance 
 

 

121 
Version 2.2      2025                               © Crown copyright  

equally if no responsibility for the Personal Data 
Breach can be apportioned. 
 

(C) Joint Controller Agreement – Court-ordered costs as 
result of a legal claim brought before a court of 
competent jurisdiction by a third party in respect of a 
Data Loss Event – where in the final decision of the 
court, the Supplier is held responsible for all or part of 
the Data Loss Event. Where both Parties are liable, 
the liability will be apportioned between the Parties in 
accordance with the decision of the Court. 
 

(D) Joint Controller Agreement - losses, cost claims or 
expenses incurred by either Party as a result of a Data 
Loss Event – where the Supplier is responsible. 
 

(E) Joint Controller Agreement - losses, cost claims or 
expenses incurred by either Party as a result of a Data 
Loss Event – where responsibility is unclear. 

subject to the [£10m - £20m] 
cap mentioned above]; 

 
(C) Amount apportioned by the 

Court (unless otherwise 
agreed by the Parties) [Note, 
this is not capped or limited by 
the contract as it relates to a 
liability arising from a third 
party. It is not subject to the 
[£10m - £20m] cap mentioned 
above.  

 
(D) Amount of those losses where 

the Authority is claiming 
against the Supplier, then it is 
subject to [£10m - £20m] cap 
mentioned above. 

  
(E) Half of those losses (equal 

responsibility with the 
Authority) where the Authority 
is claiming against the 
Supplier, then it is subject to 
the [£10m - £20m] cap 
mentioned above. 

 
Note: These liability limits relate to 
losses incurred by either Party, 
and any separate liability arising 
directly from a third party would 
not be capped by the contract, as 
this would fall outside the contract. 

Table 4 below sets out the Authority’s capped liabilities. This does not include 
unlimited liabilities, unless otherwise stated (see paragraph 4.1 Unlimited Liability, 
above, for these). 

Table 4 – Authority’s liability caps 

Event/Indemnity/Compensation  Period  Limit  
Payment for early Termination – Breakage Costs Payment  N/A  Lower of:  

1. 120% of the Breakage Cost 
element in the Termination 
Estimate provided by the Supplier; 
and  

2. an absolute limit pre-agreed 
prior to contract signature  

Payment for early Termination – Unrecovered Payment  N/A  Lowest of:  
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1. 120% of the Unrecovered 
Payment element in the 
Termination Estimate provided by 
the Supplier;  

2. an absolute limit pre- agreed 
prior to contract signature; and  

3. the Charges payable by the 
Authority if the contract was not 
terminated early  

Payment for early Termination – Compensation Payment  N/A  Lower of:  

- 120% of the Compensation 
Payment element in the 
Termination Estimate provided by 
the Supplier; and  

- an absolute limit pre-agreed prior 
to contract signature  

Authority Defaults occurring in the first Contract Year  
 

First Contract Year  Estimated Year 1 Charges  

Authority Defaults occurring during any subsequent Contract 
Year  

Per Contract Year Preceding year’s Charges  

Authority Defaults occurring after the end of the contract 
Term  

Any time after the 
expiry of the 
contract Term  

The Charges for the 12-month 
period just prior to the end of the 
Term  
 

Joint Controller liabilities [optional – applies if you are Joint 
Controllers and enter into the Joint Controller Agreement 
(Annex 1, Schedule 26)]: 
 

(A) Joint Controller Agreement – Financial Penalties 
from the ICO – where in the view of the ICO, the 
Authority is responsible for a Data Loss Event - 
payment by the Authority to the ICO; 
 

(B) Joint Controller Agreement – Financial Penalties 
from the ICO – where no view as to responsibility is 
expressed by the ICO - the Authority and the 
Supplier shall allocate responsibility for any 
Financial Penalties, or by agreement to split any 
Financial Penalties equally if no responsibility for the 
Personal Data Breach can be apportioned. 
 

(C) Joint Controller Agreement – Court-ordered costs as 
result of a legal claim brought before a court of 
competent jurisdiction by a third party in respect of a 
Data Loss Event – where in the final decision of the 
court, the Authority is held responsible for all or part 
of the Data Loss Event. Where both Parties are 
liable, the liability will be apportioned between the 
Parties in accordance with the decision of the Court. 
 

N/A (A) Amount ordered by the ICO 
[Note, this is not capped or 
limited by the contract, but is 
effectively capped by the ICO 
limits on financial penalties. It 
is not subject to caps 
mentioned above];  
 

(B) Amount agreed with Supplier 
[Note, this is not capped or 
limited by the contract, but is 
effectively capped by the ICO 
limits on financial penalties. It 
is not subject to caps 
mentioned above]; 

 
(C) Amount apportioned by the 

Court (unless otherwise 
agreed by the Parties) [Note, 
this is not capped or limited by 
the contract as it relates to a 
liability arising from a third 
party. It is not subject to the 
caps mentioned above.  
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(D) Joint Controller Agreement - losses, cost claims or 
expenses incurred by either Party as a result of a 
Data Loss Event – where the Authority is 
responsible. 
 

(E) Joint Controller Agreement - losses, cost claims or 
expenses incurred by either Party as a result of a 
Data Loss Event – where responsibility is unclear. 

(D) Amount of those losses where 
the Supplier is claiming 
against the Authority, then it is 
subject to the Authority Default 
caps listed above. 

 
(E) Half of those losses (equal 

responsibility with Supplier) 
where the Supplier is claiming 
against the Authority, then it is 
subject to the Authority Default 
caps listed above. 

 
Note: These liability limits relate to 
losses incurred by either Party, 
and any separate liability arising 
directly from a third party would 
not be capped by the contract, as 
this would fall outside the contract. 

4.4 Data Protection Liability Cap 
When determining where within the range of £10-20 million the Data Protection 
Liability Cap should be set, Authorities should consider all of the circumstances of 
the particular contract which may, among other things, include: 
 

● The volume of data to be processed under the contract; 
● The sensitivity of the data to be processed; 
● Any additional protective measures which are required to be put in place; 
● Any risks that have been identified in relation to the processing; 
● Will the processing have a material impact on the individual if something goes 

wrong?  
● Where is the personal data held?  
● Are single or multiple data sets held by the processor?  
● Are multiple processors involved in the processing?  
● What is the impact if the personal data becomes inaccurate, is not kept up to 

date or is disclosed to an unauthorised person?  
● What is the impact if the processor breaches the contract or data protection 

law, or fails to comply with your instructions?  
● Is the processor reliable?  
● What reputation does the Supplier have in the market?  
● Where is the Supplier based?  
● What is the Supplier’s proximity to individuals?  
● What financial resources does the Supplier have and are they financially 

solvent? 
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The relationship between the parties should also be considered, for example, are 
there joint controllers, or independent controllers, or is one party the Controller and 
the other Processor? If the parties are joint controllers, then Paragraph 7.1 of the 
Joint Controller Agreement in Schedule 26 (Processing Personal Data) sets out how 
liability for fines will be apportioned. This may be taken into account in setting the 
Data Protection Liability Cap.  
 
As mentioned above, ICO fines issued directly to Suppliers are outside the scope of 
this cap, meaning that Suppliers will remain wholly liable where they are issued a 
fine directly by ICO. This is a deliberate cross-government policy position, and an 
exception to the general policy within the Sourcing Playbook that suppliers should 
not be expected to take on unlimited liabilities. 

5. Insurance  

The level of insurance protection is an important feature. If the levels of insurance 
are set too high relative to the potential risk, this may import unnecessary cost. 
However, if the insurance levels are set too low the Authority could be in danger of 
not adequately transferring insurable risk to the Supplier. If, for example, the Supplier 
does not have the necessary financial strength to manage claims, the levels of the 
required insurance will need to be reviewed by the Authority in light of these 
circumstances.  

Insurable risks will arise out of the Supplier's legal duties as an employer and as a 
provider of services or goods. By specifying the required insurances for the desired 
insurable risks, the Authority achieves:  

● Protection of the Authority’s separate interests;  
● A higher level of confidence in the continuity of service by the Supplier;  
● Clear Supplier responsibility for premiums and excesses or deductibles 
● Assurance that the appropriate scope and level of insurance is held, 

maintained and controlled correctly by the Supplier; and 
● Assurance that relevant insurance proceeds will be available to cover 

resultant losses or claims. 

The scope and level of required insurances is to be set out by the Authority in 
Schedule 6 (Insurance Requirements) in Annex 1. These must balance any current 
policy guidance, prevailing insurance market conditions and reflect the type and 
degree of risk transfer sought by the Authority to get best value for money.  

To ensure a viable required insurances regime for any requirement, the Authority 
must undertake an insurance review in the procurement phase (supported by a 
professional insurance adviser as necessary) as part of defining its service needs. 
The review should require the Supplier to take out and maintain or procure the 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1163766/Sourcing_Playbook_Final.pdf
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maintenance of specified insurances as a means of managing particular risks in 
connection with the Authority requirement in question.  

The Authority’s insurance review should incorporate the following:  

● Insurable risk identification or appraisal to determine the types of required 
insurances needed and their scope relative to the Authority requirement; 

● Setting of appropriate levels of each required insurance relative to an 
assessment of potential frequency and severity of relevant losses and claims;  

● Availability of each proposed required insurance in prevailing insurance 
market conditions; and 

● Authority insured party status in connection with each required insurance 
relative to the Authority’s separate insurable interest. 

Schedule 6 (Insurance Requirements) Annex 1 will need to contain relevant 
insurance provisions drafting where the insurance market does not provide a single 
proposition (e.g., limits of indemnity structures, policy wording forms, territorial 
limits).  

The cost of commercial insurance can vary considerably depending on the 
availability of cover and competitiveness of a particular insurance market. Bespoke 
products can be created to cover specific risks but are likely to be more expensive. 

Consideration will also need to be given to the time period of insurance and when 
the relevant insurable risk commences and ceases (including appropriate run off 
cover periods for insurances such as professional indemnity insurance provided by 
the insurance market on claims made policy wordings).  

The optimum position is for the required insurance levels to be agreed 
commensurate with the potential losses that could occur in relation to the relevant 
insured risk. To work this out, the Authority will need use the information on risk 
identification and assessment in order to assess the potential frequency and severity 
of any loss that could be caused by a Supplier for which it would be liable under the 
contract. Analysis (supported by a professional insurance adviser as necessary) 
should take into account the potential that a Supplier‘s actions may cause:  

● Death or bodily injury;  
● Loss, damage or destruction to physical property; or  
● Pecuniary or financial loss.  

This analysis should also include an assessment of the probability of the risk 
materialising.   

In addition to external insurance, the Authority can also consider self-indemnifying.  
Self-indemnities benefit from the government's financial robustness and ability to 
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raise funds, but might lead to 'moral hazard' if the Supplier is not financially 
incentivised to manage risk. 

6. Indemnity & Liability Interface  

Indemnity means the compensation to be paid by one party to another. By agreeing 
with the Supplier the levels of required insurances, the Authority can be assured that 
a good proportion of the identified risks (and therefore the associated liability) are 
covered by insurance. The Supplier can then decide whether the remaining risks 
(and associated liability) should also be covered by insurance or whether that risk 
can be tolerated within its organisation, as in the Supplier needs to have the financial 
means to cover the indemnity if it chooses not to insure the risk.  

In respect of insurable risks, there are two circumstances in which the Supplier may 
attempt changes to the insurance limit of indemnity for those specific risks. In these 
circumstances the Authority needs to consider value for money and affordability as 
against the allocation of risk between the Authority and the Supplier, and insurance 
cover levels:  

● Scope reduction: A Supplier may seek to limit its liability for an insurable risk 
in the contract to match the scope of the cover provided by a required 
insurance. In this case the Authority needs to ensure the required insurance 
policy scope and insurance provisions drafting does accurately reflect the risk 
allocation between parties.  

● Value reduction: A Supplier may seek to adjust the insurance limit of 
indemnity for an insurable risk in the contract. In this case the Authority needs 
to ensure that any basis of settlement, whether sum insured or limit of 
indemnity, is adequate to cover relevant losses, so as not to expose the 
Authority to unacceptable risk above the contract insured limits, as well as 
being adequate to cover the relevant risks throughout the term  

7. Insurance Deductibles and Excesses  

Insurance policies will contain deductibles and excesses where the Supplier pays the 
first amount of any claim before the insurer pays the remainder. The Model Services 
Contract makes sure that Supplier must remain liable for deductible related losses 
and shall not be able to recover any such deductible payments (see Schedule 6 
(Insurance Requirements) Paragraph 7.4). Suppliers may have appropriate levels of 
financial tolerance (i.e., balance sheet strength) that would allow some prudent self-
funding of part of the insurance risk. In Schedule 6 (Insurance Requirements) at 
Annex 1 the Authority only defines a maximum deductible threshold, rather than 
specifying the actual deductible amount, leaving the Supplier to propose relevant 
maximum deductible thresholds that match their own risk tolerances and financial 
reserves.  
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The Authority should be confident that the financial strength of the Supplier is 
sufficient to deal with the payment of any policy deductibles. Similarly, it should be 
comfortable with the financial strength and reputation of any proposed insurer, which 
will need to be able to pay any claims that arise. 

Note: The adequacy of the insurance solution and maximum deductible 
threshold proposed by the Supplier will need to be assessed during the 
Supplier selection process (supported by a professional insurance adviser as 
necessary).  

8. Negotiation Issues for Insurance  

Unlimited indemnity cannot be insured for. However, the Model Services Contract 
only requires this in very limited circumstances where it is absolutely necessary to 
protect the Authority. For example, this is seen in the Model Services Contract at 
Clause 17 (IPRs Indemnity) for (non-COTS) third party IPR claims where it is 
impossible to estimate the potential resultant costs.  

Self-insurance is undertaken as standard by some Suppliers and should be 
considered by the Authority. Sometimes properly-sized self-insurance can improve 
the overall value-for-money of the contract. The Authority should consider carefully 
the risk attached to a self-insurance arrangement and take a decision based on the 
circumstances. For example, the Supplier’s financial robustness in relation to the 
size and probability of risk and the need for continuity of service in case of a major 
incident.  Self-insurance requires significant financial strength and such a 
requirement could limit the number of prospective bidders.  

Variations to limits of liability includes situations when Suppliers want to limit their 
liability to the contract value or Authorities want to raise the limits or insist on 
unlimited liability. Extensive variations to limits of liability are usually not optimal. For 
example, unlimited liability is disproportionate and can have the effect of deterring 
bidders and raising prices due to the inclusion of large risk premiums. It is 
unreasonable to argue for unlimited liability for general default, and runs contrary to 
government policy on growth and supporting business.  

9. Monitoring Supplier Insurances & Claims  

For the duration of the contract the Authority should ensure that insurance has been 
placed in accordance with the requirements and should inspect the insurance 
documentation or evidence of coverage provided by the Supplier. It will remain an 
ongoing obligation for the Supplier to provide evidence of renewal of policies as well. 
The Authority should carry out appropriate insurance reviews with the Supplier 
before the relevant renewal date in each case. Evidence can include insurance 
certificates, policy documents, endorsements and cover notes.  
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Schedule 6 (Insurance Requirements) of the contract sets out the obligation on the 
Supplier in relation to claims notification and Schedule 23 (Conduct of Claims) sets 
out the provisions for making a claim.  
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