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Solution Design Advisory Group (SDAG)

Minutes of Meeting #1

Date / venue: 4 December 2012, BIS Conference Centre

1. Attendees

Name Company
Colin Sawyer (Chair) (CS) DECC
Iddon Hall (with support from Andrew Campbell) Npower
Simon Trivella British Gas
Grahame Weir (with support from lain Matthews) Scottish Power
Andrew Monks (with support from Colin Rowland) SSE
Ashley Pocock (with support from Chris Spence) EDF Energy
Adrian Rudd EON
Jason Brogden (JB) Energy UK
Nigel Nash OFGEM
Howard Porter BEAMA
Gareth Cotterell (with support from lan White) EUA
Grant Qualey AMO
Graham Smith (with support from Alan Creighton) ENA
Lesley Keable (LK) DECC
Julian Hughes (JH) DECC
Gordon Hextall (GH) DECC
Mark Robins (MR) DECC
Stuart Scott (SS) DECC
Paul Haggett (PH) DECC
*With apologies if the attendees roles are misaligned
2. Minutes and Actions
Actions:
Action ID Action Due Date | Owner | Status
SDAG_1.01 | Programme Governance: DECC to provide an update on the programme 10.01.12 cs Open
governance structure to reflect the re-organisation of the SMP
boards/forums/advisory groups
SDAG_1.02 | Business Processes: DECC agreed to confirm the date by which the updated | 131212 JH Open
Business Process Model would be issued to SDAG. This would take into
account the findings from the ISDS review
SDAG_1.03 | SDAG Agenda items: To enable forward planning of SDAG, DECC agreed to 10.01.13 CS Open
set out the programme of work, including products that require SDAG
review, to SDAG on 10.01.13
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Action ID Action Due Date | Owner Status

SDAG_1.04 | SDAG Attendees: DECC to invite Ofgem to SDAG when relevant agenda n/a CS Open
items are scheduled

SDAG_1.05 | Outstanding Technical Architecture concerns: A number of concerns had 10.01.13 JH Open

been raised at a recent Technical Architecture meeting. It was agreed that
these matters would be reviewed and any extant concerns would be listed
for discussion at future SDAG meetings.

SDAG_1.06 | Review of ISDS technical requirements: SDAG members were requested to 14.12.12 ALL Open

review the ISDS documents and feedback to DECC any material comments,
within the suggested scope of the review.. A template to capture SDAG
comments will be issued.

EUK had already compiled a list of ISDS issues and agreed to distribute them
to SDAG members 07.12.12 JB Open

It was unclear if all members had the ISDS documentation. It was agreed
that if anyone did not have them they were to send requests to the Chair.

SDAG_1.07 | SDAG Meeting Presentation: The presentation given at the meeting held on | 05.12.12 PH Closed

4 Dec 2012 was to be issued to all SDAG members

SDAG_1.08 User Gateway Catalogue: The User Gateway Catalogue has been updated to | 07.12.12 JH Open

reflect the security architecture and will be issued to SDAG imminently.

SDAG_1.09 IHD Data Storage: Clarification on the requirements for the IHD to store 18.12.12 CS Open

data was required

SDAG_1.10 | Security Architecture: Energy suppliers has requested a STEG workshop for 10.12.12 ALL Open

w/c 10 Dec 12 to discuss issues with the Security Architecture. Members
were encouraged to request agenda items from their security leads for this
meeting and send to GH

SDAG_1.11 | Installation and maintenance: It was agreed that the process for installation MR Open

and maintenance (using HHT) was to be developed to ensure that a common
approach was adopted by all suppliers.

3.1

3.2.

3.3.

4.1.

Terms of Reference, Scope and Objectives of SDAG

The SDAG Terms of Reference were circulated prior to the meeting and are attached to these minutes
for record. The SDAG scope will cover those matters previously covered by the SSAG and BPDG. The
meeting’s agenda will change frequently to accommodate timely discussions on items such as
Companion Specification, HAG, equipment etc. The forum will discuss technical architecture and the
STEG will continue to manage matters around Smart Metering Security and Risk Management.

The discussions on technical related solutions at SDAG will provide support to the strategic decisions
made by the ODAG. The SDAG will remain an active forum to discuss technical solutions until DCC
licensee is established.

There were concerns raised that the previous issues raised in other technical forums/advisory groups

would be repeated in the future; to avoid this, a review of the outstanding issues raised would be
undertaken and the SDAG minutes would record the Actions and Issues raised in the future.

Review of Technical aspects of the ISDS (CSP & DSP)

DECC presented a brief update on the technical aspects of the ISDS for the CSP and DSP procurement
activities. Members were invited to review and record their major material issues on the technical
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4.2.

4.3.

5.1.

5.2

6.1.

7.1.

7.2.

aspects of the procurement documents. DECC requested that SDAG comments should be strategic and
not at too low a level so SMP could ensure that there was focus on the most important issues and that
the timeline for delivery could remain achievable. The deadline for comments is midday 14 Dec 12; key
issues arising will be discussed at the next SDAG meeting.

The notable procurement dates for the CSP and DSP process are;

4.2.1. 8 Feb 13 — Initial ISFT issued to shortlisted bidders
4.2.2. 8 Apr 13 — Final ISFT documentation issued

4.2.3. Early July — Contract award decision

4.2.4. Late Jul 13 — DSP/CSP contracts signed with DCC

The CSP and DSP contracts would be awarded after the DCC licence had been granted.

Update on STEG actions

DECC gave a brief verbal update on the latest position with regard to the work on security.

A meeting was arranged for w/c 10.12.12 to address a number of security architecture challenges that
had been raised. The results of this meeting would be fed back to SDAG at its next meeting

Update on installation and maintenance processes

DECC delivered a briefing presentation on the current thinking, with regards to support of installation and
maintenance activities, especially where no WAN is available. Key points raised in the discussion
included;

6.1.1. There is a need to update the install and commission business processes which will utilise
those solutions

6.1.2. If functions are disabled (i.e. engineering menu or optical input) it would be desirable for them
to be reusable so that meters can be re-enabled

6.1.3. Recovery configuration codes should be available to re-enable supply, not to switch from
prepay to credit

6.1.4. The security model allows for the use of handheld terminals (HHT) but suppliers need to
consider the implications and complexities for their back office systems

6.1.5. The cost/complexity of establishing pico-cells (or equivalent) is unlikely to make this a viable
option
6.1.6. All functions will need to comply with the security requirements.

Dates for next meetings

Members confirmed that the next SDAG Meeting (2) will take place at BIS Conference Centre on 18"
December 2012. DECC will issue a formal invite.

Placeholders for future meetings are:

e 24 January 2013: BIS Conference Centre.
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8. AoB

8.1. There were no items raised under AOB.
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