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Key actions and milestones progress update  
 
Background 
 
1. This is the first meeting of the Learning Disability Programme 

Board since publication of Transforming Care: A national 
response to Winterbourne View hospital.  This paper 
summarises the main progress made since the last 
Programme Board meeting.  It includes: 
•  A summary of key achievements in the last period:   
• A chart setting out the high level programme structure 

(Annex A): 
• high level plan and milestones for 2013 (Annex B)  
Progress update reports are tabled as a separate paper 
(LDPB(13)(03)). 
 
Following the pre-meeting with the two forums, we will also 
be producing a paper to show which actions are for people 
with learning disabilities or autism and a mental health 
condition or behaviour that challenges, and which are for all 
people with learning disabilities.  We will circulate this within 
the next month. 

 
  
Publications 
 
2. Transforming Care: A national response to Winterbourne 

View hospital was published on 10 December 2012. Other 
documents published at the same time included: 
 a Concordat with over 50 organisations which sets out the 

actions each organisation will take to deliver change 
 Good Practice Case studies:  
 a summary of evidence submitted to the review from the 

National Forum of People with Learning Disabilities and 
the National Valuing Families 

 easy read versions of the final report and Concordat 
 the impact assessment. 
The reports can be found at: 
http://www.dh.gov.uk/health/2012/12/final-winterbourne/ 
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Project governance 
3. We are developing revised terms of reference for the 

Learning Disability Programme Board and project 
documentation as the programme develops and the Joint 
Improvement Team is fully in place.  The Post Winterbourne 
View Project Board has met twice to discuss arrangements 
and to look at progress.  

 
4. The attached annexes include: 

 A draft diagram setting out our current plans for the  
programme structures and workstrand themes (Annex 
A); and  

 A  draft high level plan of key milestones for 2013 
(Annex B). 

 
Progress on the programme actions 
 
5. We have a table of all programme actions by workstrand 

theme which will be available at the Programme Board 
meeting.  This sets out by theme, all the actions in the 
Winterbourne View Review Report plus actions that are set 
out in the Concordat which are identified separately. It will be 
a living document and updated on a regular basis.  

 
6. This will be used to develop a plan and feed into the 

agendas for the programme board.  It will help us to: 
 ensure the right information and issues are discussed 

at the right time; 
 support the recording and tracking of progress at a 

high level;   
 make sure nothing is lost or missed out; and 
 monitor risks and issues. 

 
Detailed reports 
 
7. Progress updates for the separate workstrand themes are 

tabled as a separate paper (LDPB(13)(03)).  Because there 
are lots of actions we have grouped them into 7 workstrands 
to help us keep track more easily: 
 Right care, right place (including the Joint Improvement 

Programme) 
 Regulation, inspection and corporate responsibility 
 Good practice, standards and advocacy 
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 Restraint, medication and positive behaviour support 
 Children and transition 
 Information and data and 
 Workforce 
  

8. These reports are rated as Green:  
 

 Right care, right place; 
 Regulation, inspection and corporate responsibility; 
 Good practice, standards and advocacy; 
 Restraint, medication and positive behaviour support and 
 Children and transition.  

 
9. These reports are rated as amber/green:   

 Information and data 
 Workforce 

 
 
 
Summary highlights 
 
10. The key activities since the last Programme Board include: 

 The Joint Improvement Programme has been 
established and Chris Bull has been appointed 
Programme Director and the Joint Improvement Board 
has met twice.   

 The NHS Contract was published in January for 
consultation.  The technical guidance includes Quality 
of Health Principles. 

 The National Quality Board guidance has been 
updated in the light of the Winterbourne View report 

 The National Market Development Forum within the 
Think Local, Act Personal (TLAP) partnership. 
published Be Bold, developing the market for the small 
numbers of people with very complex needs, on 12 
December. 

 ADASS published guidance in December 2012 to 
empower members of Safeguarding Adults Boards, 
Health and Wellbeing Boards and Learning Disability 
Partnership Boards. 

 
 
 

Green 

Amber 

Green 
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Priorities for the next period 
 
11. Planned activities for the next period include: 

 PCTs to develop registers of all people with challenging 
behaviour by end March 

 Care reviews completed by 1June 2013  
 CQC to set out new operation of regulatory model 
 Provider roundtable 26th March 
 Ministerial meeting on good practice projects on 30 April 
 Local Healthwatch organisations begin wef 1 April 2013. 
 Commission work on audit, KPIs and minimum data set. 
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