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13.1 Timetable

Table 13-1 shows the schedule for implementation of the Maureen
Decommissioning Programme.

Table 13-1  Maureen Decommissioning, Refloat and Disposal
Earliest Achievable Schedule

1999 2000 2001 2002
Task Name 2[3Ja[1J2]3]a]1J2]3a]1]2]3]4

Cessation of Production & cor

Initial Preparatory Work For Removal R

N
\

Platform Minimum Manning Period
Plug & Abandon Platform Wells b s 4

Refloat Detail Design & Procurement | [ (110, [_]

Soil Surcharge and Preparation of 1 [

Tank Bases ;

Moira Pipelines & Umbilical j (- I
2001 Refloat Offshore Preparations BR

Refloat & Tow Platform ‘ |

Refloat & Tow Maureen Loading |
Column ;

Complete Subsea Decommissioning | |
(incl.Template)

Subsea Site Surveys | H

Arrival of Platform At Inshore PLATFORM ARRIVAL ATMOORING 4
Mooring |

Mooring Site - Engineering, : _ 1
Procurement & Mobilisation ' :
Platform Tank Cleaning ‘ B

Mooring Period (Duration dependant | Mo ooa
on reuse workscope) (If Selected) ‘
Evaluation/Designof Disposal |
Options
DeconstructionPhase (If Selected) - PR TENER
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