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Contractor's Representative
Willows Power and Recycling Lid

2 Coldbath Square

London

EC1R 5HL
Your Ref: My Ref: E/35/0/Waste Project/PFI/3.1/JH
Date: 31 January 2013 Tel No.: CoTACT DeT s

Email: e -
Dear {oai+e R EDACTTED

Revised Project Plan

| am writing following our recent discussions pursuant to paragraph 3.2.1 of Schedule 26
(Planning), and accordingly, the Authority, pursuant to paragraph 3.2(b) of Schedule 26
(Planning), wishes Willows Power and Recycling Ltd to propose a Revised Project Plan
(RPP). The provisions of paragraph 3.3 (Revised Project Plan) shall apply from the date of
this letter and a draft Revised Project Plan (complying with paragraph 3.3.2 and 3.3.3)
should be provided in writing to the Authority within three months of the date of this letter.

in accordance with paragraph 3.3.1 of Schedule 26 (Planning}, | aiso confirm that the
Authority considers that Willows Power and Recycling Ltd has complied with its obligations
set out in paragraph 2.1.1 of Schedule 26 {Planning) to use All Reasonable Endeavours
up to the date of this request for a Revised Project Plan.

Yours sincerely

Mike Jackson

Director of Environment, Transport and Environment
(Authority's Representative)

' INVESTORS
www.norfolk.goviuk - O IN PEQPLE




