CCU MILESTONES FOR MAY STATUS REPORT

Milestone Original Estimated RAG
Date Date

Capacity and Demand Data
Ministerial Submission on amendment of regulations to allow school 05-May 05-May -
capacily data to be collated (incl Academies etc)
Ministerial Decision Required: Submission on amendment of 11-May 17-May '
regulations

Capital Review - Government Response, Consuitation and

Hmplementation Plan

Ministerial Decision Required: Submission on Process and Timescale 09-May 09-May
Ministerial Submission on Government Response and Consultation 04-May 03-Jun
Questions |
Ministerial Decision Reguired: Submission on Government Response 13-May 10-Jun .
and Consultation Questions
Ministerial Submission on Overall Capital sirategy 20-May 20-May
Ministerial Decision Required: Overall Capital strategy 27-May 27-May
Government Response to Capital Review Published 17-May 17-Jun

BfS Sponsorship/Reform

$S's future role decided 17-May 17-Jun

2011-12 Balanced Scorecard PfS agreed 18-May 18-May [
DfE assessment of PfS's 2010-11 performance against the new, 04-May 04-May
qualitative PI

Capital Project
Meeting with Secretary of State and Chief Secretary to Treasury 12-May 12-May

Judicial Reviews - Phase 1 - consultation and assessment
Submission to SoS about assessment process and categories 13-May 13-May
Ministerial Decision Required: assesment process and categories 13-May 20-May
LA information circulated to all for assessment 13-May 13-May
Leiters sent to LAs about date of meetings, and enclosing condition wic 2 May 20-May
reports
Test weightings categories on information received from nfa 20-May
Gateshead/Stockton and inform Ministers of potential weightings
(order of priorty, not actual score}
Meetings with DfE and PfS officials involved in assessment {o agree n/a 27-May
further questions for LAs and likely weighting
Meetings with authorities complete 25-May 24-Jun
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