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Purpose: 
 

To advise the board on progress with European Regional Development Fund (ERDF)  
Programme delivery to 31 December 2017. 

Recommendation(s): 
 

That the Growth Programme Board note the current position. 

Summary: 
 

Overall Progress on Contracting 
 
As at 31 December, 494 projects with ERDF funding of £1253m have been contracted.  
Compared to the previous quarter, to 30 September 2017, this is an increase of 38 
contracted projects, for an additional £33m ERDF. The figure is lower than forecast 
mainly due to the GLA financial instruments now not expecting to contract until 2018.  
Overall, 44% of the programme budget has been contracted. For the less developed 
the figure is 58% for transition and more developed regions, 39% and 44% have been 
contracted respectively.  
 
Following closure of the September calls, there are 469 applications currently being 
assessed for £1005m ERDF (including 3 financial instruments). This represents 35% of 
funds allocated to England. 
 
Overall Progress by Priority Axis (PA) 
 
The forecasts from projects already contracted suggest the programme will meet its 
2018 performance framework targets for PA1 (all regions), PA2 (less delivered region 
and transition regions, and the more developed regions output target), PA3 (all 
regions), PA4 (less developed region only), and PA7.   
 
There are some areas of the programme where the current data suggests that meeting 
the 2018 performance framework targets will be challenging or not possible. Delivery 
risks remain for PA2 more developed regions expenditure targets; PA4 expenditure 
and output targets (transition/more developed regions); and PA5 expenditure targets / 
PA6 expenditure and outputs / PA8 expenditure (all categories of region).  
 
Overall Progress – Expenditure 
 
The managing authority’s focus remains on supporting partners to submit claims in a 
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timely way. Cumulative claims paid by the managing authority total £210m to 
December, an increase of £46m from the previous quarterly. 
 
Targets and Programme Performance 
 
Achievement of the  N+3 expenditure  target is challenging this is because of the 
exchange rate changes which have increased the target by 15% and also due to 
project spend forecast falling behind profile.  The position is being proactively managed 
with key projects being closely monitored along with claim submissions. 
 
A call round for £247m was issued in December with a closing date of January 2018.  
A further call for £334m is about to be published.  Additionally, further rounds have 
been pencilled in for October 2018 and March 2019. 
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Programme Delivery Report to 30 December 2017 

 
1. The ERDF 2014 to 2020 Programme value is €3649m. Using the exchange rate of €1 = 

£0.78, values the programme at £2846m.  This represents an increase of £16m following 
the programme modification. 

 
2. The rate of 0.78 is used when reference is made to the programme budget and the 

contracting position.  In relation to the certifying authority payment applications submitted to 
the EC, this is based on the actual exchange rate at the time of submission.  Progress 
against performance expenditure targets (set in euros) use the rate of €1 = £0.90. 

 
3. Forecast expenditure from contracted projects is discounted by 30 % to reflect project 

slippage and audit issues. Forecast performance framework outputs from contracted 
projects are discounted by 20%.  The discounts reflect operational experience from the 
previous programme. 

 

Programme Budget & Contracting  

 
4. The chart and table below shows the amount and % of ERDF that have been contracted, by 

category of region, compared with the programme’s budget (or allocation). 
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5. As at 31st December, 44% of the total budget has been contracted.  By Category of Region 
this is less developed; 58%, transition; 39% and more developed; 44%. 

 

Category of 
Region 

ERDF Allocation 
£m 

ERDF 
Commitment  

£m 

ERDF 
Commitment 

% 

ERDF 
Commitment 
& Pipeline %  

Less 
Developed £356 £206 58% 107% 

Transition £850 £329 39% 68% 

More 
Developed £1,640 £719 44% 79% 

  £2,846 £1,253 44% 79% 
* Some further reallocation expected linked to European Social Fund activity 

 
6. The ERDF value of projects contracted and applications in the system amount to 79% of 

the programme budget (963 projects at £2258m).  
  

By Category of Region   
 

7. The charts & tables below show the contracted % by category of region and priority axis. 
 

Less Developed Region: ERDF contracted by priority axis (€m)  
 

 
 
8. As previously reported, the less developed region is doing well contracting funds.  The chart 

shows 4 priority axes over or nearly over 50% contracted - PA1, PA3, PA4, PA7.  There are 
a further 3 priority axes which are over 90% contracted - PA 2, PA4 and PA8.   The 
exception is priority axis 5 which has contracted limited funds.  The issue with contracting in 
this priority is not unique to the region and is reflected across the programme reflecting the 
nature of the activity proposed    

 

Transition regions: ERDF contracted by priority axis (€m)   
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9. In comparison to the other categories of regions the transition regions are doing less well in 

relation to contracting. The chart shows 3 priority axes that are close to 50% contracted - 
PA1, PA2, and PA4.  There is 1 priority axes (PA8) fully contracted. Priority axis 4, PA5 and 
PA6 are around 20 - 25 % contracted.  The low contract rating impacts on the ability to 
achieve the performance expenditure and output targets. 

 
More developed region: ERDF contacted by priority axis (€m)  
 

 
 
10. Slightly higher commitment rates than transition regions .The chart shows priority axes 1,2 

and 3 with  50% or more of funds contracted. PA4 stands at 30% with PA6 at around 18%.   
PA5 has not contracted any funds.   PA8 is about to fully contracted.  The low contracting 
rates impact on the ability to achieve the 2018 performance framework targets   
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11. The Commission will automatically decommit funds for which it has not received an 

acceptable payment request by the end of the third year following approval of the 
operational programme.   

 
12. The England OP was approved in 2015, therefore the budget stated in our operational 

programme in this year has to be defrayed by the applicant as eligible expenditure and 
submitted in a Payment Application to the Commission by 31 December 2018 (with 
adjustments made for pre-financing). This process then applies cumulatively to future years 
of the programme in the same manner. 

 
13. The table shows the N+3 target at operational programme level for 2018 is €573m (or 

£515m @ 0.9ER).  The change in the exchange rate from 0.78 to around 0.9 has meant an 
increase of £68m in the current 2018 N+3 target. Progress against the target is also shown 
by category of region and at operational programme level.  The target is reduced by the 
value of payments submitted by the certifying authority to the Commission.  Four payment 
applications to the Commission, totalling €206m, have now been made by the certifying 
authority.    

 
14. N+3 is based upon the ERDF contribution towards total declared expenditure at the 

category of region intervention rate rather than the value of actual payments at the project 
level intervention rates. 

 

N+3 2018 Less Developed  Transition More Developed 
 

Total 

N+3 target for payment  
claims (€m) 

€ 72 € 169 € 332 € 573 

Less 
Payment applications 
submitted to the 
Commission at relevant 
exchange rate by 31ST 
December 2017 

€ 5 € 73 € 128 € 206 

Current gap (€m) € 67 € 96 € 204 €367 

MA level :Total eligible 
cost paid, per category of 
region, at programme level 
intervention rate (80%, 
60%,50%)  - @ 0.9 ER 

€ 29 € 23 € 31 €83 

 

15. The indicator at MA level, shown in the above table, shows the value of claims paid by the 

MA not yet submitted to the Commission for reimbursement by the certifying authority. 

 

16. The current N+3 forecast analysis: 

 

 looks at claims paid   

 reduces project spend forecasts by 30% for non-financial instrument projects, 

 assumes that slippage will only be caught up at an average of 10% per quarter,  
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 assumes one drawdown from 7 financial instruments (4 contracted and 3 under 
development) to September 2018.  

 
17. The chart below reflects the above provisos using an exchange rate of   €1 = £0.90.  
 
18. The chart shows what has been paid to date by the managing authority (to December 2017) 

and future forecasts from projects.  Over time the forecasts have moved over to the right.  
The chart shows that the programme will need expenditure incurred to September 2018 and 
claims submitted covering that period in order to meet the N+3 target at operational 
programme level.  Given the processing times to check and verify claims prior to 
submission to the EC this will be challenging . The MA is closely managing the position to 
reduce the risk of falling below target 

 
 

 
 
Progress against Performance Framework Expenditure Targets and 
Outputs 

 
19. The targets in the charts reflect the modification targets to be achieved by December 2018. 

The targets are set at category of region level and by priority axis.  The Commission deems 
the individual target to have been met when 85% or above has been achieved. 

 
20. The forecast expenditure from contracted projects has been reduced by 30% for all projects 

except financial instruments.  
 
21. The forecast outputs from contracted projects have been reduced by 20% for all projects.  
 
22. The reductions are based on anecdotal evidence from the 2007-2013 ERDF programme for 

expenditure and output slippage rates. 
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Less developed region:  
 
Forecast expenditure from contracted projects (less 30% non FIs) against 2018 targets 
including paid claims (€m)   
 

 
 
 
Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed 
 

 

 
 

 
 

 PA1, PA2, PA3, PA4 and PA7 are forecasting to achieve the performance framework 
spend and output targets. However claims paid and actual outputs achieved to date 
need to pick up across the region.    

 PA3 and PA8 have met the performance framework expenditure output target.   
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 PA6 needs close monitoring as there are insufficient contracts in place for the 
performance framework output target to be achieved and low actual expenditure 
achieved to date    

 PA5 and PA8 will not achieve the performance expenditure targets due to limited 
contracts being in place (PA5) or the processes to go thorough before contracting 
means it is only recently that funds have been committed (PA8) 

 
Transition regions:  
 
Forecast expenditure from contracted projects (less 30% for non FIs) against 2018 
targets including claims paid (€m)   

 
 
Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed 
 

 
 The transition regions are forecasting to achieve PA1, PA2 and PA3 performance 

framework expenditure and output targets.    

 Claims paid need to improve for most priority axes 
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 PA4 & PA5, PA6 and PA8 will not meet the performance framework expenditure targets.  
It’s a similar picture for outputs under PA4 and PA6.  
 

More developed region:  
Forecast expenditure from contracted projects (less 30% non FIs) against 2018 targets 
including paid claims (€m)   
 

 
 
Forecast performance framework outputs from contracted project (less 20% all projects) 
against 2018 targets including outputs claimed 

 
 For more developed regions PA1and PA3 are forecasting to achieve the 2018 

performance framework targets. This looks realistic when referenced against 
expenditure and outputs claimed to date.     

 PA2 needs close monitoring to improve the output achieved and claims paid 
Achievement of the targets is looking increasing at risk despite the forecasts.  

 The position on expenditure for PA4 should improve with the contracting of the GLA 
financial instrument, 2018, and the subsequent 25% drawdown.   
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 PA5 (expenditure), PA6 & PA8 (expenditure)  will not meet the Performance framework 
targets 

 

Programme call schedule  
 
23. A new call round has been published in March 2018 for £334m.  Additionally, further call 

rounds have been pencilled in for October 2018 and March 2019. 
 
24. Intermediary bodies (IB) and strategic urban development (SUD) calls are not required to 

follow this schedule and are subject to local/GDT agreement. 
 

Financial Instruments  
 
25. To 31st December 2017, the programme has four financial instruments (FIs) contracted for 

£337m ERDF. Three of these made their first drawdown of funds in March and May 2017.  
When issues relating to EIB match are resolved the fourth FI will make its first draw down 
by Spring 2018.  There are three other financial instruments in an advanced stage of 
development worth £107m. These remain on track and expect to be contracted and have 
drawn down their first tranche of funds in 2018.   

 

Community-Led Development (CLLD)    

 

 
 

PA8 - Contracting

ERDF LEP Application Live In GFA

Allocation

Transition

Humber £2,353,000 £0 £2,351,936 £0

North Eastern £1,730,704 £0 £1,745,003 £0

York and North Yorkshire £1,312,880 £0 £1,312,856 £0

Total £5,396,584 £0 £5,409,795 £0

% 100 0 100 0

More Developed

Leeds City Region £6,254,435 £0 £6,148,396 £0

North Eastern £2,662,533 £0 £2,653,443 £0

South East £4,637,183 £0 £29,768 £4,623,927

York and North Yorkshire £1,425,445 £0 £1,423,490 £0

Total £14,979,596 £0 £10,255,097 £4,623,927

% 100 0 68 31

Less Developed

Cornwall and the Isles of Scilly £9,350,001 £0 £8,788,000 £0

Total £9,350,001 £0 £8,788,000 £0

% 100 0 94 0

Total LEP Allocation PA8 £29,726,182 £0 £24,452,892 £4,623,927

% 100 0 82 16
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26. All 21 ERDF CLLD applications have been approved. DWP have approved 20 of the 21 
joint-funded applications, with DWP continuing to examine the Tilbury project due to vfm 
issues.  

 
27. Less Developed is 94% committed and Transition 100% committed. Commitment in More 

Developed will be 99% should the two South East Funding Agreements currently being 
prepared be executed, and if DWP approve the Tilbury project enabling MHCLG to issue 
the ERDF Agreement. No further rounds of CLLD calls are planned. 

 
28. Joint Project Inception Visits with DWP were unable to be fulfilled by DWP due to resource 

issues, so ERDF-only PIVs have commenced and will be completed by the end of March 
enabling first grant claims to be submitted.  

 
29. The first CLLD Operational Steering Group chaired by the SRO Lesley Calder was held on 

7 February. The Group discussed the significant performance challenges in 2018 for PA8. 
There is insufficient expenditure in Funding Agreement profiles to achieve 2018 
Performance Framework expenditure targets by COR. This is attributable to: 

 

 Eligibility/VFM issues in respect of CLLD strategies/full applications 

 Capacity/experience of grant recipient organisations, particularly in preparing robust 
grant management materials (i.e. establishing local systems to distribute grant 
compliantly)   

 DWP delays in appraisal/approval 

 Long lead in time for organising LAGs and grant award processes post-issuing of 
Funding Agreements 

 Long lead in time for community-based activity to start delivering activity 
 
30. PA8 has met the 2018 Performance Framework milestone target ‘number of local 

development strategies agreed’ by COR. Meeting the regulatory requirement for CLLD 
strategies to be developed and agreed before any PA8 applications could be considered, 
has reduced the window in which to spend funds to meet the performance framework 
expenditure targets.  

   
31. The Group is undertaking a review of Funding Agreement profiles and Local Action Group 

(LAG) call activity to establish robust expenditure forecasts for 2018 and 2019.  
  
32. The majority of CLLDs projects have launched and issued first calls and responses to call 

indicate that there is significant pipeline demand.  
 

Compliance   
 
33. The Commission requires an annual schedule of first level compliance checks to be 

undertaken by the managing authority (MA). The general principle of the A125 on the spot 
verification visit (OTSV) is to test that ERDF projects and financial instruments (FIs) are 
delivering their contracted requirements, in accordance with the regulations as set out in the 
Council Regulations (EC) 1303/2013 and identify any potential areas requiring correction.  
The work undertaken by the Compliance team provides assurance to the Commission 
whilst reducing the impact of irregularities on the MA error rate. 
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Visits Undertaken 
(2016 OTSV 
Schedule) 

Value of claims 
selected for 

testing  
Amount Tested  At Risk  At Risk % 

142 £   32,477,128 £      22,678,584 £           1,973,904 6.08% 

 
Visits Undertaken 

(2017 OTSV 
Schedule) 

Value of claims 
selected  

Amount Tested At Risk £ At Risk % 

83 £   122,953,926 £   31,039,156 £   826,328  2.66% 

 
Progress on OTSV visit actions 
 

  

Number of actions 
raised 

Number of actions 
closed 

Actions open Actions open 
more than 3 
months 

2017 158 120 38 20 

2016 414 400 14 92 

 
34. Monthly analysis of A125 visit actions is undertaken. Patterns and trends are identified and 

this is fed back into the business process; sharing lessons learnt and taking action to 
address areas of non-compliance. 

 
35. Actions to date broken down by category: 
 

 
 
 
 

 

Category Total to 

date

Trend

A61 1

Assets 2

Contractual 67

Expenditure 213

Outputs/results 57

Procurement 72

Publicity 71

State Aid 89

572


