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Programme Coordination Board — Meeting 3 Minutes

22 February | 15.30-17.00

GMH, London

Members Additional Attendees

Caroline Low (CL) (Chair) — DfT I HAL

Ros Smith-Reid (RSR) — DfT I HAL

Emma Gilthorpe (EG) — HAL I HAL
I - CAA I - CAA
I - |ncependent ——— Ll

Apologies: Sarah Bishop, lEEEEEGEE

1.0 Minutes and Actions — 22" Jan
1.1 CL welcomed everyone to the meeting.
1.2 Minutes from previous meeting were agreed.
1.3 Majority of actions complete, with a few outstanding:

1.3.1

1.3.2

1.3.3

170123/04 — 1 year plan to be updated to include elements involving
the public with interdependencies planned to be incorporated on the
longer term plan.

170123/05 - Long term planning workshop to take place between HAL
and DfT on 20" March. CAA noted the importance of making sure
airlines had sight of the key milestones. The plan would initially be
produced as a draft and then there would be further engagement with
airlines and other stakeholders to further develop it. CL requested a
draft of the long term plan at the next meeting.

179123/09 - Hillingdon are not currently engaging with DfT despite
attempts to do this therefore DfT do not see any merit in writing to
them on behalf of HAL. HAL will continue to treat Hillingdon in the
same manner as other local authorities so that they understand the
process. ] noted that the Thames Tideway Tunnel project had a
similar issue with a local authority and that there is merit in keeping a
log of all engagement attempts to support the DCO application to
PINS.

2.0 Update from Working Groups
2.1 Surface Access Steering Group — in addition to the update provided, RSR noted
that there had been a meeting between John Holland-Kaye, | 2
Lucy Chadwick to discuss the joint approach to working. This was followed by a
slightly wider discussion on various elements of Surface Access.

211

21.2

213

DfT noted that they understood HAL to be leading on the M25 aspect
but that rail was more complex and therefore would like HAL to work
closely with them.

CL questioned how important the rail schemes are to the programme
with respect to planning. HAL noted that they have not yet done the
environmental impact assessment and it is not yet possible to forecast
everything.

CL questioned whether the rail schemes were critical to airlines. Jjjij
noted that surface access costs are always going to be controversial
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to airlines but thinks that they would like to know more upfront even if
a large range is given in terms of costs. EG noted that they had been
clear when providing models to airlines that a Surface Access
contribution was not included. jijhighlighted the importance of
having fixed criteria/using policy to guide the negotiation around rail
schemes and if the policy needs to be updated then the CAA needs to
know as soon as possible. The Surface Access Steering Group will
take forward the understanding of the policy and principles.

Action 170222/01 — HAL to note their understanding of current policy and
principles with regard to Surface Access.

2.2 Airlines Update Group — to be covered later in the meeting

2.3 Communications Working Group — DfT noted that they found the communications
update on HAL'’s sustainability strategy very helpful.

2.4 Economic Regulation Update Group — jjjij noted that the first meeting was
productive and also further highlighted the need for all 4 sides (HAL, CAA, DfT
and Airlines) to work together and to make sure that discussions around certain
topics are not left too late in the process.

2.5 Airspace Working Group — RSR noted that there had been a useful session with
HAL on what the future airspace working group may look like. HAL proposed a
group which contained both HAL and DfT (other members still to be confirmed)
aimed at managing the interdependencies related to the 3" Runway. From a
wider airspace perspective, it was noted that it would be useful to have a wider
airspace working group which would incorporate all the airports in the South East.
However, this is something that should be taken forward by NATS.

Action 170222/02 — HAL to draft ToR for airspace working group and a paper on
timelines and interdependencies, both to be presented at the next PCB

3.0 Progress Against Milestones

3.1 DfT are on track with current milestones and noted that the wider aviation
strategy will start to be delivered in the next couple of months. The first release of
the strategy will incorporate a road map that shows plans going forwards.

3.2 CAA are also on track with their milestones and will be releasing their first S.16
report on 28" February and a decision on Category B planning costs.

3.3 HAL too are generally on track with their milestones however a couple of
elements have slipped by a month including the requirements register and
affordability guidelines.

Action 170222/03 — to identify key airspace milestones to be added to the 1 year
plan and airspace milestones to also be used at the long term planning meeting
on 20" March.

4.0 Stakeholder Engagement Update (including Airline Governance Structure)

4.1 Community — HAL felt that the response of the community continues to stay quite
balanced with no major shifts. HAL have been engaging with various groups and
noted that they have nearly completed the door knocking for land checks. HAL
has seen some protest activity but noted it was more climate focused rather than
local opposition.

4.2 Local Authorities — HAL and the Local Authorities have been meeting to agree an
approach to consulting on strategic planning.
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4.3 TfL — HAL met with TfL earlier in the week and work is ongoing to try and
establish ways of working.

4.4 Airlines — HAL hoping to have the governance structure with Airlines in place by
April. There will be a joint expansion board which will focus on the strategy and
have a number of working groups feeding into it. There was some further
discussion regarding who would sit on these boards/groups from the airlines and
Il highlighted the importance of ensuring that potential new entrants are
included in these groups

5.0 Consultation Updates

5.1 DfT gave a brief update on the NPS consultation noting that they had completed
7 of the 20 local events (this update was based on information in the public
domain in line with the Statement of Approach)..

5.2 CAA also noted that they were in the middle of a consultation which is the start of
a much longer term process.

5.3 HAL provided an overview of their first consultation (Con1) which is currently
planned for August 2017.

5.3.1 HAL are in the process of tendering for consultation agencies and
noted that their event locations and geography are yet to be defined
but that they would welcome lessons that DfT had learnt with regard to
logistics.

5.3.2 DfT asked HAL to be really clear in their communications regarding
the consultation that Con1 will be running before DfT has determined
the outcome of the draft NPS consultation and that their consultation
does not prejudge the outcome. It should also be clear that HAL’s
consultation is separate to DfT’s consultation.

5.3.3 R highlighted that Con1 is going to purely be around the principles
and options. EG noted that HAL need to do lots of optioneering with
regard to scheme design as there is some pressure from the airlines
not to move the M25 therefore HAL will need to be able to justify why
this can/can’t be done.

5.3.4 CL reiterated the point that after the DfT consultation on the draft NPS
closes there is no way that Heathrow can feed into the process. It was
additionally noted that if the scheme design changes and it impacts
the economic benefits etc. then DfT may need to re-consult.

Action 170222/04 — HAL to present various options relating to M25 at the next
PCB.
6.0 AOB

6.1 Domestic Connectivity — it was suggested that there is a separate meeting/group
where the interdependencies and the process regarding Domestic Connectivity
can be discussed. Discussions on this area would not be able to cover the
aspects being consulted on in the draft NPS.

6.2 Members decided on their priorities to discuss at the next meeting on 30" March.

6.3 ] also noted that it would be helpful for all parties to briefly present their top 5
risks at the next PCB.

Action 170222/05 — DfT and HAL to set up a meeting to discuss Domestic
Connectivity

Action 170222/06 — All parties to produce brief paper on top 5 risks and present
at the next PCB in March.





