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European Structural and Investment Funds (2014-2020)
Growth Programme for England

Growth Programme Board June 2021

Progress on ESF (please note this paper should be printed in colour)

Purpose:

This paper will focus on the performance of the ESF Programme, reporting against all key
indicators to give members a clear understanding of the overall Programme position. Additionally,
a slide presentation, to be delivered at the meeting, will update members on progress on the key
issues facing ESF; the combination providing a full and detailed overview of the Programme.

Recommendations:
The Managing Authority (MA) asks that members encourage Direct Bid projects to work with the
MA to ensure that claims are submitted by the deadlines set each quarter.

The MA asks for members’ support in ensuring that, through their networks, projects are made
aware of the upcoming changes to reverse many of the easements to bring the Programme back
to Business as Usual processes.

Summary:

(N.B: throughout this report, ESF data is as at 4 May 2021, unless otherwise indicated. The position at the
last report, with ESF data to 1 February 2021, is shown in brackets for ease of comparison. The exchange
rate used throughout the report is 0.85378 unless stated otherwise).

ESF commitment, as of 1 June 2021 was £2.801bn, 92.37% of the total ESF allocation
(E2.615bn, 86.24%).

There are now just 47 applications to the value of £78m currently being actively appraised — 36 of
which have been received since the last Board. The totals in appraisal, including post — appraisal

action, is 77 applications to the value of £136m. As at 8 June, there are 9 Calls live on GOV.UK to
the value of £11.9m, these are the last of the current Calls and the final one will close on 17 June

2021.

As of Q4 2020, ESF has helped 1,366,270 participants, 150,200 of which started employment
when they left the Programme; this is potentially lower than we would anticipate at this stage of
the Programme. However, the Pandemic has had a significant adverse impact on this indicator,
with the number of participants starting sustainable employment due to the labour market
downturn and extensive furlough of existing staff. These events could not have been predicted
and have resulted in performance being lower than was forecast in the development of the OP in
2015. This will be taken into account in the OP amendment planned for later this year.

As at 1 June, there was £67.6m of ESF funding left to be committed. To date,115 Calls, totalling
£317.2m have been received and considered since the Reserve Fund (RF) launch. Of these,104
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have been approved, totalling £292.4m. The forecast value of remaining uncommitted funds takes
into account the Project Change Requests (PCRs) received in response to the invitation for
existing well performing projects to apply for an extension to December 2023 (as set out below).
The forecast also factors in the recycling of funds expected to be returned from project
underspends, annual corrections and a recent update to the over-commitment assumptions with
regards to claim rates.

IPA18 was submitted to the European Commission (EC) on 29 April. The value was €90.6m
(E77.3m) total expenditure and €48.7m ESF. We are expecting payment of €43.9m (after
retention) before the end of June (Members will note however, that the amounts in GBP are
estimates, as the final amount will only be confirmed on the day of payment and is dependent on
the exchange rate prevailing).

The 19/20 Annual Accounts were accepted by the EC on 25 May.

The Annual Implementation Report (AIR) was signed-off by members on 5 May and has been
reviewed by the Audit Authority prior to submission to the EC. The review was completed on 25
May and the AIR submitted to the EC on 26 May.

The MA are beginning to unpick some of the easements brought in to help continued progression
of the Programme through the Pandemic and will be issuing Action Notes for the reversal of
these, as and when each element has been reviewed.

ESF Programme Update:

In order to provide the Board with the latest available information, the Performance Framework data
presented has different period end dates for participant and financial elements. Unlike the financial
data which is available monthly, the participant data is only available on a quarterly basis.

Calls and Commitment Update:

e ESF commitment, as of 1 June 2021, was £ 2.801bn, 92.37% of the total ESF allocation
(E2.615bn, 86.24%). The ESF commitment inclusive of forecasted pipeline figures is
£3.110bn, 101.992% of the total ESF allocation. Members will note that it is common
practice to over-commit as historically not all committed funds are physically spent.

e In Priority Axes 1 and 2 there are 427 (397) Direct Bid projects with commitments totalling
£1.07bn (£1.0bn) and 157 Memorandum of Understanding (MoUSs) for the National Co-
Financing Organisations (CFOs) valued at £ 1.699bn (£1.656bn).

e There are 42 ESF Funding Agreements for Technical Assistance with a value of £30.5m,
and 22 projects for the digital response to COVID-19 Call, totalling £1.22m
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Update on the Appraisal of Applications and PCRs:

Appraisal Activity:

Appraisal Caseload Performance - Summary Position
Row Stage of Appraisal Process Appraisa d pad D = Appraisa aseload
Last Report Cur_r?nt Last Report Current Position
(March 2021) Position (March 2021 |y 2021 data)
(May 2021) data) ay
A Applications received since last Board 18 36 56.9 65.9
B In Appraisal Unaﬁﬂg_ned Ap!::llcatlons_ 0 0 0.0 0.0
C Pipeline or Applications being Appraised 49 41 84.8 71.6
D Being Applications at ESIF / Local Committee 5 5 17.9 4.2
E Appraised Applications in post-ESIF / Local Action 1 1 0.9 2.1
Sub-Total:
F Applications being actively Appraised 55 47 103.6 77.9
(Rows C to E)
Grand Total in Appraisal, including
G Unassigned Applications 55 47 103.6 77.9
(Rows B to E)
H Decision Made & Pending Approval 10 5 17.5 17.7
I Awaltln_g Funding Agreement - FA in 12 5 527 74
In Post- F'rod!.n_:tlon -
J Appraisal |AVWeiting Funding Agreement - FA 17 20 68.4 33.0
Action issued & awaiting return
K Applications in Post-Appraisal Action 39 30 138.6 58.1
Sub-Total (Hto J) . g
L Appraisal Totals (Rows G+K) 94 77 242.2 136.0

Please note any discrepancies in totals are as a result of rounding to one decimal place

e In comparison with the data presented at the last Board, the total number of Applications being
actively Appraised has reduced by 9;

e Similarly, the total value of these Applications has reduced by £25.7m from £103.6m to £77.9m
(row F);

e Although the total number of Applications in Appraisal has significantly reduced, this reduction
has also taken into account the 36 new Applications received since the previous report, which
is twice the number received in the previous reporting period,;

e The Appraisals Team have continued to maintain the position of assigning Applications almost
immediately on receipt, and there are no unassigned at this point. This demonstrates the
effectiveness of the improved, streamlined processes especially when considering that the
number of Applications received since the last Board,;

e The overall value of applications, including all the stages in the Appraisal process, has reduced
by £106.2 million, from £242.2m to £136.0m (row L);

e Approximately a third, £40.4m, of the overall total is approved and is awaiting the execution of
the Funding Agreement;

e Since March 2021 there have been 49 full Application decisions with a total value of £87.3m.
Of these, 39 have been approved (value £70.6m) with a further 2 held in reserve (£0.7m). The
remaining 8 were either rejected or withdrawn;

e The Appraisal Team continues to work proactively with Applicants to execute Funding
Agreements and ensure they are returned promptly, within the 30-day limit;
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e Since the last data provided, there have been 24 Funding Agreements executed with a total
ESF value of £49.2m.

Project Change Request (PCR) Activity:

PCR Caseload Performance — Summary Position

Caseload: Volume
Stage of PCR Process Last Report |Current Position
N/A May 2021
PCRs Received (since last Meeting) - 23
Days to assign to an Appraiser (average) - 9
PCRs Unassigned - 0
PCRs Open (MA receipt to Decision) - 60
PCRs Closed (since last Meeting) - 24
A
verage.days for PCR clearance N/A 91
(MA receipt to Decision)

e Members should note the figures in this table do not include the PCR extensions that were
required to be submitted by 7 May; these are being checked by Contract Managers prior to
being handed over to the Appraisal Team.

e The MA will appraise these PCRs in batches, defined by their current end date, and ensuring
that the most urgent are addressed first. The aim is to complete all assessments within 60
days of the ‘batch’ appraisal window starting, giving the following timeline:

o Projects due to end in 2021: Appraisal window 1 June to 31 July;
o Projects due to end in 2022: Appraisal window 1 August to 30 September;
o Projects due to end in 2023:  Appraisal window 1 October to 30 November.

e Resource across the Appraisal Team is being mapped to demand and additional resources
have been allocated to the team to support PCR assessments.

e The average days taken to assign a PCR to an Appraiser is reducing overall, demonstrating
that the extra resource is having a positive impact. A triage assessment on submission of a
PCR is in place to address any issues or quality aspects early on. This allows Appraisers to
quickly start a meaningful assessment and reduce the time taken to bring a PCR to a decision.
Overall there are 60 live PCRs, including 12 where there has been a decision and the MA is
awaiting an executed Funding Agreement Variation. Since the last Board meeting, 23 PCRs
have been received and these are included in the overall net live number of PCRs set out
above.

e Given the increasing emphasis on PCRs going forward, we are seeking to improve the overall
PCR process and GR journey. To that end a comprehensive 25 step action plan has been
developed detailing the MA’s plans to improve the PCR process. It covers three distinct areas:

o Modelling (understanding the resource requirements and hand-off timeframes);
o streamlining of the process (reducing unneeded steps and hand-offs); and,
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o process improvements (amending the process to make it more efficient).

e Actions with the greatest impact are being prioritised and have already contributed to the
improvements in the process.

Progress on N+3 Target:

N+3 Finances — 2021 Focus

N+3 Finances - 2021
focus

2021|Target € 457,021,245.00
Excess from 2020 £ 17,279,438.00 3.78%
‘ ‘ Claimed inan ECPA | € 48,731,505.49 10.66%
Prefinancing £ 104,595,305.22 22.89%
- Claim authorised € 257,672,061.76 56.38%
Claim received € 54,056,255.37 11.83%
! Simplified Costs TA | € 12,469,132.69 2.73%
M Excess from 2020 ® Claimed in an ECPA
W Prefinancing Claim authorised
CRESIE SRR Balance € 37,782,453.53 -8.27%

The table above focuses on the in-year target and provides an insight into the performance
position for 2021.

e In 2020 we exceeded the N+3 target by 0.91% generating a surplus of €17,279,438

e The ‘Simplified Costs TA'’ is the method used for claiming 4% of the Technical Assistance
(TA) costs back from the EC. We claim 4% of the ECPA value as TA;

e We submitted the first payment application of the year in April. We anticipate submitting a
further 3 payment applications this year, with the next being in July.

As can be seen from the above table, we are in a relatively strong position this early in the year in
that we have sufficient pipeline to achieve 108.3% of the annual target, with further expenditure
due in to the MA in the coming months (this value was previously even higher, but has reduced
slightly due to exchange rate movements). However, it remains challenging to move some of
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these claims to a Payment Application, largely due to the implications of COVID-19. The MA
continues to work proactively with local areas to understand the impact of the pandemic.

The MA is also now looking at the timing for the reversal of easements, particularly those around
Desk Based Evidence Checks for claims, as reversal of these will considerably help the N+3
position. However, progress against the Roadmap out of Lockdown, and when restrictions are
lifted across England, will determine the timing of changes to these easements. The MA will
therefore continue to keep this under review and will communicate changes as soon as
practicable.

Commitment of Remaining Funding:

As set out in the March GPB update, the MA implemented the approach to enable existing well-
performing projects to bid for additional funds, without the need to publish a corresponding Open
Call. Action Note 063/21 was published on 30 March, inviting existing well-performing projects to
submit extension applications with a deadline for receipt of 7 May 2021.

Modelling work had indicated the potential to commit £103.8m of remaining funds. This was the
maximum amount, based on all projects in scope coming forward and all of them applying for the
maximum amount available (50% of the current FA value).

This resulted in a forecast of £23.7m uncommitted finds which we intended to use as a “buffer’ to
off-set any further impacts on remaining funds (e.g. FOREX).

42 Applications were received by the closing date which, at the point of drafting this update, are
being assessed against the published criteria. Early indications suggest a commitment of cE36m
across 28 projects will be achieved, with the remaining 14 projects failing to meet the criteria.

Subject to successful appraisal, it is forecast that £67.6m of funding will remain uncommitted,
rather than the anticipated £23.7m.

ESF Claim Performance against Profile:

TOTAL (ESF & MATCH) EXPENDITURE TIMELINE BY ORGANISATION TYPE
CLAIMS SUMMARY

Cumulative Profile
to Q4 2020

Percentage

Cumulative Claims Claimed

Org Type

Slippage

Direct-Bid £960,732,318 £653,354,835 -£307,377.483 68.01%
ESFA £1,153,660,564 £1,167,167,750 £13,507,186 101.17%
DWP £277,530,574 £227,310,634 -£50,219,940 81.90%

HMPPS £305,501,372 £291,608,022 -£13,893,350 95.45%
NLCF £316,465,377 £352,973,729 £36,508,352 111.54%
TOTAL £3,013,890,206 £2.692,414,970 -£321,475,236 89.33%

Prcfile correct as of 04/05/21

Claims data extracted from RP1010, run date of 04/05/21
Spend includes both ESF & Match funding
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The table above shows the performance of both Direct Bids (DB) and Co-Financing Organisations
(CFOs), in terms of claims against profile to Quarter 4 2020. The DB claim performance has
reduced from 68.07% to 68.01% since the last report and there are also slight reductions in the
commitment levels of CFOs, especially ESFA and DWP all of which are as a result of PCRs.

The CFOs deliver the largest part of the Programme and are currently the strongest performers, in
terms of performance against profile, as clearly shown in the table. However, when considering
the relative positions against profile, Members are asked to note that any such comparison of
performance will need to consider the profiling position of each organisation.

Direct Bids Update:

The claim rates for DBs continues to be impacted due to COVID-19 reducing the level of
expenditure on staffing and other costs and there are also a number of projects failing to submit
claims.

The MA have now implemented the more robust approach for submission of Q1 2021 claims
onwards, to ensure Grant Recipients (GRs) meet the current obligations within their Funding
Agreement to submit claims within specified timescales. It is expected this action will have a
positive impact to the claim rates.

The programme of activity to address underperformance continues and will identify the potential
for time only extensions and/or a reduction in funding. Any reductions will be recycled to projects
with appropriate capacity. The performance of DB organisations has been impacted since the first
guarter of 2020, in large part due to COVID-19. A high level view of the scale of the impact on the
cumulative performance position is presented below. The table presents members with the
performance position by Performance Axis (PA), for both participant and financial data (Please
note, the financial figures in this table refer to ESF only, and do not include match funding):

Direct Bids - Performance against Profile to Q4 2020

o .
Profile Actual | Variance | Achievement Achie/:f:mh::?:gla?ni:::oﬁle
0,
(EM) (EM) (EM) of Profile (%) (vs. Q1 2020)
Financial Performance
PA1 £551.8 £440.4 £111.4 79.81% -2.64%
PA2 £185.3 £90.3 £950 48.73% -1.90%

o -
Achievement % Change in Cum.

Profile Actual | Variance Achievement against Profile
0
of Profile (%) (vs. Q1 2020)

Participant Performance
PA 1 272,572 | 199,738 72,834 73.28% -11.27%
PA2 76,583 19,329 57,254 25.24% -1.24%

The number of PA1 participants has dropped during the pandemic. Lockdown and restrictions
have meant that GRs have had to deliver their provision using alternative and more innovative
ways to avoid face-to-face engagement. With many public and voluntary sector services premises
being closed, many of the traditional methods of referral to ESF Programmes have not been
available. As restrictions ease, it is envisaged that these numbers will start to recover.
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The impact of COVID-19 on PA2 performance is particularly significant, with a fall in both
participant numbers and expenditure. Both lockdown and trading restrictions has meant
businesses are concentrating on survival and, with staff on furlough, companies have not been in
a position to train and develop their employees.

To support local areas in addressing the impacts of COVID-19 and to enable the commitment of
remaining Programme Funds, existing ESF projects who meet the agreed performance criteria
have been invited to submit PCRs. These PCRs will allow projects to seek additional funding to
provide extended provision until the end December 2023. As part of the process where GRs are
not meeting their current profile, they will be expected to review and revise profiled expenditure
and deliverables over the extended project lifetime.

MA Action Taken to Address Underperformance

As well as the re-profiling for the PCR extensions mentioned above, performance is reviewed, as
part of the normal contract management process, each time a claim is received by both the
Contract Manager (CM) and the Authorising Officer. They agree any action that needs to be taken
and this is recorded as part of the Claim Approval Process and subject to checks by the MA
Quality Team.

Additionally, as part of the Business as Usual process, CMs review the performance of their
projects. If the CM identifies any concerns with a project’s performance they instigate an informal
discussion with the GR to highlight the issues and provide an opportunity for them to put in place
actions to bring the project back on profile. However, if the actions by the GR are not successful in
bringing the project back to the expected profiles, the Project will be moved onto a ‘formal’
recovery plan.

However, as a result of the recent PCR Extension exercise, a programme of activity is being
implemented which will address the performance of the projects that do not qualify for an
extension. These performance reviews will be robustly implemented as part of the phased
approach to ensuring all projects are back on profile. This may result in:

e a Recovery Plan that will deliver a more realistic profile for expenditure and deliverables;
and/or

¢ PCRs with the potential for time only extensions; and/or
e a (mandatory) reduction in funding that will be recycled appropriately

The outcome of this activity will be to deliver a positive impact on the current ‘Percentage Claimed’
financial performance and ensure Programme Funding is recycled at the earliest opportunity. This
will also address shortfalls in participant activity by ensuring projects realistically re-profile the
corresponding deliverables requirements.

Currently 270 projects (this excludes 66 projects that were eligible for a PCR extension) are
behind profile, these have the following financial end dates:

e 63 projects have end dates Q4 2020 or before.
e 39 projects have end dates Q1 — Q4 2021
e 53 projects have end dates Q1 — Q4 2022
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e 115 projects have end dates Q1 — Q4 2023

The projects due to end this year are already in discussions with their CM regarding the ‘informal’
actions to bring their performance back on track. These actions will take time to bed in and so it
will be some months to show whether profiles are likely to be recovered. Alongside this some of
the recovery will depend on the progress of the Roadmap out of restrictions and the rate at which
projects can engage new participants going forward. It is likely that, for some of these projects,
there will be an overall level of under-achievement at the point at which they close, due to the
impact of COVID-19. This is being closely monitored and is built into the assumptions as part of
the remaining ESF Funds allocation.

Based on historical Programmes, it is common for projects to have some level of underspend,
therefore the value of the remaining ESF Funds has taken this into account in relation to the over-
commitment we are seeking. The over-commitment will in effect provide a level of off-set against
the lower level of actuals that are claimed.

CFO Updates:

The National Lottery Community Fund (NLCF):

The NLCF secured approval from their England Committee and the England Board to extend the
Building Better Opportunities (BBO) projects to June 2023. The NLCF presented the project
extensions to the NLCF’s internal Decision Making Panel in March which accepted the
recommendation to extend all existing projects. The NLCF have now begun to submit their PCRs.

All Quarter 4 claims have now been processed. The overspend (111.54%) is predominantly due to
the use of ‘flat-profiling’ of claims which will be addressed as part of the 2021 PCRs.

Her Majesty’s Probation and Prison Service (HMPPS): The Quarter 4 claim was approved by
the MA. The HMPPS project is still being impacted by the COVID-19 pandemic due to prison
infection rates and lockdown restrictions but HMPPS CFO are still confident recovery will be swift
once infections reduce and restrictions are lifted. The new Resettlement Hubs project commences
live running from Quarter 2 2021. There were no significant issues identified at monthly
performance telekits or the last Bi-Annual Performance Monitoring Meeting which took place on
the 19 April 2021.

DWP: DWP have revised their profiles to extend provision in those areas that both sought
extensions and met the performance criteria. This has been approved and Funding Agreements
have now been exchanged and signed.

The majority of the Quarter 3 claims have been approved and paid. The MA is working with the
CFO to resolve issues preventing the final three claims from being processed. The Quarter 4 claim
was delayed in agreement with the MA and they are now preparing their Quarter 4 claims for
submission. The recent Bi-Annual Performance Meeting did not identify any significant issues. In
future all DWP Projects will be covered by a single MoU which will help to simplify the claims
process from Q1 2021.
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ESFA: The ESFA PCRs migration to ECLAIMS is on track to be completed by the end of June.
The performance table above still partially references their old profiles, therefore the overspend is
overstated. However, a significant proportion of the PCRs have now been approved and migrated
since the last time this was reported. As agreed with the MA the Quarter 3 2020 claims were a nil
submission and the ESFA have submitted cumulative Quarter 4 2020 claims by the required
deadline. There were no significant issues identified at either the last Bi-Annual Performance
Meeting that took place on 24 February 2021 or monthly performance telekits.

At the recent review with the ESFA spend against the new profiles was satisfactory. The MA
continues to work with the ESFA to pursue a possible limited expansion to some of their current
projects where that would support COVID-19 recovery and will continue activity to reduce any
potential gaps. This has been agreed and the MA is working with the ESFA to commence
submission of their PCRs.

The table below also illustrates the claim rate, additionally broken down by PA and CoR for
convenience.

TOTAL (ESF & MATCH) EXPENDITURE BY PA & COR

CLAIMS SUMMARY
Priority Axis Category of Region Cun:t;lag;vzeozzoﬂle Cumulative Claims Slippage P(::rlt;?;t:ge

1 Less-Developed £54,497,149 £41,376,793 -£13,120,356 75.92%
1 Transitional £403,380,284 £375,559,529 -£27,820,755 93.10%
1 More-Developed £1,464,915,870 £1,340,056,519 -£124,859,352 91.48%
1 YEI £245,433,205 £225,788,437 -£19,644,768 92.00%
2 Less-Developed £27,753,367 £21,322,106 -£6,431,261 76.83%
2 Transitional £195,221,638 £179,736,531 -£15,485,106 92.07%
2 More-Developed £569,479,424 £462,139,488 -£107,339,936 81.15%
3 Less-Developed £2,569,163 £2,439,721 -£129,442 94.96%
3 Transitional £11,188,895 £9,178,007 -£2,010,888 82.03%
3 More-Developed £38,225,770 £33,651,618 -£4,574,152 88.03%
4 Less-Developed £35,606 £35,370.21 -£236 99.34%
4 Transitional £175,932 £174,768.26 -£1,164 99 34%
4 More-Developed £1,013,903 £956,083.06 -£57,820 94.30%

TOTAL £3,013,890,206 £2,692,414,970 -£321,475,236 89.33%

Profile correct as of 04/05/21
Claims data extracted from RP1010, run date of 04/05/21
Spend includes both ESF & Match funding

Priority Group Actuals Performance:

The tables on pages 6 and 10 illustrate ‘actual performance’ for sub-group by CoR and members
are asked to note that this now includes Participant data until the end of Q4 2020. As explained
earlier in this paper, the Performance Framework financial and participant data have different
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period end dates - the “Actuals” data is available once per quarter and will be included in this
update when available.

Across many deliverables such as “Participants with Disabilities”, “Unemployed Participants” and
those with low skills upon entry to the programme, performance is currently ahead of profile.

Attention should be paid to the relative underperformance in the More Developed (MD) and Less
Developed (LD) CoRs and at Programme level for “ESF C003 Inactive”, especially when
compared with the performance experienced in the other sub groups. Evaluation evidence shows
that it is more challenging for projects to engage with inactive people, often because there is no
single route to locate them. These projects have needed to use a broader range of referral routes
including social media and word of mouth, the latter being particularly effective when coming from
existing or previous Participants. Additionally, broad feedback from a variety of sources across
England indicates that the inactive Participants are presenting with complex multiple barriers,
meaning they are much further from the labour market and need more intensive quality support
over a longer period of time, than providers originally envisaged.

As highlighted in the section above, the MA is monitoring the impact of COVID-19 on Project
performance, and the overall effect on the Programme. This will inform an update of the
Operational Programme later this year. This amendment will focus on the additional support
required for unemployment and inactive people who will require additional support to successfully
compete in the labour market, following the effects of the Pandemic.
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and Investment Funds

Sub-Group Performance by Category of Region: The tables on the following pages illustrate the performance picture by sub-group and CoR
and show Total Committed to date against the End of Programme target.
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Outputs
Whole Whole
% achleved of | Committed to Q4 |Actual to Q4| % achleved to Q4 % achleved of | Committed to Actual to Q4 | % achleved to
ESF-COO01 - CoR Programme Committed overall target 20 20 20 CoR Programme Committed overall tarset Q4 20 20 Q420
Unemployed, Target & ESF-CO15 - Target B
Including long Participants from
t thnl I Tth
e"';" g M 668,560 778,945 76.74% 2481612 513,032 106.5% |Sthmeminorites o 343,547 505,021 84.50% 306,703 290,313 94.7%
unemployed I+ 152,341 154,580 123.32% 136,528 187,861 137.6% T 42,485 57,988 83.02% 37,996 35,277 92.8%
L 19,518 17,497 36.41% 12,049 7.106 59.0% L 869 1,573 78.04% 1,237 678 54.8%
Total 840,419 991,022 B84 24% 630,189 707,999 112.3% Total 386,901 564,582 84 33% 345,936 326,268 94.3%
Whole Whole
% achleved of | Committed to Q4 |Actual to Q4| % achleved to Q4 % achleved of | Committed to | Actual to Q4 | % achleved to
CoR Programme Committed CoR Programme Committed
overall target 20 20 20 overall target a4 20 20 Q420
Target 06 - Participants Target
ESF-CO03 -
Inactive without basic
[ 414,355 402,031 46.24% 243 284 191,597 78.8% skills M 245,113 270,263 65.35% 155,920 160,184 102.7%
T 102,537 105,151 65.43% 65,202 67,093 102.9% T 67,535 76,749 78.88% 45,147 53,270 108.4%
L 18,644 15,803 38.91% 10,247 7,255 70.8% L 8,246 6,439 34.50% 2,827 2,845 100.6%
Total 535,536 522985 49 66% 318,733 265,945 83.4% Total 320,894 353,451 67.41% 207,854 216,299 104.0%
Whole Whole
% achleved of | Committed to Q4 |Actual to Q4| % achleved to Q4 % achleved of | Committed to | Actual to Q4 | % achleved to
CoR Programme Committed | erall target 20 20 20 CoR Programme | Committed | ol target Q420 20 Q420
04 - Participants Target & ESF-CO16 - Target B
over 50 years of Participants with
age M 265,392 284,954 £3.85% 178,007 169,460 95.2% disabllities Iy, 290,379 332,042 70.26% 208,928 204,010 97.6%
T 74,713 76,016 76.50% 50,277 57,158 113.7% T 80,023 92,339 99.34% 64,032 79,497 124.2%
L 10,154 9,144 49.76% 5,799 5,052 87.1% L 12,473 10,807 51.21% 7,309 6,387 87.4%
Total 350,259 370,114 66.14% 234083 231,670 99.0% Total 382,875 435,188 75.72% 280,269 289,894 103.4%
Whole Whole
% achleved of | Committed to Q4 |Actual to Q4| % achleved to Q4 % achleved of | Committed to | Actual to Q4 | % achleved to
CoR Programme Committed | erall target 20 20 20 CoR Programme | Committed | o ol target Q4 20 20 Q420
YEI-012 - Target & YEI-09 - Target B
Participants with Unemployed
disabllities [y 5,636 7,765 9,966 128.3% participants (YEI) [, 36, 708 30,495 29,434 96.5%
T 10,017 9,315 8,714 93.5% T 39,197 35,930 32,230 89.7%
L L
Total 24,310 19,653 76.84% 17,080 18,680 109.4% Total 81,650 ?S,BOSr 0.00% 66,425 61,664 92.8%
Whole Whole
CoR Proaramme Committed % achleved of | Committed to Q4 |Actual to Q4| % achleved to Q4 CoR Programme Committed % achleved of | Committed to | Actual to Q4 | % achleved to
YEI-010 - Long- Tga at overall target 20 20 20 YEI-011 - Inactive Tgar at overall target a4 20 20 Q420
term e participants not &
unemployed In education or
participants (YEN [M 13,748 11,939 12,444 104.2% training (YEI) M 19,517 15,433 14,633 94.8%
T 17,302 15,789 12,893 81.7% T 14,097 12,673 10,222 80.7%
L L
Total 28,830 31,050 87 88% 27,728 25,337 91.4% Total 28,830 33,614r 0.00% 28,106 24 855 88.4%
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Results
CoR Target Committed Actual CoR Target Committed |Actual
M 15% 21% 32% M 7% 11% 3%
R1(ufeinto | 16% 21% 28% R3 (gaining Basic |T 8% 7% 2%
employment) |L 14% 22% 107% skills) L 7% 5% 1%
Total 22% 21% 31% Total 7% 10% 3%
Programme Programme
CoR Target Committed Actual VELCROL CoR Target % TTarget Actual | Committed Actual Actual %
24% 28% 89% - 25661 13799
R2 (inactive into 'Il\'llfI 253: 263: 943: U"!EII'I’ID|DVEd 'Il.\'llfI 30008 17546
employment or s i i participants who
. L 25% 25% 126% omplete the YEI || 0 0
jobsearch) supported
Total ) . Total
30% 28% 91% interven tion T0% 65326 55669 31345 48%
Programme Programme
YEI-CRO3 - )
Target Target Actual Committed Actual Actual % Target % Target Actual | Committed Actual Actual %
Unemployed YEI-CRO7 -
participants who CoR Inactive CoR
arein 16651 9076 partidpants not 12256 9361
education/training|M . )
. in education or
, Eaining a .
e . 20724 13593 training who 2144 6784
qualification, or in|T
employment, complete the YEI
including L 0 0 supported ] 0
selfemployment, Total intervention ol
upon leaving A8% 30047 37375 22669 75% 60% 19773 20400 16145 82%
Programme Programme
CoR Target % 1 Target Actual Committed Actual Actual %
YELCROG - Inactive | 7792 6724
ﬂar.u'cin\:m .nc!\ in T 5307 4771
educationor training who
are in edueation/training, |L 0 ]
gaining a qualification, ar
arein employment, T |
including self - ota
; 33% 10546 13099 11485 109%
| empoyment, upon keaving| Programme o
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