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Purpose:

To advise the GPB on progress with European Regional Development Fund (ERDF)
Programme delivery to 315t December 2021.

Recommendation(s):
That the GPB note the position to end of December 2021.

Summary:

Currently, the overall sterling value of the Programme is valued at £3,233m (@.
0.8859) and this is subject to exchange rate movements which are being closely
monitored.

Overall Progress on Contracting; 1088 projects (inc.11 financial instruments (FIs))
with ERDF of £3,023m have been contracted, excluding PA9 balance remaining. This
represents 94% of the programme budget. This is an increase of 6 contracted projects
(E35m ERDF) compared to the previous quarter and 19 continuations have been
contracted (£23m ERDF).

There remain 57 pipeline applications requesting ERDF of £71m

Adding contracted projects with those in the pipeline, represents 96% of the current
programme budget.

Overall Progress — Expenditure: Cumulative claims paid by the Managing Authority
(MA) to grant recipients total £1,764m ERDF, an increase of £82m from the previous
quarter.

2023 Performance Framework (PF) Targets - Exp /Outputs: Steady progress is
being made. All expenditure targets are contracted above the minimum threshold
(65%). For PF outputs, all regions have contracted sufficient to achieve the minimum
threshold: however:

On watch list;

e PAS8 - All categories of region. Limited expenditure incurred and with low outputs
achieved to date. Projects are being reprofiled and funding will be recycled.




N+3 2022 Target: Achieved well ahead of scheduled. Cumulative ECPAs to end
December 2021 were valued at €2,383m against the 2022 target of €2,134m.

PA5 - MDR output contracted target (businesses & properties with reduced
flood risk) will not be achieved. This has been flagged to the EC through the
AlR.

2. Programme Value and Targets

2.1.

2.2.

2.3.

2.4.

The value of the programme is €3,649m with the Sterling value modified to £3,233m.
Instead of a single foreign exchange rate being used the Sterling budget is now based
on funds drawn down from the EU and annual forecast exchange rates up to the end of
2023. The forecast rate is provided by MHCLG Finance. Clearly there is a level of
volatility and risks that the sterling budget may reduce have to be considered.

The Programme’s total eligible expenditure (TEE), ERDF + Match, is valued €6,572m.
Programme performance is measured by the EU using the following targets:

e N+3 - Ensuring that the ERDF annual budget is drawn down from the EC within 3
years of the budget being allocated.

e 2023 Performance Framework — These targets sit at priority axis by category of
region and are broken down into 2 elements:
o Financial — Ensure that the TEE is declared.
o Outputs — Ensure that the performance framework outputs are met.

The Operational Programme value and all returns to the European Commission are
based in Euros. Internal Performance Monitoring is also done in Sterling.

3. Programme Budget & Contracting

3.1.

Figure 1 shows the amount and % of ERDF that has been contracted over time to
December 2021. There has been a significant increase in commitment compared to the
same time last year, increasing from 83% to 94% of the programme value. In the last
quarter there was an increase of 6 contracted projects (E35m ERDF) and 19
continuations have been contracted (£23m ERDF).
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Figure 1

3.2.  Figure 2 sets out ERDF programme commitment as of 315t December including the

pipeline.
Pipeline Pipeline
Commitm Commitm - and
Category . and .
. Allocation ent £M ent % of i Commitm
of Region . . Commitm
(inc. FIs) Allocation ent % of
nt £M i
Allocation
More Developed £1,849 £1,748 95% £1,802 97%
Transition £966 £882 91% £899 93%
Less Developed £418 £394 94% £394 94%
Grand Total £3,233 £3,023 94% £3,095 96%
No. of projects 1088 1145

Figure 2

3.3.  The pipeline includes 57 applications currently in the system, broken down as follows:

Project continuations - £26m (30)
GFA's in development - £19m (10)
Full Applications/invited to - £25m (16)
Outline pending decision - £2m (1)

4. N+3 Target

4.1. As setoutin the figure 3 the programme has achieved its N+3 target for 2022:



" 31/12/2023
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Figure 3

4.2.  This has been achieved by making use of the ability to drawdown ERDF at a 100%
intervention rate last year.

4.3.  The consequence of this approach is that the MA has drawn more ERDF than it has
paid out to beneficiaries at this point. This will be paid out in the later stages of the
programme, but the MA is working with the CA to ensure that the accounts are
balanced.

4.4. The N+3 target in 2023 is ensuring that the full value of the programme is realised, this
is the same as the 2023 performance framework financial target.

5. 2023 PF Expenditure targets including paid claims (€m) by Priority Axis
across each of the Category of Regions from contracted projects

5.1. Contracting progress by Category of Region is steady on all the Priorities, and all
Priorities have now contracted over 65% of their allocation. PA10 was first contracted in

October 2020.
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PF Expenditure Target 2023 £962m £141m €£1646m €£974m € 49m £106m €£30m £ 168m £ 46m £4,123m

Forecast Expenditure £ 904m €127m €1929m €875m €61m € 76m €30m € 115m £95m €4,212m

Claims Paid £505m €£68m €£1354m €£458m £ 26m £ 36m £8m £53m £1m £2,510m

Figure 4



Transition PF Targets Expenditure
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Less Developed PF Targets Expenditure
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PF Expenditure Target 2023 €114m € 24m € 215m £€95m € 16m £€16m €7Zm €13m £€23m €1m € 588m
Forecast Expenditure €122Zm €24m £€223m £117m £ Zdm £17m £336m £13m £€23m €1m € 900m
Claims Paid £76m £195m €15Zm €89m £8m €13m €47m €4m € 20m €0m £428m

Figure 6

Performance Framework Expenditure

5.1.  8/25 targets have actual achievement above 65% of the minimum threshold.
5.2.  PAS8 - All categories of region. Limited expenditure incurred to date.
PA1: Strengthening research, technological development and innovation

5.3. Less Developed: The PA1 Less Developed CoR has contracted 107% of its
Performance Framework target, placing it in a strong position to achieve the target at
the end of the Programme, taking into account slippage. On claims paid, 67% of the
target has been spent so far, which is reasonable progress at this point in the
Programme. There are no areas of concern.

5.4. Transition: Here too excellent progress has been made with 107% of the 2023 target
having been contracted. As with Less Developed this places the Transition CoR in a
strong position to achieve the PF target at the end of the Programme. Transition is the
strongest of the CoRs in terms of expenditure achievement, with 69% of the target
reached. This is satisfactory at this stage of the programme. No areas of concern.



5.5.

More Developed: Progress in contracting is improving only very slowly with 94% of the
target reached so far. The pipeline will only add some 0.5% to that figure so this Cor will
not meet its PF target (85% plus) . MD is behind the other CoRs with 52% of the target
reached in terms of paid claims, but that will improve as future claims are paid. There
has historically been a high degree of slippage in PA1 projects which is reflected in the
slower progress in achieving expenditure targets, probably associated with delays in
capital builds and difficulties in recruiting innovation experts by universities. This
situation was exacerbated during the pandemic as SMEs focused on remaining in
business rather than investing in long term R&D programmes. As restrictions ease,
progress should pick up.

PAZ2: Enhancing access to, and use and quality of, information communication and
technology

5.6.

5.7.

Less Developed: Expenditure is in a good position with 79% of target expenditure
processed. Overall, there may be uncommitted funding reallocated to another PA via a
programme modification. The performance framework outputs (P3) will, however, still
be achieved using the lower level of LD ERDF investment.

Transition and More Developed: With the onset of COVID, the business benefits of ICT
and the ability to work flexibly and exploit areas such as e-commerce has helped
maintain demand within the PA. Additional BDUK Gigabit grant availability continues to
complement business support provision across the CoR. ERDF Projects in pipeline are
almost 100% committed with only 2 projects (1T and 1MD) awaiting investment
decision. Close monitoring and identification of corrective action is required in the next
quarter to ensure risk of underspend is adequately managed.

PA3: Enhancing the competitiveness of small and medium sized enterprises (SMESs)

5.8.

5.9.

5.10.

Less Developed: Total Eligible Expenditure (TEE) legally committed for LD COR has
slightly increased to 104% of the 2023 financial PF target. There is currently no further
TEE to be contracted in the pipeline. At this stage of the programme, positive progress
continues to be made with 70% achieved against the 2023 financial PF target based on
actual claims made to date.

Transition: The Transition COR still continues to perform positively, with 118% of Total
Eligible Expenditure legally committed against the 2023 financial PF target. There is a
residual amount of the pipeline to be progressed (€21m), with a forecasted commitment
target to increase to 120.3%. At this stage of the programme, positive progress
continues to be made with 79% achieved against the 2023 financial PF target based on
actual claims made to date.

More Developed: Positive progress for the MD COR continues to be made against the
2023 Financial PF target with 117% of Total Eligible Expenditure legally committed. As
per the last GPB, there is still a reasonable amount within the pipeline to be progressed
(€58m), with a forecasted commitment target to increase to 120.7%. Positive progress
continues to be made with 82.3% achieved against the 2023 financial PF target based
on actual claims made to date.



5.11.

PA4

5.12.

5.13.

5.14.

5.15.

PAS

5.16.

5.17.

5.18.

PAG

Overall, for PA3, positive progress still continues post COVID-19 restrictions, with most
projects resuming back to business as usual activity and taking the opportunity to
reprofile both their expenditure and output profiles.

: Supporting the shift towards alow carbon economy in all sectors

Less Developed: PA4 in Cornwall has now committed all its funding.

Transition: Although it is unlikely that the full value allocation will not be committed the
non-financial performance framework targets will be met through the commitments.
Unallocated funding will be moved to PA3 as part of an OP modification later this year.

More Developed: The position in this category of region is the same as in the transition
region.

There are a number of reasons which have affected the ability to fully commit the

funding:

e Article 61 revenue generation rulings have limited take up of energy generation
projects seeking to sell surplus energy.

e Low carbon business support applications were often poor quality and focussed on
business assists instead of greenhouse gas reductions.

e Implementing low carbon strategies under IP4e were affected by low quality bids
and the fact that many local authority green plans focussed on transport initiatives,
but under 4e low carbon transport cannot be looked at in isolation.

: Promoting climate change adaptation, risk prevention and management

Less Developed: Cornwall and the Isles of Scilly is now fully contracted at just over
100% investing in natural flood defence work in the Isles of Scilly; strengthening the
natural sand dune systems to protect the island and its natural fresh water supply from
intrusion by the sea.

Transition: c86% of the transition category of region is now contracted covering
Lancashire in the North West and the Humber, North East, Cumbria, York, North
Yorkshire, and Sheffield City Region in the NEYH area and Stoke in the Midlands.
Investing in a range of flood mitigation and management scheme, some of which form
part of the wider sustainable urban development strategy. A further £2.5m ERDF has
been allocated to the Sheffield City Region for the ‘Rotherham Renaissance Flood
Alleviation Scheme’ to widen the scope of the project, with now some £4.2m ERDF
being invested.

More Developed: ¢94% of ERDF is now contracted., the maijority of which is in Leeds
City Region as well as Derbyshire, North East, and York North Yorkshire. investing in a
range of flood mitigation and management scheme, some of which form part of the
wider sustainable urban development strategy incorporating biodiversity and climate
mitigation measures.

: Preserving and protecting the environment and promoting resource efficiency


https://webgate.ec.europa.eu/esiflegislation/pages/viewpage.action?pageId=34439924

5.19.

5.20.

5.21.

5.22.

Less Developed: Current commitments will ensure that the performance framework
targets will be met and in the case of the non-financial target heavily exceeded.

Transition: Although it is unlikely that the full value allocation will not be committed the
non-financial performance framework targets will be met through the commitments.
Unallocated funding will be moved to PA3 as part of an OP modification later this year.

More Developed: The position in this category of region is the same as in the transition
region.

There are primary reasons for meeting the performance framework financial targets

have been:

e The delivery of activity has struggled to catch up from early in the programme when
the demarcation with Countryside Stewardship was a challenge for applicants in
more rural LEP areas.

e PAG is also linked to SUD allocations and there was a delay in bringing forward calls
for this area.

PA7: Promoting sustainable transport and removing bottlenecks in key network
infrastructures

5.23.

Less Developed: The Performance Framework expenditure target against the
contracted projects is on schedule to achieve the final target at the end of the
operational programme. The Major project (A30 Carland Cross to Chiverton Cross
(Construction Phase) project) contracted at the beginning of 2021 and is on-site on site
and making good progress to deliver the spend and output required by the programme
in 2023. The PA7 expenditure budget is contracted at 96.58% ERDF.

PAS8: Promoting sustainable and quality employment and supporting labour mobility

5.24.

Please see CLLD report below.



6. Forecast Delivery of Performance Framework Outputs as % of 2023 target

by Priority Axis across each of the Category of Regions, from contracted
projects

Key to indicators:

C1: No of enterprises receiving support. P3: Additional businesses with broadband access
min 30Mbps.

C34: Estimated GHG reductions. P6: Business & properties with reduced flood risk.

C23: Surface area of habitats supported. Cl4a: Length of track reconstructed or upgraded
roads.

P7: Length of Railway with new/enhanced 16: No. of local development strategies in place.

signalling.

Performance Framework Outputs
6.1. All regions have contracted sufficient projects to achieve the minimum output threshold.
6.2.  8/26 targets have actual achievement above 65% of the minimum threshold

6.3. PAS8 - All categories of region. Limited expenditure incurred and with low outputs
achieved to date.

6.4. PA5 - MDR output target (businesses & properties with reduced flood risk) will not be
achieved.

More Developed PF Outputs
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Figure 7



Transition PF Outputs
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Less Developed PF Outputs
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Figure 9

PA1: Strengthening research, technological development and innovation

6.5. Less Developed: Contracted outputs now stand at 178% of the 2023 PF target which is
excellent progress and reflects the high levels of ERDF which have been contracted.
Strong delivery with 104% of the contracted outputs already achieved, and the target
exceeded.

6.6.  Transition: Solid progress has been achieved with 159% of the output target contracted.
86% of the PF target has been achieved which is satisfactory at this stage of the
programme.

6.7. More Developed: Despite the slower rates of contracting and expenditure, the outputs
position is much stronger with 180% of the target contracted, and in terms of actual
outputs achieved, the PF target has been met with 110% achieved, the strongest of the
three CoRs. This demonstrates good value for money and that once projects are up
and running and innovation facilities come on stream, they are successful in attracting
innovation SMEs.



PA2: Enhancing access to, and use and quality of, information communication and
technology

6.8. Less Developed: The 2023 Performance Framework target (P3) of 2,102 is on track to
be exceeded. Superfast 2 has now completed and, subject to project closure and final
claims checks, once processed the outputs will exceed the performance framework
target. As a result, the area has been able to accommodate refocussing of Superfast 3
towards P4/business connectivity output (increasing contracted from 55 to 400) and
reduce their P3 infrastructure contracted outputs. In addition, the Superfast Satellite
project has reduced in scale as it has struggled to find businesses willing to connect
with satellite technology (businesses want to wait for fibre or similar technology). The
reduced project will meet the limited demand whilst maintaining V{M.

6.9. Transition and More developed: The Transition and More Developed 2023 performance
framework target is C1s Number of Businesses Supported. There is no significant
change since last report; the C1 (number of businesses supported) target is considered
deliverable given the performance achieved to date 34% T and 47% MD. The reporting
of outputs and claims submission, however, continues to be behind profile. Close
monitoring and identification of corrective action is required in the next quarter to ensure
the forecast outputs will be achieved by 2023 in both CoRs.

PA3: Enhancing the competitiveness of small and medium sized enterprises (SMES)

6.10. Less Developed: LD COR has already legally committed in excess of the 2023 PF
output target with 402% of C1s committed to date. LD COR has already exceeded their
non-financial 2023 PF target, with 311% achieved to date.

6.11. Transition: Transition COR has legally committed 111% of its 2023 PF output
target. As per the last GPB update, Transition COR appears to be behind compared to
the other CORs, the programme has achieved 61% of the 2023 non-financial PF target
which we continue to proactively monitor. At this stage of the programme, we still
anticipate this will continue to progress positively.

6.12. More Developed: MD COR has currently committed in excess of its 2023 PF output
target with 175% of C1s committed to date. It is anticipated that the current pipeline of
projects will continue to contribute to this target. The MD COR has already exceeded
their non-financial PF output target, with 113% achieved to date. Similar to the position
on expenditure above, although we have seen a dip of project performance across the
programme, there continues to be significant progress on outputs across all 3 CORs.
At this stage of the programme, the Managing Authority continues to be optimistic that
we will remain on target to achieve the 2023 PF output target across all CORSs,
especially as both LD and MD have already been achieved.

PA4: Supporting the shift towards alow carbon economy in all sectors



6.13.

6.14.

6.15.

PAS

6.16.

6.17.

6.18.

PAG

6.19.

6.20.

6.21.

Less Developed: Good progress is being made in terms of realising contracted outputs
which exceed those required to achieve the non-financial performance framework
targets.

Transition: The outputs are on track and the performance framework target should be
achieved.

More Developed: The non-financial performance framework target is this category of
region is expected to be significantly exceeded in this category of region.

: Promoting climate change adaptation, risk prevention and management

Less Developed: Less Developed is on track to meet its targets following the latest
project approvals.

Transition: Strong performance against PF outputs is forecast.
Deliverability/achievement of the outputs is considered low risk.

More Developed: It’s unlikely that More Developed will meet the PF output target. The

areas requiring flood defence intervention have a finite number of businesses within the
catchment area that can be counted as direct outputs. This number cannot be increase
or inflated.

: Preserving and protecting the environment and promoting resource efficiency

Less Developed: The non-financial performance framework target is comfortably being
delivered primarily through Project Goss, through which Natural England is bringing a
SSSI back into a high-quality status.

Transition: The non-financial performance framework target is on track to be delivered
and exceeded.

More Developed: Despite challenges fully committing the allocation the non-financial
performance framework target is on track to be delivered and exceeded.

PA7: Promoting sustainable transport and removing bottlenecks in key network
infrastructures

6.22.

6.23.

Less Developed C14: The remaining output for the delivery of the Major project is
contracted and is expected to meet the 2023 target of 14km — Total length of
reconstructed or upgraded roads.

Less Developed P7: Target and actual 100% achieved.

PAS8: Promoting sustainable and quality employment and supporting labour mobility

6.24.

Please see CLLD report below

7. Financial Instruments



7.1.

To 31st December 2021, the ERDF programme had contracted eleven financial

instruments (FI) worth £1,293.191bn; comprising of £523.694m ERDF and £769.496m

match funding.

7.2.

The table below details what has been achieved with regards to outputs and

expenditure to the end of December 2021. The drawdown status for each fund is also

included.

Project

Invested End December 21

Private Sector Leverage

‘Outputs End December 21

Drawdown Status

Next Drawdown

Access to Finance Funds

MNorthern Powerhouse Investment Fund { NPIF)

£310.414.820

£411,305 463

Investments made - 968
Jobs Created - 6.071
MNew Enterprises - 85

New Product to Firm - 194
Mew Product to Market - 141
Mon Financial Support - 486

NPIF has now drawn down all 4
tranches of funding
£140,359,192 (ERDF).

All 4 Tranches have
been drawn

The Morth East Fund

£68,700,000

£105,000.000

Investments made - 335
Jobs Created - 2381
Mew Enterprises - 156
New Product to Firm - 14
Mew Product to Market - 1
Mon Financial Support - 397

The fund has drawn down three
tranches Total ERDF value
drawn to date is £43.876m.

The 4th and final
drawdown will take
place in Q4 2022

Midlands Engine Investment Fund (MEIF)

£155,734.135

£2562,150,603

Investments Made - 500
Jobs Created - 1,674
MNew Enterprises - 76

New Product to Firm - 78

New Product to Market - 66
Mon Financial Support - 188

MEIF has now drawn down all 4
tranches of funding £78.550m
(ERDF).

All 4 Tranches have
been drawn

Low Carbon Innavation Fund Il

£1.315,681

£0

Investments Made - 7

The fund has drawdown two
tranches of funding which
eqautes to £5.642m.(ERDF)

3rd drawdown will take
place in Q3 2022

Cornwall & Isles of Scilly Investment Fund (CloSIF)

£10,245.769

£22.848.081

Investments Made - 39
Jobs Created - 192
MNew Enterprises - 6

Mew Product to Firm - 4

MNew Product to Market - 1

CloSIF has drawn down two
tranches of funding. The 2nd in
October 2020. Total drawndown

£16m ERDF.

3rd drawdown will take
place in Q3 2022

London SME Fund (GLIF)

£29.281.104

£63,248,651

Investments Made - 53
Jobs Created - 228
MNew Enterprises - 13

The fund has drawn down two
tranches at a total of
£16.750.000 (ERDF)

The 3rd drawdown will
take place in Q2 2022

Urban Development Funds

Mayor of London Energy Efficiency Fund (MEEF)

£102,015.572

£142,000.000

Investment made - 5
GHG Decrease - 12,646
Decrease energy consumption -
31,158,944

MEEF has now drawn down all 4
tranches.

All 4 Tranches have
been drawn

Investment made - 4
Buildings renovated/created -

The fund has drawndown two

The 3rd drawdown will

£6m.

Greater Manchester Fund of Funds £48,580,000 £15,000,000 19,500sqm tranches (£30m ERDF). take place in Q2 2022
Annual GHG Decrease - 100
tonnes
Investment made - 2 First tranche was drawdown in The 2nd drawdown wil
Liverpool City Region Urban Development Fund £9.935,000 £5,666.791 Buildings renovated/created - Q1 2020 at an ERDF value of
take place in Q2 2022
7. 78sgm £6.25m
Annual decrease of GHG - 454
Investment made - 2 First tranche was drawdown in The 2nd drawdown will
Cheshire & Warrington Urban Development Fund £7.120,000 £7,850.000 Buildings renovated/created - Q2 2020 at an ERDF value of
take place in Q2 2022
5.028sgqm £5m
First tranche was drawndown in The 2nd drawdown will
Lancashire Urban Development Fund £0 £0 ] Q2 2021 at an ERDF value of

take place in Q3 2022

7.3.

MEIF and MEEF have now drawn down all four tranches of funding.

7.4.

identified on any of the FI's. The Systems audit was classified as a category 1
meaning no or only minor improvements required.

All funds have drawdown at least one tranche of funding. A number including NPIF,

All audits have now been completed and no major issues or financial corrections




8.1.

8.2.

9.1.

9.2.

10.

10.1.

10.2.

11.

11.1.

11.2.

Community-Led Development (CLLD) Priority Axis 8

ERDF Priority Axis 8 (CLLD) continues to demonstrate variable progress and
performance

It is unlikely however that the More Developed / Transition performance framework
targets will be met despite CLLD best efforts.

Reopening High Streets Safely Fund (RHSS)/ Welcome Back Fund
(WBF) - Priority Axis 10

304 out of the 309 (98%) LAs in England are taking part in the refreshed initiative. The
contracting process with these having ended, the WBF team is now focussing their
efforts on supporting LAs in making the best use of their remaining grant by the end of
March 2022 and processing claims as thoroughly and quickly as possible.

So far, the LAs have submitted circa £58m worth of claims to the WBF team, out of
which approx. £24m have been paid out and £34m are being processed. Out of the
£24m, a total of £17.5m ERDF worth of claims has been submitted to the MA for
approval. Based on current forecasts provided by the LAs, the WBF team is expecting
another £41.5m ERDF to be claimed by local authorities by the end of June 2022.

Compliance

127 visits have commenced from the 2021 schedule, of which 85 are closed. Several
visits have had to be delayed due to a number of reasons e.g. the availability of project
staff due to Covid 19,

The Two Interim Payment Applications of the 2021/22 ECPA has been submitted and
the overall percentage tested at OSTV is currently 21%, which exceeds the 15% target.

Cross-cutting themes — programme evaluation

Phase 3, which is currently being procured, will comprise an economic and impact
evaluation of the programme. One of the research questions to be addressed in the
evaluation will be the extent that the Cross-cutting themes (aka horizontal principles)
helped to achieve equality and sustainability objectives.

Equality & Diversity

The Equality and Diversity sub-committee chaired by DWP colleagues continues to
meet on a quarterly basis, reviewing progress against both ESF & ERDF equality and
diversity activities. Recent meetings have included a focus on sharing lessons learned
intended to inform the design of future domestic programmes.

Sustainable Development



11.3.

12.

12.1.

12.2.

13.

As significant funding has been allocated to Priority Axes 4, 5 and 6. The focus in
Priority Axis 3 has been to support resource efficiency as part of the business support
offer. Within PA5 the large capital works have mainly been delivered through the
Environment Agency, who apply their own sustainability standards to its works. Capital
works regardless of priority axes continue to require BREEAM excellent status for new
builds, BREAMM very good for refurbishment projects, or meet CEEQUAL
requirements for public infrastructure projects.

Audit

To the end of December 2021, of the full 39 Audits covering the annual audit of
operations programme, 12 have been completed, 18 were at final report stage and 9 at
draft report stage. The 9 audits at draft were subsequently progressed to final report by

the end of January 2022.

Two system audits were in progress during the period, the Managing Authority system
audit (KR2 and KR4) and the Anti-Fraud (light touch) system audit.

Sustainable Urban Development

13.1. Overall performance across the nine SUD areas, to 31st December 2021
ERDF Contracted to live projects £273,300,000 93.20%
Applications in the system £16,850,000 5.75%
Balance remaining £3,100,000 1.05%
Total SUD value £293,250,000 100%
13.2. The level of ERDF committed to live projects has increased to 93.20% of the SUD

allocation since the last Growth Programme Board report (an increase of 3.2%). There
is an EC regulatory requirement that at least 5% of the ERDF resources allocated at UK
level are committed to SUD. (Currently 93.20% of the 5% target has been achieved.
This increases to 100% with pipeline applications.



