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Growth Programme Board — March 2022

Progress on ESF (please note this paper should be printed in colour)

Purpose:

This paper will focus on the performance of the ESF Programme, reporting against all key
indicators to give members a clear understanding of the overall Programme position. Additionally,
a slide presentation, to be delivered at the meeting, will update members of progress on the key
issues facing ESF; the combination providing a full and detailed overview of the Programme.

Recommendations:

The Managing Authority (MA) asks that members continue to encourage Direct Bid (DB) projects
to work with the MA to ensure that claims are submitted by the deadlines set each quarter as the
timely submission of claims remains a priority as we move nearer to the end of the programme.

As the focus shifts to ensure Projects can achieve their spend and output targets, the MA
requests GPB members support, via their networks, in stressing the importance of accurate and
timely progress reports and claims.

Summary:

N.B: throughout this report, ESF data is as at 01 February 2022, unless otherwise
indicated. The position at the last report, with ESF data to 01 October 2021, is shown in brackets
for ease of comparison. The exchange rate used throughout the report is 0.83178 unless stated
otherwise.

ESF commitment, as of 01 February 2022 was £3.047 billion (£2.883bn), 100.44% (95.04%) of
the total ESF allocation. The ESF commitment inclusive of forecasted pipeline figures is £3.03bn,
99.86% of the total ESF allocation.

Programme Highlights as of Q3 2021

ESF has helped 1,610,911 participants

of these, 197,858 started employment when they left the Programme (ESF-CR04)
148,548 were in education or training upon leaving (ESF-CR02)

532,927 left the Programme with a qualification gained (ESF-CR03)

The Project Change Request (PCR) caseload has decreased since the last report, a drop of 22
cases (38%). Evidence confirms two main reasons for this, firstly, there has been a lower-than-
expected submission of online PCRs and secondly to help with the administrative burden for
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Grant Recipients (GRs) the MA has agreed where there are “normal business” changes these can
be combined in a single PCR covering underperformance activity.

The MA continues work related to managing slippage in all live projects. This includes work on the
development of a strategy which will accelerate and target the monitoring of underperformance
and the potential for recycling of funds for the remaining programme period. The strategy is close
to being finalised and will provide a clear timeline and next steps for this activity.

The value of the Remaining Funds (RF), including the pipeline data of PCRs, and planned activity
as of February 2022, is £91.8m. Members should note that the RF calculations account for a level
of overprogramming, and therefore this figure does not represent money available to be spent.
The MA is also reviewing the assumptions of the RF following the final signing of the last Funding
Agreement. This will ensure the calculation takes accounts of the known current programme
position.

We are pleased to report that we achieved the N+3 2021 target generating a surplus of €68.5m.
The N+3 targets throughout the Programme are cumulative, so the €68.5m will count towards our
2022 target. Any overachievement will also be valuable to us when our pre-financing ends after
2022 - in effect, we will use this to pay the European Commission (EC) back.

The target for 2022 is €396m of ESF expenditure, this equates to €327.5m after our
overachievement is taken into account.

Interim Payment Application (IPA) 21 was submitted to the EC on 17 December for €504m
(E426m) total expenditure and €270m ESF — which included 4% for Technical Assistance
Simplified Cost Options (TASCO). We received payment of €243m (£204m) after retention on 29
December 2021.

The Annual Assurance Package was submitted to the EC on 11™ February, with a Total Error
Rate of 0.67%, well below the target of 2%.

Publicising ESF achievements:
On 15 December 2021, as our main ‘annual information activity’ (an EC Regulatory requirement),
the ESF Managing Authority published our 2021 ESF 2014-2020 programme: case study booklet.

The booklet showcases 38 Co-Financing Organisations (CFO) and Direct Bid funded projects that
contribute to local growth.

In line with the equivalent 2020 ESF booklet we have presented project details within regional sub-
headings; and have incorporated links to project websites so that the audience can access further
details, such a participant stories, films, delivery activity and impact.

The booklet also looks at how projects have responded to the challenges of COVID-19
restrictions, by taking actions that maintain ongoing relationships with the people they are helping
— often by providing support through more remote or digitally based measures.



https://www.gov.uk/government/publications/european-social-fund-case-studies/european-social-fund-2014-to-2020-programme-case-study-booklet-2021
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A range of supporting communications including an e-bulletin, tweets, and emails to main ESF
stakeholders, delivery partners and projects have supported the launch of the booklet.

Members are encouraged to read the booklet and promote it to your colleagues, delivery partners
and networks.

ESF Programme Update:

In order to provide members with the latest available information, the Performance Framework data presented has
different period end dates for participant and financial elements. Unlike the financial data, which is available monthly,
the participant data is only available on a quarterly basis. This paper includes the latest participant data, to Q3 2021, in
Table Six.

N.B: throughout this report, ESF data is as at 01 February 2022, unless otherwise indicated.
The position at the last report, with ESF data to 01 October 2021, is shown in brackets for ease of
comparison.

Commitment:

e ESF commitment at the 1st of February was £3.047bn (£2.883bn), 100.44% (95.04%) of
the total ESF allocation

e In Priority Axes (PA) 1 and 2 there are 499 (471) Direct Bid (DB) projects with commitments
totalling £1.245bn (£1.152bn) and 157 MOUs for the National Co-Financing Organisations
valued at £1.746bn (£1.698bn)

e There are 42 ESF Funding Agreements for Technical Assistance (TA) with a value of £53.1
million (£30.6m), and 20 projects for the digital response to COVID-19 Call, totalling £1.22m

Appraisal of Project Change Requests (PCRs):

Progress continues to be made in the appraisal of PCRs. Table One summarises the position on
key indicators, enabling members to compare against the position in the last report:
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PCR Caseload Performance — Summary Position
Caseload: Volume
Stage of PCR Process Last Report |[Current Position
1st Nov 2021 | 1st Feb 2022

PCRs Received (since last Meeting) 58 36
Days to assign to an Appraiser (average) 3.5 2
PCRs Unassigned 0 0
PCRs Open (MA receipt to Decision) 42 (46) 37
PCRs Closed (since last Meeting) 30 (26) 41

Average days for PCR clearance
(MA receipt to Decision)

58 59

Note: Due to internal data assurance reviews there have been some minor changes to the previously reported data in the table
above. The previously reported figures are in brackets.

Table One: Breakdown of PCR Activity as at 01 February 2022

Project Change Request Activity:

Members will recall that the MA introduced an online PCR process from September 2021.

The MA’s performance in this area is summarised in Table One (above), which provides a
snapshot of the position as of 1st February. There has been a considerable improvement in
the number of PCRs being processed in period, with 41 PCRs reaching the decision stage,
compared with 30 (26) at the previous report, an improvement of 37%

Table One shows there has been a slight increase in the average days to complete a PCR
since the last report, an increase on average of 1 day. This is still within the 60-day target.
The MA is continuing to monitor the PCR process to identify further efficiencies. The PCR
volume of unassigned PCRs has been maintained at zero and the MA continues to review
the demand for this service to ensure the level of resource is available.

The number of online PCRs received is much lower than anticipated (see rationale above).
Following the issuing of the Action Note introducing online submission of PCRs the MA
introduced a period of grace which allowed GRs to continue to submit PCRs which were
already clerically in-train, whilst they familiarised themselves with the online process. This
has allowed for the collation of feedback to continue to refine this process through ongoing
collaboration between the MA and GRs. We ask members to note the timeline to submit
only online PCRs from 15t February and would appreciate if members can make projects
aware of this approach. We also welcome feedback from members on any issues they are
made aware of so we can implement any further improvements going forward.
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Progress on N+3 2022 Target:
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Progress towards N+3 2022
(Total Expenditure in Sterling)

£1,200,000,000.00
£1,000,000,000.00
£800,000,000.00
£600,000,000.00
Target

£400,000,000.00

£200,000,000.00

£-

Forecast Q421,

Q122 & Q222

Claims (at 90% £607,435,237.07

Claims rate)

m Unpaid Claims £19,817,645.55
m TA SCO Holds £144 671,601.29
m Paid Claims £364,489,972.74

Table Two: N+3 2022 Performance Forecast in Sterling (ESF and Match)

Table Two depicts the progress towards N+3 2022. The figures shown are in Sterling and
represent the total claim expenditure and not just the ESF value. Members will note that the actual
N+3 target is ESF value only and in Euros but displaying the data in Sterling and including the
total value, gives a greater sense of the impact on the size of claims that will make a difference.

e N+3 2021 was achieved, with an excess of €68.5m. Over-achievement of the 2021 target
contributes towards achievement of the 2022 target

¢ Initial forecasting has started with regards to the 2022 target, and our level of confidence
regarding achieving in 2022 is currently high. This assumption is based on knowing the
value of claims that have been paid but not yet in a payment application, claims submitted
but not yet paid and the value of committed funds in Q4 2021, Q1 2022 and Q2 2022
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e There is £144.6m previously excluded from the accounts under Article 137.2, for claims
where the Technical Assistance Simplified Cost Option (TASCO) 4% addition is in dispute.
In order to include this expenditure in any European Commission Payment Application
(ECPA), the Certifying Authority (CA) and MA need to conduct a further investigation into
the TASCO eligibility of these claims and discuss/agree with the AA if they are in line with
the further advice received from the EC. We hope to resolve this issue and include the
expenditure (with or without TASCO) in one of the 4 payment applications due to be made
to the Commission in 2022

Funds Remaining to be Committed:

The value of the Remaining Funds (RF) reported at the last meeting was £61.2m.
RF calculations include assumptions and projections of money recycled into the Programme.
Fluctuations in these projections has resulted in a net increase of the fund by £11.8m.

Other Programming Activity, which includes standard changes in PCR values or withdrawals, and
the migration of approved PCRs onto Eclaims, has resulted in a further increase of £18.8m.
Therefore, as of February 2022, the RF is valued at £91.8m. It should be stressed that the RF
calculations account for a level of overprogramming and, therefore, this figure does not represent
money available to be spent.

The MA continues to monitor the Foreign Exchange Rate (Forex). A continued trend of the Pound
strengthening against the Euro in recent months has been noted. The MA is reviewing whether to
propose a change of the Forex rate used in RF calculations which will require the approval of our
internal Programme Management Board at the end of March.

Reserve Fund February 2022

M Increase ™ Decrease Total
£100.0 M
£18.8 M £91.8 M
£90.0 M
£80.0 M
£11.8 M
£70.0 M
£61.2 M
£60.0 M
£50.0 M
£400 M
£30.0 M
£200 M
£100 M
£O0M
Net movement of projections RF Value @ February 2022
RF Value Reported to PD... Programming Activity

Table Three: Remaining Funds Forex Revaluation
7
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Table Four: Funds Remaining to be committed, by CoR and PA

The overcommitment in Priority Axis 1 (PA1) continues to be monitored. Members will be aware,
that the YEI allocation is ringfenced and the MA is currently in discussion with the EC over these
funds. There may be potential to move the ESF element of YEI into other PAs, therefore, work is
being completed to determine exactly how much money could be moved. Any movement of funds
will need to be captured in the proposed Operational Programme (OP) amendment due later this
year.

Youth Employment Initiative (YEI) Position:

Members will recall that at the last meeting we mentioned the possibility of surrendering the YEI
and moving the allocated ESF match funding to other areas of the Programme (within the same
CoR).
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Since the meeting, we have engaged with the eligible YEI areas, to test whether they would be
able to absorb any additional funding. Early indications are that some of the ‘“Transitional’ areas
(Tees Valley and Liverpool) would be interested but could only absorb a limited amount. None of
the ‘More Developed’ areas have indicated any appetite for additional funding.

The MA raised this with Growth Programme Board in December, where the majority of members
were supportive. The Commission raised their preference for further efforts to be made to utilise
the remaining funds. They suggested we formally propose what flexibilities could be considered,
for example around geography or extension limits. We remain in negotiation with the EC with
regards to this.

ESF Claim Performance against Profile:

CLAIMS SUMMARY

Cumulative Profile Cumulative Claims Slippage Perca_entage
to Q3 2021 Claimed

Direct-Bid £1,301,295,744 £876,728,675 -£424,567,069 67.37%
ESFA £1,334,724,443 £1,327,401,869 -£7,322,574 99.45%
DWP £298,159,282 £262,933,528 -£35,225,755 88.19%
HMPPS £335,267,576 £316,245,409 -£19,022,167 94.33%
NLCF £436,450,983 £417,174,989 -£19,275,994 95.58%
TOTAL £3,705,723,025 £3,200,484,469 -£505,413,559 86.37%

Profile correct as of 01/02/22
Claims data extracted from RP1010, run date of 01/02/22

Spend includes both ESF & Match funding
Table Five: TOTAL (ESF & MATCH) CLAIMS AGAINST PROFILE BY ORGANISATION TYPE

Direct Bids Update:

Table Five shows claims performance against profile to Q3 2021. The “late claims process”
introduced Q1 2021 has continued to deliver improved claim submission rates. From the Q4 2021
claims that were submitted in early February; only 11 (3.4%) of all Direct Bid projects for which a
claim was due were late.
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On 27 January, the MA issued an Action Note reminding all GRs of the contractual requirement to
submit their claims on time to try and prevent issues around late claim submission. However, a
large number of projects did leave it until the last minute to submit their claims, which left very
limited time to resolve any issues. The MA requests members to support proposals via their
networks, in stressing the importance of accurate and timely progress reports and claims.

Addressing project under performance remains a key priority for DBs. As mentioned in the last
report, the analysis of project under-performance for DB projects is being assessed in tranches,
depending on when the project is due to end. The analysis exercise is now in the final stages, and
we are using the data collated from the individual tranches to inform and develop an
underperformance strategy. The strategy will focus on an accelerated and targeted approach in
managing project underperformance going forward and further support financial forecasting for
potential funds available for recycling through de-commitment.

The more streamlined Project Inception Visits (PIV) process introduced in September is continuing
to deliver time savings as it gives Contract Managers (CMs) the option of conducting a full,
blended or ‘lite’ approach to the PIV dependant on the GR position. The level of PIV required will
depend on the GRs experience of managing ESF projects in a compliant manner, as well as the
level of risk the project presents to the MA.

Currently there are 23 PIVs in progress. The PIV is an important initial step in helping to ensure
that the GR has in place the systems, staffing, and financial arrangements necessary to enable
the Project and claims to be compliant with the EC and national requirements. Until the PIV is
completed, formal action points cleared and the invite to submit the first formal claim has been
submitted, the Project cannot submit their first financial claim.

There remain 28 projects that have not yet submitted a financial claim, this accounts for more than
one quarter’s expenditure which cannot yet be claimed.

CFO Updates:

The National Lottery Community Fund (TNLCF): Work to extend Building Better Opportunities
(BBO) projects is now complete with all Project Change Requests approved and the new
agreements migrated to the Eclaims system, ready to receive the Q4 2021 claims in March. This
should now address the use of ‘flat profiling’ of claims and is reflected in the Management
Information (MI) moving forward.

All Quarter 3 claims have now been approved and paid. At the recent Programme Management
Meeting (PMM) which took place in January, TNLCF reported that although participant engagement
has improved since the initial lock down in 2020, levels of outputs have not recovered to the pre-
pandemic levels. Projects are trying to resume face to face delivery, but it is proving to be
challenging as vulnerable groups (inactive participants cohort) are still in the main ‘isolating’ and not
accessing services and provision face to face. TNLCF is working with projects to see what further
activities can be implemented to support the increase in engagement of inactive participants.

Her Majesty’s Probation and Prison Service (HMPPS): Quarter 3 2021 claims were submitted
on time, have been checked, and paid. The CFO3 project has completed a reprofile exercise to
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ensure a realistic plan to return to profile against all metrics. Performance is currently well within
tolerance with only one result exceeding profile.

The Resettlement Hub performance is currently under profile, this is largely due to a delayed start
with the project running approximately 3 months behind. This is being monitored at the monthly
review meetings and the project is confident that performance will improve and align with profiles
going forwards. To support ongoing performance an extension to accepting starts onto the
projects has been agreed, allowing participants to join the projects up to November 2023. HMPPS
have been asked to carefully consider the risk of activity so late in the final quarter. The risk has
been considered and HMPPS are confident that, for the type of activity planned, the required
evidence can be obtained to ensure their final claim is submitted on time.

The MA is working with HMPPS to ensure all LEPs are fully engaged with the Resettlement Hubs
and understand the added value they bring to a complex participant group. Following the increase
in other provision available in local areas, they are also engaging DWP Partnership Managers to
ensure joined up working.

DWP: The Quarter 3 2021 claims were delayed in agreement with the MA as many were the final
claims for the MOU’s which had not been extended. These have now been submitted and the MA
are working to process the payment of those claims. There are a further 8 outstanding claims still
to be submitted by agreement with the MA relating to Match Funding queries.

PCR action has now been completed for those non-extension MOU’s de-committing funds.
Further PCRs are required for 2 extension MOUSs to enable 10 outstanding claims to be paid.
Once all outstanding claims have been submitted and paid this will bring DWP closer to 100% of
profile.

The last referrals to the core DWP ESF contracts took place in September 2021, DWP Match
contract referrals continue through to October this year.

ESFA: The majority of the ESFA Q3 2021 claims were submitted on time and the MA will
complete approval and payment by the end of February. A small number could not be submitted
due to technical issues with Eclaims which is being addressed. The MA has allocated additional
resource to CFO claims approval to speed up the claims process and ensure that claims are paid
within 90 days of receipt.

The ESFA continue to address the difficulties experienced with the completion of compliance work

during the pandemic, but this is progressing. The MA is looking to book the next bi-annual PMM in
early spring where both performance and compliance activity will be discussed in detail.

11
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TOTAL (ESF & MATCH) EXPENDITURE BY PA & COR
CLAIMS SUMMARY

Priority Axis Category of Region Currlt(;lgcévze()l;rloflle Cumulative Claims Slippage Pg‘;?g:ge

1 Less-Developed £71,457,195 £53,329,126 -£18,128,069 74.63%
1 Transitional £488,399,204 £455,130,685 -£33,268,519 93.19%
1 More-Developed £1,801,782,177 £1,624,370,041 -£177,412,137 90.15%
1 YEI £269,245,061 £247,615,731 -£21,629,330 91.97%
2 Less-Developed £35,084,450 £25,877,297 -£9,207,153 73.76%
2 Transitional £250,485,911 £214,186,300 -£36,299,611 85.51%
2 More-Developed £713,910,475 £530,593,574 -£183,316,901 74.32%
3 Less-Developed £3,728,901 £2,610,514 -£1,118,387 70.01%
3 Transitional £16,436,916 £9,730,853 -£6,706,063 59.20%
3 More-Developed £54,317,298 £35,989,909 -£18,327,389 66.26%
4 Less-Developed £35,606 £35,605.81 £0 100%
4 Transitional £175,932 £175,932.37 £0 100%
4 More-Developed £838,901.00 £838,901.00 £0 100%

TOTAL £3,705,898,028 £3,200,484,469 -£505,413,559 86.36%

Profile correct as of 01/02/22
Claims data extracted from RP1010, run date of 01/02/22
Spend includes both ESF & Match funding

The MA has been working with a number of projects to address issues affecting performance
including, late claim submission and challenging, as appropriate, projects identified as falling
behind profile. The MA continues to work with projects to check the realism of their overall profile,
whilst allowing them sufficient time to recover but, where appropriate, taking steps to request
funds to be returned.

This forms part of the MAs Under-Performance Strategy, addressing underperformance on
projects and promptly progressing projects where a financial reduction (decommitment of funds) is
appropriate.

Table Six: Total (ESF & MATCH) Expenditure by PA & CoR
Priority Group Actuals Performance:

The table on page 12 illustrates ‘actual performance’ for sub-group by CoR and members are
asked to note that this now includes Participant data until the end of Q3 2021. As explained earlier
in this paper, the Performance Framework Financial and Participant data have different period end
dates - the “Actuals” data is available once per quarter and will be included in this update when
available.

ESF Evaluation update at March 2022

12
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Three evaluation reports were published on 2" March providing a substantive body of evidence on
the effectiveness of the first half of the programme pre-pandemic (see DWP research reports -
GOV.UK (www.gov.uk) and Action Note 076/22):

e Youth Employment Initiative Impact Evaluation
e ESF & YEI Leavers Survey 2016 to 2019
e ESF Evaluation: Qualitative case study report

Overall, the evidence points to ESF being effective in meeting its aims, both in terms of reaching
its target audience and the outcomes achieved so far. The research also helps to explain the
reasons why it has been effective while highlighting some of the barriers and challenges projects
have faced. While not yet available for the wider ESF, impact and cost-benefit analysis of the
Youth Employment Initiative shows that outcomes have been achieved over and above alternative
existing provision for young people and indicates moderate but positive value for money:

e 4in 10 participants who were unemployed or inactive on joining ESF were in employment
six months after completing

e improvements in confidence, motivation and employability skills were widely reported

o the key worker model offering highly personalised, intensive, and holistic support to
individuals with multiple and complex barriers in the labour market was viewed as a key
driver of effectiveness

e administrative requirements and evidencing eligibility and outcomes were commonly cited
as barriers to delivery

e inthe YEI, on average participants spent an additional 56 more days in employment in the
12 months following support compared with a similar group of non-YEI participants; based
on this it is estimated YEI provides a moderate but positive social return on investment of
between £1.50-£1.55 per £1 spent.

Note on project and local level evaluation

The national evaluation was designed to assess the impact, effectiveness, and efficiency of the
programme at Investment Priority & Priority Axis level by Category of Region as per European
Commission requirements. A big challenge in evaluating ESF is the diversity and varying scales of
provision which takes place at multiple levels across multiple locations. The logistical and
methodological issues of collecting and analysing sufficient data (for example, in sample surveys)
to robustly evaluate at sub-Investment Priority levels would not have been feasible without
considerable additional resources and a more devolved evaluation structure. The national
evaluation team is not responsible for local level evaluations.

Current and future evaluation
There are three main components of the remainder of the evaluation programme:

e Participant leaver survey covering 2021-2023

13
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e Counterfactual impact evaluation

e Evaluation synthesis report
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Sub-Group Performance by Category of Region
This table illustrates the performance picture by sub-group and CoR and shows total committed to date against the end of Programme target.

Table Seven: Total Sub-Group Actuals Performance by CoR
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Outputs
Whole . . . Whole . . .
. % achieved of | Committed to Q3 |Actual to Q3| % achieved to Q3 . % achieved of | Committed to Actual to Q3 | % achieved to
ESF-COO01 - CoR Programme Committed CoR Programme Committed
overall target 21 21 21 overall target Q321 21 Q321
Unemployed, Target ESF-CO15 - Target
including long Participants from
term I 668,560 182,449 97.43% 599,047 651,407 108.7%| [ethnic minorities [T 343,547 144,863 104.07% 385,118 357,546 92.8%
L
4 T 152,341 69,886 151.53% 162,498 230,836 142.1% T 42,485 87,081 103.10% 45,405 43,800 96.5%
L 19,518 6,720 51.56% 14,697 10,064 68.5% L 869 21,722 108.43% 1,574 942 59.8%
Total 840,419 259,055 106.17% 776,242 892,307 115.0% Total 386,901 253,666 103.98% 432,097 402,288 93.1%
Whole . . . Whole . . .
. % achieved of | Committed to Q3 |Actual to Q3| % achieved to Q3 . % achieved of | Committed to Actual to Q3 | % achieved to
CoR Programme Committed CoR Programme Committed
overall target 21 21 21 . overall target Q321 21 Q321
ESF-CO03 Target 06 - Participants Target
Inactive without basic
M 414,355 192,206 56.69% 291,039 234,918 80.7% skills M 245,113 121,013 78.73% 192,193 192,980 100.4%
T 102,537 29,133 79.25% 75,944 81,263 107.0% T 67,535 48,710 92.88% 59,249 62,726 105.9%
L 18,644 7,048 49.73% 12,048 9,271 77.0% L 8,246 3,246 40.21% 4,745 3,316 69.9%
Total 535,536 228,387 60.77% 379,031 325,452 85.9% Total 320,894 172,969 80.72% 256,187 259,022 101.1%
Whole . . . Whole . . .
. % achieved of | Committed to Q3 |Actual to Q3| % achieved to Q3 . % achieved of | Committed to | Actual to Q3 | % achieved to
CoR Programme Committed overall target 21 21 21 CoR Programme Committed overall target Q321 21 Q321
04 - Participants Target B ESF-CO16 - Target &
over 50 years of Participants with
age M 265,392 215,020 79.38% 215,909 210,676 97.6% disabilities [\, 290,379 177,535 88.41% 256,797 256,728 100.0%
T 74,713 77,443 93.78% 63,183 70,067 110.9% T 80,023 80,267 121.35% 80,420 97,108 120.8%
L 10,154 6,156 65.22% 8,190 6,622 80.9% L 12,473 12,050 65.98% 9,605 8,229 85.7%
Total 350,259 298,619 82.04% 287,282 287,365 100.0% Total 382,875 269,852 94.56% 346,822 362,065 104.4%
Whole . N . Whole N . N
. % achieved of | Committed to Q3 |Actual to Q3| % achieved to Q3 . % achieved of | Committed to Actual to Q3 | % achieved to
CoR Programme Committed overall target 21 21 21 CoR Programme Committed overall target Q321 21 Q321
YEI-012 - Target & YEI-09 - Target &
Participants with Unemployed
disabilities [\, 17,245 10,633 10,618 99.0%| [Participants (VEI) [, 39,315 37,468 31,224 83.3%
T 6,880 10,294 9,682 94.1% T 17,491 39,201 37,158 94.8%
L L
Total 24,310 24,125 83.50% 20,927 20,300 97.0% Total 81,650 56,806r 0.00% 76,669 68,382 89.2%
Whole . . . Whole N . .
CoR Programme Committed % achieved of | Committed to Q3 |Actual to Q3| % achieved to Q3 CoR Prosramme Committed % achieved of | Committed to Actual to Q3 | % achieved to
YEI-O10 - Long- Tgar ot overall target 21 21 21 YEI-O11 - Inactive Tgar ot overall target Q321 21 Q321
term & participants not &
[ ployed in education or
participants (YEI) |M 8,064 13,769 13,436 97.6% training (YEI) |M 27,236 16,481 15,419 93.6%
T 2,754 17,122 14,169 82.8% T 15,849 14,155 10,851 76.7%
L L
Total 28,830 10,818 95.75% 30,891 27,605 89.4% Total 28,830 43,085r 0.00% 30,636 26,270 85.7%
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