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European Structural and Investment Funds (2014-2020) 
Growth Programme for England  
 

Growth Programme Board, March 2023 
 

1. ERDF Programme Delivery 
 

Purpose: 
 

To advise the PSC on progress with European Regional Development Fund (ERDF)  
Programme delivery to 31st December 2022. 

Recommendation(s): 
 

That the PSC note the position to end of December 2022. 

Summary: 
 

Currently, the overall sterling value of the Programme is valued at £3,163m (@. 
0.8666)1 and this is subject to exchange rate movements which are being closely 
monitored. The Performance Framework targets for both expenditure and outputs have 
been updated with the latest Operational Programme modification. 
 
Overall Progress – Contracting: 1088 projects (inc.11 financial instruments (FIs)) 
with ERDF of £3,200m committed2, an increase of £51m since the last quarter.  This 
represents 101% of the programme budget. In the last quarter 3 projects / 
continuations have been contracted (the project count has remained static due to 
project withdrawals). 

There remain 2 continuations in pipeline (£2m). 

Adding contracted projects with those in the pipeline, represents 101% of the current 
programme budget.  
 
Overall Progress – Expenditure: Cumulative claims paid by the Managing Authority 
(MA) to grant recipients total £2,221m ERDF, an increase of £158m from the previous 
quarter.  
 

 
1 The revision to the operating value of the Programme at the March GPB alongside the MAs Maximising 
Expenditure Strategy. 
2 Includes £26m of Technical Assistance and anticipated future FI investments. 
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2023 Performance Framework (PF) Targets - Exp /Outputs3: Steady progress is 
being made. All PF expenditure targets are contracted above the minimum threshold 
(65%).  
 
For PF outputs, all regions have contracted sufficient projects to achieve the minimum 
output threshold with the exception of PA4 – LDR; C34: Estimated GHG Reductions. 
Financially completed projects have, however, delivered an excess of outputs. If the 
remaining projects deliver to contract, 80% of the target will be achieved.  
 
N+3 2022 Target: Achieved well ahead of scheduled. Cumulative ECPAs to end Nov 
2022 were valued at €2,671m against the 2022 target of €2,912m.  
 

 
 

2. Programme Value and Targets 
 

2.1. The value of the programme is €3,649m and an Operational Sterling value of 
£3,163m. Instead of a single foreign exchange rate being used the Sterling 
budget is now based on funds drawn down from the EU and annual forecast 
exchange rates up to the end of 2023. The forecast rate is provided by MHCLG 
Finance. Clearly there is a level of volatility and risks that the sterling budget may 
reduce have to be considered.   
 

2.2. The Programme’s total eligible expenditure (TEE), ERDF + Match, is valued 
€6,572m. 
 

2.3. Programme performance is measured by the EU using the following targets: 
 

• N+3 - Ensuring that the ERDF annual budget is drawn down from the EC 
within 3 years of the budget being allocated. 
 

• 2023 Performance Framework – These targets sit at priority axis by category 
of region and are based 2 elements: 

o Financial – The TEE declared. 
o Outputs – The number of Performance Framework outputs achieved for 

the TEE declared. 
Progress against the performance framework in 2023 will be assessed based 
on the output/financial achieved coefficient as set out in section 7 below. 

 
2.4. The Operational Programme value and all returns to the European Commission 

are based in Euros. Internal Performance Monitoring is also done in Sterling. 

 
 

3. Programme Budget & Contracting 
  

3.1. Figure 1 shows the amount and % of ERDF that has been contracted over time 
to December 2022. We are now contracted at 101% of the programme value.  
 

 
3 Output Targets reflect the Programme modification currently awaiting adoption by the EC 
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3.2. The project count remains at 1088 contracted (the project count has remained 
static due to project withdrawals). The net overall increase of project 
commitments is £51m ERDF. 

 

 
 

 
Figure 1 

 

3.3. Figure 2 sets out ERDF programme commitment as at 31st December including 

the pipeline. 

 

Category of 
Region 

Allocation 
£M 

Commitment 
£M (inc. 

additional 
Fis) 

Commitment 
% of 

Allocation  

Pipeline and 
Commitment 

£M 

Pipeline and 
Commitment 

% of 
Allocation 

More Developed £1,809 £1,857 103% £1,858 103% 

Transition £945 £939 99% £940 100% 

Less Developed  £409 £404 99% £404 99% 

Grand Total £3,163 £3,200 101% £3,202 101% 

No. of projects    1088   1090   

 
Figure 2 

 
3.4. The pipeline includes 2 Project continuations (£2m) applications.  

 

4. N+3 Target 
 

4.1. As set out in the figure 3 the programme has achieved its N+3 target for 2022: 
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Figure 3 

 

4.2. This has been achieved by making use of the ability to drawdown ERDF at a 
100% intervention rate last year. 
 

4.3. The consequence of this approach is that the MA has drawn more ERDF than it 
has paid out to beneficiaries at this point. This will be paid out in the later stages 
of the programme, but the MA is working with the CA to ensure that the accounts 
are balanced. 

 

4.4. The N+3 target in 2023 is ensuring that the full value of the programme is 
realised, this is the same as the 2023 performance framework financial target.  

 
 

5. 2023 Performance Framework Expenditure targets including paid 
claims (€m) by Priority Axis across each of the Category of Regions 
from contracted projects 

 
Performance Framework Expenditure 

5.1. 2023 Performance Framework Expenditure targets are measured in Total 
Eligible Expenditure (ERDF plus match funding). Changes to targets resulting 
from the programme modification are reflected here. 
 

5.2. All regions have contracted sufficient projects to achieve the minimum 
Performance Framework expenditure threshold.  
 

5.3. 18/25 targets (excluding PA9) have actual achievement above 65% of the 
minimum threshold, 7 of which are Less Developed Category of Region, and 7 
are Transition. 

 

5.4. PA8: Following the Programme Modification and with significant progress in 
claims paid, spend in all categories of regions is now > 50% to date; in 
Transition, the minimum expenditure threshold has been achieved. 
 

5.5. PA5: Following modifications to the targets for More Developed and Transition 
categories of region, and with significant progress in spend for Transition and 
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Less Developed categories of region, the minimum expenditure threshold has 
been achieved across the PA. 
 

 

 

 
 

 

 
 
 

1 2 3 4 5 6 8 9 10 Grand Total

PF Expenditure Target 2023 € 881m € 127m € 1,796m € 963m € 35m € 81m € 26m € 168m € 92m € 4,170m

Forecast Expenditure € 910m € 126m € 2,041m € 983m € 49m € 77m € 29m € 118m € 98m € 4,431m

Claims Paid € 672m € 94m € 1,643m € 588m € 30m € 49m € 14m € 55m € 52m € 3,195m

Forecast Expenditure % 103.27% 98.58% 113.67% 102.03% 140.05% 95.26% 112.71% 70.40% 105.85% 106.26%

Claims Paid % 76.21% 73.56% 91.49% 61.03% 84.57% 60.47% 56.12% 32.47% 55.91% 76.63%
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1 2 3 4 5 6 8 9 10 Grand Total

PF Expenditure Target 2023 € 388m € 32m € 916m € 297m € 54m € 30m € 9m € 71m € 18m € 1,815m

Forecast Expenditure € 427m € 33m € 1,063m € 300m € 69m € 32m € 9m € 54m € 25m € 2,014m

Claims Paid € 338m € 19m € 831m € 209m € 64m € 22m € 6m € 28m € 12m € 1,528m

Forecast Expenditure % 109.97% 104.96% 116.08% 101.15% 129.18% 107.77% 93.03% 75.85% 140.45% 110.93%

Claims Paid % 86.92% 59.78% 90.77% 70.51% 118.28% 71.98% 67.61% 38.73% 65.93% 84.18%
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Figure 4 

 
Figure 5 

 
Figure 6 

6. Forecast Delivery of Performance Framework Outputs as % of 2023 
target by Priority Axis across each of the Category of Regions, from 
contracted projects 
 

Key to indicators:  
C1: No of enterprises receiving support.  P3: Additional businesses with broadband 

access min 30Mbps. 
C34: Estimated GHG reductions. P6: Business & properties with reduced flood 

risk. 

C23: Surface area of habitats supported. C14a: Length of track reconstructed or 
upgraded roads; 

P7: Length of Railway with new/enhanced 
signalling. 

I6: No. of local development strategies in place. 
 

 
 
Performance Framework Outputs 

6.1. All regions have contracted sufficient projects to achieve the minimum 
output threshold with the exception of PA4 – LDR; C34: Estimated GHG 
Reductions.  
 
The programme modification has resulted in an increased PF target for PA4 LDR 
- reducing the contracted percentage from 69.0% to 64.7%. The (3 of 7) 
financially completed projects have, however, delivered an excess of outputs. If 
the remaining projects deliver to contract, 80% of the target will be achieved. It 
should be noted that the remaining live projects have not reported any outputs to 
date, though this is not unexpected for this PA. 
 

6.2. 17/26 targets have actual achievement above the minimum threshold of 65% 
 

1 2 3 4 5 6 7 8 9 10 Grand Total

PF Expenditure Target 2023 € 115m € 24m € 206m € 101m € 16m € 17m € 74m € 11m € 23m € 1m € 588m

Forecast Expenditure € 121m € 24m € 231m € 123m € 25m € 18m € 346m € 13m € 23m € 2m € 925m

Claims Paid € 90m € 21m € 182m € 106m € 11m € 16m € 70m € 6m € 18m € 0m € 521m

Forecast Expenditure % 104.83% 101.44% 111.99% 121.06% 160.05% 102.72% 468.23% 115.73% 101.71% 193.74% 157.20%

Claims Paid % 78.25% 88.08% 88.13% 105.05% 69.88% 89.95% 94.80% 56.33% 78.10% 58.40% 88.48%
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6.3. PA8: Significant number of achieved PF outputs for More Developed and 
Transition regions have been reported which, along with a reduction in the target 
for More Developed, has brought the achieved percentages above the minimum 
threshold. 

 
6.4. PA5 – MDR: Following the reduction in target and small increase to contracted 

outputs, this is now forecasted to deliver above the minimum threshold. 
  

 

PA1 PA2 PA3 PA4 PA5 PA6 PA8 PA10

C1 C1 C1 C34 P6 C23 C1 CV33

Sum of Target  (2023) 13,028 7,863 56,393 235,546 2,166 750 924 201

Forecast Outputs 26,244 9,176 93,075 325,280 1,533 1,681 1,420 196

Achieved 19,166 6,018 69,244 140,661 436 570 629

Forecast % 201.5% 116.7% 165.0% 138.1% 70.8% 224.1% 153.7% 97.5%

Achieved % 147.1% 76.5% 122.8% 59.7% 20.1% 76.1% 68.1% 0.0%
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PA1 PA2 PA3 PA4 PA5 PA6 PA8 PA10

C1 C1 C1 C34 P6 C23 C1 CV33

Sum of Target  (2023) 5,941 1,708 42,925 72,611 3,315 244 334 47

Forecast Outputs 9,362 2,121 44,830 82,586 6,233 588 263 51

Achieved 6,635 1,436 32,500 44,623 1,861 216 232

Forecast % 157.6% 124.2% 104.4% 113.7% 188.0% 241.2% 78.6% 108.6%

Achieved % 111.7% 84.1% 75.7% 61.5% 56.1% 88.7% 69.5% 0.0%
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PA1 PA2 PA3 PA4 PA5 PA6 PA7 PA7 PA8 PA10

C1 P3 C1 C34 P6 C23 C14a p7 C1 CV33

Sum of Target  (2023) 566 2102 2030 24788 174 137 13 43 229 2

Forecast Outputs 999 1,596 8,623 16,031 321 752 14 43 312 3

Achieved 747 2,193 8,019 10,323 175 43 235

Forecast % 176.5% 75.9% 424.8% 64.7% 184.5% 548.9% 112.0% 100.0% 136.2% 151.0%

Achieved % 132.0% 104.3% 395.0% 41.6% 0.0% 127.3% 0.0% 100.0% 102.6% 0.0%
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7. Output/Financial Achieved Coefficient 
 

7.1. This is a measure of the rate of Performance Framework outputs which have 
been delivered against spending. A value of 100% shows that the proportion of 
contracted PF outputs that have been delivered in a Priority Axis, is equal to, or 
greater than the proportion of contracted expenditure which has been claimed. 
 

7.2. PA4 – LDR: The low rate is a result of research projects which deliver a 
comparatively smaller amount of outputs, and capital projects which deliver the 
PF output on completion. 
 

7.3. PA5, PA7 – C14a: The lower rates reported here are due to capital projects 
which deliver the PF output on completion 
 

 
 

 

 

 

More Developed Transition Less Developed

PA1

PA2

PA3

PA4
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Figure 7 

Figure 

Figure 8 

8. Financial Instruments   

 
8.1. To 31st March 2022, the ERDF programme had contracted eleven financial 

instruments (FI) worth £1,293.191bn; comprising of £523.694m ERDF and 
£769.496m match funding. These are detailed in annex A.  

 
8.2. The table below details what has been achieved with regards to outputs and 

expenditure to the end of December 2022. The drawdown status for each fund is 
also included.  

 

 

8.3. All funds have drawdown at least one tranche of funding. A number including 
NPIF, MEIF, MEEF and the NE fund have now drawn down all four tranches of 
funding. The funds continue to perform well with several drawdowns due to take 
place in Q2 & Q3 2022.  

 

9. Community-Led Development (CLLD) Priority Axis 8  
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9.1. CLLD Accountable Bodies and Contract Managers are now focussing on 
identifying and overcoming barriers to closing CLLD projects. Eight projects have 
now completed their activities. 

 
9.2. Contract Managers are working closely with their DWP counterparts to ensure 

that management and administration budgets are not exceeded. Contract 
Managers will also continue to track forecasts for outputs and expenditure. 
Summative Assessments will assess the impact of Covid on the achievement of 
ERDF targets and will describe the longer term economic benefits CLLD projects 
provide to local communities.  

 
9.3. Projects are reporting delivery of performance framework C1 outputs “Number of 

Enterprises Receiving Support.  In relation to claims submitted (not all 
authorised) to date, 694 C1’s in the More Developed Category of Region have 
been achieved (63 % of the OP target), 239 C1’s in Transition (71 %) and 286 
C1’s in Less Developed (112 %).   

 

9.4. There is still considerable work to do if the More Developed/Transition 
performance framework targets are to be met. The Less Developed Category of 
Region target has now been achieved.  
 
  
 

10. Reopening High Streets Safely Fund (RHSS)/ Welcome Back Fund 
(WBF) - Priority Axis 10  

 
10.1. There is only one project running under this priority axis: a £107.8m ERDF 

‘Welcome Back Fund’ project approved during the Covid pandemic specifically 
aimed at supporting local authorities (LAs) in England to put in place additional 
measures to create and promote a safe environment for local trade and tourism, 
particularly in high streets as their economies reopen.  

 
10.2. No changes since the last report: the project has come to an end and submitted 

their final claim. In total the project has claimed £85.4m of the original ERDF 
grant i.e. 79.2%. It has exceeded its output target of 250 entities supported in 
combating or counteracting the effects of the COVID-19 pandemic (indicator ref. 
PA10/IP8b/CV33) by 53 (+21.2%). 

 
10.3. An evaluation (summative assessment) of the project is available and provides 

more comprehensive detail on the impact of the project. 
 
 

11. Compliance  
 
11.1. The EC requires an annual schedule of first level compliance checks to be 

undertaken by the MA. The general principle of the A125 on the spot verification 
visit (OTSV) is to test that ERDF projects and financial instruments (FIs) are 
delivering their contracted requirements, in accordance with the regulations as 
set out in (EC) 1303/2013 and identify any potential areas requiring correction. 
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The work undertaken by the Assurance team provides assurance to the EC 
whilst reducing the impact of irregularities on the MA error rate. 

 
11.2. Since the 2022 schedule began in February, 123 non-FI visits have commenced 

with 76 of those closed. The target for the year is 249 which includes ongoing 
visits from previous years and OTSVs for financial instruments; 151 visits 
included in this target have been finalised and closed. We constantly review visit 
readiness and re-prioritise visits as required. It is anticipated that 30 non-FI visits 
will have to be carried over to the 2023 schedule 

 

11.3. OTSVs for financial instruments are carried out annually, with the FI visit year 
running from January to December. At the end of the 2022 FI schedule year 
OTSV visits to all 11 FI projects, encompassing 37 sub funds, have been 
undertaken; of which 35 sub fund checks are fully complete.   

 
11.4. The team are closely monitoring the work schedule and resourcing for 

programme closure and are continuing to track outstanding checks to ensure all 
required verifications are complete. The team are working closely with the 
programme delivery teams to ensure all required checks are included.    

 
11.5. Regular analysis of A125 OTSV actions is carried out, with actions broken down 

by category and sub-category. A report of actions and irregularities is provided to 
each PDT on a quarterly basis.  
 

Non-FI Actions   FI Actions 
 

  
 

 
12. Cross cutting themes 

 
12.1. A draft of the National ERDF Evaluation was sent for review in Jan 2023. This 

contains a section evaluating the approach to, and implementation of horizontal 
principles in ERDF projects.  

 
12.2. Of the project level summative assessments reviewed, only 62% contained 

reference to approaches to horizontal principles, and the available evidence 
around the impacts of these approaches was limited. Nevertheless, the findings 
help to draw out key approaches taken, and examples of good practice where 
specific projects were more proactive and innovative in their approaches and 
may provide lessons that future projects can draw from. 
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12.3. Sustainable development was particularly core to PA4 - 7, but in practice many 
projects in other priority axes also highlighted that sustainable development was 
designed in as a core part of their projects. This included benefits arising from 
reduced travel as a result of enhanced ICT use (PA2) and investments in low 
carbon innovation such as the Manchester Fuel Cell Innovation Centre, funded 
under PA1. 

 

12.4. Projects involving capital build commonly cited that works had been completed to 
high BREEAM or CEEQUAL levels. Many projects also reported a reduction in 
project carbon footprint of projects as a result of virtual support practices adopted 
following the outbreak of COVID-19.  

 

12.5. More proactive approaches involved:  
 

• Requiring SMEs to have an environmental policy as a condition of support 

• Requiring SMEs to have a measurable environmental objective as a condition 
of support 

• Promotion of an assessment of life cycle of new products and technologies 
developed through ERDF support 

• Adding a sustainable development agenda item to all project board meetings 
 

 

12.6. On equalities, the findings showed a mixed approach. A common finding was to 
follow the existing equal opportunities policy of the lead organisation. However 
more proactive approaches were also reported.  
 

12.7. Projects involving capital build commonly highlighted that buildings had been 
completed with minimum accessibility requirements built in. A number of projects 
noted that changes to the delivery of business support enforced by the outbreak 
of COVID-19, with much support activity shifting from in-person to online delivery 
helped to reduce the barriers to participation for some, with remote attendance 
reducing the time commitment (by reducing travel to venues) and improving the 
flexibility around joining training and workshop sessions. 

 

12.8. Other approaches include: 
 

• Careful curation of marketing material to ensure inclusive messaging for a 
wide range of applicants 

• Research to provide tailored support for female entrepreneurs and women led 
businesses 

• Targeted engagement with businesses run by people from ethnic minority 
communities, through networking with business leaders and local community 
groups. The approach was found to be highly effective 

• enhancing accessibility under PA7 including pedestrian ramps, accessible 
parking provision and a shuttle bus to meet the needs of disabled users 

• gathering of equalities data as an evidence base for future activities 
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12.9. At project level, contribution continues to be reported on through claims, with 
required equality and diversity data reported where applicable with claimed 
outputs.  
 
 

13. Audit 
 
Audit position as of 10 February 2023 

 
 

13.1. The 21-22 Annual control report, ACR 8, is currently being concluded and due to 
be submitted to the European Commission by 15th February. As of 10th February, 
27 audits have been closed, 17 are at final report stage and 4 are at draft. 
 

13.2. The delivery of the A127 audit schedule has been stretched in the later stages of 
2022 resulting in reports being received late in 2022 with some falling into 2023. 
This has meant limited time for PDTs to work with grant recipients to remedy any 
negative audit findings. 3 of the 4 audits still at draft report relate to financial 
instruments where funds were not identified at risk with the remaining audit 
having initially identified significant funds at risk.  
 

13.3. The Total Error Rate has been confirmed as 1.349% for the audit year with the 
Residual Total Error rate 1.327. The RTER is therefore below the 2% materiality 
level outlined in the regulations where a penalty would apply if exceeded.   

 

13.4. The European Commission are due to audit the work undertaken by GIAA in 
March 2023, including sampling a number of the A127 audit of operations from 
the 21-22 account year. 

 

13.5. One audit from the 19-20 ACR plan remains outstanding. Expenditure was 
originally removed from the 19-20 accounts against this project, pending further 
investigation. Significant work has been undertaken to address state aid issues 
and the PDT continue to work with legal and stakeholders with the aim to present 
a state aid notification to the Commission for their consideration. 
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21-22 ACR

Semester 1 (Jan-22) 29 0.00% 3.45% 96.55% 11 17 28 1 0

Semester 2 (May-22) 19 0.00% 15.79% 84.21% 6 10 16 3 0

21-22 total 48 0.00% 8.33% 91.67% 17 27 44 4 0

22-23 ACR

Semester 1 (Jan-23) 22 100.00% 0.00% 0.00% 22

20-21 ACR 39 100% 6 33 39 0 0

19-20 ACR 58 98.28% 0 57 57 0 1

18-19 ACR 44 100% 1 43 44 0 0

17-18  ACR 56 100% 0 56 56 0 0

16-17 ACR 22 100% 0 22 22 0 0

Grand total 289 100% 24 238 262 4 22

Concluded Audits Draft Reports Outstanding
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13.6. The semester 1 audit sample for the 22-23 account year has been drawn with 22 
projects selected. The Semester 2 sample is likely to be drawn in June following 
the submission of the next ECPA.  
 

13.7. Six system audits have concluded in the 2022 reporting year. The closure 
preparedness audit moving to final report in late October 2022 and the MA and 
CA audits reaching final report in January 2023. 
 

 

 

 

 

 

 

 

13.8. The MA systems audit report made two findings, one in regards to records 
management and the second relating to risks of double funding in PCRs where 
the GR is requesting additional funds. 
 

13.9. EC Audit (2020); conclusions have been made to the audit. Irregularities relating 
to two projects have been confirmed and a programme self-correction will be 
necessary as these irregularities raised the RTER to 2.391%. This results in a 
correction of €4,195,114 TEE. 

14. Irregularities and corrections 

 
14.1. The table above indicates the value and number of confirmed irregularities and 

Self-declared adjustments (SDA), by calendar year. Irregularities and SDAs are 
based on error in paid claims. 
 

14.2. The following table provides a view of the irregularity by typology, by year the 
irregularity was confirmed (this does not include SDAs) 

Delegate IB Category 2 – Unqualified 

GLA - IB Category 1 – Unqualified 

Reliability of information – AIR Category 1 – Unqualified 

Closure Preparedness Category 2 – Unqualified 

MA  Category 1 - Unqualified 

CA Category 1 - Unqualified 

Expenditure ERDF No. Expenditure ERDF No. Expenditure ERDF No. Total Expenditure Total ERDF Total No.

2017 £59,450 £19,594 11 10,971 £5,486 2 £70,422 £25,080 13

2018 £2,465,735 £1,180,907 376 9,613,866 £3,678,213 83 £12,079,601 £4,859,120 459

2019 £2,824,059 £1,428,659 169 2,768,046 £1,479,274 132 £38,889 £18,064 1 £5,630,994 £2,925,997 302

2020 £4,903,213 £2,397,127 108 797,416 £465,464 101 £102,763 £51,381 1 £5,803,391 £2,913,972 210

2021 £2,620,986 £1,298,184 121 553,269 £298,719 86 £3,174,256 £1,596,903 207

2022 £6,584,187 £3,117,213 156 4,693,215 £2,394,175 85 £513,703 £249,542 4 £11,791,105 £5,760,930 245
Grand Total £19,457,631 £9,441,683 941 18,436,783 £8,321,331 489 £655,354 £318,987 6 £38,549,767 £18,082,002 1436

IRR SDA TCA
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14.3. Within the 2022 irregularities typology values,  ineligible expenditure and 
Procurement- evaluation of tenders above OJEU, are the stand out values. 
Drilling into this the evaluation of tenders above OJEU category value relates to 
5 projects, two were identified through Audit of operations A127, £2.1m and three 
were identified through OTSV, £0.94m. 
 

14.4. The ineligible expenditure category value relates to 63 irregularity cases against 
43 projects one of which was for £2.85m representing 92% of the category 
irregular value. This case was in relation to a change of use of an asset resulting 
in the expenditure being no longer eligible. Of the total category value, £3.088m, 
£108k was identified through A127 audit of operations, 3.51%  

         

15. Sustainable Urban Development  

 

15.1. There is a regulatory requirement that at least 5% of the ERDF resources 
allocated at UK level are committed to SUD.  
 

15.2. The level of ERDF committed to live SUD projects is £295.37m (100.72%) of the 
SUD allocation – an increase of £18.37m (6.26%) since the last Growth 
Programme Board report. There are no further projects in pipeline. 
 

ERDF Contracted to live projects  £295,370,000 100.72% 

Not Contracted £-2,120,000 -0.72% 

Balance remaining £0.00 0.00% 

Total SUD value £293,250,000 100.72% 

 

2017 2018 2019 2020 2021 2022 Grand Total

assets £2,340 £2,340

disposal £2,340 £2,340

contractual £50,599 £17,596 £436,382 £1,749,384 £44,483 £2,298,444

applicant-in-breach-of-gfa £50,599 £13,192 £407,719 £1,318,886 £44,259 £1,834,655

no-or-insufficient-evidence £4,404 £28,663 £224 £33,291

underperformance £430,498 £430,498

expenditure £6,105 £1,145,674 £824,023 £862,124 £274,726 £3,317,432 £6,430,084

apportionment £30 £17,186 £77,549 £12,274 £47,454 £102,285 £256,778

calculation-error £516 £183,906 £77,618 £100,305 £66,180 £26,235 £454,761

claimed-prior-to-defrayal £51 £43,043 £9,236 £341 £6 £52,677

claimed-prior-to-start-of-project £18,324 £7,060 £8,647 £34,030

duplicate-items £56,398 £2,197 £16,608 £3,309 £79,610 £158,122

ineligible-expenditure £5,505 £774,555 £626,752 £701,564 £146,198 £3,088,217 £5,342,790

no-or-insufficient-evidence £2 £52,262 £23,612 £22,385 £11,586 £21,079 £130,926

outputs-results £3,172 £3,172

insufficient-supporting-evidence £3,172 £3,172

procurement £53,345 £1,265,949 £1,982,440 £169,966 £596,877 £3,215,713 £7,284,289

contract-implemention-above-ojeu £5,900 £58,141 £176 £64,217

contract-implemention-below-ojeu £154,708 £36,511 £4,441 £1,290 £1,300 £198,250

contract-notice-and-tender-spec-above-ojeu £400,980 £1,481,551 £40,041 £105,252 £2,027,824

contract-notice-and-tender-spec-below-ojeu £644,590 £22,507 £38,475 £253,156 £39,566 £998,295

evaluation-of-tenders-above-ojeu £53,345 £26,104 £439,496 £73,581 £264,511 £3,046,469 £3,903,506

evaluation-of-tenders-below-ojeu £33,665 £2,375 £13,427 £19,780 £22,950 £92,197

publicity £342 £342

non-compliance-with-publicity-requirements £342 £342

state-aid £3,432,401 £3,178 £3,435,579

non-compliance-with-state-aid-solution £3,432,401 £3,178 £3,435,579

Grand Total £59,450 £2,465,735 £2,824,059 £4,903,213 £2,620,986 £6,580,807 £19,454,250
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North East: Six projects c£13.9m representing 71% of the £19.5m allocation are in 

delivery. Since the last report one project has withdrawn.  

West Yorkshire: Five projects c£8.7m representing 48% of the £18m allocation are in 

delivery. Since the last report two projects have withdrawn.  

Sheffield City Region: Three projects c£16.9m representing 174% of the £9.7m are in 

delivery. The increase in funds above the allocation have been attributed to mainstream 

ERDF where there is resource availability in the transition category of region.    

London: The GLA secured additional funding for the Mayor of London’s Energy 

Efficiency Fund thus allowing additional funding to invest in the SUD programme.  
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