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innov8 Consulting (innov8) has been commissioned by Vedas Recruitment & Training 
Ltd (Vedas) to conduct a Summative Evaluation of the Propel2Grow 'High Growth 
Potential' Lancashire SME Business Support Project which has run from 2016-2022 
(‘Propel2Grow’ or ‘the Project’).

Our consultants have been delivering business diagnostics, consultancy support 
and evaluation to clients since 2005. 

innov8 has a track record of successful delivery of business solutions to a range of 
public sector and corporate clients nationally and delivery into funded projects to 
support SME businesses across various sectors. 

innov8 has been selected to assist the project in their requirement to submit a 
Summative Assessment as part of the project closure procedure. 

This report is the formal output from the Summative Assessment research and 
analysis.

INTRODUCTION1.

0 Introduction1.
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This is a Summative Assessment Report. It consists of the final evaluation
conducted in relation specifically to the Propel2Grow project. 

An opportunity exists for further assessment to be undertaken in a years time in
order to derive more quantitative data tracked over time in order to capture further
outputs and outcomes and build a complete narrative of the beneficiary SME
journey.
The contents of this report are aligned with ERDF summative assessment guidelines
the progress, outputs and outcomes of ERDF investment in the Propel2Grow
project. The contents of this report are aligned with ERDF summative assessment
guidelines as published in the ERDF Project Summative Assessment Guidance -
Appendices
ESIF-GN-1-034 Version 4 (published 1 July 2020).

The summative assessment is driven by a need to understand the practicalities of
delivering 'Propel2Grow', capture additionality, quantify value for money, and set
out lessons learned and best practice which can applied in future projects. The
evaluation also reflects an independent review of project performance. 

The evaluation is underpinned by five key requirements, as set out in national
programme guidance. These are:

1) Relevance and consistency:
exploring the continued relevance and consistency of 'Propel2Grow' in light of the
impacts of COVID-19 during the delivery period.

2) Progress against contractual targets:
setting out project progress when measured against contractual targets,
over/under performance and projected lifetime results at project closure.

3) Experience of delivering and managing the project:
outlining the practical experience of implementing and managing the project,
lessons learned and evidence of best practice which can be applied to the delivery
of other projects.

4) Economic and societal impacts attributable to the project:
demonstrating the economic impacts attributable to the project, capturing those
that were intended, actual and also wider outcomes which have provided added
value to the local economy and society within Lancashire.
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2 Summative
assessment
approach and
methods

1.
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An online meeting conducted with the Project Manager to establish successes
and lessons learned from the project's perspective at project level
Desk based review and analysis of monitoring data provided by the project.
A beneficiary impact and NPS survey to establish successes and lessons learned
at beneficiary level.

5) Cost effectiveness and value for money:
a robust assessment of cost-effectiveness and value for money based on the
balance of quantified costs and benefits, in light of intended and unintended
impacts.

In developing the methodology for compiling the research in order to complete this 
evaluation, innov8 adopted the following modular approach:

CONSULT 
With the project lead and delivery partners to understand demonstrable
impacts that can be derived by their support packages. 

COLLATE
The range of outputs, outcomes and impacts at both a business and
project level to determine the effectiveness of the support offered 

SUMMARISE
Data at a granular (business) level surveyed for each of the participants in the 
programme who submit a response, and to ‘expand’ to the effects at a
macro/project level 

COMPILE 
A comprehensive summative assessment evaluation report, supported by 
accompanying presentation slides, to enable the managing agent to communicate 
an impartial and yet compelling narrative of the project’s impact, inform
future funding plans and celebrate successes.

Evaluation research undertaken to inform this report includes: 

The evaluation uses a range of secondary data (for context), alongside primary
qualitative and quantitative data gathered using the methods described above,
to evidence progress against the project’s stated objectives and outcomes. 
Pertinent data aligned to project objectives are presented in graph format in the
section "Project Outcomes & Impact".
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Review of background documents to the
project, including the projects original
application form and other internal project
management and delivery documents. 
Meetings with the project management team..
National benchmark data compiled from
independent sources.

This section addresses the business context in which
the project was designed and explores the nature of
SME business growth for which it was seeking to
address, the project objectives and rationale for the
delivery approach adopted. It consists of:
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Vedas Recruitment & Training obtained match funded ERDF monies to run the programme
commencing in 2016 having previously delivered 'Propel' from 2012-2015.

Scoping and delivery of the work streams commenced during summer of 2016 (prior to the current
pandemic) 

Supporting SMEs with High Growth Potential was determined to be a core aspect of the Local
Industrial Strategy

As part of the programme Vedas would invest in a marketing strategy and brand awareness and to
support the programme.

Through collaboration with Boost and other partners an opportunity to deliver a flexible suite of
growth interventions was identified that complemented and provided a continuation path without
duplication for high growth potential businesses - builds on the work done by Boost and other High
Growth programmes in other to provide a ongoing journey for businesses to invest in their own
success. 

The project collated a cohort of private sector of deliverers that could be included as part of the
delivery – enabling rapid execution from known, vetted and proven suppliers

The programme:

 

     

Supporting

GROWTH
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staff headcount
either turnover or balance sheet total

In ERDF terms, Small and medium-sized enterprises
(SMEs) are defined in the EU recommendation
2003/361.

The main factors determining whether an 
enterprise is an SME are

1.
2.

SME'S  DEF INED

Definition
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Further categorisation within the SME definition can be derived by using the following criteria:

To be eligible for ERDF funding SME businesses must not be in the following restricted sectors:
a) Fishery and aquaculture sectors supported through the European Fisheries Fund (EFF). 
b) Primary production, processing and marketing of agricultural products supported through the European
Agricultural Fund for Rural Development (EAFRD). 
c) Coal, Steel, Shipbuilding and the production of synthetic fibres.
d) Banks and insurance companies (non-productive sector). 
e) Establishments providing generalised (school age) education (statutory duty on local authorities). (Technical
education or vocational training outside the remit of statutory bodies may be eligible).
f) Provision of local social welfare facilities, when these are not directly linked to activities of an economic nature
specifically related to the objectives of the Programme, e.g. hospitals, nursing homes, fire stations, day nurseries,
child minding facilities, sports facilities, parks and public libraries. 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32003H0361&locale=en


There were 5.6 million private sector businesses in the UK
Businesses can take a number of different legal forms and can range from self-employed sole traders to
large multinationals 
Over 99% of these businesses were defined as an SME employing between 0 and 249 people.

75% of businesses in the UK had no employees. 
The service industries accounted for 76% of businesses, 79% of employment and 72% of turnover. 
The manufacturing sector accounted for 5% of businesses, 10% of employment and 14% of turnover. 
The retail industry (out of scope for ERDF) accounted for 35% of turnover, but only 10% of businesses
In 2020, 16% of SMEs employers were led by women 
In 2020, 6% of SME employers were minority ethnic group (MEG) led 
Between January 2020 and January 2021 (covering the period impacted by COVD19) the total number of
businesses in the UK decreased by 6.5%

Research published by BEIS in 2021 found:

NATIONAL LANDSCAPE

Independent research
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SMEs employ over 16.3m people, by far the the largest segment, versus 10.6m employed in larger
businesses.  
SMEs turnover nationally £2,199 billions annually, versus £2,139 billions annually for larger enterprises
SMEs are Diverse – with an all encompassing and inclusive ownership and workforce 
SMEs are Innovative – 4 in 5 SMEs have introduced or improved a new product/service/process in the
last 3 years 
SMEs are Cross Sector – span the economy and the majority are non-tech 
SMEs are Resilient – in every year of the operation of the Propel2Grow project, business births have
outstripped business deaths (including the period affected by COVID19) where the birth rate was 12%
versus death rate of 11%.
Growing SMEs are Good Citizens – 64% offer opportunities to young people through work experience,
internships and apprenticeships.

Source BEIS Business Population Estimates 2021

Source ONS, Business Demography, 2020, House of Commons Library calculations

WHY SME'S  MATTER
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Lancashire has one of the largest local economies in the North of England, valued at over £23 billion, is
home to over 40,000 businesses employing in excess of 600,000 people, and has a population of 1.4m. A
large and multi-faceted area with a diverse geography, the county boasts a rich industrial tradition, set
within a network of densely populated urban centres which are themselves surrounded by outstanding
countryside and coastal fringes 
Although Lancashire has experienced sustained growth in the last decade, with readily identifiable
economic 'hotspots' such as the cities of Preston and Lancaster, the area's average performance still
consistently lags behind that of the UK and neighbouring city regions. For example, between 2007 and
2011, Lancashire's economy grew by 4.4% compared to 6.5% nationally and 4.9% regionally; Lancashire's
GVA per capita being 77% of the UK average
Today, the economic performance of Lancashire is more than 20% below the national average, in terms
of GVA per resident. Without strategic interventions Lancashire's GVA gap with the rest of the country is
predicted to increase. Although Lancashire's economy is predicted to grow by 27% over the next ten
years, it will still fall behind the rest of the UK whose average growth is forecast to be 33%. This will
exacerbate the existing long-term trend and further deepen Lancashire's productivity and income gaps. 
If Lancashire is to maximise its economic potential it will need to fully exploit its key innovation, skills,
and sector base 
Independent economic analysis has highlighted the presence of business and industrial clusters in
growth sectors across, and within, key locations in Lancashire. The analysis indicates our local clusters
have emerged as a result of natural or historical advantage. For example, Lancashire’s tradition in the
aerospace, advanced manufacturing and nuclear sectors provides Lancashire with a strong platform on
which to develop, sustain and grow clusters of international importance. 
Lancashire's continuing focus on strengthening its industrial base by targeting the innovation, skills and
supply chain solutions required to ensure Lancashire remains globally competitive and attractive to
international investors will ensure the long-term viability of the area over the coming years.
These sectors have the potential to deliver a scale of growth which will have a transformative impact on
the local economy 

Research conducted by the Lancashire Enterprise Partnership in the collation of their Strategic Economic
Plan for 2015-2025, found:

Source : Lancashire Enterprise Partnership - Lancashire Strategic Economic Plan 2015-2025

LOCAL LANDSCAPE

Independent research
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Despite the highest proportion of people employed in the SME sector, the North West remains the
second lowest region in England in terms of economic prosperity, 5th region in the UK in terms of GDP
and it is also the fourth region in the country for Business Births and Deaths* 

It naturally follows that if increased economic growth is going to be delivered within this region, it is the
SME sector that is best positioned to deliver. Despite this, GVA per FTE and Employment rates are below
the average for England. 

      Source : Barclays UK Prosperity Survey 2014.

LOCAL LANDSCAPE

Independent research
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SMEs with fewer than 10 employees - that over 3 years have the potential to increase employment by 7
members of staff OR increase turnover by £0.75million per annum 
SMEs with more than 10 employees with the potential to increase either turnover OR staff employed by
an average of 20% per annum over the 3 year period 
Start-up businesses with the potential to achieve turnover of £1million within 3 years of starting trading
OR to have at minimum of 10 employees within 3 years.

This project was initially positioned to achieve an increase in GVA of £7m, create 499 new jobs and launch
57 new products to the market. The project was scoped to deliver within the county of Lancashire across all
boroughs of the region (inc. those represented by unitary authorities). 

By dovetailing with other local and national support programmes, the project was designed to support the
capability and capacity of SME businesses within Lancashire to achieve high growth (minimum 20% p.a) by
providing in depth market and current state analysis, strategic direction, and then the practical
implementation of these growth strategies by developing people capability / operational capacity / new
product development through access to world class specialist providers. The beneficiaries receive ongoing
account management throughout the process to maximise success.

The target beneficiaries are SMEs within Lancashire, including Start-up businesses i.e. newly created
businesses, who have the desire and realistic potential to achieve high sustainable growth i.e.

Whilst sector specific exclusions and eligibility regulations apply to ERDF funding. ‘Propel 2 Grow’ was
designed to develop strong and inclusive partnerships with local stakeholders to signpost businesses that
cannot be supported by the ‘Propel 2 Grow’ offer. This includes the Lancashire Growth Hub (Boost) or other
sources of support – whether public or private - to ensure all companies that seek support, have received
the appropriate help or guidance. 
 

BUSINESS CASE
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a diagnostic / discovery phase in order to compile current state analysis 
in depth analysis and research to scope the best interventions to achieve the 3 key growth
areas/objectives
matching with the best in class provider to implement development of capacity and capability in order to
achieve their objectives
account management and guidance throughout the process
monitoring and capture of key metrics and then to signpost next steps

‘Propel 2 Grow’ has utilised Vedas's existing relationships and network of private sector world-class
consultants, learning providers and sector specialists. The experienced associate network being skilled to
deliver new target operating models, new product development (incorporating market analysis/research,
product development testing, trial and commercialisation, process re-engineering incorporating new
digital opportunities).
Access world-class people diagnostics, profiling and tools to ensure businesses have the required
behaviours, capabilities and skills to ensure potential for growth.
Obtain baseline data from within to assess where gaps have existed
Be able to support new start-ups and companies trading less than 1 year - specifically by removing cost
as a barrier to participation for selected services (match-funded by Vedas themselves).
Harness new and emerging technologies to ensure that delivery can be delivered digitally from end to
end should this be a requirement to fit with the time constraints of the beneficiary.

This project has focused on Priority Axis 3: Enhancing the Competitiveness of small and medium sized
enterprises, supporting the high growth potential of small and medium sized enterprises (subject to sector
eligibility) through enhancing and/or complementing existing high growth support provision, specifcally in
relation to the following priorities: 

Investment Priority 3c - Supporting the creation and the extension of advanced capacities for products,
services and development. Specific objective: Increase the growth capacity of small and medium sized
enterprises
Investment Priority 3d - Supporting the capacity of small and medium sized enterprises to grow in
regional, national and international markets and to engage in innovation processes Specific objective:
Increase growth capability of small and medium sized enterprises.
                  
The growth journey of a typical beneficiary briefly consisted of :

1.
2.

3.

4.
5.

Where the project commenced work with a beneficiary a need was identified to be adaptable to whatever
initiatives or support that have been provided by partners or others in order to avoid duplication.

Key unique features of the project:

Source : Original ESIF Application (form 2-010) for Propel2Grow

STRATEGIC  F IT
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From March 2020 both the project and beneficiary businesses experienced unprecedented disruption not
least as a consequence of the first national lockdown.

A high proportion of beneficiaries were understandably concerned with business survival as opposed to
business growth. 

The project encountered some turbulence during 2020 as consequence of a downturn in new to project
businesses enrolling in the programme and existing business deferring or cancelling previously scoped
interventions.  

The project responded by reprioritising to this need by relaxing the growth criterion for new participants
and in turn re-positioned the offer as "Propel 2 Recover, Sustain and Grow". 

The rationale was that immediate need was to support businesses through the disruption by ensuring
business survival in the short-term, as a pre-cursor to enable growth later, once the economic shock had
subsided and ensuring businesses were equipped for the inevitable need of new business operating models
to see them through the pandemic period and to become fit for the future. 

During this period the project delivery was moved  to 100% online. Fortuitously the design of the
onboarding of businesses had already moved to digital completion of forms and signatures. However
traditional face to face interventions were moved online - both by the internal project team and external
consultants and suppliers.

As the country emerged from the pandemic the model transitioned to hybrid delivery but was able to revert
back to online during subsequent lockdowns. 

The projects offer transitioned away from solely baseline diagnostics + consultancy to also offer initiatives to
support business in their immediate pandemic response and prepare their teams for new methods of
working in addition to themed consultancy. 

COVID 19  IMPACTS
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Leading your remote workforce workshop
Personal brand, resilience and self-motivation workshop
Leading virtual teams workshops
Gearing for change workshop
Leading change workshop
Self-managing mindsets workshop
Virtual sales and servicing 1 & 2 workshops
Operational planning workshop
COVID safe workspaces workshop 
Harnessing Digital Tools workshop
Commercial resilience 1 & 2 workshops
Strategising / Re-strategising workshop
Digital value proposition workshop

Behavioural Analysis
Managing Remote Workers Analysis
Talent Selection Analysis
Management Strengths Analysis
Leadership Skills Analysis
Strengths and Limitations Analysis
How to Manage Analysis
Sales Audit 
Sales Interview Questionnaire
Management Audit 
Management Interview Questionnaire 
Admin / Tech Audit 
Call Centre Audit 
Training Needs Analysis
Career Guide Planning
High Potential Trait Indicator Analysis
TEIQue Emotional Intelligence Assessment
GIA Aptitude and Ability Assessment 

Impacts of COVID19... /(continued)

 Specifically a number of workshops were offered to all beneficiaries (including new and previously enrolled
businesses) on areas such as:

Additionally, further people orientated tools and diagnostic analysis were offered to ensure that business's
key personnel were equipped for change and new ways of working

In order to remove any barrier to participation at a time when business budgets were under pressure, these
activities were delivered at no charge to the beneficiaries and privately match-funded by Vedas.

Source : Propel2Grow Project Manager



Design and development of a dynamic brand
and identity    
Design, implementation and management of a
website   
Introduction and management of social and
online media platforms     
Editorial including online and PR coverage 
Content including blogs and case studies     
Marketing Plan      
Collateral and merchandise including pop up
banners, flyers, business cards and e-shots
Regular telemarketing to existing databases of
contacts and to purchased new datasets
Regular e-shots to existing databases of
contacts and to purchased new datasets

Identifying and marketing to target
beneficiaries

The project employed a marketing manager and
telemarketing assistant to assist in building a
cohesive brand. 

This team has undertaken various marketing
activities to support awareness, engagement and
onboarding of new clients. 
 

In the latter stages of the project this resource was
scaled back in response to a digital only approach
post COVID and tasks were undertaken by the
Project Manager and Account Management Team. 
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and sample marketing flyer provided by the project.
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Delivery
CONCLUDED

3.  PROJECT
PROGRESS

Activity end date - 31.12.2018
Financial end date - 31.03.2019

Activity end date - 31.12.2021
Financial end date - 31.03.2022

Activity end date - 31.03.2022
Financial end date - 30.06.2022

The project delivery was initially scoped and
agreed to commence in Q3 2016 and project
activity to conclude at the end of 2018

In December 2018 the project was extended with
the following end dates
 

A subsequent further extension was granted in
2022 to extend the project to the final conclusion:

At the time of report compilation, all delivery
activity has now concluded. 

During June 2022 the desk-based evaluation has
been compiled for the project including further
qualitative research, consisting of a survey to
gauge impacts and net promoter score values.

The final project claim and project close down is
due to be completed at the end of June 2022. 

Progress against agreed milestones in the GFA can
be found in the following table:
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  Milestone

  



  Target Date

  



  Variance

  



  Commencement of marketing activities and onboarding of

  beneficiaries
  



  01.07.2018

  



  Achieved

  



  Commence the procurement process of services required to

  deliver the project
  



  01.10.2018

  



  Achieved

  



  Conclude procurement / award successful tenders

  



  14.12.2018

  



  Concluded Q2 2019

  



  Commencement of diagnostic support for beneficiary

  companies
  



  01.01.2019

  



  Achieved

  



  Commencement of the application process for sector

  specific support (grants)
  



  01.01.2019

  



  Achieved

  



  Commencement of sector specific support projects to

  beneficiaries
  



  01.04.2019

  



  Achieved

  



  Commencement of quarterly review meetings with beneficiary

  SMEs
  



  01.04.2019

  



  Achieved

  



  50% of C1 businesses assisted output achieved

  



  30.06.2020

  



  Achieved

  



  100% of C1 businesses assisted output achieved

  



  31.12.2021

  



  On target up to COVID now at 88.8%

  



  50% of C29 new to firm products output achieved

  



  31.12.2020

  



  Achieved

  



  100% of C29 new to firm products output achieved

  



  30.06.2022

  



  Ongoing

  



  50% of C08 job creation outputs achieved

  



  31.12.2021

  



  Achieved

  



  100% of C08 job creation outputs achieved

  



  30.06.2022

  



  Ongoing

  



  100% of all outputs captured and reported

  



  31.03.2022

  



  Now 30.06.22

  



  Activity completion date

  



  31.12.2021

  



  Activity end date agreed to be

  extended to 31.03.2022 using existing underspend.
  



  Financial completion date

  



  31.03.2022

  



  Financial end date agreed to be

  extended to 30.06.2022
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Has the project been well managed and governed to date?
Has a compliant and successful approach to procuring services been applied?
Has the project been delivered by the right personnel?
Is the project identifying and engaging with the right beneficiaries? 
Is the project delivering its intended activities, to a high standard?

This section provides narrative on the implementation of the project including delivery
performance, governance and management. It considers the elements of project
delivery that have gone well, as well as those where opportunities for
improvement have been identified. Specifically, the following questions are
addressed: 

4.  PROJECT DEL IVERY AND
MANAGEMENT

Delivery, governance, management.
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review applications and recommend, defer or decline funding to beneficiaries;
then finally accept the completed packages delivered by the external
consultants to ensure alignment with the originally agreed scope. 
due diligence
project assessment and assurance
financial assessment
state aid
case review panel.

provide unified direction to the project and Project Manager. 
provide the resources and authorised the funds for the project.
review business case
provide strategic direction
recommend, defer or decline the overall project funding.

Compilation of forecast and actual expenditure records
liaison with the Managing Authority as first point of contact for financial queries
expenses, payroll issues and payables
compliance checking of financial evidence prior to payment of beneficiary claims

Project Manager.  Overall day to day responsibility for the management of the
project and liaison with the Managing Authority,  Authorise activity to deliver work
packages to beneficiaries, monitor progress via ongoing performance management
and reporting, and where necessary implement a Corrective Action if delivery goes
off-track: 

Vedas Senior Management Team (Managing Director or CEO)  – Acting as Project
Board. Provides project oversight and escalation path for any potential queries.
Accountable for the success or failure of the project at a macro level: 

Project Accountant - responsible for the projects financial performance and
reporting, raising any exceptions or concerns to the Project Manager

| PROPEL2GROW
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Generate awareness amongst known target beneficiaries
engage with SMEs whether self-generated leads or produced from marketing
activity / referral
screen and support applications 
organise/attend events
conduct diagnostic activities with target beneficiaries in conjunction with the
Business Support Team
provide ad-hoc workshops
provide one-to-one sessions 
report progress or exceptions to the Project Manager.

Disseminate and compile 'Pulse' baseline diagnostics
analyse and interrogate baseline 'Pulse' data to understand key messages,
opportunities and work-ons and identify Key Result Areas of focus in order to
drive growth
act as point of contact (in conjunction with Account Manager) to present and
explain findings and recommendations.  

Compile branding
produce, host and service Propel2Grow website
conduct social medial campaigns
conduct digital marketing 
conduct telemarketing
produce collaterals for ad-hoc marketing and events
monitor, report and adapt to marketing ROI
report progress to the Project Manager.

Beneficiary enrolment applications (inc compliance checking)
process applications for match funding within agreed quarterly budget
point of contact for all completed beneficiary claims before compliance
checking and sending on to Project Manager for approval.

Key Account Managers – generate awareness; engagement of SMEs; screen and
support of applications; organise/attend events, workshops, one-to-one sessions; 

Business Support Team - provide beneficiary level support in elements provided as
part of the projects internal offer:

Marketing Team – generate awareness; engagement of SMEs; screen and support
applications; organise/attend events, workshops, one-to-one sessions; 

Project Co-ordinator - maintain robust document management and ensure timely
issuance of any project related documentation. 
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In-depth interviews with stakeholders to inform this summative assessment has
indicated that the Propel2Grow project has been well managed and governed to
date.

 
Review of Propel2Grow progress reports highlights the following key points: 
 
Effectively established & concluded in line with anticipated timeframes – 

The project delivery has concluded within the specified timeframes.  

Effective ongoing activity management of and financial control - 

Robust mechanisms for governing project activity and finances were found to be in
place – there has been a three stage check and audit of beneficiary claims prior to
payments. There have been no incidents on incorrect payments made to
beneficiaries. The project underwent an Article 125 audit in August 2019. A yellow
advisory was issued as an expense receipt was found to be missing for 1 x coffee
purchased. As a result of this advisory a 2 step authorisation process was
established (Project Manager to check all expense claims prior to submission to the
Accountant) and there have been no issues reported since, 

Procurement compliant with Public Sector Procurement guidelines

Procurement activity was undertaken in Autumn 2016 (at the inception of the
project). All records were audited as part of the Article 125 audit and found to be
compliant. The process was repeated when the project was extended in Spring
2019 and the same process was adopted except that all documentation was
submitted electronically as opposed to on paper  (signed by EIDAS compliant e-
signature) . A complete set of electronic records have been inspected by the
Managing Authority during their regular quarterly project reviews and again found
to be compliant.

Findings are that the tendering process was successful in determining the quality of
suppliers and did indeed meet with the requirements in the tender.  All tenderers
underwent a qualitative and commercial appraisal (weighted 50/50).  
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4.3 Management
& Governance

4.3.1 Timeframes

4.3.2 Controls

4.3.3 Most 
Economically 
Advantageous
Procurement



Appropriate business size - SME as determined by the EU definition
Eligible postcode areas within Lancashire
Not operating in ERDF restricted sectors
Predominantly serving B2B customers

Commitment to Growth – entrepreneurs having the will, desire and ambition to
scale. Difference between wanting their business to grow and making it happen
Building an Extensive Management Skillset – whilst entrepreneurs have a given
expertise, crucial to growth is an expanded skillset achieved through building a
team with broad and complementary skills
Building a Collaborative Network – having a mind-set that allows for partnerships
outside of the business extending to suppliers, customers and other forms of
service providers and partners 
Establishing Consistent Processes – need for implementing standardised and
repeatable processes using delegation along with investing in systems and
training 
Developing a Core Competence – in order to create a strategy it's important for a
business to identify a core competence that provides the capability to compete
and to then invest in focussed growth
Articulate Competitive Strength – entrepreneurs looking at their business
through their customers eyes and utilising this insight to strengthen processes
and knowledge in order to develop a competitive edge.

Beneficiaries have been found to be deemed eligible for ERDF support in relation to
the following:

Prior to COVID19, the purpose of the project was to support High Growth
potential businesses and start-ups. The characteristics of High Growth Potential
business was communicated as follows:

At the enquiry stage, clear guidelines were in place designed principally for use by
Project’s Account Management personnel in order to assess SME beneficiaries at
the early stages of considering an application. 
 
Guidance and training was provided for early stage assessment of suitability to
provide key information about the objectives of the programme, compliance, and
eligible/ineligible activities. 
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Business size meets the ERDF requirements of an SME
Postcodes are checked upon enrolment (and subsequently validated during
quarterly output upload to the Managing Authority)
Business SIC codes are checked to ensure beneficiaries are not operating in
non-eligible sectors
Business must declare their customer base and sign a declaration as part of
their enrolment process. 
All documents are stored in an electronic folder (by beneficiary) for subsequent
validation and regular sample spot-checks are undertaken by the Project
Manager.  

Early stage communication provided to beneficiaries stated the eligibility criteria
and aims of the Propel2Grow project, including their obligations during and after
their project participation. This documentation is present on every enrolment form
and is held electronically in the beneficiary file and digitally signed by each
beneficiary to confirm their understanding and acceptance. 

Project controls:

The project has been able to demonstrate the eligibility checks that have been in
place for the Account Management Team (supported by the Project Coordinator) to
adhere to, i.e.:
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4.3.4 Eligibility of
beneficiaries

Beneficiary levels of prior state aid is captured and declared as part of the
onboarding process and paperwork.

There have been zero instances where beneficiaries have exceeded State Aid
thresholds in relation to either De Minimis or GBER Article 18.

Benificiaries receive a State Aid Estimate as to the value of their expected
support at the commencement of scoping their support package. 

A further confirmation of Actual State Aid received is sent upon completion.

State Aid Dispersement is reported quarterly on ESIF form 8-001 Progress
Report.

4.3.5 State Aid -
eligibility and
reporting



Name development,
Brand identity and rollout 
Website development 
Communications strategy and planning
PR and content programme   
Social media management
Telesales
Digital marketing. 

Prompt development and effective dissemination of the Propel2Grow brand
and compliance with ERDF rules. 

Samples have been provided of marketing collaterals (including some that were
rejected and not used on the basis of not being compliant when checked
internally).

The end to end marketing solution, consisted of:

 
A further opportunity could have been exploited to make greater use of video
capture of beneficiary case studies for upload onto a dedicated Youtube or Vimeo
channel. 
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4.4 Branding &
Marketing



Regular communication has taken place with suppliers through project
management meetings, phone calls or via Zoom. In every instance the objectives of
the delivery are checked to ensure are relevant to the aim of achieving business
growth (or post pandemic to contribute to re-stabilising the business). 

The ongoing project management has also enabled the continued development and
shaping of project proposals ensuring effectiveness and relevance in the context of
project objectives and the context of beneficiaries need to respond and pivot as
part of their pandemic response.

Participant feedback suggests a perceived high standard of delivery. This is
further validated by the project's positive Net Promoter Score. 
(Further details can be found in Section 5 of this report). 
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4.5 Delivery
stage



The project reporting and metrics were agreed at the onset of the project to facilitate
the collation and reporting of project MI.

There have been no gaps in reporting and all claims, progress reports have been
submitted promptly without exception. 

However there was an error identified in the reporting of some of the sub metrics:
namely a C4 output was counted each time a beneficiary received grant funding as
opposed to once only per beneficiary. This was corrected during December 2021 and a
re-upload of claims were made to remedy this misunderstanding. In assessing the
project performance, our evaluation has been made post the correction using the
agreed and verified output counts. 

Project close down paperwork and final claim is due for completion by the Financial
end date - 30th June 2022. We have no reason to believe there will be any delay in
submission. 

CONCLUSION
This project has been well managed by an experienced, dedicated and
compliant team. 

Management processes have been found to be robust and immediate
corrective actions have been put in place if and when required. 

The project has been delivered to a high standard and all reasonable
efforts to engage the correct beneficiaries have been adopted and
adhered to.
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4.6 Reporting &
Close down





C8
C29 

GVA by business, and in turn
GVA at project level.

This section provides both data and evaluative
narrative relating to the projects performance of 
 namely:

The evaluation will provide an interim evaluation of :
5.1   Summary of outputs achieved to date versus   
 project lifetime targets
5.2   Summary of outcomes
5.3   Summative Assessment Logic Model
5.4   Summary of Impacts from beneficiary feedback
5.5   Beneficiary feedback
5.6   NPS Survey results
5.7   Summary of performance

It is recommended that - if practical - outputs and
outcomes are re-appraised one year on after the
activity end date as by definition, certain outputs
cannot yet be recognised in this data or that not
enough time has been allowed for the outcomes to
be realised. 

This relates specifically to the following output
indicators: 

And the following outcomes:

We would not normally recommend a further
beneficiary impact, feedback or NPS evaluation as
returns are likely to significantly diminished after 1
year plus since delivery.  
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OUTPUTS
% AGAINST PROJECT LIFETIME TARGET AT TIME OF EVALUATION (IP3C & IP3D COMBINED)
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C1 C2 C4 C5 C6 C8 C29 P13

150 

100 

50 

0 





  IP3c Outputs

  



  Contracted total

  



  Cumulative Actual

to end
  Q1 2022

  



  C01 - Enterprises receiving support

  



  202

  



  181

  



  C02 – Enterprises receiving grants 

  



  107

  



  144

  



  C04 – Enterprises receiving non financial support

  



  174

  



  175

  



  C05 – Number of new enterprises supported

  



  34

  



  16

  



  C06 – Private investment matching public support (grants)

  (£s)
  



  £308,855

  



  £380,366

  



  C08 – Employment increase in supported enterprises (FTE

  jobs)
  



  220

  



  178

  



  C29 – Enterprises supported to introduce new to firm

  products
  



  58

  



  80

  



  P13 – Enterprises receiving information, diagnostic &

  brokerage
  



  39

  



  30

  



  IP3d Outputs

  



  Contracted total

  



  Cumulative Actual

to end
  Q1 2022

  



  C01 - Enterprises receiving support

  



  431

  



  381

  



  C02 – Enterprises receiving grants 

  



  230

  



  309

  



  C04 – Enterprises receiving non financial support

  



  378

  



  381

  



  C05 – Number of new enterprises supported

  



  61

  



  53

  



  C06 – Private investment matching public support (grants)

  (£s)
  



  £669,437

  



  £799,710

  



  C08 – Employment increase in supported enterprises (FTE

  jobs)
  



  455

  



  505

  



  C29 – Enterprises supported to introduce new to firm

  products
  



  116

  



  152

  



  P13 – Enterprises receiving information, diagnostic &

  brokerage
  



  63

  



  46
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  Intended Outcome

  



  How is it Measured?

  



  Level

  



  Actual

  



  Growth in supported enterprises

  



  Average increase in
GVA (224 companies

reported so far)
  



  Business

  



  £70,364 

  



  Roles positively impacted by the

intervention
  



  Customer

declarations on claims
  



  Business

  



  685

  



  Productivity increase 

  



  GVA/employees

  



  Business

  



  £652,316 

  



  Growth for Lancashire

  



  Overall increase in

GVA (224 companies
reported so far)

  



  Project

  



  £41,647,948

  
  



  Increased sales from New Products or

Services (C29)
  



  Overall value from
companies reported

(224 companies
reported so

  far)
  



  Project

  



  £55,921,306

  
  



  Average increase sales from new products

& Services (C29)
  



  Average value from
companies reported

(224 companies
reported so

  far)
  



  Business

  



  £192,832 

  

5.2 OUTCOMES

OUTCOMES

| PROPEL2GROW PAGE |  38



5.
3 

SU
M

M
AT

IV
E 

AS
SE

SS
M

EN
T 

LO
G

IC
 M

O
D

EL



How confident are you that you will be in a position to create job openings within the coming year?
Have you managed to create any jobs that can be attributed to your participation on the programme (and
if yes, how many)? 
Have any of your team been positively impacted by your participation (e.g. new skills, new areas of
responsibility, promotion or salary increment) and if yes, how many?
Has your brand/marketing proposition improved as a result of your participation?
Has your business managed to move into any new markets (geographically or by sector) as a result of
your participation?
Do you expect to create or introduce new products or services in to your portfolio in the next 2 years?
Have you created or introduced new products or services into your portfolio? 

Cost inflation
Supply chain issues
Brexit
Impacts remaining from the pandemic
People (recruitment or skills challenges)

In addition to the hard metrics, collated by the project, we independently canvassed beneficiaries to provide
their view on the following:

Additionally, regardless of their initial reason for engaging with the project, as a means to gain insight into
future programme needs, we asked beneficiaries to gauge how their businesses were impacted by macro
factors within the business environment right now, specifically in relation to:

BENEFICIARY
IMPACTS
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5.4 IMPACTS



Percent of Total Responses

-

Not at all

A little

Somewhat

Very

Other

0% 25% 50% 75% 100%
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How confident are you that you will be in a position to create job openings within the coming year?

Job creation - confidence

It is encouraging that 100% of business show some degree of confidence that they may create job openings
this year, and it would be advisable for follow up in a year's time to ascertain whether this was borne out.



Percent of Total Responses

-

No

Yes, 1

Yes, 2

Yes, 3

Yes, 4

Yes, 5 or more

0% 25% 50% 75% 100%
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Have you managed to create any jobs that can be attributed to your participation on the programme (and if
yes, how many)? 

Job creation - actual

Actual job creation remains relatively soft,  however in this context of the post COVID recovery this is
perhaps not surprising. Despite that high percentage of business that are yet to create a job, the previous
question relating to confidence over the next 12 months is encouraging.



Percent of Total Responses

-

No

Other

0% 25% 50% 75% 100%
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Have any of your team been positively impacted by your participation (e.g. new skills, new areas of
responsibility, promotion or salary increment) and if yes, how many?

Roles positively impacted

86% of respondents reported some degree of positive impact for individuals attributed to their programme.
These were listed as new skills, salary increase, enhanced accountability, taking on more responsibility and
wider understanding of their role within the business. 

In relation to the number of roles impacted the affirmative responses ranged from 1 - 4.     



Percent of Total Responses

-

It hasn't

A little

Somewhat

Very much

0% 25% 50% 75% 100%
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Has your brand/marketing proposition improved as a result of your participation?

Marketing

80% of respondents have reported an improvement in brand / marketing position. This is very encouraging
particularly as match funded consultancy in relation to marketing were approximately 35%. This suggests
that of the remaining responses the post COVID support workshops have had a benefit - which focused on
Strategy,  Digital Value Proposition and Virtual Sales and Servicing has led to positive impacts, and at no
additional charge for the beneficiaries. 



Percent of Total Responses

-

No

Yes

0% 25% 50% 75% 100%
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Has your business managed to move into any new markets (geographically or sectorally) as a result of your
participation?

New markets

Whilst this was not a specific output for the project, it is encouraging the 40% of respondents attributed the
programme to their ability to enter new markets.  



Percent of Total Responses

-

No

Other

0% 25% 50% 75% 100%
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Do you expect to create or introduce new products or services in to your portfolio in the next 2 years?

New products or services - confidence

Encouragingly 67% of respondents plan to introduce new products or services in the next 2 years and
whilst this is a positive result, is slightly lower than the actual that have introduced new products or services  
already. This suggests that there some has been some immediacy to act after their participation - in some
cases due to a pressing need to change their core offer post COVID.



Percent of Total Responses

-

No

Other

0% 25% 50% 75% 100%
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Have you created or introduced new products or services into your portfolio?  

New products or services  - actual

A high 73% of respondents have indicated that they have introduced new products or services, of these
affirmative responses, the range of answers were from 1-6 new products introduced.  



Percent of Total Responses

-

Not at all

A little

Somewhat

Very

0% 25% 50% 75% 100%

Percent of Total Responses

-

Not at all

A little

Somewhat

Very

0% 25% 50% 75% 100%
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To what extent are the following external factors affecting your business currently.

The business environment - future focus

Cost inflation

Supply chain issues



Percent of Total Responses

-

Not at all

A little

Somewhat

Very

0% 25% 50% 75% 100%

Percent of Total Responses

-

Not at all

A little

Somewhat

Very

0% 25% 50% 75% 100%
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To what extent are the following external factors affecting your business currently

The business environment (cont'd)

Brexit

Impacts remaining from COVID



Percent of Total Responses

-

Not at all

A little

Somewhat

Very

0% 25% 50% 75% 100%
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To what extent are the following external factors affecting your business currently

The business environment (cont'd)

These findings suggest that businesses are continuing to be affected by macro factors within their business
environment. Whilst these are arguably beyond the control of the business, and in some cases out of scope
for the project delivery as delivered in it's earlier stages, it may be desirable for future programmes to
include initiatives and content that may increase capability to respond to these factors, agnostic of the
sector.

People (recruitment or skills challenges)



People profiling
Grant funding and fantastic training
Final project implementation
Business advice, cash-flow, profit margins, financial projection and planning
Always having someone to ask for advice
Waking me up to the fact that I needed to run the business better
Brexit support
It was easily executed without too much paperwork. The deadlines were met which meant the
programme was efficiently completed in a timely manner
New learnings and peer to peer support
Learning new skills
We were a little shell-shocked when the pandemic first hit. Our business relied on face to face meetings
for selling and servicing our clients. We’re really grateful for the workshops to help us start to plan how
we could transition. I must admit I was unsure if it would work as it was such a massive shift for us but
happy to say much of what we changed has remained part of how we work today - thanks for being
there, allowing us to breathe and overcome the panic. You were right - we got this!
The funding. We probably wouldn’t have been able to afford the help without it
During covid we were bombarded with lots of offers of free training. The training from Propel (Mike and
Craig) was by far the best
We had talked about getting help with our marketing for a while but hadn’t been convinced we could
afford it and whether it would pay off. The help with funding towards it convinced us take the plunge and
I’m glad we did - it’s paid for itself many times over

Beneficiary narrative feedback
What was the most beneficial aspect of the programme?
Verbatim:

BENEFICIARY
FEEDBACK
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5.5 FEEDBACK



The leading teams workshops for remote workers was a blessing. Our employee engagement surveys
have actually gone up since lockdown thanks to what we put in place
Understanding what makes our people tick
Moving to virtual after lockdown
Love the profiles we did. Our team still call out certain behaviours from what we learned
Great to have someone in your corner. From our first meeting Sandra was lovely and nothing was too
much trouble
Thanks for helping get the paperwork completed. I was putting it off so the guidance was very welcome. 

The amount of paperwork required and the length of time from start to finish.
Can't really say - was beneficial all round - maybe not using all of the tools I was shown but it did shake
us up and that effect remains. I attended a "master class" series of meetings which I disliked. Some real
idiots on this - hogging the time and showing off
Nothing
Paperwork
I found the paperwork confusing at first.
Claiming the grant was a bit bureaucratic. 
We couldn’t claim the funding till our consultant had done their part of the forms. Not your fault but they
were last so minute which created some last minute stress for us to meet the deadline
The timing was unfortunate because just as we finished was when the entire country went into lockdown
and we lost momentum
As a new business would have preferred the funding to be for 100% rather than 50. We appreciated the
help but it was still a struggle to raise the cash
I found the paperwork quite confusing - especially since I’ve never used excel before. Paper would have
been easier
Not sure
N/A.

Beneficiary narrative feedback
What was the most beneficial aspect of the programme? (/continued)
Verbatim:

What was the least beneficial aspect of the programme?
Verbatim:
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5.5 FEEDBACK



Percent of Total Responses

-

No

Yes

0% 25% 50% 75% 100%

Additional / new funding
Additional growth support with financial incentives to help
Mentor to access for advice occasionally
To assist with the expansion of the business
No more structured support - happy as we are. Maybe a catch up with a mentor every 6-12 months
Assistance with survival and recovery post covid
Notification of future opportunities
I think we're ok for now but good to know what is out there if ever we need it
Not sure
None

What would be your desired next steps (from the Lancashire business support community or
similar)?

Verbatim:

 

Would you like us to pass your details to Boost (Lancashire's Business Growth Hub) to be kept up
to date with funding, support and initiatives to help you continue your business growth?

PROPEL2GROW PAGE |  53



NPS and Evaluation overall

In answer to the question "On a scale of 1 to 10 (1 being low, 10 being high) how likely are you to recommend
participation in Propel2Grow to a business / enterprise that is known to you." the Net Promoter Score,
(calculated by subtracting the percentage of Detractors from the percentage of Promoters) was found to be
+60%.

Promoters.                                                                  (63%)
Passives                                                                       (33%)
Detractors                                                                   (3%)
NPS Score                                                                   +60

The range of responses was from 1 to 10.
The mean score was 8.1
The mode was 10.

Taking into account results against desired beneficiary impacts, number of completers and findings
from the impact survey our evaluator's overall rating of effectiveness was VERY GOOD.

Understanding NPS : Net Promoter Scores range from -100 to +100, and what is considered ‘good,’ ‘bad,’ or
‘neutral’ can vary greatly across industries. Some count a positive score (i.e. any score over 0) as good, since it shows
some customer loyalty and customer satisfaction.
That said, if an NPS survey is conducted by independent researchers—using strict, scientific sampling methods—a
score of 60 or higher is generally a very good NPS -  in any industry.
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5.6 NPS



5.7  SUMMARY OF PERFORMANCE  
In summary against the first four parameters for evaluation of the five key requirements, as set out in national
programme guidance. (Cost effectiveness is covered separately in Section 6: Value for Money).

1) Relevance and consistency:

The programme has clearly met the objective of supporting businesses to deliver growth - evidenced by the far
exceeded additional GVA achieved. 

SMEs in Lancashire remain the primary source of employment so it stands to reason that these businesses will
continue to need to be supported if the aims of the Lancashire LEP are to be achieved. 

Since the programme's inception there have been some major factors within the business environment - Brexit,
Inflation, Impacts from COVID, Supply chain problems and People skills shortages. Whilst this programme has sought to
assist where required there remains a major need in these areas from the beneficiary feedback surveys.

2) Progress against contractual targets: 

The programme appeared to be tracking broadly in line with targets up until the disruption as a result of the first (and
subsequent) lockdowns. Had these not occurred, prior performance suggests it is likely that the number of businesses
assisted would have been on target. Notwithstanding the end result is within tolerance and can be viewed as a success
when looked at in context of the turbulent few years. The resulting (jobs and new products) are likely to be achieved
once sufficient time has been allowed to meet the definition of the output (in the case of C8) and new products appear
to be higher than was expected for this stage in the project and likely to increase to be in line with targets once time is
allowed for interventions to be embedded. All things considered this is a strong performance when the affects of the
pandemic are taken into account. 

3) Experience of delivering and managing the project: 
As previously summarised in section 4:
This project has been well managed by an experienced, dedicated and compliant team. 

Management processes have been found to be robust and immediate corrective actions have been put in place if and
when required. The project has been delivered to a high standard and all reasonable efforts to engage the correct
beneficiaries have been adopted and adhered to.

4) Economic and societal impacts attributable to the project: 

The programme has contributed to significant additional GVA for Lancashire and the support given to businesses
(whilst not measured) is likely to safeguarded a high number of otherwise at-risks jobs. There is no formal  output
evidence in relation to ESG initiatives however a number of consultancy projects have focused in this area (specifically
in relation to CSR policies and environmental improvements. However (from interviews with the project manager) this
has not been the primary focus for the vast majority of businesses that have taken part. 
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6.  VALUE FOR MONEY

This section sets out an assessment of the value for money of Propel2Grow. It
comprises an analysis of economy, effectiveness and efficiency. 
 

It is apparent that budgets have been well managed and controlled during the
delivery of the project. The projection is that the project will come in exactly on
budget. 

Overheads have been reduced versus the original GFA and these savings have been
reallocated into activities which directly benefit the beneficiary (professional fees
for services in support of beneficiaries and third party private consultancy support
for beneficiaries).

Additionally the project was able to be extended for a further 3 months into 2022
by utilising the savings made against overheads. 
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6.1 Introduction

6.2 Economy

Budget vs actual spend



The table below sets out an interim assessment of the efficiency of the Programme
as of end of Q1 2022.  

 

Taking into account all demonstrable activities that have taken place to date, 
 evidence that has been obtained, and considering that all activities have been
private matched by Vedas or the beneficiary at a rate of 50% our VFM
rating is SIGNIFICANT.
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6.4 Efficiency

6.5 Overall 
VFM Rating

Whilst the number of beneficiaries assisted is lower than the original target, it
would appear that the primary resulting indicators of success (C8 and C29) are
broadly above the glide-path per beneficiary. At the time of this evaluation these
have not yet been achieved for the project lifetime target however it is to be
expected that this would be the case as there is a inevitable time lag between the
intervention and being able to realise the full impact (12 months in the case of the
C8 indicator).

The private match element by Vedas is significant and has ensured that 'free to
beneficiary' services (particularly since the pandemic response) have been
extensive. Third party consultancy is private matched by the beneficiary and has
helped maintain a cost-effectiveness focus for all bought-in services.

6.3 Effectiveness



7.  CONCLUSIONS AND LESSONS
LEARNED

Whilst the transition to e-forms and electronic signatures has benefited both the project and the
beneficiaries, there remains an opportunity to simplify further the burden of administration.  

We would recommend that future programmes are able to make better use of document management
systems supported by front end web forms in order to reduce duplication, present information and
evidence in a user-friendly way, and receive instant validation that applications and claims are both
eligible and correctly completed. Electronic signatures should be retained to reduce the burden for both
beneficiaries and project personnel and assist in the document retention requirements of public funding.

The primary reason that beneficiaries have enrolled in the Propel2Grow programme are for assistance
with marketing and for assistance in improving performance through people. Future projects should
continue to offer support in these areas.

The project has provided only limited support in areas of ESG. Whilst this has been driven by beneficiary
need, any future support may wish to include specific social value measures as a requirement to
accessing funding should this remain a national focus.

There remains a need to support SME businesses to grow however learnings from this project have
demonstrated that in order to be best placed to grow, specific support should be designed to be nimble
enough to address the immediate and contemporary concerns of businesses. Specifically a majority of
businesses in the beneficiary survey have indicated that they are currently being impacted by Cost
inflation, Brexit, Supply chain concerns, People concerns and residual impacts from COVID.

Greater use of video case studies - on a dedicated YouTube or Vimeo channel would be recommended
to enhance the marketing push to enrol businesses - creating an enhanced brand awareness for the
project and additional exposure for the businesses themselves.

Opportunities exist to make additional use of the Propel2Grow website as a portal to not just attract new
participants but engage current participants.

Peer to peer support and networking has been valued by beneficiaries and these should be considered
in any new project design as a means of offering cost effective and valuable support.

Business continuity should be considered in any future project design - delivery should be able to be
flexible in its delivery, whether in person or digitally.
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The emphasis on people - through the use of people profiling and diagnostics as a pre-cursor to support,
appears to have been positively received by beneficiaries and should be retained as a means of
improving leadership, employee engagement and to build better business relationships both internally
and externally. Larger businesses have long used these methodologies to improve performance but
smaller businesses may not have an awareness of the benefits, be deterred by the cost or lack
understanding of the anticipated return on investment that these initiatives often provide.

The use of single point of contact Account Managers appears sensible and valued by beneficiaries. This
trusted partner approach is likely to present opportunities for multiple interventions over the life of a
project and output targets should not deter projects from adopting this approach particularly where
growth, jobs and product development is likely to be positively impacted.

Greater consideration should be made to how multiple projects hand-off to one another. The funded
landscape can be confusing for both beneficiaries and deliverers. There is a reported perception that
beneficiaries can only access one type of support and pressure to achieve outputs may influence
projects from recommending the most appropriate route of support where this may be delivered
elsewhere. All projects would benefit from an awareness of alternative support and where their own
support offer fits within a business’s typical growth journey. Projects should be performance managed to
recommend a seamless journey of provision rather than simply achieving a C1 output.

This project covers 2 investment priorities. Reporting of certain expenditure (particularly for project
overheads) has necessitated the apportionment across these priorities. There is an opportunity to look
at the design of the reporting / MI requirement to avoid duplication whilst still providing the required
information. Current reporting is perceived as cumbersome. Similar data is presented in multiple forms
and again electronically through eClaims. As well as being inefficient this presents a greater opportunity
for error. 

The project responded positively to the challenges posed by the pandemic and created a specific
support offer for businesses to recover and sustain their recovery. Beneficiary feedback suggests this
was highly valued by businesses. 

It may be desire-able (subject to rules of public procurement) to introduce an element of risk / reward
pricing for third party consultants linked to the agreed tangible outcomes.

A distinct offer for new and early life businesses that could be delivered by the project’s internal team
may have been beneficial in improving the take-up of the offer for new businesses and greater progress
towards the C5 output. This could also potentially remove the cost barrier to participation for these
specific businesses whilst embedding best practices within the business from an early stage. 
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